

CEDAR CREEK TRAIL UPDATE

Parks Board Meeting



August 3, 2015

Tonight's Meeting

- **Cedar Creek Trail Project Overview**
- **CCT Project Timeline**
- **Upcoming Meetings and Outreach**



Cedar Creek Trail Background

1992 City received a grant toward the development of the Cedar Creek Trail

2005 Council approved funds for Tonquin Trail Feasibility/ Master Plan—a multi use regional trail that connects Wilsonville, Sherwood and Tualatin- 2013 Ice Age Tonquin Trail Master Plan

2009 Cedar Creek Trail Feasibility Study provided more detail within the Creek corridor and City Council authorized seeking funding for project

2012 Regional Flexible Fund Grant award for 2014-2015
-- \$ 5.6 M Federal award administered by ODOT
* 10.27% Match

Cedar Creek Trail Project

Project 2

Preliminary Trail Alignment

Oregon Street

School Campus

Old Town

Tonquin Trail Connection


Project 1

Project 1

Legend

Floodplain


0 250 500 750 1,000 Feet



Cedar Creek Trail Project 1 Area-Murdock to 99W-Design and Construction




Project 2 Area-Planning from 99W north to Roy Rogers



Ice Age Tonquin Trail Master Plan


Metro Regional Trail
that connects Tualatin
Sherwood and
Wilsonville



Decision-Making Structure



Project 1 Time Line

Task	Summer 2015	Fall 2015	Winter 2016	Spring 2016	Summer 2016	2016-2017
Survey/Env. Study						
Environmental Permitting						
Engineering Design 30 %, 60 % 90%						
Construction Bid						
Trail Construction - 9 month est.						



Public Outreach/Meetings

Project 2-Planning Cedar Creek Trail from Highway 99W to Roy Rogers

Task	Summer 2015	Fall 2015	Winter 2016	Spring 2016	Summer 2016
1. Opportunities/ Constraints-Screening Criteria					
2. Alternative Analysis					
3. Preferred Alternatives Evaluation					
4. Survey/Map Preferred Alternative					
Develop 30 % Design of Preferred Alternative					



**Public
Outreach/Meeting**

Meetings and Outreach Opportunities



- **LTAC/TAC meeting** ■ **Parks Board meeting** **Public Event**
- Discussion of Project 1 only ■ Discussion of Project 2 only
- Discussion of Project 2 only ■ Discussion of Project 1 & 2
- Discussion of Project 1 & 2

What's Been Happening.....

1. Kick off Meetings
2. Site Visits
3. Email Update to Local Trail Advisory Committee (LTAC)
4. Setting up the Technical Advisory Committee
5. Brush Clearing
6. Preliminary Survey and Wetland Boundary
7. Music on the Green Outreach Events



What's Going on Now....

- Consultant's working on....
- Survey and Wetland Biologist in the Project Area gathering information
- Preliminary Design Work for Project 1
- Developing Opportunities and Constraints and Screening Criteria- Preliminary Alignment Options

- Outreach
- Music on Green
- First LTAC/TAC Meeting tentatively scheduled for **September 23**
- Parks Board Update by Staff Oct.
- Parks Board Update by Consultant Nov.

