
Stakeholder and Technical Advisory Meetings
Deliverable
Public Event/Web-based Survey

TASK NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Task 1. Scope, Schedule and 
Management

Task 2.  Stakeholder and Public 
Involvement

Task 3. Existing Conditions and 
Opportunities Assessment

Task 4. Housing Needs Analysis

Task 5. Alternatives Analysis (Up to 
Three) Including Relative Merits

Task 6. Preferred Alternative/ Draft 
Concept Plan

Task 7. Implementation

Task 8. Final Concept Plan/Reports

Task 9. Adoption
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