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SHERWOOD URBAN RENEWAL AGENCY BOARD OF DIRECTORS  
MEETING AGENDA 

 
Tuesday, April 3, 2012 

Following the City Council Meeting 
 

City of Sherwood City Hall 
22560 SW Pine Street 

Sherwood, Oregon 
 
6:30pm WORK SESSION 
 
 
REGULAR URA MEETING 
 
 
1. CALL TO ORDER 
 
2. ROLL CALL 
 
3. CONSENT 

 
A. Approval of February 21, 2012 URA Board of Directors Meeting Minutes 
 

4. NEW BUSINESS 
 
A. URA Resolution 2012-004 Authorizing the Urban Renewal Agency Administrator to 

award a Professional Services Contract to AKS Engineering & Forestry, LLC for 
preliminary engineering to size a regional water quality facility and land-use 
planning to complete a property line adjustment at 22939 SW Main Street 
(Bob Galati, City Engineer) 
 

B. URA Resolution 2012-005 Authorizing the Urban Renewal Agency Administrator to 
award a Professional Services Contract to Murray, Smith and Associates, Inc. for the 
design of the Downtown Streetscape Phase 2 Improvements 
(Bob Galati, City Engineer) 
 

C. URA Resolution 2012-006 Amending URA Resolution 2011-013 allowing for 
modification to section 4 for certain design and budget changes for the Sherwood 
Community Center (Tom Pessemier, Agency Administrator) 

 
D. URA Resolution 2012-007 Approving the Old Town Sherwood Paver Program 

(Tom Pessemier, Agency Administrator) 
 

5. STAFF REPORTS 
 
6. ADJOURN 
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SHERWOOD URBAN RENEWAL AGENCY BOARD OF DIRECTORS  

MEETING MINUTES 
February 21, 2012 

22560 SW Pine Street, Sherwood Oregon 97140 
 
 
URA BOARD REGULAR MEETING 

 
1. CALL TO ORDER: Chair Keith Mays called the meeting to order at 10:10 pm.  
 
2. URA BOARD PRESENT: Chair Keith Mays, Linda Henderson, Robyn Folsom, Bill Butterfield, 

Matt Langer, and Krisanna Clark. Dave Grant was absent. 
 
3. STAFF AND LEGAL COUNSEL PRESENT:  City Manager Pro Tem Tom Pessemier, Finance 

Director Craig Gibons, Economic Development Manager Tom Nelson, Police Chief Jeff Groth, 
Administrative Assistant Kirsten Allen and City Recorder Sylvia Murphy. City Attorney Paul 
Elsner. 

 
Chair Mays addressed the Consent Agenda and asked for a motion. 
 

4. CONSENT AGENDA:  
 

A. Approval of January 17, 2012 URA Board of Directors Meeting Minutes 
B. Approval of February 7, 2012 URA Board of Directors Meeting Minutes 

 
MOTION: FROM LINDA HENDERSON TO APPROVE THE CONSENT AGENDA, 
SECONDED BY ROBYN FOLSOM. ALL PRESENT BOARD MEMBERS VOTED IN FAVOR 
(DAVE GRANT WAS ABSENT). 

 
Chair Mays addressed the next agenda item. 

 
5. NEW BUSINESS 

 
A. URA Resolution 2012-002 Approving a Façade Grant for the building at 22520 SW 

Washington Street in Sherwood 
 
Economic Development Manager Tom Nelson came forward and recapped the staff report.  
 
With no other Board questions, Chair Mays made the following motion. 
 
MOTION: FROM CHAIR KEITH MAYS TO ADOPT URA RESOLUTION 2012-002, 
SECONDED BY LINDA HENDERSON. ALL PRESENT BOARD MEMBERS VOTED IN 
FAVOR (DAVE GRANT WAS ABSENT). 
 
Chair Mays addressed the next agenda item. 
 

B. URA Resolution 2012-003 Approving a Façade Grant for the building at 22566 SW 
Washington Street in Sherwood 
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Tom Nelson recapped the staff report, with no Board questions, the following motion was 
received. 
 
MOTION: FROM CHAIR KEITH MAYS TO ADOPT URA RESOLUTION 2012-003, 
SECONDED BY LINDA HENDERSON. ALL PRESENT BOARD MEMBERS VOTED IN 
FAVOR (DAVE GRANT WAS ABSENT). 
 

6. STAFF REPORTS: City Manager Pro Tem Tom Pessemier informed the Board that staff would 
be working with SURPAC on a URA project list. 

 
7. ADJOURN: Chair Mays adjourned the URA Board meeting at 10:15 pm.  
 
 
 
 
 
               
Sylvia Murphy, CMC, District Recorder   Keith S. Mays, Chair 
 
 
 
 
 
 
Note: There is no audio or video on file for this meeting. 
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URA Resolution 2012-004, Staff Report 
April 3, 2012 
Page 1 of 1, plus Attachment 1 (location map, 1 page) and Attachment 2 (Draft Resolution, 2 pages) 
 

 URA Meeting Date:  April 3, 2012 
 
 Agenda Item: New Business  

 
TO:  URA Board of Directors 
 
FROM: Bob Galati, P.E., City Engineer 
 
 
SUBJECT: URA RESOLUTION 2012-004 AUTHORIZING THE URBAN RENEWAL AGENCY 
ADMINISTRATOR TO AWARD A PROFESSIONAL SERVICES CONTRACT TO AKS 
ENGINEERING & FORESTRY, LLC FOR PRELIMINARY ENGINEERING TO SIZE A REGIONAL 
WATER QUALITY FACILITY AND LAND-USE PLANNING TO COMPLETE A PROPERTY LINE 
ADJUSTMENT AT 22939 SW MAIN STREET 
 
ISSUE: Should the City award a professional services contract to AKS to adjust the property 
line at 22939 SW Main Street to a size that will accommodate the sale of the residential lot and also a 
future regional water quality facility?   
 
BACKGROUND:   The City has long planned to construct a regional water quality facility south of 
Columbia Street, west of Main Street, behind 22939 SW Main Street to treat storm runoff from existing 
upstream development, up the hill to Snyder Park.  The URA recently purchased the property at 
22939 SW Main Street, which allows City staff to begin planning & designing the facility.  The City and 
URA wish to sell the residential property while keeping enough land to construct the storm facility.  In 
order to sell the residential property, a property line adjustment is necessary and must be sized 
appropriately to accommodate the storm facility.  A property line adjustment requires preliminary 
storm analysis & design as well as land-use planning.  City staff hopes to have the property on the 
market this summer. 
 
In order to provide more separation between the land-use applicant and reviewing agency (both the 
City), because a fair amount of professional engineering and land-use services are required, and due 
to increased workloads and decreased staff levels, City staff has solicited consulting services to 
complete the work, and recommends the URA board approve a contract with AKS Engineering & 
Forestry to serve as the City’s owner representative on this project.  This will enable the property line 
adjustment to proceed quickly and smoothly, while ensuring the lots are sized appropriately for the 
intent. 
 
The City solicited proposals from 5 consulting firms to complete the work.  Proposals have been 
ranked and a scope & fee has been negotiated with the top ranked firm.  Funding for this professional 
services contract has been budgeted through City job #8069.  The consultant fees are not expected to 
exceed $35,000.  City staff also recommends the URA Board authorize $2000 in contingency (~6%).   
 
FINDINGS:  By passing this resolution the URA Administrator can award a professional services 
contract to AKS to complete the work.   
 
RECOMMENDATION:  MOTION TO ADOPT URA RESOLUTION 2012-004 AUTHORIZING THE 
URBAN RENEWAL AGENCY ADMINISTRATOR TO AWARD A PROFESSIONAL SERVICES 
CONTRACT TO AKS ENGINEERING & FORESTRY, LLC FOR PRELIMINARY ENGINEERING TO 
SIZE A REGIONAL WATER QUALITY FACILITY AND LAND-USE PLANNING TO COMPLETE A 
PROPERTY LINE ADJUSTMENT AT 22939 SW MAIN STREET 
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 Duly passed by the URA Board this 3rd day of April, 2012. 
 
 
       _________________________ 
       Keith S. Mays, Chair 
 
Attest: 
 
 
       
Sylvia Murphy, CMC, Agency Recorder 
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URA Resolution 2012-005, Staff Report 
April 3, 2012 
Page 1 of 1 

 URA Meeting Date:  April 3, 2012 
 Agenda Item: New Business  
TO:  Urban Renewal Agency Board 
 
FROM: Bob Galati, P.E., City Engineer 
 
SUBJECT: URA RESOLUTION 2012-005 AUTHORIZING THE URBAN RENEWAL AGENCY 
ADMINISTRATOR TO AWARD A PROFESSIONAL SERVICES CONTRACT TO MURRAY, SMITH AND 
ASSOCIATES, INC. FOR THE DESIGN OF THE DOWNTOWN STREETSCAPE PHASE 2 
IMPROVEMENTS 
 
ISSUE: Should the City award a professional services contract to MSA to design the second phase 
of the Downtown Streetscape Improvements, prepare bid documents and procure a general contractor to 
construct the improvements?   
 
BACKGROUND:   The City completed the first phase of the Downtown Streetscapes Improvements Project 
in 2007.  The City has since then planned to complete the project as soon as funding became available.  
The second phase will complete the improvements along SW Railroad & Washington streets, and possibly 
will reconstruct the alleyways between Main & Pine streets if the added design & construction costs are 
acceptable to and approved by the URA Board and City Council. 
 
Funds have been identified and allocated in the City budget for the design work to begin immediately.  
Construction funds have been identified in the draft FY 12/13 budget, but have not yet been allocated to a 
specific City project number.  The City Engineer’s estimate of probably construction cost ranges from $2.5M 
to $3M, not including major work in the alleyways.  The amount of funding allocated to construction will be 
based upon information provided by the selected Consultant, analyzed by staff, and then presented to the 
URA Board and City Council for final approval. 
 
This URA resolution authorizes a contract with MSA for the preliminary design, final design, and production 
of plans, specifications & estimate, and the procurement of a general contractor (bidding). 
 
A future resolution will award the construction contract and support services, including construction 
engineering, construction management and inspection by MSA.  
 
The City solicited proposals publically and received 9 proposals.  A selection committee comprised of five 
City staff members was then formulated to review and rank each proposal.  The top three firms were then 
interviewed and ultimately Murray, Smith and Associates, Inc. was identified as the best fit for this project.  
This particular professional services contract has been budgeted through City job #8034 and funded 
through a URA street loan.  The consultant fees are not expected to exceed $409,295, which includes 
$64,253 in contingency tasks for the alleyways, storm facility permitting & design, and unanticipated right-of-
way acquisition costs.  City staff also recommends the URA Board authorize an additional $20,705 in 
contingency (~5%) for this project. 
 
After the design work has begun and the Consultant has analyzed existing conditions, specifically in the 
alleyways, the total construction costs and draft construction schedule(s) will be prepared and a 
recommendation made by staff to the URA Board and City Council on the construction limits and realistic 
start date.  
 
FINDINGS:  By passing this resolution the URA Administrator can award a professional services contract to 
MSA and the project can proceed in earnest.   
 
RECOMMENDATION:  URA RESOLUTION 2012-005 AUTHORIZING THE URBAN RENEWAL AGENCY 
ADMINISTRATOR TO AWARD A PROFESSIONAL SERVICES CONTRACT TO MURRAY, SMITH AND 
ASSOCIATES, INC. FOR THE DESIGN OF THE DOWNTOWN STREETSCAPE PHASE 2 
IMPROVEMENTS 
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DRAFT 

URA Resolution 2012-005 
April 3, 2012 
Page 2 of 2 with Exhibit A (19 pgs, draft scope of work) and Exhibit B (2 pgs, fee schedule) 

 
Section 1: The URA Administrator is authorized to enter into a contract with Murray, 
Smith and Associates, Inc. for development of the final design, preparation of bid 
documents, and management of the bidding process for a fee not-to-exceed of 
$409,295. 
 
Section 2: The URA Administrator is authorized to amend the contract by up to $20,705 
(5% contingency) for unanticipated issues, for a project total not-to-exceed $430,000. 
 
Section 3: This Resolution shall be effective upon its approval and adoption. 
 
 Duly passed by the URA Board this 3rd day of April, 2012. 
 
 
       _________________________ 
       Keith S. Mays, Board Chair 
 
 
Attest: 
 
 
       
Sylvia Murphy, CMC, Agency Recorder 
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City of Sherwood, Oregon 

Scope of Work 

Design and Construction Engineering Services 

for  

Downtown Streetscape Phase 2 Improvements 

 

Project Information 
 

Background  

 

Over the past two decades, Sherwood has held the honor of being one of the fastest growing 

cities in Oregon.  With a population of 3,125 in 1990, the City has now expanded to over 

18,000 citizens. 

 

The City’s unique Old Town area has kept pace with the City’s growth due to the 

reconstruction of many downtown streets and the development of the adjacent Cannery site.  

Phase 1 of the Downtown Streetscape Project was completed in 2007 based on the design 

concepts found in the Downtown Sherwood Streetscape Master Plan.  The adjacent Cannery 

site development underwent (re) construction of public streets with the addition of a public 

plaza in 2011.  Both of these projects were made possible by the use of Urban Renewal 

Agency funds. 

 

The final step in the Downtown Streetscape Mater Plan process is the design and 

construction of Phase 2 of the Downtown Streetscape Improvements which are outlined 

below. 

 

Project Description  

 

The Downtown Streetscape Phase 2 Improvements project involves design and preparation 

of construction documents for: 

 The reconstruction of Railroad Street between the intersections of Pine Street and 

Main Street. 

 The reconstruction of Washington Street between the intersections of Railroad Street 

and 1st Street. 

 The installation, relocation or rehabilitation of underground public and/or private 

facilities within the areas mentioned above. 

 The possible rehabilitation of the mid-block alley between Railroad Street and 1st 

Street, from Pine Street to Main Street. 

 

The project will include coordination with Pacific Northwestern Railroad, ODOT Rail, and 

TriMet for frontage improvements along the railroad right-of-way and a commuter bus drop-

off station.  Funding for this project comes from local URA funds.  No state or federal funds 

will be used. 
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City Responsibilities 

 

The City of Sherwood will be responsible for the following: 

 

 Provide landowner, business owner and/or tenant contact information to MSA in 

spreadsheet format (owner name, tenant name, business name, site address, mailing 

addresses for each party, taxlot id, and other pertinent contact info obtained). 

 Provide all available as-built and mapping information for project area and immediate 

vicinity (pdf and CAD format when available). 

 Provide available existing condition surveys and topographic information obtained 

during previous City projects (CAD format if available). 

 Provide copies of studies, reports and site investigation summaries for previous City 

projects if available (pavement design, storm reports, geotechnical investigations, 

type I site assessments, crosswalk paver investigation, etc.). 

 Search for and provide construction photos that may reveal the condition of the 

alleyways. 

 Collect and transmit comment forms and comments solicited by the project, and 

provide MSA with written documentation of unsolicited comments/suggestions.  

MSA to compile information for reference. 

 Supply templates for Division I of bid documents and template of City supplemental 

specifications to ODOT/APWA. 

 Provide list of utility providers and contact information.  Provide copies of franchise 

agreements, if in affect. 

 Provide copies of any TV inspections that have been performed in the past 3 years for 

the existing storm and sanitary systems. 

 

Consultant Scope of Services 

 
Construction Contract Administration services noted as (Reserved Task) is not currently part 

of the proposed scope of work and has been included for discussion/check-in purposes only.  

Once design services near completion, the Consultant will develop a fee consistent with the 

confirmed scope for this task for review and approval.  Contingency Tasks noted below 

require separate notice to proceed from the City’s project manager prior to beginning work 

on those tasks. 

 

 

TASK 1 - PROJECT MANAGEMENT  

 
Provide overall management, direction and coordination for the project, including the 

following subtasks: 
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Task 1.1 Compile and Review Available Information 

 

Consultant shall review project files, supplied technical data, City design standards, and 

policy and procedure manuals. 

 

Task 1.2 Project Kick-off Meeting 

 

Schedule, prepare for, and conduct a project kick-off meeting to review the purpose and 

scope of the project.  This meeting will be an internal project team meeting with City staff.  

The meeting may involve a field tour of the project site. 

 

Task 1.3 Project Design Schedule 
 

Consultant shall prepare a project design schedule detailing the design timeline with a rough 

construction timeline.  The design schedule can be updated as requested. 

 

Task 1.4 Project Team Meetings 
 

In addition to the project kickoff meeting, budget assumes up to five (5) project meetings 

will be required, to be held in Sherwood.  Consultant shall schedule and lead project 

meetings and prepare meeting agendas and minutes.  For estimating purposes, it is assumed 

two MSA team members and up to one subconsultant will be present at each team meeting. 

 

Task 1.5 Invoicing 

 

Consultant shall monitor project scope, schedule and budget on a monthly basis.  Invoices 

will be submitted on a monthly basis to the City's project manager.  Issues potentially 

affecting scope, schedule or budget will be identified. 

 

Task 1.6 Portland & Western Railroad, Union Pacific Railroad and Clean Water Services 

(CWS) Coordination 

 

Consultant shall provide support services to supplement City led coordination with railroad 

agencies.  Support services include attendance at up to two (2) coordination meetings.  The 

City will coordinate and lead the meeting.  Consultant will develop meeting minutes.   

 

Consultant shall coordinate with CWS for environmental review, plan review and erosion 

control review to obtain the necessary approvals. It is anticipated that a Service Provider 

Letter, Storm Water Connection Permit and 1200-CN permit will be required for this project. 

 

Task 1.7 Overall Project Coordination 

 

Consultant shall coordinate with subconsultants, assign to and manage the appropriate level 

of staff expertise for the project at each phase of design, coordinate design reviews and the 

implementation of design review comments and perform other project coordination as 

required.  For each submittal, all review comments provided by the City and other involved 

parties will be compiled, along with a proposed response to each comment received. 
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Task 1.8 Additional Project Team Meetings – Contingency Task 

 

If additional project design team meetings are necessary to review project design elements, 

Consultant shall schedule and lead up to three (3) additional project meetings and prepare 

meeting agendas and minutes.  For estimating purposes, it is assumed two MSA team 

members and up to one subconsultant will be present at each team meeting. 

 

Task 1 Deliverables 

 

 Invoices (monthly) 

 Project Design Schedule and updated project schedules as requested by the City 

 Meeting agendas and minutes 

 CWS permit approvals 

 Summary of review comments received for each submittal and meeting, with 

proposed Consultant response to each review comment. 

 

Task 1 Schedule 

 

Within fourteen calendar days after receipt of Notice to Proceed (NTP) (NTP Target Date - 

April 9, 2012) Consultant shall submit to City for review and approval the Project Design  

Schedule.  Invoices must be submitted on a monthly basis. Meeting agendas will be typically 

two business days in advance of meetings and minutes typically within five business days of 

meetings.   

 

 

TASK 2 - TOPOGRAPHIC SURVEYING  
 

Consultant shall complete surveying services necessary for design.  The limits of surveying 

for this scope of services shall include the following: 

 

 SW Railroad Street (entire right-of-way as well as 5’ northerly and 30’ southerly) 

from the centerline of SW Pine Street to the west right-of-way line of SW Park Street. 

 SW Washington Street (entire right-of-way as well as 5’ easterly and westerly) from 

the centerline of SW First Street to 30’ southerly of the south right-of-way line of SW 

Railroad Street. 

 The 14’ wide alley splitting 1st Street and Railroad Street from the centerline of SW 

Pine Street to the centerline of SW Main Street 

 SW Villa Road from SW Park Street to the creek approximately 800 feet westerly. 

 

Consultant shall establish survey control and field locate existing property/right-of-way 

monuments within the limits of survey, review existing right-of-way records (i.e. surveys, 

plats, deeds and right-of-maps) and determine right-of-way/centerline locations from the 

above information.  Consultant shall prepare and file a Pre-Construction Record-of-Survey 

with the Washington County Surveyor’s Office to document the above items. 
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Topographic survey work shall include field survey of all existing above ground features (i.e. 

edge of pavement, curbs, sidewalks, buildings, trees, utilities, etc.) as well as elevations with 

one foot contour intervals.  The below ground utilities will be located from one-call locate 

paint marks and existing as-built maps.  An existing conditions base map will be prepared 

using the above data. 

 

Task 2 Deliverables 

 

 CAD files to be provided to the City at the end of the project 

 

 

TASK 3 - UTILITY COORDINATION 

 

The Consultant will perform utility coordination work related to the following franchise and 

private utilities: power, communications, gas, cable television and other private utilities that 

may be present within the project limits.  Consultant shall identify utilities within the project 

limits, evaluate potential utility conflicts and coordinate utility efforts for relocation of 

impacted facilities.  The City of Sherwood utilities include water, sanitary sewer and storm 

sewer facilities throughout the project area. 

 

Task 3.1 Impact Assessment and Notifications 

 

Consultant shall identify utilities within the project limits and determine possible conflicts 

with the proposed project.  Consultant shall: 

 

 Develop a utility contact information list and mail project information letters to all 

utility companies involved to explain nature of the work. 

 

 Provide project preliminary plans to each utility. 

 

 Maintain a record of correspondence with utility companies. 

 

 Obtain utility-provided as-built and system mapping information. 

 

 Compare utility provided information with project base-mapping and field verify the 

location of utility facilities. 

 

 Identify design conflicts (conflicts to be identified on plan sheets) and develop an 

itemized conflict list. 

 

 Issue conflict notices to impacted utilities. 

 

Task 3.2 Coordinate and Review Utility Relocation Designs 
 

Consultant shall coordinate with private utilities to resolve utility conflicts and finalize utility 

relocation requirements as appropriate.  Affected utilities will be responsible for developing 
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their relocation designs.  Consultant shall review each utility's relocation plans and proposed 

schedule, provide written comments and issue approval. 

 

Task 3.3 Utility Coordination Meetings  

 

Consultant shall coordinate, attend and conduct a group utility meeting to discuss 

preliminary plans, identify potential utility conflicts to be resolved and discuss the project 

schedule.  Consultant shall coordinate and attend up to two (2) follow up on-site meeting 

with individual utilities to discuss relocation plans.  

 

Task 3.4 Preliminary Franchise Utility Relocation and Undergrounding Coordination  

 

The City has expressed interest in potentially relocating existing underground franchise 

utility facilities currently located within the alley splitting Railroad Street and 1st Street from 

Main Street to Pine Street into a common trench in order to improve the aesthetics of the 

downtown area and future maintenance capabilities.  To determine the feasibility of moving 

franchise utilities into a common trench, Consultant shall:   

 

 Review franchise agreements and make recommendations regarding the reimbursable 

status. 

 Review utility mapping and assess common utility corridor options. 

 Complete six (6) slot trench potholes in alley approximately 15 feet wide (alley 

width) by four feet deep at regular intervals to confirm existing utility orientation.  No 

flagging or specific traffic control needs are anticipated to complete this work in the 

alley. 

 Develop a conceptual common utility corridor alignment. 

 Coordinate with utilities to determine type, scale and approximate cost of relocation 

work. 

 Develop a conceptual opinion of cost including estimated cost sharing breakdown 

between utilities and the City. 

 Summarize results and recommendations in a technical memorandum to be delivered 

at the conceptual design stage. 

 

The City PM will work jointly with the Consultant on this task to coordinate review.  If the 

City elects to proceed with relocating franchise utilities into a common trench, Consultant’s 

design work to accomplish will be as described below in Task 3.6  

 

Task 3.5 Supplemental Potholes – Contingency Task  

 

Consultant shall complete up to ten (10) individual utility potholes to a depth of four feet on 

an as-needed basis to determine existing utility locations.  It is assumed that potholing 

operations will occur in low traffic volume areas and flaggers will not be necessary. 
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Task 3.6 Incorporate Franchise Utility Relocation Designs Into Contract – Contingency 

Task 

 

Consultant will coordinate with the utilities to obtain utility relocation designs.  Consultant 

shall incorporate utility relocation designs for conduit and vaults into the project design 

documents at the 50%, 90% and 100% design submittals.  Designs are anticipated to include 

asphalt resurfacing in the alley.  Separate plan sheets for this task may be included if 

necessary.  Consultant will provide utility cost sharing breakdown for each contract bid item.  

Individual electrical service conversions will be addressed via a design/build approach using 

construction contractor provided electrician services. 

 

Task 3 Deliverables 

 

 Utility contact list 

 Utility conflict plan sheets and spreadsheet 

 Conflict notices to each affected utility 

 Reviewed utility relocation plans with comments and recommendations 

 Meeting agenda and minutes for group utility meeting 

 Utility Relocation and Undergrounding Technical Memorandum 

 Utility relocation designs incorporated into the design submittals. 

 

 

TASK 4 - PUBLIC INVOLVEMENT 

 

Business owner and public outreach will occur mostly just prior to and during construction.  

Review of design elements and construction limits will be primarily with the City Council, 

URA Board and SURPAC, although some public outreach with input/feedback will be 

necessary for Railroad Street alternatives. 

 

The City will serve as the point of contact for public inquires, provide building owner and 

tenant information for properties in the project area and issue project information mailings as 

needed.  In addition to other exhibits and figures developed under other tasks, Consultant 

shall also develop up to two (2) additional electronic project information and/or notification 

mailings for City distribution.  Consultant shall catalog comments received per Task 1.7.  

Consultant shall prepare for and send one person to attend the following meetings: 

 

 Two (2) City Council work sessions. 

 Two (2) URA/SURPAC work sessions and/or regular meeting 

 One (1) regular City Council meeting 

 General public and business owner meetings at the following locations (separate 

days): 

o Open House at City Hall (Community Room) 

o Masonic Lodge 

o Blackbird Coffee 

o Symposium Coffee (or other location in Old Town) 
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If one-on-one interviews with business owners are warranted, City staff will obtain 

information as needed and pass on to the Consultant. 

 
Task 4 Deliverables 

 

 Electronic notification mailings 

 Comments and responses received at meetings to be documented per Task 1.7 

 

 

TASK 5 - RIGHT-OF-WAY SERVICES 

 

Provide right-of-way services for the following subtasks: 

 

Task 5.1 Rights of Entry  

 

Consultant shall obtain rights of entry forms from an estimated ten (10) property owners 

within the project limits.  Rights of entry forms will address necessary public connections to 

private doorway thresholds, driveways, etc. to provide a finished project.  City will provide 

ownership documents or list.  Up to one (1) legal description and exhibit will also be 

completed under this task if necessary for work within the railroad property on the south side 

of Railroad Street. 

 

Task 5.2 Temporary Construction Easements and Right-of-Way Acquisition – 

Contingency Task 

 

Consultant shall prepare legal descriptions and exhibits for temporary construction easements 

as required.  The City will provide valuations for temporary construction easements less than 

$10,000.  Consultant shall prepare and conduct up to four (4) offer presentation packages to 

individual property owners.  Consultant will work with the property owners to reach 

agreement assuming an uncontested process.  City will record and pay County fees for any 

easements. 

 

Task 5 Deliverables 

 

 Signed rights of entry 

 Property owner contact information and diary of discussions 

 Signed temporary construction easements 

 File of executed construction easement documents. 

 

 

TASK 6 – LEVEL 1 HAZARDOUS MATERIAL ENVIRONMENTAL SITE 

ASSESSMENT 

 
Consultant shall perform the following work: 

 Regulatory and Historical Data Collection:  Obtain and review available 
information regarding topographic, geologic, soil, and groundwater conditions 
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for the vicinity of the site.  The nature of historical and current uses of the site 
and adjacent properties will be assessed using available historical aerial 
photographs, city directories, and fire insurance maps. 

 Site Reconnaissance:  Complete a physical reconnaissance of the site.  During 
the visit, the presence or absence of conspicuous recognized environmental 
conditions will be noted.  Indications that the property was used in a manner 
that may have resulted in contamination will be noted and reported.  A visual 
survey of neighboring properties will also be conducted to note businesses or 
features that have the obvious potential to affect the site.  If available, a local 
City official or property owner can be interviewed for site history. 

 Data Analysis and Report:  Compile and evaluate collected information to 
assess the likelihood that recognized environmental conditions may exist on 
the site.  A Phase I Environmental Site Assessment report will be prepared to 
document our findings and conclusions and, if warranted, provide 
recommendations for Phase II assessment work. 

If based on the findings a Level 2 ESA is necessary, this work can be provided as additional 

services at a later time. 

 

Task 6 Deliverables 

 

 Level 1 Environmental Site Assessment 

 

 

TASK 7 – GEOTECHNICAL AND PAVEMENT DESIGN PEER REVIEW 

 
Consultant shall conduct a peer review the previously developed pavement design report.  

Peer review shall include evaluation of the design pavement thickness to determine if it can 

be reduced and recommendations for construction during the winter.  Consultant shall also 

complete up to five (5) pavement corings and geotechnical borings to supplement the peer 

review process. 

 

Task 7 Deliverables 

 

 Technical memorandum discussing peer review findings. 

 

 

TASK 8 – STORMWATER MANAGEMENT FACILITIES DESIGN 

 

Task 8.1 On-Site Stormwater Management Facility Design – Contingency Task 

 
If CWS requires supplemental stormwater management facilities in addition to the City’s 

existing downstream StormFilter vault, Consultant shall design on-site facilities.  If required, 

facilities are anticipated to consist of a flow-through planter(s) or similar facility at the 

intersection of Railroad Street and Washington Street.  Other potential options of similar 

scale will be reviewed during the Alternatives Analysis described in Task 9.1. 
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Task 8.2 Off-Site Stormwater Management Facilities Improvements Design – Contingency 

Task 

 

Based on Consultant recommendations for improvements to the existing stormwater facility 

west of the intersection of 2nd Street and Park Street per Task 10 and if construction budget is 

available, Consultant will incorporate recommended improvements into the project designs. 

 

Task 8 Deliverables 

 

 Stormwater management facilities incorporated into 50%, 90% and 100% designs 

 

 

TASK 9 - ALTERNATIVES ANALYSIS AND CONCEPTUAL DESIGN 
 

Task 9.1 Alternatives Analysis 

 

Consultant will implement the City’s established street cross section and streetscaping 

concept from the recent work completed on Pine Street as part of the Cannery Square Public 

Improvements project and recommend appropriate modifications.  Consultant shall establish 

design criteria and present in tabular format for City review/comment.  The design criteria 

will include a summary of all pertinent design standards as well as a summary of the 

Consultant's understanding the City's desired goals and vision for the project layout.  In 

addition, Consultant shall develop and present two (2) layout alternatives for Railroad Street 

for City and public stakeholder review/comment.  Alternatives will include considerations 

for stormwater management dependent upon requirements determined through consultation 

with CWS.  Consultant shall meet with the City, according to Task 1.4 above, to determine 

the preferred alternative.  Consultant will develop an Alternatives Analysis Package that will 

include the following: 

 

 Two (2) conceptual layout options for Railroad Street. 

 Street furnishing package matching recent work on Pine Street (list of materials to be 

provided by the City) with recommended modifications. 

 PowerPoint slides to be developed for at least one public/business meeting. 

 Technical memorandum including discussion of pros/cons of the alternatives, 

documentation of input received, design criteria for the project and recommendations 

for the preferred alternative. 

 

The purpose of the Alternatives Analysis Package will be to document and establish the 

preferred alternative to provide direction for ongoing design.  This package may be used for 

City Council approval if needed.  It is understood that selection of the preferred alternative 

will be a straightforward process requiring only minor updates if requested. 

 

21



Exhibit A 

11 
G:\PDX_BD\Clients\Sherwood\Downtown Streetscape Phase 2 Improvements 2-12\Scoping\SOW Sherwood Downtown Streetscape 3-23-12.doc 

Task 9.2 Conceptual Design 

 

Consultant shall develop a conceptual design for the footprint and basic layout of the project 

based on the preferred alternative described in Task 9.1 above and obtain concurrence from 

the City prior to proceeding with the development of the Preliminary Plans.  Consultant shall 

develop conceptual plans with sufficient detail to identify impacts and estimate construction 

quantities.  Consultant shall prepare a conceptual-level cost estimate.  Cost estimates must 

include cost of construction, right-of-way (if any), utility relocations to be paid by City (if 

any), and other associated costs for the conceptual design.  Construction cost must be 

prepared with a 30% factor to cover contingency.  Cost estimates must be in a tabular format. 

 

Task 9 Deliverables 

 

 Alternatives Analysis Package (5 hard copies and electronic PDF) 

 Conceptual Plans (2 half size, 1 full size and electronic PDF) 

 Construction Cost Estimate 

 

 

TASK 10 - PRELIMINARY (50 PERCENT) DESIGN  

 

The 50 percent design submittal shall be based on the conceptual design of the preferred 

alternative and shall include the following tasks: 

 

 Providing preliminary surface hydraulic assessment and stormwater collection and 

conveyance.  It is assumed that all stormwater can be treated in the City’s 

downstream StormFilter Vault.  If supplemental treatment and/or detention is required 

by CWS, Consultant will provide designs for on-site facilities as a separate 

contingency task as described in Task 8.1.  Consultant will document the conveyance, 

treatment and detention findings and design elements with a Stormwater Report. 

 

 Consultant shall review the functionality of the existing stormwater facility west of 

the intersection of 2nd Street and Park Street.  Consultant will make recommendations 

for improvements if necessary.  Deficiencies identified and solutions proposed can be 

incorporated into the project designs as a separate contingency task as described in 

Task 8. 

 

 Conducting a computerized photometric analysis to determine a conceptual-level 

street light pole layout.  Provide conduit designs to accommodate future charging 

stations and festival lighting through outlets at tree wells.  Designs will also include 

incorporation of conduit for Sherwood Broadband facilities. 

 

 Providing a preliminary engineer's construction cost estimate based on itemized 

quantity estimate, with appropriate contingencies. 
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 Confirming conceptual design project scope is within total project budget.  If not, 

provide recommendations to adjust scope to complete project within total project 

budget. 

 

 Providing a table of contents for the contract bid package. 

 

 Providing an estimated construction schedule. 

 

 Verifying that the proposed design conforms to the right-of-way, slope, utility and 

drainage easements (if any) identified in the conceptual design, and identifying 

additional property acquisition needs if necessary. 

 

 Preparing and submitting 50 percent plans to the City's project manager for review.  

All items listed below to support the preliminary design shall be included: 

 

1. Preliminary title and index sheets.  Index shall contain a detailed listing of all 

sheets expected to be used in the design (plans, profiles, elevations, cross-sections, 

details, etc.). 

 

2. Preliminary street construction ("Roadway Design") plans, depicting street 

reconstruction, preliminary curb and sidewalk locations, cut/fill limits, and 

existing or planned right-of-way and easement locations per the conceptual design 

and as determined by Consultant. 

 

3. Preliminary stormwater design.  At this level, overall dimensions, pipe sizes and 

proposed alignments shall be shown.   

 

4. Preliminary sanitary sewer design for replacement of the existing 8” diameter 

sewer within the alley.  City will provide TV inspection information for review. 

 

5. Preliminary landscape design plans. 

 

6. Preliminary traffic signing and striping plans. 

 

7. Preliminary street/pedestrian lighting plans.  Assume pedestrian light poles and 

fixtures used match existing poles and fixtures recently completed on Pine Street 

south of the railroad tracks. 

 

8. Preliminary traffic control and construction staging plans. 

 

9. Preliminary cross-sections. 

 

Task 10 Deliverables 

 

 Street Lighting Analysis Memorandum 

 Contract Table of Contents 
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 Construction Schedule 

 Preliminary Plans (2 half size, 1 full size and electronic PDF) 

 Construction Cost Estimate. 

 

 

TASK 11 - 90 PERCENT DESIGN SUBMITTAL 

 

The 90 percent design submittal shall be advanced from the 50 percent submittal 

(incorporating all review comments) including all plans, reports, cost estimates and 

construction schedule.  Construction plans shall include cross-sections and/or details for all 

work shown on plan sheets.  Consultant shall develop special provisions supplementing the 

2008 Oregon Standard Specifications for Construction (Oregon Department of 

Transportation/APWA).  Consultant shall write any additional Special Provisions needed, 

and will revise Special Provisions based on comments received during reviews.  Special 

provisions shall also address key construction issues, technical construction requirements, 

permit requirements, environmental protection restrictions, utility coordination requirements, 

and any other construction management and coordination activities.  Additionally the 

submittal shall include all documents required for a complete bid package (contract 

documents, including invitation to bid, instructions to bidders, bid proposal, bonds, 

certificates of compliance, state requirements, contract, general conditions, special 

provisions, standard drawings, permits and approvals, easements and easement conditions, 

and final design drawings).  Pre-qualification of Contractors will be required for this project.  

The City shall provide its preferred general contract boilerplate documents in MS Word 

format for project specific editing.   

 

The 90 percent design submittal shall include an extension of the 50% tasks and the 

following: 

 

 Identifying impacts and mitigation of those impacts to adjacent properties within the 

project area (i.e. driveways, walkways, doorway thresholds, signs, walls, parking 

areas, etc.). 

 

 Completing erosion and sediment control plans. 

 

 Completing any detail sheets required to construct the project. 

 

Task 11 Deliverables 

 

 Construction Schedule 

 90 Percent complete bid package including: 

o Plans (2 half size, 1 full size and electronic PDF) 

o Specifications 

 Construction Cost Estimate. 
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TASK 12 - 100 PERCENT DESIGN SUBMITTAL 

 

The 100 percent design submittal will be advanced from the 90 percent submittal, including 

all items necessary for City staff to prepare for the public bidding process.  The timing of 

final project bid package shall be established in Task 11 above. 

 

Task 12 Deliverables 

 

 Construction Schedule 

 100 Percent complete bid package including: 

o Plans (2 half size, 1 full size and electronic PDF) 

o Specifications 

 Construction Cost Estimate. 

 

 

TASK 13 - BID AND AWARD SUPPORT SERVICES 

 

Consultant shall perform the following bid period services: 

 

 Printing, binding and maintaining bid packages (40) for distribution to bidders. 

 

 Managing the pre-qualification process. 

 

 Serving as point of contact for all bidder questions and requests. 

 

 Responding to questions from bidders and City. 

 

 Preparing plans and specifications for up to three (3) addenda as needed. 

 

 Planning and coordinating a mandatory pre-bid meeting. 

 

 Attending and leading the bid opening at City Hall. 

 

 Assisting with the evaluation of bids including prequalification requirements. 

 

 Checking bids and bid bonds. 

 

 Making recommendation of award. 

 

 Processing construction contract documents. 

 

 Issuing the Notice to Proceed to the contractor. 

 

Task 13 Deliverables 

 

 40 bid packages 
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 Pre-bid meeting agenda and minutes 

 Addenda to the contract documents (PDF to be posted to the City’s website) 

 Recommendation for award 

 Notice to Proceed to the contractor. 

 

 

TASK 14 – SOW DEVELOPMENT FOR CONSTRUCTION SERVICES 
 

Consultant shall develop a statement of work and estimated fee for construction contract 

administration services.  Anticipated construction services are described in task 14 as a 

reserved task.  Consultant will coordinate with the City to execute a contract amendment for 

these services. 

 

Task 14 Deliverables 

 

 Scope of work and proposed fee for construction services. 
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TASK 15 - CONSTRUCTION CONTRACT ADMINISTRATION SERVICES 

(Reserved Task) 

 

Dependent upon the agreed scope of services to be determined under Task 14, Consultant 

will perform any or all of the following construction period services, as desired: 

 

 Take photographs and provide sketches to document the layout and orientation of 

water main tees and crosses, including valve offsets from inline prior to backfilling.  

Information to be used as-builts and entry into GIS. 

 

 Meeting as needed with City's project manager before and during construction to 

interpret plans and specifications as necessary. 

 

 As needed by the City's project manager, reviewing requests for information, 

clarifications and change orders. 

 

 Attending and providing assistance at the pre-construction conference and at project 

progress meetings. 

 

 Coordinating and reviewing shop drawings and submittals related to any project 

materials, retaining walls (if necessary), lighting, and other key project components 

for conformance to plans and specifications; maintaining a log showing status of these 

shop drawings and submittals. 

 

 Meeting and coordinating with franchised utility personnel when necessary for 

consultation or conferences in regard to the construction project. 

 

 Visiting the project site when requested by the City during construction to verify that 

contractor(s) are adhering to the design or to answer questions. 

 

 Arranging for, or witnessing, field and laboratory test as prescribed in the contract 

documents. 

 

 Responding to contractor requests for information (RFIs). 

 

 Reviewing and making recommendations for contractor monthly progress payments. 

 

 Reviewing claims for extra compensation and requests for extension of time 

submitted by the contractor and preparing change order(s) and recommendations to 

the City for final disposition. 

 

 Upon substantial completion of construction, conducting an inspection of the project 

and assisting the City in preparing the punch list of work to be done to achieve final 

completion. 
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 Assisting the City in negotiating final payment for construction including 

documenting proceedings of negotiations, if any, and recording basis for final 

payment. 

 

 Completing as-built survey and drawings after completion of construction. 

 

Task 15 Deliverables 

 

 Specific deliverables to be determined in consultation with City. 
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Preliminary Sheet List 

 

The following is the anticipated list of plan sheets:  

 

1 G-1 Title Sheet, Vicinity Map and Location Map  

2 G-2 Index of Drawings and Drawing Key Map 

3 G-3 General Notes and Abbreviations 

4-6 C-1 to C-3 Street and Storm Plans and Profiles (1”=10’ full size) 

7-8 C-4 to C-5 Sanitary Sewer Replacement Plan 

9-10 C-6 to C-7 Typical Cross Sections 

11-13 C-8 to C-10 Cross Section Grading 

14-19 C-11 to C-16 Street Details 

20 - 21 C-17 to C-18 Storm and Sanitary Details 

22-24 U-1 to U-3 Urban Design Plans 

25-26 S-1 to S-2 Striping & Signing 

27-29 
EC-1 to EC-

3 
Erosion Control 

30-34 L-1 to L-5 Landscaping 

35-38 
TC-1 to TC-

4 
Traffic Control Staging 

39-43 IL-1 to IL-5 Illumination 

43-51 D-1 to D-8 Standard Details/Drawings 

51  Total 
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URA Meeting Date:  April 3, 2012 
 

Agenda Item: New Business  
 
 
To:   Sherwood Urban Renewal Agency  
 
From:  Tom Pessemier, Urban Renewal Agency Administrator 
 
 
SUBJECT:  Amendment of URA Resolution 2011-013 Allowing for Certain Design 
and Budget Modifications for the Sherwood Community Center 
 
Issue 
Should the URA amend URA Resolution 2011-013 to allow for certain modifications in 
the design and budget for the Sherwood Community Center?   
 
Background 
The Urban Renewal Agency described the desired features for the Sherwood 
Community Center (SCC) with URA Resolution 2011-013 on June 7, 2011.  The 
resolution authorized the Agency Administrator to negotiate for the design and 
construction of the facility.  Subsequently, R&H Construction was selected as the 
CM/GC contractor and has worked with URA and City staff along with our consultants 
and design team to design the space according to the direction in the Resolution. 
 
As the design elements have been more refined, and construction drawings to create a 
successful facility have become more complete, staff and the team has seen a need to 
modify some design elements, and increase the expected budget found in Section 4 of 
URA Resolution 2011-013. These budget items are not bid amounts and may change 
accordingly when the project actually receives bids from sub-contractors. 
 
Beyond building construction, several other necessary components associated with the 
Sherwood Community Center budget which are not identified in the building 
construction budget are identified below and will require separate contracts/agreements 
and are not included in the construction costs for the Sherwood Community Center 
building.  The URA Board will consider these items at future meetings as required. 
 
 
A.  Purchase of parking lot.  Union Pacific has agreed to sell the railroad property, 

and in a subsequent resolution (URA Resolution – 2011-020), the URA Board 
authorized purchase of the property.  This is not a part of the Sherwood Community 
Center building budget, and was envisioned among URA priorities to be allocated 
under the category of “Property Acquisitions”.  This purchase is important to the 
SCC development which cannot be approved by the Planning Department without 
the parking being developed. Expected acquisition cost $241,725 

 
B. Parking lot development.  The RR Parking Lot improvements for $62,906 and 

West Building Parking Lot Improvements for $80,447 are necessary to provide 
parking to the SCC.  These items are envisioned to be allocated under the URA 
Priorities category of “Redevelopment of Public Lands into Parking Lots”.  When the 
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West Building (private development) is initiated, some of the actual cost of this 
portion will be paid to the URA by the developer and should be tracked 
independently of the SCC building. Expected Cost $143,353 

 
C. Co-location Facility.  Since the initial discussion of developing the SCC, there has 

always been a recommended saving of about 300 square feet for a Co-location 
facility.  This facility is designed to be lease space for a “data center” that would 
result in revenue per square foot significantly more than retail lease revenues, and 
would offer another economic development tool for the City.  Until recently, we had 
not identified actual costs of the infrastructure necessary to allow and back-up for 
such a facility.  Recognizing the economic value of the facility, and the need, due to 
timing, to move forward with this part of the facility, staff recommends a separate 
action by the URA Board to provide funding for this facility and will bring forward a 
separate action at a future meeting. Expected cost $173,347 

 
D.  Allowance for Retail.  The line items for Demising Walls ($14,000) and Allowance 

– Retail ($117,880) are industry standards for the proposed retail space in the 
building, and are not included in the building construction figure Retail revenue will 
be important to the on-going operation and maintenance of the building.  This will 
require a future action by the URA Board after tenants are identified.  Estimated 
cost $131,880 

 
 

Proposed Scope changes.  As project costs accelerated for this project staff and the 
design team looked at cost saving proposals that would provide a building that meets 
the desire of the community as expressed in the many committee and Board meetings 
as well as keep the costs within a reasonable price.  Cost saving proposals and 
allocations to other URA budget items in the amount of $706,000 were considered and 
ultimately the staff and design team decided on allocations and cost savings of 
$430,000.  Each proposal was weighed for pros and cons and how it impacted the 
building construction and future operations.  This makes the Sherwood Community 
Center building cost to be currently estimated at $2,900,000.  We recommend that this 
funding level should be approved by the URA board so that final design can proceed 
and the project bid to the sub-contractors.  This will allow the City to enter into a 
Guaranteed Maximum price contract with the Contractor and the project to begin 
construction. 
 
Attachment A to the resolution is an older rendition of a recommended cost saving 
proposal to remove some brick from the building that is recommended above.  
Additional cost saving proposals recommended above and are not shown in this exhibit 
would remove the western most window adjacent to the kitchen of the North Elevation.  
In addition the Brick entry pilasters would be lowered to just above the concrete wall 
line.   
 
Recommendation:  Adoption of URA Resolution 2012-006 with Attachment A that 
provides a diagram of the proposed brick modification.  
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URA RESOLUTION 2012-006 
 

A RESOLUTION AMENDING URA RESOLUTION 2011-013 ALLOWING FOR MODIFICATION TO 
SECTION 4 FOR CERTAIN DESIGN AND BUDGET CHANGES FOR THE SHERWOOD COMMUNITY 
CENTER 
 
WHEREAS, the URA Board adopted URA Resolution 2011-013 on June 7, 2011 that provided detail for 
the design and construction of the Sherwood Community Center; and 
 
WHEREAS, a CM/GC Contractor was engaged to work with URA consultants and staff to develop 
design details and estimate from potential sub-contractors; 
 
WHEREAS, Some elements determined to significant to the future success of the facility had not been 
originally included in budget estimates or were found, after getting detailed drawings to potentially cost 
more than expected; and 
 
WHEREAS, Some elements will require separate tracking and construction contracts to be executed due 
to future funding sources and allocation not associated with Community Center Building.  These include 
both parking lots, a co-location facility and future tenant improvements and are not included in the 
construction costs of this resolution and will require separate contracts to be executed; 
  
NOW THEREFORE, THE URBAN RENEWAL AGENCY BOARD OF DIRECTORS RESOLVES AS 
FOLLOWS: 
 
Section 1:  Section 4 of URA Resolution 2011-013 shall be amended as follows: The building should be 
remodeled with the general layout as adopted by the URA Board on November 16, 2010.  Specifically, it 
should be approximately 30% commercial (with public restrooms, retail space, & co-location space), 70% 
public (stage w/curtains, telescopic seating, kitchen, HVAC,  as well as state of the art sound, lighting 
and power for a variety of events).  Fixed seating on the floor, classrooms and interior hallway/gallery 
areas will not be included in order to maximize the open space, width of the stage, seating capacity and 
flexibility of the interior.   The building exterior will also be remodeled with the addition of a modified 
brick façade (as generally shown in Attachment A) to reflect the Old Town design standards and 
approved PUD pattern book.  Direct construction costs will not exceed $2.90 million ($2,900,000).  In 
addition a construction contingency in the amount of five (5) percent of $2.90 million will be available for 
unanticipated costs associated with construction. 
 
Section 2:  This Resolution shall be in effect upon its approval and adoption. 
 
 Duly passed by the Urban Renewal Agency Board this 3rd day of April, 2012. 
 
 
         ________________________ 
         Keith S. Mays, Board Chair 
Attest: 
 
       
Sylvia Murphy, CMC, Agency Recorder 
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URA Meeting Date: April 3, 2012 
 

Agenda Item: New Business 
 
 
 
TO:  Sherwood Urban Renewal Agency Board 
 
FROM: Tom Pessemier, Urban Renewal Agency Administrator  
 
 
SUBJECT: URA Resolution 2012-007, Sherwood Main Street Paver Project 

Proposal 
 
Issue 
Should the URA Board approve the proposal from the Sherwood Main Street (SMS) to 
sell space on City-owned granite pavers to be used as part of the development of the 
Sherwood Community Center project and provide funding for both SMS and operation 
of the Sherwood Community Center?   
 
Background 
Sherwood Main Street (SMS) is a Section 501(c)(3)  not for profit entity  previously 
doing business as Sherwood Old Town Business Association (SOTBA), Businesses of 
Old Town Sherwood and Boosters of Old Town Sherwood (BOOTS).  SMS has decided 
to remove the on-going confusion about their name and their mission and has officially 
registered with Oregon Corporation Division as Sherwood Main Street.  Their mission is 
to implement the Oregon and National Main Street Program for the City of Sherwood.   
 
The architect and developers for the Sherwood Community Center have incorporated 
the reuse of the City-owned granite pavers which had been removed from downtown 
streets and are slated to be included in the paseo adjacent to the Sherwood Community 
Center. SMS representatives have contacted a local engraver as to the feasibility of 
‘recognition engraving’ on the pavers.  They were given a sample of the work and 
assured that laser engraved pavers would be very durable. 
 
SMS has submitted a proposal to SURPAC and subsequently to the URA Board that 
would allow it to sell engraving on up to 600 granite pavers that in turn creates a 
revenue source for carrying out their work implementing the Oregon Main Street 
Program. 
 
 Other Factors: 
- The Sherwood Main Street Program is important to the long-term success of Old 

Town Sherwood. 
- The URA has spent over $30 million to redevelop Old Town and the Main Street 

Program implements strategies to preserve and promote Old Town which, in turn 
protect and offer a return on that URA investment. 
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- SMS has been designated as the implementing organization of the Oregon Main 
Street Program and has recently being designated by the Oregon Main Street office 
as a Transforming Main Street Program. 

- Sherwood Main Street represents and promotes all organizations and activities in 
Old Town yet its funding is not yet solid. 

- At SURPAC’s meeting on January 12, 2012 that body adopted a statement 
recommending the URA approve the program. 

- At its February 7, 2012 Work Session, the URA Board met with SURPAC and SMS 
representatives and thereafter  directed staff to bring back a resolution capturing  
details of the discussion to a future URA Board Meeting. 

- Subsequently the Board Chair and City Manager Pro Tem met with the president of 
SMS to determine and discuss various details of the program. 

 
Financial Analysis 
The pavers are owned by the City and are slated to be used as part of the Cannery 
Project.  This paver project will not impose additional costs on the City/URA and may 
result in savings for the City, assuming the City continues its financial support for the 
Sherwood Main Street Program.  75% of the net proceeds will go to the Community 
Center and 25% to Sherwood Main Streets for future operations. 
 
Recommendation 
Staff recommends that the URA Board adopt URA Resolution 2012-007 approving the 
Sherwood Main Street Paver Program. 
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URA RESOLUTION 2012-007 
 

A RESOLUTION APPROVING THE OLD TOWN SHERWOOD PAVER PROGRAM 
 
WHEREAS, Oregon Main Street has been established to assist cities and towns in 
developing a public/private effort to revitalize urban neighborhood and traditional central 
business district areas, and 
 
WHEREAS, Sherwood Main Streets (SMS) has been designated by the City of 
Sherwood as the private not-for-profit entity partnering with the City to implement the 
Oregon Main Streets program in and for Sherwood, and 
 
WHEREAS, the Sherwood URA has contributed financially to support the designated 
not-for-profit in this effort, and 
 
WHEREAS, SMS is seeking additional sources of long-term financial support so it (or a 
successor entity) can continue efforts to promote and preserve Sherwood Old Town, 
and 
 
WHEREAS, City owned granite pavers removed from downtown streets are scheduled 
to be reused in the development of the paseo adjacent to the Sherwood Community 
Center, and 
 
WHEREAS, SMS has proposed to the URA that SMS be given the task of selling a 
license to engrave the aforementioned granite pavers to generate revenue for SMS’s 
efforts promoting and preserving Old Town as well as the development of the Sherwood 
Community Center, and 
 
WHEREAS, SURPAC recommended approval of the program at its January 12, 2012 
meeting, and 
 
WHEREAS, the URA Board met in work session February 7, 2012 to discuss the 
project and recommended staff bring a resolution to this meeting capturing that 
discussion.  
 
NOW, THEREFORE, THE SHERWOOD URBAN RENEWAL AGENCY RESOLVES 
AS FOLLOWS: 
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 Section 1.  The URA approves the proposed Old Town Sherwood Paver 
Program (Program) described in Attachment A (Community Center Paver Project 
Requirements). 
 
 Section 2.  SMS will be allowed up to a maximum of $16,000.00 from paver 
sales for costs associated with overall management of the Program.  Expenses above 
$16,000.00 will come solely from other SMS revenues.  SMS will account for all costs 
incurred by the Program in writing to the URA Manager not later than the end of the 
project. 
 

Section 3.  Twenty-five percent (25%) of “net proceeds” from the project will be 
awarded to SMS with the remaining seventy-five percent (75%) going to the Sherwood 
URA, “net proceeds” being defined as revenue collected from the Program minus actual 
engraving costs plus management costs incurred pursuant to Section 2 above up to the 
maximum allowed.   

 
Section 4.  SMS will be solely responsible for Paver program sales and project 

management except for tasks assigned to others as outlined in Attachment A. 
 
Section 5.  The SMS Paver Program Committee (defined in Attachment A) may 

by unanimous decision dissolve the Program, and if so, SMS will be reimbursed up to a 
maximum of $5,000.00 provided adequate documentation of the need for same is 
provided the URA Manager. 
 
 Section 6.  This Resolution is and shall be in effect upon its approval and 
adoption by the Board. 
 
Duly passed by the Sherwood Urban Renewal Agency this 3rd day of April, 2012. 
 
 
 
       _____________________________ 
       Keith S. Mays, Chair 
 
 
Attest: 
 
 
       
Sylvia Murphy, CMC, District Recorder 

39



 

URA Resolution 2012-xxx, 
April 3, 2012 
Page 1 of 2, Attachment A (2 pg) 

Attachment A 

Community Center Paver Project Requirements 

1. No more than 20 total characters (text, punctuation and spaces) may be used on 
each line of text on the paver. 
 

2. All text will be capitalized, the same height and font. 
 

3. Text height and font to be approved by the Sherwood Main Streets Paver 
Program Committee by unanimous decision. 
 

4. Pavers shall only contain text.  No logos or graphics. 
 

5. No offensive words or language, as determined by the Sherwood Main Streets 
Paver Program Committee, will be permitted.  
 

6. Pavers space may be sold to individuals or families for family and/or individual 
names in the following options (names only, no dates): 

a. Full paver = $225, up to four (4) lines of text. 
b. Half of a paver = $125, up to two (2) lines of text.  There will be a solid line 

between the upper and lower half engraving.  
c. Third of a paver = $100, one (1) line of text.  There will not be a solid line 

between each line of text, but rather some empty space. 
 

7. Pavers space may be sold to Businesses, with a valid Sherwood Business 
License, to show their business name (name only, no messages, no logos or 
graphics): 

Full paver = $400, up to three (3) lines of text. 
 

8. Pavers space may be sold to Organizations, with a current 501(c) name as 
registered with the State of Oregon, to show their organization name (name only, 
no messages, no logos or graphics): 

Full paver = $300, up to three (3) lines of text. 
 

9. All requests for text/names to be used on pavers are subject to review, edit and 
unanimous approval of the Sherwood Main Streets Paver Program Committee. 

  

40



 

URA Resolution 2012-xxx, 
April 3, 2012 
Page 2 of 2, Attachment A (2 pg) 

 
10. The Sherwood Main Streets Paver Program Committee will include:  Lee 

Weislogel, Angie Ford, Matt Langer, Tom Pessemier, and a Sherwood Main 
Streets board member.  If one or more of these members becomes unavailable 
the Sherwood Urban Renewal Board will select a replacement as soon as 
practical. 
 

11. After pledges to fill 200 pavers have been received, Sherwood Main Streets may 
begin collecting payments and placing orders. 
 

12. The URA Manager will inform Sherwood Main Streets of the expected start of 
paver installation (Paver Installation Date) based on the contractors schedule.  
The program ends (sales end) when the finished production of engraved Pavers 
from the shop is expected to be completed before the Paver Installation Date.  If 
oversold, as determined by the URA Manager, those sold last will be refunded.  
The City will not allow Pavers to be engraved on-site after installation unless 
approved by the Paver Program Committee by unanimous approval. 
 

13. Each person, business or organization that buys part or all of a paver will sign an 
acknowledgement form that clearly states the pavers are the property of the City; 
the URA and the City are not responsible for errors in the text, maintenance, 
repair or replacement of any engraved pavers; there is no guarantee the 
engraved pavers will remain beyond 12 years; and it is up to the City to 
determine where each paver is initially located/installed. 
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