i Olo fem v S Dl sucoscor T
Project Wide
Non-Staged Work
GENERAL
Notice To Proceed 23JAN13A | ? Notice To Proceed
Pre-Construction Conference | 23JAN13 A |23JAN13 A Lo/ Pre- Constructlon Conference
Mobilization 30JAN13A |01FEB13A |1 ] 'Y Mobitization
|Install Project Information Signs | O1FEB13 A |01FEB13 A Highway Tech A Install Project Information Signs
Second Note )| 06JUN13 &= --?Second Note
Punchlist 07JUN13  |20JUN13 — |/ y— Punchlist
SUBMITTALS/PROCUREMENT/UTILITIES [T N
1 Construction Progress Schedule 1 0|18JAN13 A |18JAN13 A |ikat € Lonstructlon Progress Schedule
2 ‘Emergency Contact Information 1 0|18JAN13 A |18JAN13 A aTAYd Emergenc¥ Contact Informatlon
3 Subcontractor and Supplier Information 1 0|18JAN13 A |18JAN13 A bd} Subcontractor and Supplier Informatlon
5 Material Submittal 1 0|18JAN13 A |23APR13 25d P Material Submittal [
6 Equipment List - 1 0[18JAN13 A |18JAN13A ' - N quurpment List
7 Project Labor List 1 0[18JAN13 A [18JAN13A --N F'rcuect Labor List
8 Lump Sum Cost Breakdown 1 0[18JAN13 A |18JAN13 A pr s Lump SL{mlFost I?reakdown
15 Customer Service Element to Const. Schedule 1 0|/18JAN13 A |18JAN13 A B -l Customer Slerwce Element to Const. Schedule
4 | Quality Control Information/Contacts 1 0[{18JAN13 A |18JAN13 A §a7AYS Qualil|y Conlrnl lnformatlon/Contacts
17 Utility Notification 10| 0|23JAN13 A |23JANT3A : -L/f{ Utility Notification
10 Temporary Traffic Control Plan 1 0|25JAN13 A |25JAN13 A Temporary Traﬁrc Control Plan -
11 Erosion and Sediment Control Plan and Review 1 0[25JAN13 A |25JAN13 A Erosmn and Sedlment Control Plan and Review
13 Waste Material Disposal Site 1 0[25JAN13 A |25JAN13 A I Waste Matenal Dlsposal Site
12 | Pollution Control Plan and Review i 0|28JAN13 A |28JAN13 A B I |Pollut|on Control Plan and Review
14 | Truck Route Plan 1 0|28JAN13 A [28JAN13A | ' i _é?{fruck Floute Plan |
9 Preliminary Shop Drawings 1|  O|0BFEB13A |06FEB13A -N Prelimlnary Shop Drawings
16 Concrete Pavement Samples 10|  0|O6FEB13 A [OBFEB13A -/\7 Concrete Pavement Samples
19 Private Property Videotape Review 10|  0|07FEB13A |07FEB13A - -/ Private Property Videotape Review |
18 Obtain All Required Construction Permits 10 1[25FEB13 A |24APR13 29d b Obtain All Required Construction Permits
68 Procure Gardco Poles - 1 1|28MAR13 A |24APR13 28d| Procure Gardco Poles
28 Procure Lumec Poles 56 38|05APR13 A |31MAY13 2d - I:’rocure Lumec Poles
58 | Procure Neenah Irrigation Vault Lids 1 1[18APR13 A |24APR13 14d / Procure Neenabh Irrigation Vall.llt Lids
38 | Procure Benches/Litter Receptacles 1] 1[22APR13 A |24APR13 | 24d W Procure Benches/Litter Receptacles
48 Procure Removable Bollards/Bike Bollards 1 1|22APR13 A |24APR13 13d / Procure Removable BolIards/Blke Bollards
78 Procure Tree Grates 1 1|24MAY13 | 24MAY13 * 7d Procure Tree Grates
R ORDTIAY A 1| R o = | e S Hp i i : | ‘ 2T
540 Install Tree Well Frames (Railroad St) 1 0|19APR13 A | 19APR13 A Teufel _ /N Install Tree Well Frames (Rallroad St
1960 Install Bike Bollards 1| 1]01MAY13 |01MAY13 9d | Teufel »/V/ Install Bike BoIIards ’
2090 Install Wire and Holiday Lighting 5 5|06MAY13 * |[10MAY13 _16d |Lightworks /W Install W|re and Hollday Lighting
600 Exposed Aggregate Conc 10 10|07MAY13 |20MAY13 6d|Lee Contractors Exposed Aggregate Conc
580 Install Tactile Warning Pavers 4 4|08MAY13* [11MAY13 26d | Kraft Masonry /W7 |nstall Tactrle Warmng Pavers
2030 Plant Trees 3 3|13MAY13 |15MAY13 14d | Teufel *&/‘Plant Trées
2120  |Install Gardco Poles 2| 2[13MAY13 [14MAY13 | 16d|Lightworks '_ — /%] Install Gardco Poles
2100 Install Irrigation on Gardco Poles 1 1/14MAY13  [14MAY13 16d | Teufel AAnstal Irrlgatlon on Gardco Poles
1970 Finish Install Hardscape Items/Site Furnishings 5 5|21MAY13 |28MAY13 6d | Teufel . Finish Install Hardscape Items/Site Furnishings
2040 Install Tree Grates 1 1|28MAY13 |28MAY13 7d| Teufel rN Install Tree Grates
620 Install Permanent Striping i 1[29MAY13  |29MAY13 6d|SPM ’l('.\/lnstall Permanent Striping
2110 Install Lumec Poles 4 4|03JUN13  |06JUN13 0| Lightworks I-H Install Lumec Poles
2050 Install Permanent Signs 1| 1|04JUN13  |04JUN13 2d|Highway Tech I-—'-;‘\_/ Install Permanent Signs
2130  |Install Irrigation on Lumec Poles 1] 1|06JUN13  |06JUN13 0| Teufel L | _ | /-Install Irrigation on Lumec Poles
Start date 01JAN13 .
| Finish date  20JUN13 4 A Early start point
DS AT K&E Excavating, Inc. v_ EZ:; EZ'rSh point
un date |
Page number 1A CITY OF SHERWOOD %W I Progress bar
_ Downtown St.reetscape Phase 2 Improvements EXCAVATING B Critical bar
April 2013 Schedule Update @  Start milestone point
| © Primavera Systems, Inc. ¢ Finish milestone point




Ast Description %:? FéeuT g?;:¥ FErzrrzt ;ﬁ;gl Subcontractor J 3 - J1L;L : 1
Work Areas 4 and 2 -Railroad (Pine thru Wash.)
ROADWAY
440 14 day notice of road closure 14 0|23JAN13 A |05FEB13 A Ww day notice of road closure
460 |Tree Removal 1] 0|04FEB13A |06FEB13A _ ‘ Tree Removal |
450 Install Trafflc Control Measure for Road Closure - 1 0|06FEB13 A |06FEB13 A "-.:Y InstaII Traffic Co'ntrol Measure for Road Closure
470 Excavate Subg_rade 5 0|06FEB13 A |14FEB13 A ‘ l'*{ Excavate Subgrade
870 _|Close Road to Traffic 0 0|O06FEB13 A 1“? Close Road to Traffrc
871 | Install Erosion Control 1| 0|06FEB13 A |06FEB13 A "i"z\/ lnstall Erosion Control
490 Install Storm Drainage Pipe and Inlets 2| 0|14FEB13 A |18FEB13 A 15 Insta!l Storm Dralnage Pipe and Inlets
500 Place Aggregate Base 2 0|15FEB13 A [20FEB13 A /-Llace Aggregate Base
510 Install Curbs 2 0|25FEB13 A |25FEB13 A Lee Contractors /i,/ Install Curbsi
520 Place CoEete Center Stripe 5 0|04MAR13 A |[06MAR13 A Lee Contractors 'ijPlace Concrete Center Stnpe
570 Grade Conc. Sidewalk 4|  0|06MAR13 A |25MAR13 A N [F-w Grade Conc Sldewatk
530 Construct Conc. Sidewalk 10/ 0|07MAR13 A |29MAR13 A Lee Contractors ‘ i , Y Construct COHC Sidewalk
670 Place Plain Conc. Pavement 10 0|11MAR13 A |[22MAR13 A | Lee Contractors HEm "H/Place Plain Conc, | Pavernent
550 Install Signs Supports 1| 0[12MAR13A [14MAR13 A Highway Tech | |'/m87 instal Slgn‘s supports | | ||| |
790 | Install/Connect Roof Drains 1 0{25MAR13 A |25MAR13 A I, Installt‘Connect Roof Drains
880 Open Road to Traffic - 0 0 01APR13 A L lb? Open Road to Trafflc
480 Subgrade Stabilization (NOT USED) 0| 0|24APR13 |23APR13 0 Uik Subgrade Stabilization (NOT USED)
560 Install Bollard Footings 1 1|03MAY13 * |03MAY13 6d | Teufel &_Enstatl Bollard Footings
590 Charcoal Concrete Area 2 South 1 1/06MAY13 |06MAY13 6d|Lee Contractors [ l'l"-{}.l/ Charcoal Concrete Area 2 South
UTILITY | ]
750 Adjust water valves/pipe from old to new meter 1| O0|15FEB13 A [15FEB13 A N Adjust water vatvesfptpa from old to new meter
760 |Relocate Water Meter/crossing (OTHERS) 1| 0|15FEB13A |[15FEB13A _ £ Relocate Water Meterfcrossing (OTHERS] | |
930 Install Irrigation Structures and Sleeves 4 0|21FEB13 A |05MAR13 A Teufel / Installl Irrlgatlon[ IStructures and Sleeves
740 | Adjust Fiber Optic vault lid N 1|  0|25FEB13A |05MAR13A wm——/ | A\djust Fiber Optic vault Iid” ’ H ‘ [ [
910 Install lllumination Foundation,Conduit 4 0|25FEB13 A |O5MAR13 A Lightworks K/ Install lllumination Foundation,Conduit
2080 |Relocate Gas Facilities (Others) B B B 1| 0/01MAR13A _11—MAR13 A | I*AJF helocate Gas Facilities I('Jtlhers)
940 Install Irrigation Pipe and Fittings 2 2|24APR13 |25APR13 ~25d | Teufel _ | Il | \ m ‘ ] >%/|Install Irrigation Pipe and Fittings
Spot Full Depth Repair (Pine St)
ROADWAY
810 Excavate to Subgrade B - 1 0[{19MAR13 A | 1I9MAR13 A Excavate to Subgrade
820 Install Traffic Control Measures - 1 0/19MAR13 A | 1SMAR13 A InstaII Traffic Control Measures
830 Place Aggregate Base 1 0/19MAR13 A | 19MAR13 A LAY Place Aggregate Base ‘
840 Place Plain Conc. Pavement 1 0[{19MAR13 A | 19MAR13 A Lee Contractors Ay Place Plain Conc Pavement
Work Area 3 - Railroad St (Main to Washington) g a . " = - ] ' ' '
ROADWAY
200 14 day notice of road closure 14 0/30JAN13 A |13FEB13 A - -—h 14 day noltica of rload closure
210 Install Traffic Control Measure for Road Closure 1 0/31JAN13 A |15FEB13 A >, L/ Install Traffic Control Measure for Road Closure
220 Install Erosion Control 1| o|1sFEB13A [15FEB13A | =y Instal Erosion Control
860 Close Road to Traffic 0 0[15FEB13 A . Close Road to Trafﬂc
861 Excavate Subgrade 5 O|15FEB13 A |21FEB13 A ‘*{._( Excavate Subgrade
260 Place Aggregate Base 2 0|18FEB13A |21FEB13A T '*/‘( Place Aggregate Base
330 Install Fire Hydrant and Pipe 1 0|19FEB13 A |25FEB13 A l Install Fira Hydrant and Pipe
250 Install Storm Drainage Pipe and Inlets 2 0|21FEB13 A |25FEB13 A Install Storm Dratnage Pipe and Inlets
270 Install Curbs 2 0|21FEB13 A |21FEB13A | Lee Contractors rA_arlsta!I Curbs ‘
280 Place Concrete Center Stripe 5 0|04MAR13 A |06MAR13 A Lee Contractors "W/ Place Concrete Center Strlpe
400 Grade Sidewalk Subgrade 3 0|06MAR13 A |08MAR13 A i Grade Sidew Sldewalk Subgrade ‘
300 | Construct Conc. Sidewalk 10 0[07MAR13 A |20MAR13 A Lee Contractors '| P/ Construct Cone. Sidewalk
290 Place Plain Conc. Pavement - 10 0|12MAR13 A |22MAR13 A Lee Contractors [""_: . _/ Place PIarn Conc Pa\rementl | B
Start date 01JAN13 - o A Early start point
Finish date 20JUN13 | . V  Early finish point
gatadda;te giﬁig}g | K&E Excavating, Inc. s EarI§ -
un date
 Pagenumber 2A | CITY OF SHERWOOD %— I Progress bar
N | Downtown Streetscape Phase 2 Improvements EXCAVATING | o critcal bar
April 2013 Schedule Update @  Start milestone point
| © Primavera Systems, Inc. | @  Finish milestone point




Act Origipen ALY, o Lot Subcontractor MAR APR JUL

Dur Dur Start Finish Float 04 14 18 25 01 08 o1 08 15 22 29

Description

370 |Install Signs Supports 1| 0/12MAR13A [14MAR13A | Highway Tech [“—{»/® Install Signs Supports | | ||
800 Install/Connect Roof Drains 1 0|25MAR13 A |27MAR13 A P(;/ }nstallf(i)lolrwelct F|§c|><|3f Drains
850 Open to Traffic 0 0 _|01APR13A | > Open to Traffic |
240 Subgrade Stabilization (DID NOT USE) 0 0[24APR13 |23APR13 | =i Subgrade Stabilization (DID NOT USE)
UTILITY Il - ’
310 Install lllumination Foundation,Conduit 4 0[18FEB13 A |05MAR13 A Lightworks / Install lllumination Foundation,Conduit
380 Install Irrigation Structures and Sleeves 4 0|18FEB13 A |05MAR13 A Teufel £ / Install Irrigation Structures and Slleeves
350 Adjust Fiber Optic manhole lid (OTHERS) 1 0|26FEB13 A |26FEB13 A A/ Adjust Fiber Optic manhole lid OTHERS)
360 Adjust Gas Valves (OTHERS) 1 0|26FEB13 A |26FEB13 A /V Adjust Gas Valves (OTHERS)
390 Install Irrigation Pipe and Fittings 2 2|24APR13 |25APR13 25d| Teufel =%/ |Install Irrigation Pipe and Fittings
Work Area 1 - Washlhgton ' ] ) - ' ' S ]
ROADWAY
1000 14 day notice of road closure 14 0[18MAR13 A |01APR13 A [l-.f__? 14|llda¥|nlot|ce of road closure
1010 Install Traffic Control Measure for Road Closure 1 0|01APR13A |01APR13 A LM Install Traﬁlcl: Conltrol Measure for Road Closure
1020 Close Road to Traffic 0 0|01APR13 A F? Close ﬂoad to Trafflc‘
1030 Install Erosion Control 1 0|01APR13 A |01APR13 A g’ InstaII|IIETOS|on Control
1040 Excavate Subgrade 3 0{01APR13 A |03APR13 A T [W Excavate Suhgrade
1080 Install Fire Hydrant and Pipe 1 0|02APR13 A |03APR13 A /ﬁ/ Inste|1|ll 'Flre Hydrant and Pipe
1060 Install Storm Drainage Pipe, Manholes and Inlets 2 0|03APR13 A |0SAPR13 A [ /N Install Storm Dralnage Pipe, Manholes and Inlets
1070 | Place Aggregate Base 2 0|03APR13 A |12APR13A _ l 1-_--hmf Place A(.;g(egate Base
1300 Repair Sanitary Sewer Sag, extend into Alley 1|  O0|03APR13 A |05APR13 A :[él/ Flepalr Sanltar'y Sewer Sag, extend into Alley
1120 Install Curbs 2 0|08APR13 A |0SAPR13 A Lee Contractors = '-_y Install Curbs
1190 Install/Connect Roof Drains 2 1/08APR13 A [29APR13 1d B B fil / Install/Connect Roof Drains |
1130 Place Concrete Center Stripe 5 0[12APR13 A [15APR13 A Lee Contractors ’ T Narh, Y fPl?ce' C?ncrete Center Stripe
1140 Place Plain Conc. Pavement 10 0|16APR13 A |17APR13 A Lee Contractors /®/ Place Plain Conc. Pavement
1200 | Grade Conc. Sidewalk 6 4|22APR13 A 20APR13 0 A Grade Conc. Sidewalk
1150 |Install Tree Well Frames 6 5|23APR13 A |30APR13 10d | Teufel | + ' &/ Install Tree Well Frames
1170 Construct Conc. Sidewalk 6 5|23APR13 A |30APR13 0|Lee Contractors | r Construct Conc. Sidewalk
1050 Subgrade Stabilization (NONE EXPECTED) 0 0[24APR13 |23APR13 0 '{ ' S:ubgrade Stabilization (NONE EXPECTED)
1160  |Install Signs Supports 1 1|26APR13 |26APR13 12d | Highway Tech N Install Signs Supports
1180 Open Road to Traffic 0 0 06JUN13 * 10d @ Open Road to Traffic
UTILITY o
1210 NWN Relocate Gas Utility 0| 0°/01IMAR13A|11MAR13A /. N\WN Relocate Gas Ut1||t¥
1220 Comcast Relocate Utilities 0| O0*|/11MAR13A [15MAR13 A ﬁ Comcast Relocelattl-)"l_liltlrllues
1230 |Relocate Water Meters/Pipe (OTHERS) 1| 0|/03APR13A |03APR13A (Sﬁ" Rﬁ{ﬂﬁlalte Water Meters/Pipe (OTHERS)
1240 Install Water Service from meter 1 0|03APR13 A |03APR13A éﬁ '".SE.‘".‘.'..'. Watler Serwce from meter
1250 Remove/Install Water Valve Box and Cover 1 0[03APR13 A |03APR13 A N Remove/lnsta" Water Valve Box and Cover
1290 | Replace Sanitary Sewer Cleanout and Frame 1 0|04APR13 A |04APR13 A ' A/ Flléi;lﬂélce Sanltary Sewer Cleanout and Frame
1090 Install Ilumination Foundation,Conduit 3 0/09APR13 A |15APR13 A | Lightworks 'Install IIIumlnatlon Foundation,Conduit
1320 Adjust gas valve (Others) 1 0|09APR13 A |09APR13 A ¥ f\djust gas, valve (Others)
1260 Install Irrigation Structures and Sleeves 2 0|10APR13 A |15APR13 A | Teufel Install Irr|gat|on Structures and Sleeves
1530 Horizontal Directional Drilling - PGE Service 1 0[{11APR13 A |15APR13 A 7 chzontal Directional Drilling - PGE Service
1330 Install Fiber Optic conduit and structures 1 0|11APR13A |11APR13A 'y Install Fber Optlc conduit and structures
1310 Adjust power vault lid (OTHERS) I . 0|23APR13 A |23APR13 A H_\l Adjust power vault lid (OTHERS)
1270 Install Irrigation Pipe and Fittings 2 2|01MAY13 |02MAY13 18d | Teufel {»/%7 Install Irrigation Pipe and Ifittings
1280 |Install Irrigation Controller 2 2|06MAY13 * [07MAY13 | 17d|Teufel [ | /% Install Irrigation Controller B
Work Area 5A - Southwest Alley
ROADWAY ‘
1340 Notice of Road Closure 6 6/24APR13 [29APR13 1d A7 Notice of Road Closure
1350 Install Traffic Control Measure for Road Closure 1 1]01MAY13  [01MAY13 0 ] B | '»/V Install Traffic Control Measure for Road Closure
| Start date O01JAN13 | o a - 1 - I A Early start point
AT | . V  Early finish point
!g_at_adda;te gjﬁﬁgl g K&E Excavating, Inc. B oy ber
un date
Page number 3A | CITY OF SHERWOOD %m I Progress bar
Downtown St_reetscape Phase 2 Improvements EACAVALLING | o Critical bar
] April 2013 Schedule Update @  Start milestone point
© Primavera Systems, Inc. | &  Finish milestone point




Act

ID
1360
1370
1380
1560
10000
1400
1550
1390
1410
1450
1420
1440
1430
1600
UTILITY
1480
1490
1540
1460
1470
1500
1510
1520

Description

Close Road to Traffic

Install Erosion Control
Excavate Subgrade
Construct 8" SS CIPP Liner
Subgrade Stabilization
Install Storm Drainage System
Construct 12" SD CIPP Liner
Lateral Service Line Repair
Place 1' Concrete Edge Strip
Install/Connect Roof Drains
Place Aggregate Base

Place Conc Sidewalk
Pave Asphalt Concrete

Open Road to Traffic

Remove/Install Water meter box (OTHERS)
Relocate/Adjust Gas utilites (Others)
Install Fiber Optic conduit and structures

_|Adjust Comm Vault Lid

Remove/Install Water Valve Box and Cover
Adjust CATV Ped Box/Comcast Vault (OTHERS)

Adjust existing Fiber Optic (OTHERS)
Install Gas Service Piping -

Work Area 5B - Northeast Alley

ROADWAY
1750
1570
1580
1590
1610
1620
1630
1640
1650
1950
1660
1670
1980

UTILITY
2070
1680
1700
1710
1740
1760
1690
1720
1730

Repair Sanitary Sewer Sag
Notice of Road Closure

| Install Traffic Control Measure for Road Closure

Close Road to Traffic

Install Erosion Control
Excavate Subgrade

Subgrade Stabilization

Install Storm Drainage System

| Place 1' Concrete Edge Strip
| Lateral Service Line Repair

Place Aggregate Base
Pave Asphalt Concrete
Open Road to Traffic

PGE Utility Relocation

Remove/lnstall Power Service, Feed, Conduit
Relocate CATV (OTHERS)
Relocate Fiber Optic (OTHERS)

| Replace/install Water Service/Meter (OTHERS)

Install Fiber Optic conduit and structures
Adjust Power Vault Lid (OTHERS)
Adjust FTR Vault Lid (OTHERS)

Adjust Gas Valve (OTHERS)

Paver Replacement

Start date 01JAN13
Finish date 20JUN13 |
Data date 24APR13 |
lun date 24APR13
rfage number 4A

© Primavera Systems, Inc.

Orig Rem

Dur
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Dur
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Early

Start
01MAY 13
01MAY 13
01MAY13
06MAY13 *
06MAY 13
07MAY13
07MAY13
08MAY13
08MAY13
09MAY 13
15MAY 13
15MAY 13
28MAY13

07MAY13
07MAY13
07MAY13
29MAY13
29MAY13
29MAY13
29MAY13

29MAY13

09APR13 A
24APR13
01MAY13
01MAY13
01MAY13
01MAY13
06MAY13
07MAY13
07MAY 13
09MAY 13
14MAY13
29MAY13

11MAR13 A
07MAY13
07MAY13
07MAY13
07MAY13
07MAY13
30MAY13
30MAY13
30MAY13

jl ROADWAY

0
01MAY13 0
03MAY13 0
06MAY13 19d | Michels
06MAY13 0
08MAY13 16d
07MAY13 19d | Michels
08MAY13 | 19d|C-More Pipe |
14MAY13 0|Lee Contractors
09MAY13 16d
16MAY13 0
21MAY13 11d |Lee Contractors
28MAY13 5d| Eastside Paving
29MAY13 6d
07MAY13 0
07MAY13 18d
09MAY13 16d
29MAY13 6d
29MAY 13 6d
29MAY13 6d
29MAY13 6d
29MAY 13 6d
24APR13 26d
29APR13 id
01MAY13 0
0
01MAY13 0
O3MAY13 0
06MAY 13 0 B
08MAY13 3d
13MAY13 0|Lee Contractors
09MAY13 19d | C-More Pipe
16MAY13 0
29MAY13 5d | Eastside Paving
30MAY 13 5d B
15MAR13 A
07MAY13 19d
|07MAY13 19d
07MAY13 19d
07MAY13 19d
09MAY13 17d
30MAY13 5d
30MAY13 5d
30MAY13 | 5d

FE.a."‘L ;?ta: Subcontractor JAN
Inis oa 14 21 28 04 1 18 2

04

MAR
11 18 25

/W7 PGE Utility Relocati

MAY
29 06 13 20 27 03 10 17 01 08 15 22 23

! ¢ Close Road to Traffic
| l"N Install Erosion Control
"-/‘/ Excavate Subgrade
/\{ Construct 8" SS CIPP
"*N Subgrade Stablllzanon‘I

Construct 12" SD CIP

L 7AY Remove/lnstall Water

i’

=7 InstaII Trafflc Control Meas
‘- C!ose Ftoad to Traftnc
b-N Instail Eros;on Controi

|b‘/‘f Install Storm Dralnag

JUL

Liner

e System
P Liner

"'-N Lateral Service Line Repalr

"‘/—1/ Place 1' Concrete Edge Strip
1#/|Install/Connect Roof Drains

r@? Place Aggregate Base

> /N, / Place Conc Sidewalk

-1_'_\7 Pa\I/e Asphalt Concrete
¢ Open Road to Traffic

meter box (OTHERS)

A% Ftelocatef‘Ad’ust Gas utilites (Others)
+/¥B7 Install Fiber Optlc condmt and structures
M H-N Adjust Comm Vault Lid
>/ Remove/lnstall Water Valve Box and Cover
‘A&just CATV Ped Box/Comcast Vault (OTHERS)
b& Ad]USt existing Fiber Optic (OTHERS)
/’{7 Install Gas Service Piping

__ﬂsair Sanitary Sewer Sag
Notlce of Road Closure

ure for Road Closure

-LW Excavate Subgrade
= Subgrade Stabthzahon

-7 Lataral Serwce Lme

on
>N Relocate CATV (OTH

LAY Replace/lnstall Water

A

Adjust Gas Valve (OTHERS)

LIJ’ tnetail Storm Dralnage System
_’ Place 1 Concrete Edge Strip

Repair

’-J/ Ptace Aggregate Base
HS’ Pave Asphalt Concrete
f "'& Open Road to Traffic

>N Hemove/lnstall Power Service, Feed, Conduit

ERS)

LAY Relocate Flber Optlc (OTHERS)

Service/Meter (OTHERS)

s Y Install Flber Optlc condunt and structures
AI

djust Power Vault Lid (OTHERS)
djust FTR Vault Lid (OTHERS)

K&E Excavating, Inc.
CITY OF SHERWOOD
Downtown Streetscape Phase 2 Improvements
April 2013 Schedule Update

I N C

/\  Early start point
\Y4 Early finish point
I Early bar

I Progress bar

WATIING | s criical bar

O R P O R ATE

L 2 Start milestone point
@  Finish milestone point




Orig Rem Early Early Total

Description Subcontractor

Dur Dur Start Finish Float

1780 Install Traffic Control Measure for Road Closure 1 0/17APR13A [17APR13 A : */\(’ Install Traffic Control Measure for Road Closure
1800 Install Erosion Control 1 0|18APR13 A |18APR13 A A |Insla|1 Erosion Control
1810  |Remove Existing Granite Pavers 2 1|/18APR13 A |24APR13 28d|Lee Contractors L Remove Exrstmg Gramle Pavers
1770 14 day notice of road closure (NOT NEEDED) 0 0|24APR13 |23APR13 58d i 14 day notice of road closure (NOT NEEDED)
1790 Close Road to Traffic (ROAD NOT CLOSED) 0 0|24APR13 28d +-<> Close Road to Trafflc (ROAD NOT CLOSED)
1820 Place Concrete Crosswalk Band 2 2|25APR13 * |26APR13 28d | Lee Contractors "r\r’ Place Concrete Crosswalk Band
1830 Open Road to Traffic (REMOVE TRAFFIC CONTROL) 0 0 26APR13* | 28d O-Open Road to Traffic (REMOVE TRAFFIC CONTROL)
Water Quality Facility . ! ‘
1850 Sawcut/Excavate Sedimentation Manhole 2 0| 18APR13 A |22APR13 A | !f Sawcut/Excavate Sedrmentation Manhole
1860 Install Manhole/Dralnage 3 1|/19APR13 A |24APR13 22d [ / Install Manhole/Dralnage
1859 Pour Sedimentation Manhole Base 1 0|22APR13 A |22APR13 A =/\/|Pour Sedlmenrahon Manhole Base
1840 Install Temporary Erosion Control 1 1[17MAY13  |17MAY13 0 b‘[\/ Install Temporary Erosion Control
1900 Remove Topsoil 3 3|17MAY13 |21MAY13 0 > Remove Topsoil
1930 Leak Test/Repair 60" MH 1 1/20MAY13 |20MAY 13 5ct [b‘ﬁ]?,Leak Test/Repair 60" MH
2000 Remove Segmental Retaining Wall Blocks 1 1|20MAY13 |20MAY13 2d | l /7 Remove Slegmental Retaining Wall Blocks
1880 Remove/Reinstall RipRap Class 100 2 2|21MAY13  |22MAY13 0 »/W/|Remove/Reinstall RipRap Class 100
2060 Construct Weir/Channeling In Exist Sed MH 3 3|21MAY13  |23MAY13 5d f‘(Construct Weir/Channeling In Exist Sed MH
1910 | Install Cut-off Pipe/Perf Pipe 2 2|23MAY13 | 24MAY13 0 r/if Install Cut—off Pipe/Perf Pipe
1870 Trench Resurface at Manhole 1 1|24MAY13 | 24MAY13 5d| Eastside Paving A7 Trench Resurface at Manhole
1890 Install RipRap Class 50 1 1]28MAY13  |28MAY13 0 >/ Install RipRap Class 50
1920 Construct Flow Spreader 1 1/29MAY13 |29MAY13 0 --N Construct Flow Spreader
2010 Reinstall Segmental Retaining Wall Blocks 1 1/30MAY13  |30MAY13 0 l-z}( Rlemstall Segmental Retaining Wall Blocks
2020 Install/Grade Amended Topsoil 3 3/31MAY13  |04JUN13 0| Teufel '*H" Install/Grade Amended Topsoil
1990 | Install Type A Matting and Seed 2 2|05JUN13 '06JUN13 0 'Teufel »/%/ Install Type A Matting and Seed
Start date 01JAN13 | N - | A Eany start point
Finish date 20JUN13 . Early finish point
gataddate EZQEEB . K&E Excavating, Inc. V_ Eaﬂi bar i
un date
_ Page number _ 5A i CITY OF SHERWOOD Sar 11~ | IHI Progress bar
i | Downtown Streetscape Phase 2 Improvements EXCAVATING | o critical bar
I April 2013 Schedule Update @  Start milestone point
© Primavera Systems, Inc. @  Finish milestone point




