



408SS – Rock Creek Sanitary Trunk Line Upsizing Phase 1

DATE: April 2, 2021

BID ADDENDUM NO. 1

Addition/Change to the Contract Documents

The work provided for in this addendum shall become a part of the drawings and specifications for this project.

1. Special Provisions Section S-5 Project Schedule and City Notification

Add paragraph 2 to read as follows: *“The substantial completion date shall be September 30th, 2021, corresponding to the permitted in-water work requirements. The final project completion date shall be October 31st, 2021.”*

This ADDENDUM shall be signed and attached to the Bidder’s Proposal and shall subsequently become part of the Contract Documents.

Company Name	
Contractor Name	
Contractor Signature	
Date	