



## Sunset-Timbrel Intersection Improvements (City Job #729ST)

DATE: May 30, 2025

**ADDENDUM NO. 3**

### Change to Bid Documents:

**No Change**

### Changes to Specifications:

**00160.30 Agency-Furnished Materials:** replace the following to the end of this subsection

**Agency Furnished Materials will not be available prior to August 28, 2025**

**00180.50(h): Contract time - Replace this section with the following:**

**00180.50(h) Contract Time –**

*All Work under the contract, except tree removal, landscape planting, vegetation establishment and signal equipment installation, must be completed by August 28, 2025. All work under the contract must be complete by October 31, 2025, or within 2-weeks of Agency-Furnished Materials being available. Agency-Furnished materials shall be installed within 2-weeks once available. Tree removal can commence after September 1 and must be complete prior to activating the signal.*

Work on this project may not commence until after the contract is signed by both the contractor and the City. City Council approval is required prior to the City Manager signing the contract. City Council approval of the resolution for the City Manager to sign the contract is anticipated to occur at the June 17, 2025 City Council Meeting.

**00990.90 Payment - Add the following to the end of this section:**

Item (a) includes all mobilization costs and transportation costs to secure, transport, and install Agency provided materials from the City's Public Works Yard. No additional mobilization will be paid regardless of when Agency provided materials are available.

**Questions & Answers:**

Q1: The Bid Schedule numbers have a gap between bid item 24 and bid item 41. Are there missing bid items?

A1: There are no missing bid items. Use the numbering system as shown on the bid form.

Q2: When will the Agency-Furnished materials be available

A2: It is anticipated that the materials will be available mid August. If materials are delayed, the August 28 substantial completion will be for all surface work preparing for the equipment, such that the sidewalks, signage, and crossings are in place when school starts.

Q3: Is there a nearby location to store material and equipment?

A3: The City will negotiate a zero-cost agreement with the contractor to utilize the grass field west of the intersection, or the nearby access driveway to a water quality facility. A minimum expectation of restoring each used site to existing condition will be required.

**Attachments:** None

This ADDENDUM shall be signed and attached to the Bidder's Proposal and shall subsequently become part of the Contract Documents.

Company Name	
Contractor Name	
Contractor Signature	
Date	