




 

 

 

 

Sanitary Sewer 
Master Plan Update 

 

 

———— 

 
 

March 2009 

 

 

 

 

 

 

 

517-03-06-14 



 



 

WYA—March 2009 i Clean Water Services 
517-03-06-14  Sanitary Sewer Master Plan Update 

TABLE OF CONTENTS 

EXECUTIVE SUMMARY .................................................................................................... ES-1 

REGULATORY SETTING.......................................................................................................ES-1 
OVERVIEW OF UPDATE PROCESS.....................................................................................ES-1 
SANITARY FLOWS.................................................................................................................ES-4 
CONCLUSIONS AND RECOMMENDATIONS ....................................................................ES-5 
NEXT STEPS ..........................................................................................................................ES-11 

CHAPTER 1. INTRODUCTION............................................................................................. 1-1 

SETTING..................................................................................................................................... 1-1 
MASTER PLANNING HISTORY.............................................................................................. 1-3 
PURPOSE OF THE MASTER PLAN UPDATE........................................................................ 1-3 
OVERVIEW OF UPDATE PROCESS....................................................................................... 1-4 
SUMMARY OF THE REPORT.................................................................................................. 1-5 
NEXT STEPS .............................................................................................................................. 1-5 

CHAPTER 2. LAND USE AND SANITARY FLOW ............................................................ 2-1 

STUDY AREA ............................................................................................................................ 2-1 
LAND USE ASSIGNMENTS..................................................................................................... 2-1 
LAND USE PHASING................................................................................................................ 2-3 
UNIT FLOW FACTORS............................................................................................................. 2-7 

Aggregate ADWF Rates for Model Input.............................................................................. 2-10 
ADWF Factors Calibration for Existing (2006) Flows.......................................................... 2-10 
Flow Factors for Future Growth ............................................................................................ 2-13 

SPECIAL CASE INDUSTRIAL FLOWS (WET INDUSTRIES)............................................ 2-13 
CURRENT AND PROJECTED SANITARY FLOW .............................................................. 2-17 

Existing Flow Comparison at Treatment Plants .................................................................... 2-17 
Equivalent Population by Treatment Plant Service Area ...................................................... 2-21 
Future Sanitary Flows ............................................................................................................ 2-22 

CHAPTER 3. HYDRAULIC MODEL UPDATE................................................................... 3-1 

MODEL OVERVIEW................................................................................................................. 3-1 
Land Use and Sanitary Flow Input Processing........................................................................ 3-2 
Diurnal Sanitary Flow Patterns................................................................................................ 3-3 
Wet Weather (I&I) Parameters ................................................................................................ 3-3 
Service Area Boundaries.......................................................................................................... 3-5 
Collection System Information ................................................................................................ 3-6 
Output Processing .................................................................................................................. 3-10 

SANITARY FLOW CALIBRATION....................................................................................... 3-11 
WET WEATHER FLOW COMPARISON............................................................................... 3-11 
RECOMMENDED FUTURE MODEL DEVELOPMENT ACTIVITIES............................... 3-19 



 

WYA—March 2009 ii Clean Water Services 
517-03-06-14  Sanitary Sewer Master Plan Update 

CHAPTER 4. COLLECTION SYSTEM EVALUATION .................................................... 4-1 

EVALUATION CRITERIA ........................................................................................................ 4-1 
Hydraulic Evaluation Criteria .................................................................................................. 4-1 
HGL Priority Ranking System................................................................................................. 4-2 
I&I Abatement Criteria ............................................................................................................ 4-5 

MODELING RESULTS FOR EXISTING COLLECTION SYSTEM....................................... 4-5 
Recommended Improvements ................................................................................................. 4-7 
Backwater ................................................................................................................................ 4-7 
“No Project” Designation ........................................................................................................ 4-8 
Other City Master Plan Projects .............................................................................................. 4-8 

CHAPTER 5. PUMP STATION AND FORCE MAIN CAPACITY ASSESSMENT ........ 5-1 

REPLACEMENT VS. UPGRADE ............................................................................................. 5-1 

CHAPTER 6. SERVICE TO GROWTH AREAS.................................................................. 6-1 

IDENTIFICATION OF ALTERNATIVES ................................................................................ 6-1 
INITIAL LAYOUT AND MODELING ..................................................................................... 6-2 
FACILITY SIZING AND ALIGNMENT REFINEMENT ........................................................ 6-2 
RECOMMENDED GROWTH AREA PLANS .......................................................................... 6-2 

CHAPTER 7. CAPITAL IMPROVEMENT COST SUMMARY IMPROVEMENTS...... 7-1 

SUMMARY OF COSTS ............................................................................................................. 7-1 
BASIS OF THE COST ESTIMATES ......................................................................................... 7-2 
SDC ALLOCATION................................................................................................................... 7-2 
 



 

WYA—March 2009 iii Clean Water Services 
517-03-06-14  Sanitary Sewer Master Plan Update 

APPENDIX A: Oregon Water Quality Standards (excerpt) 
APPENDIX B: City Land Use Categories 
APPENDIX C: Modeling Parameters for 

Special Case Wet Industries 
APPENDIX D: Detailed Land Use and Development Condition Data (electronic file only) 
APPENDIX E: Aggregate Unit Wastewater Flow Rate by Service Area (electronic file only) 
APPENDIX F: General Flow Data Analysis Approach (Excerpt from the 

1995 Collection System Needs Analysis Report) 
APPENDIX G: Flow Monitoring Data Analysis 

(I&I Analysis; Chapter 4 from the 2000 MP) 
APPENDIX H: Technical Memorandum 1 – Proposed Model Extensions  
APPENDIX I: Summary and Detailed Diversion Curve Tables 
APPENDIX J: Modeling “Project.des” Criteria Files 
APPENDIX K: Dry Weather Flow Calibration Results 
APPENDIX L: Wet Weather Flow Comparison Plots 
APPENDIX M: HGL Ranking Procedure - Supplemental Documentation 
APPENDIX N: Summary of Base Gravity Sewer Capital Improvement Project Costs 
APPENDIX O: Gravity Sewer Capacity Projects – Existing Sewers 

(bound separately, 11 x 17 format) 
APPENDIX P: Pump Station Master Plan Data Sheets (bound separately, 11 x 17 format) 
APPENDIX Q: Hillsboro Trunk Short Term Flow Control 
 Recalibration of Hillsboro East Interceptor (HEI) Collection System 
 PMA Engineering; 4/14/08 
APPENDIX R: Technical Memorandum dated March 30, 2009 
 Sanitary Sewer Master Plan Update—Cost Basis for Planning 
 



 

WYA—March 2009 iv Clean Water Services 
517-03-06-14  Sanitary Sewer Master Plan Update 

List of Tables 

Table ES-1. Implied Population for Treatment Plant Service Areas (2006 Model)..................ES-4 

Table ES-2. Implicit Population for Treatment Plant Service Areas 
(Service Area Buildout Conditions).......................................................................ES-5 

Table ES-3. Summary of Costs for Planned Projects ..............................................................ES-10 

Table 2-1. Land Use Categories and Definitions......................................................................... 2-4 

Table 2-2. Unit Flow Factors for ADWF..................................................................................... 2-8 

Table 2-3. Derivation of Composite Unit Flow Factor for Growth Areas 
with Non-Specific Land Use Assignment ................................................................ 2-14 

Table 2-4. Wet Industries Modeled as Point Flows................................................................... 2-15 

Table 2-5. Modeled Sanitary Flow vs. Treatment Plant ADWF ............................................... 2-21 

Table 2-6. Implied Population for Treatment Plant Service Areas............................................ 2-22 

Table 2-7. Implied Population for Treatment Plant Service 
Areas – 2015 Development Conditions .................................................................... 2-23 

Table 2-8. Implied Population for Treatment Plant Service 
Areas – Buildout Development Conditions.............................................................. 2-23 

Table 3-1. Land Use Layer Input Parameters .............................................................................. 3-2 

Table 3-2. Summary of Modeled Pipe Lengths ........................................................................... 3-7 

Table 3-3. Modeled Existing Pump Stations ............................................................................... 3-8 

Table 4-1. Definition of Hydraulic Grade Line Ranking............................................................. 4-4 

Table 4-2. Surcharged Segments with “No Project” Designation ............................................... 4-9 

Table 5-1. Existing Pump Station Analysis ................................................................................. 5-2 

Table 5-2. Existing Force Main Analysis .................................................................................... 5-4 

Table 6-1. Future Gravity Sewer Facilities – Forest Grove Basin............................................... 6-3 

Table 6-2. Future Gravity Sewer Facilities – Hillsboro Basin..................................................... 6-4 

Table 6-3. Future Gravity Sewer Facilities – Rock Creek Basin................................................. 6-7 

Table 6-4. Future Gravity Sewer Facilities – Durham Basin..................................................... 6-12 

Table 6-5. Future Pump Station Summary ................................................................................ 6-15 

Table 7-1. Summary of Gravity Sewer Capital Improvements Project Costs ............................. 7-4 

Table 7-2. Pump Station and Force Main Upgrades and Replacements...................................... 7-6 

Table 7-3. Gravity Sewer Extensions to Growth Areas............................................................... 7-8 

Table 7-4. Future Pump Stations and Force Mains...................................................................... 7-9 

 



 

WYA—March 2009 v Clean Water Services 
517-03-06-14  Sanitary Sewer Master Plan Update 

List of Figures 
Figure ES-1. Study Area Boundary .......................................................................................... ES-3 

Sample Project Data Sheet........................................................................................................ ES-6 

Sample Pump Station Data Sheet ............................................................................................. ES-7 

Figure ES-2. Plate 4, Excerpt Showing Conceptual Future Sewer Alignment......................... ES-8 

Figure 1-1.Study Area Boundary................................................................................................. 1-2 

Figure 2-1. Development of Land Use Information Used for Modeling..................................... 2-2 

Figure 2-2. Percent Developed: 2015 .......................................................................................... 2-6 

Figure 2-3. Map Excerpt Illustrating Tax-lot Based on Land Use Data.................................... 2-11 

Figure 2-4. Flow Meter & Treatment Plant Locations .............................................................. 2-12 

Figure 2-5. Land-use Category Components Used for Future Land Use Areas........................ 2-16 

Figure 2-6. Aggregate Modeled Flow Rates, Existing Conditions............................................ 2-18 

Figure 2-7. Aggregate Modeled Flow Rates, 2015 Conditions ................................................. 2-19 

Figure 2-8. Aggregate Modeled Flow Rates, Buildout Conditions ........................................... 2-20 

Figure 3-1. Completed I&I Abatement Projects (Since 2000) .................................................... 3-4 

Figure 3-2. Dry Weather Calibration Plot – Durham ................................................................ 3-12 

Figure 3-3. Dry Weather Calibration Plot – Forest Grove......................................................... 3-13 

Figure 3-4. Dry Weather Calibration Plot – Hillsboro .............................................................. 3-14 

Figure 3-5. Dry Weather Calibration Plot – Rock Creek........................................................... 3-15 

Figure 3-6. Wet Weather Flow Comparison Plot – Hillsboro ................................................... 3-16 

Figure 3-7. Wet Weather Flow Comparison Plot – Durham ..................................................... 3-17 

Figure 3-8. Wet Weather Flow Comparison Plot – Rock Creek ............................................... 3-18 

Figure 4-1. Graphical Illustration of Hydraulic Grade Line Ranking Criteria ............................ 4-3 

Figure 4-2. Remaining I & I Abatement Project Areas ............................................................... 4-6 

 



 

WYA—March 2009 vi Clean Water Services 
517-03-06-14  Sanitary Sewer Master Plan Update 

List of Plates (Large Folded Maps) 

Plate 1. Forest Grove and Hillsboro Basins Land Uses and Model Service Areas 

Plate 2. Rock Creek Basin Land Uses and Model Service Areas 

Plate 3. Durham Basin Land Uses and Model Service Areas 

Plate 4. Forest Grove and Hillsboro Basins Buildout Modeling Results & Improvements 

Plate 5. Rock Creek Basin Buildout Modeling Results & Improvements 

Plate 6. Durham Basin Buildout Modeling Results & Improvements 

Plate 7. Forest Grove and Hillsboro Basins 2015 Modeling Results and Improvements 
(See PDF file on attached CD) 

Plate 8. Rock Creek Basin 2015 Modeling Results and Improvements 
(See PDF file on attached CD) 

Plate 9. Durham Basin 2015 Modeling Results and Improvements (See PDF file on attached CD) 

Plate 10. Forest Grove and Hillsboro Basins Existing Conditions and Modeling Results 
and Improvements (See PDF file on attached CD) 

Plate 11. Rock Creek Basin Existing Conditions Modeling Results and Improvements 
(See PDF file on attached CD) 

Plate 12. Durham Basin Existing Conditions Modeling Results and Improvements 
(See PDF file on attached CD) 

 



 

 

WYA—March 2009 ES-1 Clean Water Services 
517-03-06-14  Sanitary Sewer Master Plan Update 

EXECUTIVE SUMMARY 

Clean Water Services provides wastewater collection and treatment, as well as stormwater 
conveyance and environmental enhancement, to a population of about 500,000 people over a 122 
square mile area in the Tualatin River watershed. The District operates four wastewater treatment 
plants and 39 pump stations, working with 12 member cities to build and maintain the public 
sanitary sewer and surface water management system. Part of the District’s responsibilities 
includes wastewater collection system master planning to identify facility improvements needed 
to provide adequate conveyance capacity to the current and anticipated future service area. 
Figure ES-1 shows the current District boundary and the current Urban Growth Boundary 
(UGB). Figure ES-1 also depicts the study area boundary for this analysis. 

This Sanitary Sewer Master Plan Update (Master Plan) provides a prediction of current and 
future wastewater flows, and identifies the pipeline and pump station improvements needed to 
serve the project study area. The major topics covered in this Executive Summary include: 

 Regulatory Setting 

 Overview of Update Process 

 Sanitary Flows 

 Conclusions and Recommendations 

 Next Steps 

REGULATORY SETTING 

Oregon Water Quality Standards set forth two conditions restricting sanitary sewer overflows 
based on bacterial standards for waters of the State. The standards generally prohibit raw sewage 
discharges to waters of the State, except during a storm event greater than the one-in-five-year, 
24-hour duration storm during the period of November 1 through May 21, and during a storm 
event greater than the one-in-ten-year, 24-hour duration storm during the period of May 22 
through October 31. The regulations do not prescribe a required methodology for planning 
collection system capacity improvements. This Master Plan follows previous planning practices 
employed by the District, and includes recommendations for additional efforts to further evaluate 
the anticipated actions needed to ensure conformance to the Water Quality Standards. 

OVERVIEW OF UPDATE PROCESS 

The first step in the Master Plan update process was to establish a study area that encompasses areas 
of anticipated growth that will need to be accommodated within the foreseeable future by District 
facilities. The District’s computer model of the sanitary sewer system was then updated first by 
adding 10-inch diameter and larger sewers constructed subsequent to the last update, and then by 
adding conceptual future trunk sewers extending into the growth areas. Previously un-modeled pump 
stations were also incorporated into the model, representing a substantial refinement that resulted in a 
more comprehensive assessment of pump station flows and capacity needs. 
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The basis of sanitary flows simulated in the model was updated to reflect current land use 
information on a parcel by parcel basis. The land use update was based on information provided 
by member agencies, or by Metro where city-specific land use information was not available. 
Sanitary flows (including process flows) from significant industrial discharges were updated 
using current flow records and permit flow limits. Sanitary flows from all other areas were 
obtained by application of sanitary flow factors on a parcel-by-parcel basis based on the land-use 
category assigned to the parcel. This work resulted in updated sanitary flow estimates and 
projections. Finally, wet weather infiltration and inflow (I&I) estimates were updated for areas 
where I&I abatement projects have been completed subsequent to the previous master plan. 
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Following completion of these updates, the computer model was used to simulate existing and 
future flow conditions within the sanitary sewer system, and to identify those locations where the 
existing pipe or pump station capacity may not be adequate. For each identified location, a 
ranking system was used to determine where improvements are warranted. The necessary 
improvements, along with future extensions of the collection system, were then described and 
documented to serve as a guide for annual capital improvement planning and extension of 
service to growth areas. 

SANITARY FLOWS 

The land-use based flow predictions of the computer model do not explicitly use population as a 
basis. However, the population implicit in the modeled wastewater flows may be estimated from 
the modeled average dry weather flow (ADWF). Specifically, by assuming a fixed flow per 
person value (67 gallons per person per day, in the case of this Master Plan), the portion of the 
modeled ADWF attributed to residential uses can be translated into an approximate population. 
Tables ES-1 and ES-2 summarize for 2006 conditions and buildout of the study area, 
respectively, the total acreage and flow, the residential portion of flow, and an estimated 
population value based on the residential portion of flow.  

Table ES-1. Implied Population for Treatment Plant Service Areas 
(2006 Model) 

Treatment 
Plant Basin 

Modeled 
Service 

Area 
Acreage 

Total ADWF 
(modeled – 

2006), 
mgd 

Modeled 
Residential 
Portion(a) of 
ADWF, mgd 

Approximate 
Population(b) 

Based on 
Residential 

ADWF 

Forest Grove 2,162 2.53 0.820 12,380 

Hillsboro 4,987 4.31 1.76 34,550 

Rock Creek 24,805 24.2 12.0 234,070 

Durham 21,911 19.0 10.4 181,580 

All Basins 53,865 50.0 25.0 462,580 

(a) Includes all residential land use categories and mixed use commercial categories. 

(b) Estimated based on a wastewater generation rate of 67 gallons per capita per day. 
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Table ES-2. Implicit Population for Treatment Plant Service Areas 
(Service Area Buildout Conditions) 

Treatment Plant 

Modeled
Service

Area 
Acreage 

Total 
Modeled
ADWF,

mgd 

Modeled 
Residential
Portion(a) 

of ADWF,
mgd 

Approximate
Population(b)

Based on 
Residential

ADWF 

Forest Grove 2,941 5.43 2.12 31,600 

Hillsboro 7,526 14.1 8.13 121,300 

Rock Creek 32,974 57.2  34.5 515,100 

Durham 27,325 38.7 22.2 331,100 

All Basins 70,766 115.4 67.0 999,100 

(a) Includes all residential land use categories and mixed use commercial categories. 
(b) Estimated based on a wastewater generation rate of 67 gallons per capita per day. 

CONCLUSIONS AND RECOMMENDATIONS 

The findings of this Master Plan are presented in Chapters 4, 5, and 6 of this report, and 
summarized in Chapter 7. The contents of these four chapters are summarized as follows: 

 Chapter 4. Collection System Evaluation 

  Chapter 4 presents the modeling results and recommended improvements for 
existing gravity sewer facilities. A ranking condition based on modeled flow versus 
capacity for each modeled pipe is illustrated on large format maps (Plates 4 through 
12). Each improvement is described and depicted on a Project Data Sheet. The 
various Project Data Sheets are provided in Appendix O, which is bound 
separately in 11 x 17 inch format. An example is provided in the Sample Project 
Data Sheet included in this Executive Summary. 

 Chapter 5. Pump Station and Force Main Capacity Assessment 

  Chapter 5 presents findings and recommended capacity improvements for existing 
pump stations and force mains. A detailed Pump Station Data Sheet provides key 
information about each existing pump station, including the modeled flows, 
remaining capacity, estimated service area population, and a map of the area tributary 
to the pump station. The pump station data sheets are provided in Appendix P, which 
is bound separately in 11 x 17 inch format. An example is provided in the Sample 
Pump Station Data Sheet included in this Executive Summary. 



SAMPLE PROJECT DATA SHEET

PROJECT - Beef Bend Road Trunk

Project ID: D-245
Base Construction Cost 1,159,000 NOTES: Location:

Treatment Plant Basin: LS
Contingency (30%) 348,000 Jurisdiction: -

Construction Budget Amount 1,510,000 Local/Regional: -
Engineering & Administration (25%) 377,500 Brief Description:

Capital Improvement Cost Total⁽¹⁾: 1,888,000
(1) Cost rounded. ENR CCI = 8602 average of 20 Cities, November 2008

Condition 
Rating (yr) Existing Full-pipe Peak Flows, mgd HGL Rank

Buildout 
Peaking Upsize Unit

Base 
Construction 

Cost (w/o
Model 
G_ID

 Manhole IDs
USMH_DSMH 

Diameter,
inches

Existing 
Slope

Capacity,
mgd

Existing 
(2006) 2015 Buildout Existing 2015 Buildout

Ratio, 
PH/ADWF

Diameter,
inches

Depth,
ft

Length,
ft

Cost,
$ Unit

Contingency), 
$

8474  15074_15073 8 0.0040 0.49 0.27 2.41 4.05 OK LS LS 2.6 18 29.6  153 795 ft 122,000 Special Considerations:
8493  15073_15072 8 0.0040 0.49 0.27 2.41 4.05 OK LS LS 2.6 18 35.7  400 933 ft 373,000 (Included in Unit Costs)
8489  15072_15071 8 0.0040 0.49 0.27 2.40 4.04 OK LS LS 2.6 18 39.8  400 1026 ft 410,000
8494  15071_15250 8 0.0040 0.49 0.27 2.39 4.03 OK LS LS 2.6 18 28.5  228 771 ft 176,000
8484  15250_15070 8 0.0040 0.50 0.27 2.38 4.03 OK HS LS 2.6 18 19.1  84 252 ft 21,000
8495  15070_15069 8 0.0039 0.49 0.27 2.38 4.02 OK IS LS 2.6 18 16.9  66 236 ft 16,000
8482  15069_15068 8 0.0040 0.49 0.27 2.38 4.02 OK IS HS 2.6 18 22.2  65 628 ft 41,000

 Upsize ~1,400 ft of 8-inch diameter sanitary sewer to 18-inch 
diameter sanitary sewer. 

Near South Bull Mountain Pump Station

NA

Project would be triggered by growth in the Beef Bend area, as well as abandonment of Pleasant View Pump Station and 
redirection of the flow through the Beef Bend growth area.

Residential development [ in area ___________________________________________]
Industrial development
High I/I
Pump station upgrade

Project Driver

Legend
Force Main

OK

DH

DS

IH

IS

HH

HS

LH

LS

Future sewer

Future Force Main

Backwater Induced

Existing

2015

Buildout

UC/Update

Other Sanitary Sewer

Project Study Area

City Limits

Future Growth Area
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SAMPLE PUMP STATION DATA SHEET

Cipole PS

Scenario

Developed 
PS Basin 

Size,
acres

PS Basin 
Composite 

Density,

EDU1/acre

Total 

ADWF2,
mgd

PS Basin 
Composite 

I/I3,
gpd/acre

Modeled 

PWWF4,
mgd

Modeled 
Force Main 

Velocity5,
fps

Remaining 
Firm 

Capacity,
mgd

PS Basin 

EDUs6

Approx. 
Residential 

DUs7

Improvement 
Required?,

Y/N
Existing 
Conditions 157 1.36 0.03 90 0.41 1.81 0.15 213 0 N
2015 

Conditions 9 167 1.49 0.04 90 0.46 2.03 0.10 249 0 N
Buildout 

Conditions 9 198 1.97 0.06 90 0.66 2.91 -0.10 389 0 Y
Buildout Plus 
Conditions N/A N/A N/A N/A 0.66 2.91 -0.10 389 N/A N/A
Firm 
Capacity 0.56

Footnotes:
1. Equivalent Dwelling Units
2. Average Dry Weather Flow
3. Inflow and Infiltration
4. Peak Wet Weather Flow
5. Based on existing force main diameter and modeled PWWF.  Actual velocity will be determined by pumping rate.
6. Based on total ADWF and 161 gpd/EDU
7. Based on residential ADWF and 161 gpd/DU.  Assumes flows from growth areas with a non-specific land use (RRFU or FF) is 72% residential.
8. Assumes 8 EDU/acre for the purpose of converting remaining PWWF capacity to an equivalent ADWF
9. Includes RRFU and FF land use areas listed as occupied

Master Planning Notes

FM
 Length:

FM
 D

iam
eter:

B
asin:

N
o. Pum

ps:
Firm

 C
apacity:

1,100 ft
8 in

D
urham

2 0.56 m
gd

                      517-03-06-14
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r P
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 U
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te

M
arch 30, 2009

Approx. 
Residential 
Population 

@ 2.4 
pers/DU 

N/A

0

0

0

N/A

C
ipole PS

Remaining 

EDUs8

287

190

-189

Master Planning Notes:  Cipole

Pump station and force main are adequately sized for flows anticipated 
through 2015. A pump station upgrade will be needed to accommodate 
the modeled buildout flows.

The basin is occupied by industrial and commercial uses, which tend to 
have wide ranging flow generation characteristics. Actual flows may be 
signficantly different than modeled flows.  For planning purposes, it is 
assumed that replacement of pumping equipment and controls will be 
adequate to provide the necessary buildout capacity. 
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Chapter 6. Service to Growth Areas 

  Chapter 6 describes the conceptual trunk sewer extensions, pump stations, and 
force mains that will be needed to extend service into areas of anticipated growth. 
The conceptual future pipeline alignments and pump station locations are depicted 
on the large format maps, Plates 4 through 6. The plates also depict the area that is 
expected to be tributary to each extension. Detailed information defining the basis 
of sizing and cost for the facilities is provided. Figure ES-2 is an excerpt from 
Plate 4, showing the future sewers that would extend service to the South 
Hillsboro area. 

Figure ES-2. Plate 4, Excerpt Showing Conceptual Future Sewer Alignment 

 

 

 

 

 

 

 Chapter 7. Capital Improvement Cost Summary 

  Chapter 7 provides a series of tables summarizing the recommended 
improvements and presenting estimated costs. A preliminary allocation of costs to 
be funded by system development charges is also included for improvements to 
existing gravity sewers and pump stations. 

Existing sewer with manhole 
numbers and diameters 

Study area 
boundary 

Blue hatch indicates a future 
growth area 

Magenta color indicates 
future pipeline or pump 

station 
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Table ES-3 presents a summary of costs for the planned projects by basin. The costs account for 
new backbone facilities that will be needed to extend service into future development areas, as 
well as upsizing in existing gravity sewers and pumping facilities needed to accommodate 
anticipated growth. In some instances, a new pumping facility is planned in lieu of upsizing an 
existing gravity sewer (e.g., Council Creek Pump Station and Dawson Creek Pump Station). In 
addition to the backbone facilities included in the Master Plan, future growth areas will need the 
smaller diameter sewers typical of any new development.  

Project cost estimates exclude land acquisition, financing, and inflation. The costs include a 
30 percent contingency based on the level of planning, as well as a 25 percent allowance for 
engineering and administration. Costs are presented in current dollars for late 2008 / early 2009, 
but do not likely fully capture the effects of unusual economic conditions and bidding climates 
that can dramatically affect construction costs. 

The conceptual alignments and preliminary sizing presented herein for extension of service, and 
for upsizing existing facilities, will be refined through the normal planning and design processes. 
However, in general, the master-planned points of connection for growth areas should be used 
unless additional evaluation of downstream impacts in the existing collection system indicates 
that alternate connection points can be accommodated. 

Member cities periodically conduct sanitary sewer system master planning for the facilities 
specific to their particular area of local responsibility. Furthermore, it is understood that the 
member city master plans identify collection system improvements based on a variety of factors, 
and that sanitary sewer improvements different from, or additional to, those presented in this 
report may be identified. Differences could arise from more detailed alignment studies, 
additional flow analysis and calibration, or identified non-capacity-related deficiencies. 

Projects identified in member city sanitary sewer master plans that differ from projects described 
in this Master Plan will be considered through the work of the recently established CIP 
Prioritization Committee. Differing master planning conclusions regarding the need for, priority 
of, or description of a project will be resolved through review of prior analyses and 
documentation of actual flows. 



Table ES-3. Summary of Costs for Planned Projects

Basin and Improvement Category

Length of Sewers 
(ft) or Number 
Pump Stations

Total Project 
Cost, $

Durham
Upgrades to Existing Gravity Sewers 88,865 65,420,000
Upgrades to Existing Pump Stations and Force Mains                                9 22,846,000
New Gravity Sewer Extensions 65,111 36,268,000
New Pump Stations and Force Mains 4 28,913,000

Subtotal, Durham Basin 153,447,000

Forest Grove
Upgrades to Existing Gravity Sewers 5,297 1,290,000
Upgrades to Existing Pump Stations and Force Mains 3 5,503,000
New Gravity Sewer Extensions 7,126 2,038,000
New Pump Stations and Force Mains 1 2,250,000

Subtotal, Forest Grove Basin 11,081,000

Hillsboro
Upgrades to Existing Gravity Sewers 15,876 9,220,000
Upgrades to Existing Pump Stations and Force Mains 2 15,604,000
New Gravity Sewer Extensions 43,752 13,740,000
New Pump Stations and Force Mains 4 22,330,000

Subtotal, Hillsboro Basin 60,894,000

Rock Creek
Upgrades to Existing Gravity Sewers 26,962 9,390,000
Upgrades to Existing Pump Stations and Force Mains                                2 2,933,000
New Gravity Sewer Extensions 72,690 60,663,000
New Pump Stations and Force Mains 4 59,159,000

Subtotal, Rock Creek Basin 132,145,000

Total Project Costs, All Basins 715,134,000

WYA - March 2009
517-03-06-14

Clean Water Services
Sanitary Sewer Master Plan Update
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NEXT STEPS 

Many of the District’s ongoing sanitary sewer system management and planning activities will build 
on the analysis and conclusions of this Master Plan. These activities may include the following:  

1. Evaluation of Wet Weather Conditions: It is recommended that additional wet 
weather conditions be evaluated, and that additional I&I calibration be performed 
if necessary to determine whether or not additional improvements are needed to 
comply with state water quality standards. Consideration of system performance 
with various wet antecedent conditions will be important. 

2. Prioritization of Collection System Improvements: The District has established a 
priority ranking system for collection system improvements. This Master Plan 
focuses on capacity relative to existing and anticipated flows, which is an important 
consideration in the project ranking process. The ranking will also take into account 
other factors, such as opportunities to combine sewer improvements with other 
infrastructure replacements or redevelopment, maintenance needs, structural repair 
needs, and basin infiltration and inflow rehabilitation. Prioritization is dynamic. This 
Master Plan will be used as a tool during the periodic project prioritization 
procedures. Over the course of time, projects identified herein may be modified or 
eliminated, and additional projects may be added. 

3. Periodic Master Plan Updates: Periodic updates to the Master Plan are anticipated, 
with the next update anticipated in 2015. Such updates will be necessary to refine 
sizing and conceptual alignments for long-term projects, and to reflect evolving 
planning for development in outlying areas. Significant land use changes or 
additional calibration work could trigger the need for special studies or accelerate the 
need for a full update. 

4. Collection System Model Refinement: Model refinement in response to facility 
construction and development, or to take advantage of evolving modeling 
technologies and data improvements may be warranted. This Master Plan update, like 
the previous update, relied heavily on collection system configuration data compiled 
in the 1990s, supplemented by data from recent projects. Improved and updated data 
for older portions of the collection system are identified on a regular basis. A number 
of recommended model refinement activities are identified at the end of Chapter 3.  
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CHAPTER 1. INTRODUCTION 

This Sanitary Sewer Master Plan Update (Master Plan) is an update of the 2000 Sewer Master 
Plan Update prepared for the Clean Water Services (District) by PMA Engineering dated 
August 2001. Since publication of the 2001 report in 2001, a number of changes to the Urban 
Growth Boundary (UGB) and the anticipated future sanitary sewer service area have occurred. 
Additional analysis related to anticipate future flows at the District’s pump stations was needed. 
These changes have resulted in the need to update the collection system plan. 

This chapter provides an overview of the contents of the updated Master Plan report. The major 
elements of this chapter include: 

 Setting 

 Purpose of the Master Plan Update 

 Master Planning History 

 Overview of Update Process 

 Summary of the Report 

 Next Steps 

SETTING 

Clean Water Services is a public utility formed in 1970 as the Unified Sewerage Agency (USA) 
of Washington County. Renamed in 2001, the District protects water resources in the Tualatin 
River Watershed, providing wastewater collection and treatment, as well as stormwater 
conveyance, and environmental enhancement. The District operates four wastewater treatment 
plants and 39 pump stations, working with 12 member cities to build and maintain the public 
sanitary sewer and surface water management system1. Figure 1-1 shows the current District 
boundary and the current Urban Growth Boundary (UGB). In addition, Figure 1-1 depicts the 
study area boundary for this Master Plan. 

The District serves 122 square miles, primarily in urban Washington County, but including small 
portions of Portland, Lake Oswego, Multnomah and Clackamas Counties. The population served 
is approximately 500,000.  

                                                 

1 The District web site: http://www.cleanwaterservices.org/AboutUs/Background/default.aspx 
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Relatively recent rule making has produced standards that provide a regulatory setting for 
collection system master planning. Oregon Water Quality Standards set forth two conditions 
restricting sanitary sewer overflows based on bacterial standards for waters of the State. The full 
text of the relevant standards is provided in Appendix A. The standards generally prohibit raw 
sewage discharges to waters of the State, except during a storm event greater than the 
one-in-five-year, 24-hour duration storm during the period of November 1 through May 21, and 
during a storm event greater than the one-in-ten-year, 24-hour duration storm during the period of 
May 22 through October 31. The regulations do not prescribe a required methodology for 
planning collection system capacity improvements. This master plan follows previous planning 
practices employed by the District, and includes recommendations for additional efforts to further 
evaluate anticipated conformance to the Water Quality Standards. 

MASTER PLANNING HISTORY 

A sewer master plan for the District sanitary sewer service area was last completed in 
August 2001. That plan, the 2000 Sewer Master Plan Update (2000 SMPU) by PMA Engineering 
provided the following historical information. 

The Districts' (then USA’s) original Sanitary Sewer System Master Plan was issued in 1969 and 
updated in 1985. In 1995, a Collection System Needs Analysis was prepared to create a computer 
model that was flexible and could be updated as Metro and city planning data changed. The 
analysis produced a list of recommended system improvements (sorted by jurisdiction) to be used 
for capital improvement planning. The relative priority of each improvement was expressed as a 
priority code that was determined using predicted hydraulic grade line elevations and ground 
surface elevations. 

In 1997, USA contracted with HDR Engineering, Inc. to prepare Facility Plans for the Rock 
Creek and Durham wastewater treatment plants, which were completed in 1998. The study area 
and land use database developed for those plans were adopted and modified for use in the 
2000 Master Plan Update. 

The 2000 master planning work included converting the collection system models to new Hydra 
software, adding new sewers constructed since 1995, and developing updated lists of 
recommended improvements. During 1999, the four basin models were converted to Hydra 6 
format. The hydraulic models simulate the collection systems terminating at the Rock Creek, 
Durham, Forest Grove and Hillsboro treatment plants, and were set up for “current” (year 1994) 
conditions. Sewerage collection system improvements were defined for the years 2000, 2005, 
2010 and buildout based on the Metro 2040 Plan. 

PURPOSE OF THE MASTER PLAN UPDATE 

The principal purpose of the Master Plan update is to provide a capacity assessment of the 
District’s wastewater collection facilities, and to identify improvements necessary to extend 
service into anticipated growth areas. A key objective of the capacity assessment is to identify 
physical improvements needed to reduce the risk of unintended discharges (sanitary sewer 
overflows, SSOs) as flows increase over time.  
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This Master Plan report provides a guide for system improvement planning to accommodate 
future growth based on certain predicted future land use conditions and flows. This work has 
relied upon collection system and land use information provided by a number of public agencies 
who are members of the District, as well as previous collection system planning work. The 
Master Plan identifies the location, sizing, and planning level estimates of project costs for 
capacity improvements needed in 10-inch and larger diameter gravity sewers, as well as the 
District’s pump stations and pressure sewers (force mains). The physical condition of existing 
facilities has not been evaluated and it is not the intent of the analysis to identify any capacity 
limitations resulting from physical defects.  

The facility improvements identified in this master plan represent the outcome of an analysis using a 
number of necessary planning assumptions. Planning is an ongoing process that includes additional 
data gathering, changes in predictions of future conditions, and changes in planned growth patterns. 
Therefore, this Master Plan provides a basis for planning future facilities that should be revisited, 
updated, and refined over time as new or better information becomes available. 

OVERVIEW OF UPDATE PROCESS 

The master plan update process was initiated by establishing a study area that encompasses areas 
of anticipated growth that will need to be accommodated within the foreseeable future by District 
facilities. The District’s computer model of the sanitary sewer system was then updated first by 
adding sewers constructed subsequent to the last update, and then by adding conceptual future 
trunk sewers extending into the growth areas. Previously un-modeled pump stations were also 
incorporated into the model, representing a substantial refinement and generating a more 
comprehensive assessment of pump station flows and capacity needs. 

The basis of sanitary flows simulated in the model was updated to reflect current land use 
information on a parcel by parcel basis. The land use update was based on information provided 
by member agencies, or by Metro where city-specific land use information was not available. 
Sanitary flows (including process flows) from significant industrial discharges were updated 
using current flow records and permit limits. Sanitary flows from all other areas were obtained by 
application of sanitary flow factors on a parcel-by-parcel basis based on the land-use category 
assigned to the parcel. This work resulted in updated sanitary flow estimates and projections. 
Finally, wet weather infiltration and inflow estimates were updated for areas where I&I 
abatement projects have been completed subsequent to the previous master plan. 

The computer model was then used to simulate existing and future flow conditions within the 
sanitary sewer system, and to identify those locations where the existing pipe capacity may not be 
adequate. For each identified location, a ranking system was used to determine where 
improvements are warranted. The necessary improvements, along with future extension of the 
collection system, were then described and documented to serve as a guide for annual capital 
improvement planning and extension of service to growth areas. 
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SUMMARY OF THE REPORT 

The report includes the following chapters: 

Chapter 1 Introduction 

Chapter 2 Land Use and Sanitary Flow, describing the basis of the modeled sanitary 
flows. The land use categories applied to the study are illustrated on large 
format maps (Plates 1 through 3), and in tabular form in Appendix D. 

Chapter 3 Hydraulic Model Update, describing the hydraulic model including the basis 
of wet weather flow simulation and comparison of modeled flows to 
measured flows. 

Chapter 4 Collection System Evaluation, presenting modeling results for existing gravity 
sewer facilities. The resulting flow vs. capacity condition rankings for each 
modeled pipe is illustrated on large format maps (Plates 4 through 12). Project 
data sheets describing recommended improvements to existing sewers are 
provided in Appendix O, bound separately in 11 x 17 format.  

Chapter 5 Pump Station and Force Main Capacity Assessment, presenting modeling 
results for pump stations and force mains. Detailed information, including a 
map of the service area, design data, and flow projections are provided in 
Appendix P, bound separately in 11 x 17 format. 

Chapter 6 Service to Growth Areas, describing the conceptual trunk sewer extensions 
and pump stations planned for future growth areas. The conceptual future 
pipeline alignments and pump station locations are depicted on the large 
format maps, Plates 4 through 6. 

Chapter 7 Capital Improvement Cost Summary, including an allocation of costs to the 
appropriate jurisdiction and to system development charges. 

NEXT STEPS 

Many of the District’s ongoing sanitary sewer system management and planning activities 
will build on the analysis and conclusions of this master plan. These activities may include 
the following:  

1. Evaluation of Wet Weather Conditions: It is recommended that additional wet weather 
conditions be evaluated, and that additional I&I calibration be performed if necessary to 
determine whether or not additional improvements are needed to comply with state water 
quality standards. Consideration of system performance with various wet antecedent 
conditions will be important. 
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2. Prioritization of Collection System Improvements: The District has established a 
priority ranking system for collection system improvements. This master plan focuses 
on capacity relative to existing and anticipated flows, which is an important 
consideration in the project ranking process. The ranking will also take into account 
other factors, such as opportunities to combine sewer improvements with other 
infrastructure replacements or redevelopment, maintenance needs, structural repair 
needs, and basin infiltration and inflow abatement. Prioritization is dynamic. This 
Master Plan will be used as a tool during the periodic project prioritization procedures. 
Over the course of time, projects identified herein may be modified or eliminated, and 
additional projects may be added. 

3. Periodic Master Plan Updates: Periodic updates to the Master Plan are anticipated, 
with the next update anticipated in 2015. Such updates will be necessary to refine 
sizing and conceptual alignments for long-term projects, and to reflect evolving 
planning for development in outlying areas. Significant land use changes or additional 
calibration work could trigger the need for special studies or accelerate the need for a 
full update. 

4. Collection System Model Refinements: Model refinement in response to facility 
construction and development, or to take advantage of evolving modeling technologies 
and data improvements may be warranted. This master plan update, like the previous 
update, relied heavily on collection system configuration data compiled in the 1990’s, 
supplemented by data from recent projects. Improved and updated data for older 
portions of the collection system are identified on a regular basis. A number of 
recommended model refinement activities are identified at the end of Chapter 3.  

 



 

 

WYA—March 2009 2-1 Clean Water Services 
517-03-06-14  Sanitary Sewer Master Plan Update 

CHAPTER 2. LAND USE AND SANITARY FLOW 

This chapter describes how land use and growth projections were used to estimate existing and future 
average sanitary flows. This Master Plan implemented a land use analysis based on tax lots, in lieu of 
census block group data used in previous master planning. The following topics are included: 

 Study Area 

 Land Use Assignments 

 Land Use Phasing 

 Unit Flow Factors 

 Special Case Industrial Flows (Wet Industries) 

 Current and Projected Sanitary Flow 

STUDY AREA 

The Study Area for the Master Plan Update includes the current District service area, areas within 
the Urban Growth Boundary (UGB) but currently outside the District, and additional areas 
identified by the District, Metro, or member agencies that are expected to be annexed into the 
UGB and experience development. Figure 1-1, presented in the previous chapter, depicts the 
boundary of the Study Area used for this Master Plan Update. Additional flow from areas outside 
the study area (“Buildout Plus” areas) was considered when determining recommended sizing of 
planned collection system improvements. 

LAND USE ASSIGNMENTS 

Flow inputs for sewer modeling under various development conditions were based on existing 
and planned land use. The process of converting land use information into useable modeling input 
data is depicted on Figure 2-1, which is provided to aid the reader in visualizing the steps taken. 
As a starting point for land use assumptions, files from Metro’s Regional Land Information 
System (RLIS) database containing tax lot-level land use data for the entire Study Area, were 
downloaded in Arcview GIS format from Metro’s website in August 2007 (refer to  on 
Figure 2-1). The GIS files included shape files (GIS files containing geospatial polygons linked to 
data) for tax lots and “vacant” areas. Each of the tax lot polygons in the tax lot shape file 
contained attributes for acreage quantity and land use type (based on one of the 26 Metro land use 
categories used in the GIS files). 
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Figure 2-1. Development of Land Use Information Used for Modeling 
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In addition, some agencies provided hand written comments on preliminary land use maps that were 
used to further refine the land use designations. Data from member cities were allowed to supersede 
the land use designations from Metro. Most cities providing land use information had their own 
unique land use categories that were different from categories used by Metro. It was necessary to 
convert all land use data to a common nomenclatures, so the various categories used by the cities were 
translated to equivalent Metro land use designations. This was accomplished by comparing Metro and 
City land use category definitions. The resulting land use data were used to prepare land use maps, 
and the maps along with City-to-Metro land use category translations were distributed for review to 
the member cities. Comments received from the cities were then incorporated into the land use file.  

The resulting land use data, in the form of a shape file, contains tax lot polygons with City-provided 
land use assignments (translated into equivalent Metro land use categories where necessary). Where 
no other data were available from the cities, Metro land use assignments were used as the default 
value. Land use categories were assigned to all tax lot polygons within the Study Area (i.e. vacant and 
non-vacant). The resulting land use shape file was used to represent conditions at buildout in the 
Study Area, or “100% developed” (refer to  on Figure 2-1). Plates 1 through 3 depict the land use 
categories serving as the basis for this Master Plan. 

The categories used for this master plan update are defined in Table 2-1. Appendix B documents the 
land use categories used by the Cities who provided land use data for use in this master plan. The 
information in the appendix indicates what equivalent land use code from Table 2-1 was used for the 
codes used by each City. In addition, the nature of the data received from each City is summarized. 
Appendix B also includes Technical Memorandum No. 1, which was used to present compiled land 
use information to the member cities for their review and acceptance. 

LAND USE PHASING 

Master Plan evaluations include development conditions representing 2006 (at times referred to as 
“existing”), 2015, and buildout. In addition, facility sizing includes flows from Buildout Plus areas 
that are expected by the member agency to experience development within the life of planned 
improvements. To create a land use shape file representing existing conditions, the land use data 
representing buildout uses described above was intersected with data from Metro identifying vacant 
tax lots. All tax lots without a “vacant” assignment (i.e. “Non-vacant” or “Occupied”) were included 
as developed for use in modeling existing conditions (refer to  on Figure 2-1).  

The interim year 2015 development condition was created by applying a “Growth Fraction” to the 
vacant tax lot acreage (refer to  on Figure 2-1). The Growth Fraction applied to a given vacant 
tax lot correspond to City-reviewed interim growth rates by land use type and geographical 
location developed for the 2000 SMPU, with supplemental adjustments made for this Master Plan 
per City and District input. In particular, it was necessary to assign a predicted percentage of 
buildout development to each new growth area not previously included in the modeled service 
area. It was also necessary to adjust previously modeled growth rates such that the existing 
conditions matched current data rather than the previously modeled prediction of current 
conditions. For the 2015 condition, it was necessary to verify that the updated existing condition 
level of development did not exceed the predicted 2015 condition, or to adjust the 2015 condition 
where this occurred. Figure 2-2 shows the assumed range of percent developed at 2015 as a 
composite value for each modeled service area. Appendix D includes the resultant numerical 
percentage for each land use area by category for the modeled 2006 and 2015 conditions. 



Table 2-1. Land Use Categories and Definitions

Land Use Code Category Name Description

SFR1 Single Family 1 Detached housing with minimum lot sizes from 20,000 sq feet and 
up. [2.2 units per acre or fewer] 

SFR2 Single Family 2 Detached housing with minimum lot sizes ranging from 12,000 to 
20,000 sq feet.  [3.6 to 2.2 units per acre or fewer]

SFR3 Single Family 3 Detached housing with minimum lot sizes ranging from 8,500 to 
12,000 sq feet.  [5.1 to 3.6 units per acre or fewer]

SFR4 Single Family 4 Detached housing with minimum lot sizes from 6,500 to 8,500 sq 
feet.  [6.7 to 5.1 units per acre or fewer]

SFR5 Single Family 5 Detached housing with minimum lot sizes ranging from 5,500 to 
6,500 sq feet.    [7.9 to 6.7 units per acre or fewer]

SFR6 Single Family 6 Detached housing with minimum lot sizes from 4,000 to 5,500 sq 
feet.    [10.9 units per acre or fewer]

SFR7 Single Family 7 Detached housing with minimum lot sizes ranging from 0 to 4,000 
sq feet.    [10.9 units per acre or more]

MFR1 Multi family 1 Housing and or duplex, townhouse and attached single-family 
structures allowed outright. Maximum net allowable densities 
range from 2 to 25 units per acre, with height limits usually set at 2 
1/2 to 3 stories.  

MFR2 Multi family 2 Housing accommodating densities ranging from 25 to 50 units per 
acre. Buildings may exceed three stories in height.  

MFR3 Multi family 3 Housing accomodating densities ranging from 50 to 100 units.
MFR4 Multi family 4 Housing accommodating densities greater than 100 units. This is 

the densest of the multi-family zones and would require greater use 
of vertical space and buildings with multiple stories.  

MUC1 Mixed Used Center 1 Combines residential and employment uses in town centers, main 
streets and corridors.  

MUC2 Mixed Used Center 2 Combines residential and employment uses in light rail station 
areas and regional centers.  

MUC3 Mixed Used Center 3 Combines residential and employment uses in central city 
locations. Mixed use is weighted toward residential development. 

PF Public Facilities  Public facilities.

POS Parks and Open Space  Parks and open space  
RRFU Rural or Future Urban Residential uses permitted on rural lands or areas designated for 

future urban development, with minimum lot sizes of one acre or 
more.  

CC Central Commercial Allows a full range of commercial activities typically associated 
with central business districts. More restrictive than general 
commercial in the case of large lot and highway oriented uses, but 
usually allows multi-story development.  

CG General Commercial Larger scale commercial districts, often with a more regional 
orientation for providing services. Businesses offering a wide 
variety of goods and services are permitted and include highway 
and strip commercial zones.  
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Table 2-1. Land Use Categories and Definitions

Land Use Code Category Name Description

CN Neighborhood 
Commercial

Small scale commercial districts permitting retail and service 
activities such as grocery stores and laundromats supporting the 
local residential community. Floor space and/or lot size is usually 
limited from 5,000 to 10,000 square feet.  

CO Office Commercial Districts accomodating a range of business, professional and 
medical office facilities, typically as a buffer between residential 
areas and more intensive uses.  

FF Agriculture or Forestry Activities suited to commercial scale agricultural production, 
typically with lot sizes of 30 acres or more.  

IA Industrial Area Districts designated exclusively for manufacturing, industrial, 
warehouse and distribution related operations.  

IH Heavy Industrial Districts permitting light industrial and more intensive industrial 
activities such as bottling, limited chemical processing, heavy 
manufacturing and similar uses.  

IL Light Industrial Districts permitting warehousing and light processing and 
fabrication activities. May allow some commercial activities.  

IMU Mixed Use Industrial Districts accommodating a mix of light manufacturing, office and 
retail uses.  

[1] These codes are used on Plates 1 through 3.
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FIGURE 2-2 SANITARY SEWER MASTER PLAN
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UNIT FLOW FACTORS 

Unit factors for average dry weather flow (ADWF) used in this Master Plan were adapted from 
the 2000 SMPU2. The unit flow factors are based upon a regression analysis of sewer flow 
metering data conducted by HDR Engineering in the 1990’s. For this Master Plan, dwelling unit 
densities for each land use category were translated into a gallons per acre flow rate using the per 
capita-based unit flow factors developed for the 2000 SMPU based on the HDR study and the 
population density assumption from the 2000 SMPU3 (2.4 capita/DU). The resulting per-acre unit 
flow factors developed for the residential categories are expressed in terms of gallons per day per 
net developed acre (gpd/acre). 

Flow factors previously used for mixed use categories MUC-1 and MUC-2, and for commercial, 
institutional, and industrial, areas in the 2000 SMPU were assigned to Metro land use categories 
best fitting their respective use descriptions. Table 2-2 presents the unit ADWF factors used for 
future growth areas in this Master Plan.  

Subsequent to initial model runs and a calibration of dry weather flows, the factor used for 
existing uses in the industrial categories (IA, IH, and IL) was decreased to 1,500 gpd/acre to 
reflect the District staff’s experience with industrial dischargers throughout the District. The 
factor of 1,500 gpd/acre is intended to allow for a variety of industrial uses other than industries 
considered to be significant dischargers in terms of wastewater volume (wet industries). Permitted 
process flows for wet industries are explicitly accounted for in the model as point loads. In 
addition, a factor of 500 gpd/acre was adopted to account for non-process sanitary flows 
generated by domestic uses on the tax lots occupied by the wet industries. This additional factor 
accounts for flows that are discharged separately from the wet industries’ permitted discharges 
and are therefore not metered or included in the permitted flow records. Additional information 
regarding industrial flow assumptions is provided later in this chapter.  

The unit ADWF factors discussed above are based on net acreage, that is, they must be applied 
only to the net developed acreage within the study area, excluding roads, habitat corridors, etc. As 
previously discussed, a land use category is assigned to each tax lot. In developed areas, tax lot 
boundaries exclude roads and some of the habitat areas. In undeveloped areas, tax lot polygons 
include, by definition, lands that will ultimately be dedicated to non-wastewater producing areas 
such as roads.  

                                                 

2 Appendix B-2, 2000 Sewer Master Plan Update by PMA -- Excerpts of 1995 Collection System Needs Analysis 
Report by HDR Engineering with regard to dry season flow parameters, including unit ADWF values used for 
modeling. 

3 The 2000 Sewer Master Plan Update references the 1999 Collection System Needs Analysis Report by HDR 
Engineering for the 2.4 capita per dwelling unit population density assumption. The value was confirmed for use in 
this Master Plan Update by the District. 



Table 2-2. Unit Flow Factors for ADWF

Land Use Category Dwelling Unit Density (DU/acre)

Metro Land Use 
Acronym Description Definition Min Max

Used for 
Planning

Unit Capita 
Flow Factor, 

gpd/cap

Population 
Density⁽³⁾,
Capita/DU

Unit ADWF 
Factor,

gpd/acre

SFR1 Single Family 1 Detached housing with minimum lot 
sizes from 20,000 sq feet and up.  

1.0 2.2 2.2 67.0 ⁽²⁾ 2.4 350 ⁽⁴⁾

SFR2 Single Family 2 Detached housing with minimum lot 
sizes ranging from 12,000 to 20,000 sq 
feet.  

2.2 3.6 3.6 67.0 ⁽²⁾ 2.4 584 ⁽⁴⁾

SFR3 Single Family 3 Detached housing with minimum lot 
sizes ranging from 8,500 to 12,000 sq 
feet.  

3.6 5.1 5.1 67.0 ⁽²⁾ 2.4 824 ⁽⁴⁾

SFR4 Single Family 4 Detached housing with minimum lot 
sizes from 6,500 to 8,500 sq feet.  

5.1 6.7 6.7 67.0 ⁽²⁾ 2.4 1,078 ⁽⁴⁾

SFR5 Single Family 5 Detached housing with minimum lot 
sizes ranging from 5,500 to 6,500 sq 
feet.  

6.7 7.9 7.9 67.0 ⁽²⁾ 2.4 1,274 ⁽⁴⁾

SFR6 Single Family 6 Detached housing with minimum lot 
sizes from 4,000 to 5,500 sq feet.  

7.9 11 10.9 67.0 ⁽²⁾ 2.4 1,751 ⁽⁴⁾

SFR7 Single Family 7 Detached housing with minimum lot 
sizes ranging from 0 to 4,000 sq feet.  

11 17.4 17.4 67.0 ⁽²⁾ 2.4 2,802 ⁽⁴⁾

MFR1 Multi family 1 Housing and or duplex, townhouse and 
attached single-family structures allowed 
outright. Maximum net allowable 
densities range from 2 to 25 units per 
acre, with height limits usually set at 2 
1/2 to 3 stories.  

2.0 25 21.2 ⁽¹⁾ 83.3 ⁽²⁾ 2.4 4,240 ⁽⁵⁾

MFR2 Multi family 2 Housing accommodating densities 
ranging from 25 to 50 units per acre. 
Buildings may exceed three stories in 
height.  

25 50 47.1 ⁽¹⁾ 83.3 ⁽²⁾ 2.4 9,420 ⁽⁵⁾

MFR3 Multi family 3 Housing accomodating densities ranging 
from 50 to 100 units.

50 100 47.1 ⁽¹⁾ 83.3 ⁽²⁾ 2.4 9,420 ⁽⁵⁾

MFR4 Multi family 4 Housing accommodating densities 
greater than 100 units. This is the 
densest of the multi-family zones and 
would require greater use of vertical 
space and buildings with multiple 
stories.  

100 150 47.1 ⁽¹⁾ 83.3 ⁽²⁾ 2.4 9,420 ⁽⁵⁾

MUC1 Mixed Used 
Center 1

Combines residential and employment 
uses in town centers, main streets and 
corridors.  

14.1 ⁽¹⁾ 87.0 ⁽²⁾ 2.4 2,944 ⁽⁵⁾

MUC2 Mixed Used 
Center 2

Combines residential and employment 
uses in light rail station areas and 
regional centers.  

25.9 ⁽¹⁾ 87.0 ⁽²⁾ 2.4 5,408 ⁽⁵⁾

MUC3 Mixed Used 
Center 3

Combines residential and employment 
uses in central city locations. Mixed use 
is weighted toward residential 
development. 

25.9 ⁽¹⁾ 87.0 ⁽²⁾ 2.4 5,408 ⁽⁵⁾

PF Public Facilities  Public facilities  3,659 ⁽⁵⁾

POS Parks and Open 
Space  

Parks and open space  0 ⁽⁵⁾

RRFU Rural or Future 
Urban

Residential uses permitted on rural lands 
or areas designated for future urban 
development, with minimum lot sizes of 
one acre or more.  

32 ⁽⁵⁾⁽⁶⁾

CC Central 
Commercial

Allows a full range of commercial 
activities typically associated with 
central business districts. More 
restrictive than general commercial in 
the case of large lot and highway 
oriented uses, but usually allows multi-
story development.  

3,659 ⁽⁵⁾

CG General 
Commercial

Larger scale commercial districts, often 
with a more regional orientation for 
providing services. Businesses offering a 
wide variety of goods and services are 
permitted and include highway and strip 
commercial zones.  

3,659 ⁽⁵⁾

CN Neighborhood 
Commercial

Small scale commercial districts 
permitting retail and service activities 
such as grocery stores and laundromats 
supporting the local residential 
community. Floor space and/or lot size 
is usually imited from 5,000 to 10,000 
square feet.  

3,659 ⁽⁵⁾

CO Office 
Commercial

Districts accomodating a range of 
business, professional and medical office 
facilities, typically as a buffer between 
residential areas and more intensive 
uses.  

3,659 ⁽⁵⁾
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Table 2-2. Unit Flow Factors for ADWF

Land Use Category Dwelling Unit Density (DU/acre)

Metro Land Use 
Acronym Description Definition Min Max

Used for 
Planning

Unit Capita 
Flow Factor, 

gpd/cap

Population 
Density⁽³⁾,
Capita/DU

Unit ADWF 
Factor,

gpd/acre

FF Agriculture or 
Forestry

Activities suited to commercial scale 
agricultural production, typically with 
lot sizes of 30 acres or more.  

0 ⁽⁵⁾⁽⁶⁾

IA Industrial Area Districts designated exclusively for 
manufacturing, industrial, warehouse 
and distribution related operations.  

3,659 ⁽⁵⁾

IH Heavy Industrial Districts permitting light industrial and 
more intensive industrial activities such 
as bottling, limited chemical processing, 
heavy manufacturing and similar uses.  

7,318 ⁽⁵⁾

IL Light Industrial Districts permitting warehousing and 
light processing and fabrication 
activities. May allow some commercial 
activities.  

3,659 ⁽⁵⁾

IMU Mixed Use 
Industrial

Districts accommodating a mix of light 
manufacturing, office and retail uses.  

3,659 ⁽⁵⁾

(1) Target density from Metro's 1999 Urban Growth Report Update.
(2) Factor based on that used in the 1999 Collection System Needs Analysis Report.
(3) Assumed population densities taken from 1999 Collection System Needs Analysis Report. Values confirmed by District for use in this Sewer Master Plan Update.
(4) Unit Flow Factor developed for this Sewer Master Plan Update (differs from that used in 2000 Sewer Master Plan Update).
(5) Unit Flow Factor consistent with that used in the 2000 Sewer Master Plan Update.
(6) Unit flow factor used for parcels currently listed as ''non-vacant'' (currently occupied) -- consistent with that used in the 2000 Sewer Master Plan Update. The unit flow factor used
     for the Buildout development condition is 3,800 gpd/acre.
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Figure 2-3 is an excerpt of the tax lot-based land use data used in this Master Plan. White areas on 
the figure are indicative of areas in the GIS data set that do not contain tax lot polygons and are 
therefore excluded from acreage computations for a given sewer shed area. In the “Developed 
Area”, roads, major highways, railways, and other corridors are excluded from the tax lot 
polygons and therefore the tax lot acreage in these areas is considered to be the net acreage. In the 
“Future Growth Area” (FGA) on Figure 2-3, the tax lot polygons represent the gross area, which 
must be converted to net acreage before applying wastewater flow factors. A Net/Gross Acreage 
Factor must be applied. A Net/Gross Acreage Factor of 0.87 was used to estimate the net acreage 
for FGAs. The factor was selected based on a sampling of actual net to gross acreage ratios 
computed for various locations within the Metro GIS data set. 

Aggregate ADWF Rates for Model Input 

Flow inputs to the HYDRA model were developed by grouping tax lot polygons into larger land use 
polygons (LU polygons). For each LU polygon, an aggregate unit flow factor was developed for 
residential and non-residential flow. The aggregated unit flow factor represents the total ADWF 
divided by the net developed acreage for a given category. Therefore, each LU polygon has a unique 
aggregate flow factor representing the particular mix of land uses within that polygon. 

ADWF Factors Calibration for Existing (2006) Flows 

Flow records were used to calibrate the aggregate ADWF factors for the Existing Conditions 
Model. Data from the following sources were used for calibrations: 

― Data collected at various metering locations within the collection system during 
the month of August 2006 (representing dry weather conditions). 

― ADWF data collected at the Forest Grove, Hillsboro, and Rock Creek WWTPs in 
2004 and at the Durham WWTP in 2005. 

Figure 2-4 shows the flow meter and treatment plant locations where data used to calibrate the 
ADWF factors were collected. 

As described further in Chapter 3, the HYDRA model uses service areas (model SA polygons) to 
allocate flow from the LU polygons to specific model nodes. Calibration factors were developed 
for each SA polygon and applied to the land-use based ADWF for existing development. The 
calibrated ADWFs computed for currently non-vacant tax lots were held constant for the 2015 
and Buildout flows. Note that the calibration factors were not applied to currently undeveloped 
(vacant) tax-lots, and non-vacant tax lots with the Residential Rural Future Urban (RRFU) or 
Farms-Forest (FF) land use designation. 

The HYDRA model was used iteratively to refine the calibration factors, incorporating the effects 
of the input flow hydrographs and travel time within the system. The results of the extensive 
ADWF calibration process are documented in Chapter 3 of this Master Plan.  
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Figure 2-3. Map Excerpt Illustrating Tax-lot Based on Land Use Data 

Future 
Growth 
Area 

Developed 
Area ~ 

Net/Gross Acreage Factor 
= 0.87 applied to acreage 
in future growth areas to 
obtain Net Acreage 
(accounts for future roads, 
corridors, etc.) 

~ 

Net Acreage (roads, 
corridors, etc. not 
included in data set).
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Flow Factors for Future Growth 

Future flows from areas with defined land use categories other than RRFU or FF were projected 
using the flow factors listed in Table 2-2. No calibration factor was applied to future growth 
areas, which allows for conservative projection of flows. The factors were applied to the net 
acreage, based on the assumed net to gross acreage ratio of 0.87. 

Many of the areas planned for growth within the study area do not have defined future land use 
categories. For example, large areas are currently designated as Rural Residential Future Urban 
(RRFU) or Forest and Farms (FF), but will ultimately be included within the District service area. 
These areas will generate flows commensurate with a mix of residential and commercial uses, so 
a single composite unit ADWF factor was developed to project future flows. The composite unit 
factor is based on the assumption that FGAs without defined land uses will develop with a mix of 
land uses similar to existing developed portions of the Study Area. Table 2-3 summarizes the 
derivation of the composite unit ADWF factor. Average acreage quantities were computed for 
each land use category, using all LU polygons. For example, there is an average of 12.9 acres of 
the CC land use category in all LU polygons. The ADWF associated with 12.9 acres of the CC 
land use is based on the factor of 3,659 gpd/acre, and totals 47,111 gpd. Similarly, the 
corresponding factor from Table 2-2 was applied to the average acreage quantity for each of the 
categories. The average acreage and the resulting flow quantity for each category (based on the 
average acreage) were then summed, resulting in a total flow quantity of 1,369,462 gpd, and a 
land area of 455.8 acres. Figure 2-5 is a bar chart illustrating the relative influence of each land 
category on the composite factor used for growth areas with non-specific land use assignments. 

The resulting composite flow factor is 3,005 gpd/acre, the quotient of the flow quantity sum 
divided by the sum of the acreages. For planning purposes, a 25% factor of safety was added to 
the derived composite factor, resulting in a rounded value of 3,800 gpd/acre. This value was used 
as the unit ADWF flow factor for future flows from growth areas without defined land uses. 

SPECIAL CASE INDUSTRIAL FLOWS (WET INDUSTRIES) 

Flows from wet industries represent an important component of the flow projections used to 
predict capacity needs. The wet industries within the District have undergone some changes since 
the 2000 SMPU was prepared. A technical memorandum (TM 2) describes the wet industry flow 
assumptions that were used to predict both existing and future flow conditions. TM 2, presented 
as Appendix C, documents the specific modeling parameters used to simulate flows from the wet 
industries. Table 2-4 lists the industries modeled as special case dischargers, including the 
modeled existing flow and their predicted future flows. The table also lists the manhole number 
into which flow from the industry is injected. 



Table 2-3. Derivation of Composite Unit Flow Factor for
Growth Areas with Non-Specific Land Use Assignment

Land Use 
Category 

ID

Average 

Acres[1]

Average 
Acres Used 
For Analysis

Percentage 
of Total 

Acreage[2]

Flow 
Factor,

gpd/acre Flow Factor Basis

Category Flow Per 
Average Acre, 

gpd

CC 12.9 12.9 3% 3,659 47,111
CG 15.2 15.2 3% 3,659 55,668
CN 4.6 4.6 1% 3,659 16,856
CO 7.8 7.8 2% 3,659 28,674
FF 21.6 0% 0 -
IA 20.8 20.8 5% 1,500 31,208
IH 28.9 28.9 6% 1,500 43,299
IL 26.2 26.2 6% 1,500 39,371

IMU 31.4 31.4 7% 1,500 47,168
MFR1 14.6 14.6 3% 4,020 58,585
MFR2 12.4 12.4 3% 8,040 99,448
MFR3 9.0 9.0 2% 16,080 145,361
MFR4 12.2 12.2 3% 24,120 293,471
MUC1 5.4 5.4 1% 2,267 12,266
MUC2 24.3 24.3 5% 4,165 101,179
MUC3 18.8 18.8 4% 4,165 78,312

PF 19.1 19.1 4% 3,659 69,905
POS 11.4 11.4 3% 0 -

RRFU 16.5 0% 32 527
SFR1 15.4 15.4 3% 350 5,395
SFR2 35.8 35.8 8% 584 20,901
SFR3 37.1 37.1 8% 824 30,532
SFR4 31.8 31.8 7% 1,078 34,216
SFR5 26.0 26.0 6% 1,274 33,055
SFR6 19.4 19.4 4% 1,751 34,038
SFR7 15.3 15.3 3% 2,802 42,917

Totals 455.8 100% 1,369,462

Computed Composite Flow Factor: 3,005 gpd/acre

3,800 gpd/acre

Notes:
[1] Average acres of the listed Land Use category over all Land Use polygons.
[2] Total Net Land Use polygon acreage.
[3] Previous modeling assumed 2.4 capita per dwelling unit and 67 gpd/capita.
[4] Includes 25% factor of safety.

Recommended Flow Factor for 
RRFU & FF Land Use 

Designations[4]:

 Derived from 
factors used in 

previous modeling 

Derived from 
factors used in 

previous modeling 

Derived using 
Metro maximum 

target densities and 
previous modeling 

assumptions[3]

Derived using 
Metro maximum 

target densities and 
previous modeling 

assumptions[3]

WYA - March 2009
517-03-06-14

Clean Water Services
Sanitary Sewer Master Plan Update



Table 2-4. Wet Industries Modeled As Point Flows⁽¹⁾

Average Flow, mgd

Industry Name Existing 2015⁽²⁾ Buildout⁽³⁾
Buildout 

Plus⁽⁴⁾
Injection 
Manhole

Bimbo's Bakeries USA 0.000 0.007 0.014 0.029 12429
Fiskars Group II 0.000 0.005 0.010 0.020 10432
Fujimi America FO Facility 0.227 0.265 0.265 0.265 97183
Maxim Integrated Products 0.418 0.504 0.504 0.504 03050
Novellus Systems,Inc. 0.000 0.005 0.010 0.021 97183
Pacific Foods Functional Ingredients 0.045 0.040 0.040 0.040 20763
Pacific Foods Of Oregon 0.083 0.075 0.075 0.075 96873
Pacific Nutritional Foods 0.054 0.068 0.068 0.076 20761
Resers Fine Foods - Allen Blvd Facility 0.022 0.024 0.024 0.024 20653
Tektronix Inc - Jenkins Rd 0.015 0.019 0.493 0.986 54044
Weyerhaeuser Corporation - Specialty Products Division 0.000 0.006 0.013 0.025 20590
Williams Controls 0.000 0.013 0.025 0.050 10432

Durham Basin Totals 0.865 1.032 1.541 2.115
Gray And Company 0.057 0.071 0.071 0.125 20419
Merix Corporation - Poplar Lane 0.208 0.250 0.250 0.250 12739
New Season Foods Inc 0.000 0.063 0.125 0.250 20470
Westak of Oregon Inc 0.041 0.051 0.051 0.061 20468

Forest Grove Basin Totals 0.306 0.435 0.497 0.686

Genentech(5) 0.000 0.066 0.133 0.265 77438
Hillsboro Landfill Inc 0.037 0.047 0.047 0.080 21305
Integrated Device Technology Inc 0.312 0.390 0.390 0.536 27270
Intel Corporation - Aloha Campus 1 0.042 0.052 0.280 0.560 13094
Intel Corporation - Aloha Campus 2 0.310 0.388 0.388 0.560 13094
Intel Corporation - Ronler Acres Campus 2.961 3.153 3.153 3.153 28242
Resers Fine Foods - Jenkins Rd Facility 0.070 0.088 0.088 0.091 09893
SolarWorld Industries America LP 0.007 0.009 0.400 0.800 27275
Soloflex Inc 0.000 0.004 0.008 0.015 19964
Sumitomo Electric Semiconductor Materials, Inc 0.027 0.031 0.031 0.031 20091
Project Tahoe 0.000 1.500 3.000 3.000 77438
TOK America 0.039 0.049 0.049 0.055 22402
Tokai Carbon USA Inc 0.023 0.024 0.024 0.024 22397
Triquint Semiconductor 0.084 0.105 0.105 0.109 27062

Rock Creek Basin Totals 3.961 5.959 8.149 9.334
(1)

(2)

(3) Buildout flows were assumed to be the larger of 2015 flows and 50% of the permitted flows.
(4) Permitted flows were assumed for Buildout Plus conditions
(5) Anticipated flow at buildout plus is 0.265 mgd. Current permitted flow is less than this.

Point flows were used for modeling wet industries with reported average flows of greater than 15,000 gpd. For all other 
industrial land uses, planning value flow factors were applied to acreage to estimate flows.
2015 flows were assumed to be the smaller of 125% of existing flows and the permitted flows. For industries with zero 
existing flow, the 2015 flows were assumed to be 25 % of permitted flows.

WYA - March 2009
517-03-06-14

Clean Water Services District
Sanitary Sewer Master Plan Update
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CURRENT AND PROJECTED SANITARY FLOW 

The HYDRA model computes flow inputs for model service areas by intersecting LU polygons 
with sewer sub-shed Service Area polygons (SA polygons). Although the two sets of polygons 
are independent and do not need to coincide, the boundaries of LU polygons in the updated model 
generally correspond to boundaries of the SA polygons. Exceptions occur in areas where SA 
polygon boundary adjustments were made subsequent to development of the LU polygons. Land 
use data may be compiled for LU polygons within each of the individual land use categories used 
to specify existing and future uses. Land use data may be compiled for SA polygons within three 
broad categories: residential, commercial, and industrial. Appendix D provides a record of the 
detailed land use assumptions and development conditions that serve as the basis for the sanitary 
flow projections used in this master plan update. Land use area numbers shown on Figure 2-2 
correspond to the data presented in the Appendix. 

Figures 2-6 through 2-8 illustrate the resultant aggregate flow rates by modeled land use area for 
existing, 2015, and buildout conditions. The specific unit flow rates for each land use area 
resulting from the unique aggregation of land uses are provided in Appendix E. The following 
flow-related topics illustrate the correlation between total modeled sanitary flows and actual 
flows and population. 

 Existing Flow Comparison at Treatment Plants 

 Equivalent Population by Treatment Plant Service Area 

 Future Sanitary Flows 

Existing Flow Comparison at Treatment Plants 

The sanitary flow projection is used in the model to simulate dry weather conditions with the 
minimum influence from rainfall dependent infiltration and inflow, or seasonal infiltration 
associated with high groundwater. In general, the modeled dry weather sanitary flow represents 
typical summertime flows, although they may also be compared to the seasonal average dry 
weather flow (May through October). For the purposes of this master plan, the modeled sanitary 
flows are compared to ADWF for the four treatment plants operated by the District. Collection 
system flow monitoring from August was used to calibrate the sanitary flow factors, but as noted 
below, the flow at the treatment plants predicted using the calibrated dry weather model closely 
match recent ADWF records at the treatment plants. Table 2-5 presents the comparison of modeled 
flows to ADWF reported for the Forest Grove, Hillsboro, Rock Creek, and Durham plants. 

The West Basin Facilities Plan completed in 2007 (WYA, 2007) summarized recent flow data for 
the Forest Grove and Hillsboro treatment plants. Technical Memorandum No. 1.3, Wastewater 
Flows and Loads Analysis for the Rock Creek facility plan (Carollo, 2007) and Technical 
Memorandum No. 1.3, Flow and Loads Analysis for the Durham AWTP Facility Plan 
(CH2MHill) summarized flows for their respective plants. The ADWF reported for each of the 
facilities are listed in Table 2-5, along with the modeled sanitary flow for each facility.  
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Table 2-5. Modeled Sanitary Flow vs. Treatment Plant ADWF(a) 

Treatment 
Plant 

Model 
Link 
GID 

Modeled 
Average 
Sanitary 

Flow, MGD 

Reported 
Treatment 

Plant 
ADWF, MGD 

Forest Grove 5,303 2.53 2.4 

Hillsboro 5,302 4.31 4.0 

Rock Creek 5,304 24.2 24.2 

Durham 5,301 19.0 17.9 

(a) ADWF is average dry weather flow reported within the past 
three years, as noted in text. Modeled average sanitary flows 
represents a dry weather (August) flows with minimal influence 
from precipitation, based on modeled land uses current for 2006. 

As shown in the table, there is generally good correlation at the treatment plants for dry weather 
conditions. In general, the modeled existing sanitary flows for the collection system are 
conservative (slightly higher than the treatment plant ADWF for the same area). It should be 
noted that the calibration year for dry weather flows (2006) includes one or more years of growth 
since the treatment plant flow values were reported, which likely resulted in flow increase for 
some or all of the basins. Further analysis of the modeled peak dry and wet weather flows relative 
to metered conditions throughout the collection system and at the treatment plants is presented in 
Chapter 3 of this Master Plan. 

Equivalent Population by Treatment Plant Service Area 

Average sanitary flow may be converted to population using either an aggregate per capita flow 
rate (e.g., 100 gpd/person) that accounts for commercial, industrial, and other non-residential 
flows, or by segregating estimated residential flows from non-residential flows and dividing by a 
per-capital residential flow factor. The former method can be misleading if non-residential flows 
are disproportionate to residential flows as compared to the basis of whatever factor is used. The 
latter methodology better reflects the specific land uses of the particular area. The sanitary flow 
projections developed for the updated model segregate residential and non-residential flows; 
therefore the latter method was used. 

The estimated average residential flow is based on a per-capita value of 67 gallons per capita per 
day, multiplied by a factor of 2.4 residents per dwelling unit, and then by the number of dwelling 
units for the area in question. The total residential flow for each treatment plant service area, 
along with the implied population, based on 67 gpd/person, is listed in Table 2-6 for each of three 
development conditions. The table also includes the estimated population from recent treatment 
plant facility plans. Treatment plant facilities planning are based on projections of total 
population for the basin. In contrast, collection system modeling must be based on flows that are 
distributed throughout the basin, and ideally, conservative for any given location in the collection 
system. 
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Table 2-6. Implied Population for Treatment Plant Service Areas 

Treatment 
Plant Basin 

Modeled 
Service 

Area 
Acreage 

Total ADWF 
(modeled – 

2006), 
mgd 

Modeled 
Residential 
Portion(a) of 
ADWF, mgd 

Approximate 
Population(b) 

Based on 
Residential 

ADWF 

Reported 
Population(c) 

(2004) 

Forest Grove 2,162 2.53 0.820 12,380 15,368 

Hillsboro 4,987 4.31 1.76 34,550 34,564 

Rock Creek 24,805 24.2 12.0 234,070 232,942 

Durham 21,911 19.0 10.4 181,580 185,887 

(a) Includes all residential land use categories and mixed use commercial categories. 
(b) Estimated based on a wastewater generation rate of 67 gallons per capita per day. 
(c) Source: West Basin Facilities Plan, Table 1-4; West Yost Associates, July 2007. 

Modeled flows are not explicitly based on population, so the comparison in the preceding table is 
only provided as verification that the modeled sanitary flows are reasonable. Based on this 
comparison, it is concluded that the modeled sanitary flows for existing conditions are a valid 
basis for collection system modeling. 

Future Sanitary Flows 

Projections of future sanitary flows are based on predicted land uses for vacant lands, as well as 
assumptions about special case wet industry dischargers. The flow factors listed in Table 2-2 
served as the basis for predicting future flows from vacant areas. Flow factors were applied to an 
estimated net acreage. Net acreage was estimated using the factor of 0.87 multiplied by the gross 
tax lot acreage to allow for roads, habitat corridors, and other areas that do not produce 
wastewater. No calibration factor was applied to future flows from areas that are currently vacant. 
As noted above, flows for the interim 2015 development condition are based on detailed 
assumptions regarding the anticipated percentage of land developed in each service area.  

Tables 2-7 and 2-8 list the resulting flow for each treatment plant basin for the 2015 and buildout 
development conditions, respectively. Flows are expressed in terms of ADWF. The residential 
portion of the projected ADWF is used to estimate an approximate future population for each 
basin, although population is not used as a basis of flow projections for the collection system. 
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Table 2-7. Implied Population for Treatment Plant 
Service Areas – 2015 Development Conditions 

Treatment Plant 

Modeled
Service

Area 
Acreage 

Total 
Modeled
ADWF,

mgd 

Modeled 
Residential
Portion(a) 

of 
ADWF, 

mgd 

Approximate 
Population(b) 

Based on 
Residential 

ADWF 

Forest Grove 2,297 3.81 1.18 17,600 

Hillsboro 4,951 7.60 4.14 61,900 

Rock Creek 26,524 35.6 21.1 314,200 

Durham 22,882 25.7 14.8 220,400 

Note: 
(a) Includes all residential land use categories and mixed use commercial 

categories. 
(b) Estimated based on a wastewater generation rate of 67 gallons per capita per day. 

Table 2-8. Implied Population for Treatment Plant 
Service Areas – Buildout Development Conditions 

Treatment Plant 

Modeled
Service

Area 
Acreage 

Total 
Modeled
ADWF,

mgd 

Modeled 
Residential
Portion(a) 

of ADWF,
mgd 

Approximate
Population(b)

Based on 
Residential 

ADWF 

Forest Grove 2,941 5.43 2.12 31,600 

Hillsboro 7,526 14.1 8.13 121,300 

Rock Creek 32,974 57.2  34.5 515,100 

Durham 27,325 38.7 22.2 331,100 

Note: 
(a) Includes all residential land use categories and mixed use commercial 

categories. 
(b) Estimated based on a wastewater generation rate of 67 gallons per capita per day. 
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CHAPTER 3. HYDRAULIC MODEL UPDATE 

The computer model used to simulate various flow conditions in the District collection system 
was first developed in the 1990s and then refined for the 2000 SMPU. The current master plan 
update included an update of the sanitary flow values and distribution based on current land use 
planning, extensive additions to the modeled existing pipelines to include additional smaller 
diameter sewers and recent construction, the inclusion of all District pump stations in the model, 
and development of plans to extend sewer service into anticipated growth areas. In general, wet 
weather flow parameters for infiltration and inflow (I&I) modeling were not updated. Peak wet 
weather flows were, however, modeled for selected rainfall patterns and compared to actual flow 
conditions observed at flow meters though the collection system. This chapter addresses the 
following topics: 

 Model Overview 

 Sanitary Flow Calibration 

 Wet Weather Flow Comparison 

 Recommended Future Model Development Activities 

MODEL OVERVIEW 

The collection system is modeled as four independent systems, with each model terminating at 
one of the four treatment plants: Durham, Forest Grove, Hillsboro and Rock Creek. The model 
includes facilities maintained by the District as well as the member cities, including all existing 
gravity sewers 10 inches and larger and selected 8-inch sewers, all diversions or flow splits within 
the modeled pipe system, and all District pump stations and force mains. 

The hydraulic model used by the District is based on a series of spreadsheet tools used to allocate 
flows and define I&I parameters throughout the service area and generate input files, the Hydra 
modeling software by Pizer, Inc., and spreadsheet tools used to interpret the output data. The 
spreadsheet tools are generally independent of the Hydra software, although database fields 
(column headings) used in some of the spreadsheets directly correlate to Hydra input and output 
database fields. The model includes the following key components: 

 Land Use and Sanitary Flow Input Processing 

 Diurnal Sanitary Flow Patterns  

 Wet Weather (I&I) Parameters 

 Service Area Boundaries 

 Collection System Information 

 Output Processing 
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Land Use and Sanitary Flow Input Processing 

Sanitary flow inputs to the model are based on land uses, flow factors, and point flow (special case) 
inputs. The land-use based flow inputs are cataloged in the land use layer or database serving as 
Hydra modeling input data. A new land use layer (consisting of LU polygons and associated data) 
was created for the model update, based on the data and process described in Chapter 2 of this master 
plan. The new layer replaced previous land use information based on census Block Groups. 

Hydra offers some flexibility in how the land use layer is used to represent land uses and flow 
generation rates. The model update is tax-lot based, and therefore the land use layer was used 
differently from the previous model. Table 3-1 shows the required input elements or “fields”, and 
the correlation between how those elements were used in the previous model and how they are 
now used in the updated model. The two methodologies both result in a land use database that 
defines sanitary flows for the Hydra modeling software. As was the case in the previous model, a 
single land use layer was created for the entire study area. 

Table 3-1. Land Use Layer Input Parameters 

Use Implemented through Spreadsheet Tools Hydra Input 
Field Previous Model Updated Mode 

Res_Pop Residential population Residential acreage 

Res_Cpc Flow Factor (per capita) Flow Factor (per acre) 

Res_Active 

Percentage of Residential Population 
that contributes to the sanitary sewer 
system 

Percentage of Residential Acreage 
that contributes to the sanitary 
sewer system 

Res_Diu 

The name of the diurnal curve that 
represents the hourly distribution of 
Residential flow 

The name of the diurnal curve that 
represents the hourly distribution 
of Residential flow 

Vis_Pop [not used] Non Residential acreage 

Vis_Cpc [not used] Flow Factor (per acre) 

Vis_Active [not used] 

Percentage of Non Residential 
Acreage that contributes to the 
sanitary sewer system 

Vis_Diu [not used] 

The name of the diurnal curve that 
represents the hourly distribution 
of Non Residential flow 

Com_Vol Commercial/Industrial Flow (gpd) [not used] 

Com_Active 

Percentage of Commercial/Industrial 
customers that contributes to the 
sanitary sewer system [not used] 

Com_Diu 

The name of the diurnal curve that 
represents the hourly distribution of 
Commercial/Industrial flow [not used] 
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The land use layer database was populated using a series of spreadsheet tools adapted from those 
developed by PMA Engineering for the previous model update. The initial steps in the process are 
now tax-lot based, so the spreadsheets are very large, requiring significant computing power to 
manage efficiently. This drawback is offset by the benefit of detailed tracking of land use 
assumptions, and the ability to apply specific changes to planned land uses in the future. 
Chapter 2 of this master plan describes the processes implemented in the spreadsheets.  

Diurnal Sanitary Flow Patterns 

Hydra uses sanitary flow hydrographs (diurnal curves) to simulate the pattern of sanitary flows 
entering the collection system over the course of a day. The shape of the diurnal curve is related 
to the particular land use mix generating the flow. As with previous modeling, diurnal curve 
assignments were largely adopted from the 1995 Collection System Needs Analysis databases. 
Where new land use areas were added to the model, the land use mixture was used to assign 
appropriate diurnal curves in accordance with documentation provided in the 1995 report. 
Previous and current modeling was based on the 1995 diurnal curves representing median 
weekday conditions. Appendix F provides an excerpt from the 1995 Collection System Needs 
Analysis Report, which describes the general approach used for flow data analysis in 1995, and 
the specific approach to deriving dry-season unit flow rates and diurnal curves. Much of the text 
provided in Appendix F has been superseded; however, the discussion of diurnal curve 
assignment is relevant. 

Wet Weather (I&I) Parameters 

The model simulates wet weather flows by adding infiltration and inflow components to the 
sanitary flow. The I&I flows are recorded in a separate flow file that must be referenced during 
the model run to simulate the wet weather conditions. The wet weather analysis is based on 
rainfall produced by the 24-hour storm with a 5-year recurrence interval (the “5-yr, 24-hr 
Storm”). The rainfall pattern is superimposed on the collection system, and resulting I&I flows 
are generated based on the “defect” parameters assigned to each service area. 

Appendix G (Chapter 4 of the 2000 SMPU) provides a detailed description of the process used to 
develop the I&I parameters for the model. With the exceptions noted in the following paragraphs, 
the same I&I parameters were used in both the previous and current model for existing service 
areas. For growth areas, previous modeling was based on I&I parameters that approximated an 
I&I rate of 1,650 gpd/acre, in accordance with the methodology presented in the appendix. For 
this Master Plan update, planned trunk sewer extensions and future pump stations (including 
buildout flow at existing pump stations) are sized based on predicted flows that include 4,000 
gpd/acre of I&I from future growth areas. This is consistent with current District design 
standards, which require new facilities to be designed using an I&I factor of 4,000 gpd/acre. 

I&I Abatement Areas 

The District has completed I&I abatement projects in selected areas within the past five years. 
I&I parameters were adjusted in these areas to ½ of the previously modeled rate, or 
1,650 gpd/acre, whichever is greater. This adjustment should be verified through flow monitoring 
and adjusted in the future as additional information becomes available. Figure 3-1 documents the 
boundaries of abatement areas for which the modeled I&I rates were reduced as described. 
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Willamina Trunk 

The City of Forest Grove retained Kennedy Jenks to review and adjust I&I rates4. This work 
identified significantly lower I&I in the area tributary to the Willamina Trunk. The District model 
was adjusted to produce a value of approximately 2,600 gpd/acre rainfall dependent I&I for the 
relevant areas. 

Turner Creek Calibration 

Under separate contract, the District retained Paula Arsenault of PMA Engineering to develop wet 
weather calibration for the Turner Creek basin. PMA’s work is documented in a Technical 
Memorandum, “Hillsboro Trunk Short Term Flow Control, Recalibration of the Hillsboro East 
Interceptor Collection System.” The I&I parameters developed for the Turner Creek basin were 
incorporated into the Rock Creek model, and the modeling results have been updated to reflect the 
revised parameters. 

Service Area Boundaries 

Service areas, or sanitary sewer subbasins, define the geographical area that contributes flow to 
each flow input point in the model. Modeled sanitary flows are generated by intersecting the land 
use layer with the service area layer to create a flow (*.FLO) file. Each service area is assigned to 
a particular model node, as recorded in the service area database (SE_*.dbf) file. Nodes are 
identified by a G_ID value created by Hydra, as well as the District manhole number. The service 
area database also includes the service area acreage, and the delay time for sanitary flow to reach 
the modeled collection system input node. 

As noted in the previous master plan, the delays represent the routing time in the small-diameter 
collection system that is not included in the models. Delays were computed within the Hydra 
software using a velocity of 1.5 feet/second applied to the distance from the subbasin centroid to 
the injection manhole. In the case of future growth areas, these delays were also used in the 
defects database to account for rainfall dependent I&I hydrograph travel times. 

As part of the model update process, modifications were made to some of the previously modeled 
service area polygons and their respective points of connection. Where pipes and pump stations 
were added to the model, it was necessary to create multiple services areas out of one or more 
existing service areas in order to properly distribute flows along the added pipeline. Additional 
collection system mapping beyond what was available for the previous model update made it 
possible to refine some of the service area boundaries where information was previously limited. 
A comprehensive review of the service areas may be beneficial to correct additional service area 
boundaries; however, such a review was not undertaken for the current model update.  

The study area includes a number of future growth areas outside the existing collection system 
service area. New service areas were defined for these future growth areas in order to facilitate 
modeling of proposed trunk sewer extensions in the future service areas. 

                                                 

4 Kennedy Jenks report for Forest Grove I&I. 
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All service areas, including the growth areas are depicted on Plates 4 through 6, along with 
buildout modeling results.  

Collection System Information 

The previous sewer model served as the basis for the updated model. In general, pipe diameters, 
invert elevations, lengths, locations, and diversion parameters were not adjusted. In some cases, 
the District GIS database was used to investigate apparent invert discontinuities, and to fill in 
missing data. The GIS data were also used as the source of invert, diameter, and location 
information for new sewers, or sewers that were added to the model as part of the update. 
Additional data provided by the City of Tigard were also used to correct data from the District 
GIS in a few limited locations. 

Summary of Modeled Collection System Elements 

The four models incorporate gravity sewers, pump stations, force mains (pressure sewers), and 
siphons. Table 3-2 summarizes the length of sewers included in the model, and Table 3-3 lists the 
pump stations. The pump station table includes basic information about each pump station based 
on information provided by the District, including the firm capacity, number of pumps, and 
WWTP Basin within which each pump station resides. Detailed information about the pump 
station tributary areas and results of the flow modeling for each pump station is provided in 
Chapter 6. 

Added and Refined Modeled Collection System Features  

A number of significant refinements were made to the model as part of the update process. Most 
notably was the addition of 23 pump stations so that 38 of the District’s 39 pump stations are 
included in the model. (The 39th pump station is located at the Water Quality Laboratory and is not 
included in the analysis). In order to incorporate the new pump stations, it was necessary to 
subdivide many of the modeling SA polygons so that one or more SA polygons coincide with the 
area tributary to each pump station. This allows the model to produce a flow projection at each 
station. In addition, it was necessary to add pipelines between some of the pump stations and the 
previously modeled pipelines, and to create corresponding SA polygons for those pipelines as well. 

The updated model also incorporates extension to the previous model where member cities 
identified specific sewers with potential capacity limitations. WYA also conducted a procedure to 
identify un-modeled pipelines that have the potential to be subjected to excessive flows based on 
the apparent size of the upstream service areas. In addition District staff and input from member 
cities was used to add pipelines constructed subsequent to the previous model update. This 
process produced a map of proposed model extensions that was circulated to the member cities 
for review and input as Technical Memorandum No. 3, which is provided in Appendix H. 



Table 3-2. Summary of Modeled Pipe Lengths

Diameter, Existing Length, ft
inches Gravity Sewers Force Mains

Unknown - - 217,904
4 - 12,554 9,040
6 380 7,507 250,501
8 161,565 118,503 6,650,667
10 330,854 13,811 364,562
11 203 - 316 ⁽²⁾
12 251,110 5,066 257,578
14 11,215 17,433 8,790
15 135,135 - 142,323
16 2,342 14,057 2,814
17 - - -
18 151,885 3,426 161,034
19 - - -
20 726 39,018 1,570
21 82,988 - 94,241
24 104,568 - 107,826
26 - - -
27 51,208 - 51,094
28 311 - -
29 - 132 -
30 50,391 - 61,255
36 57,859 - 49,877
40 50 - -
42 54,215 841 43,133
48 24,540 - 25,760
54 7,095 761 7,095
60 46,152 - 46,278
66 14,475 - 9,646
72 14,195 - 14,005
84 442 - 214

Totals 1,553,903 233,108 1,787,011

(2) Equivalent diameter.

GIS Pipe 
Data⁽¹⁾ 

(Length), ft

(1) Reflects content of District GIS sewer pipe data within 
the Study Area boundary for the Master Plan.

WYA - March 2009
517-03-06-14
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Sanitary Sewer Master Plan Update



Table 3-3.  Modeled Existing Pump Stations

Basin Pump Station Name
Number 

of Pumps

Rated Capacity 
(each pump),

gpm 

Firm
Capacity, 

mgd 

Rock Creek Aloha #3 1 1,000 15.0[1]

2 2,650
2 5,300

Rock Creek Rock Creek Ranch[2] 2 400 0.58
Rock Creek Westmark 2 356 0.51
Rock Creek Country Haven 2 118 0.17
Rock Creek Fir Grove 2 514 0.74
Rock Creek Cross Creek 2 1,000 1.44
Rock Creek Broad Oak 2 100 0.14
Rock Creek Sunset Golf Center 2 not available
Rock Creek Polygon 2 200 0.29
Rock Creek Rock Creek Ranch #3 2 100 0.14
Rock Creek Brighton Townhomes 2 195 0.28
Rock Creek River Road 2 650 0.94

Durham Beaverton 2 800 1.15
Durham Sherwood 2 3,750 5.40
Durham Cipole 2 387 0.56
Durham Bull Mountain 2 1,800 2.59
Durham Tektronix 3 2,250 6.48
Durham Pleasant View 2 400 0.58
Durham Scholls Country Estates 2 150 0.22
Durham Saum Creek 2 310 0.45
Durham Sequoia Ridge 2 131 0.19
Durham Nyberg 2 460 0.66
Durham Meyers Farm 2 530 0.76
Durham Victoria Woods 2 200 0.29
Durham Borland 2 300 0.43
Durham Orchard Hills 2 450 0.65
Durham Fox Hills 2 200 0.29

Hillsboro North Plains 2 900 1.30
Hillsboro Banks #2 (Oak Village) 2 976 1.41
Hillsboro Banks 2 529 0.76

1 850
Hillsboro West Union 2 580 0.84
Hillsboro Alderbrook 2 800 1.15
Hillsboro Enschede 2 135 0.19

Forest Grove Gaston North 2 590 0.85
Forest Grove Cornelius 3 2,152 6.20
Forest Grove B-Street 2 180 0.26
Forest Grove Cedar Street 2 150 0.22
Forest Grove Pine Lodge 3 325 0.94
Notes:
[1] Information provided by CWS.
[2] Also called "RC Highlands #6"

WYA - March 2009
517-03-06-14

Clean Water Services
Sanitary Sewer Master Plan Update
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The previous model included interties (interbasin flow diversions) between the Durham and 
Rock Creek basins, and between the Hillsboro and Rock Creek basins. The interties were 
modified as follows: 

Barns Road Intertie: From Durham MH 1522 to Rock Creek MH 12882. All flow 
present at the Durham MH is diverted to the Rock Creek basin at 
this location. 

Hillsboro interties to Rock Creek: All three interties have bee eliminated, and therefore 
have been removed from the model. The interties 
were previously present at MH’s 19863, 20299, and 
20312, which are in the Hillsboro basin model. 

Under future conditions, the master plan calls for redirection of flow from North Plains to the 
Rock Creek Basin, rather than to the Hillsboro Basin as the collection system is currently 
configured. This change will have the effect of moving North Plains into the Rock Creek Basin. 
However, the model treats this future change in the 2015 and Buildout conditions as an interbasin 
transfer, represented by an “outfall” from MH 62887 in the Hillsboro basin model at the North 
Plains Pump Station, and an imported hydrograph at MH 62887 in the Rock Creek basin model. 

The model continues to include intrabasin diversions where such diversions were previously 
identified in the model. No intrabasin diversions were added or modified as part of the update, 
except as necessary to simulate various scenarios for the (proposed) Council Creek Pump Station. 
Summary and detailed diversion curve tables from the previous master plan are included as 
Appendix I. The previous master plan noted that the method used to compute diversion curves 
assumes inlet control at the diversion manhole, which may not always be the case during 
high-flow storm conditions. The accuracy of the diversion curves could be improved through 
field verification and a computational method that assumes both inlet and outlet control. 

Fanno Pump Station Service Area 

The City of Portland’s Fanno Creek Pump Station was new at the time of the previous master 
plan update. The pump station delivers flow from an area previously served by the District to the 
City of Portland’s collection system. An emergency bypass is available at the pump station that 
allows flows to be conveyed by gravity to the District system, as occurred prior to construction of 
the pump station. In recent years, failures at the pump station have resulted in a need to use the 
emergency bypass. The District and Portland BES are determining how such bypass flows will be 
accommodated in the future. Various scenarios are under consideration, with varying impacts on 
the District collection system. Portland BES has indicated to the District that the peak flow rate to 
District pipelines, with Fanno Creek Pump Station offline, would be 39 cfs, or about 25 mgd. 

The model includes a point flow input at the Fanno Creek Pump Station location for use in 
simulating flows from the tributary area under various scenarios. However, for the purposes of 
this Master Plan, modeling results are based on the assumption that no pump station bypass flows 
are entering the District system. 
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Pump Station Simulation and Sewer Planning 

Hydra has the capability of approximating pump station operations based on wet well storage 
volumes and fixed or variable speed pumping, limited to the specified pump station capacity. The 
simulation of pump station operations has the potential to mask capacity problems downstream of 
the pump station, since flows conveyed by the pump station to downstream sewers could be 
limited to the station’s current modeled capacity. In order to evaluate future flow conditions, 
pump stations were modeled with the capability of matching upstream flows, such that the entire 
predicted flow is conveyed to the downstream system. This capability was provided either by 
specifying a very large variable speed capacity, or by causing the model to inject all excess flows 
into the downstream pipe via a simulated “overflow pipe.” A special Hydra command was used 
for each pump station to allow for this re-injection of overflow, which also directs the model to 
ignore the water level in the overflow pipe when computing HGL elevations. 

In either case, all upstream flows are passed through the pump station. This methodology reveals 
capacity limitations in the downstream pipelines that would occur, assuming that the pump station 
were upsized in the future as necessary to accommodate the predicted flows. Pump station 
capacity limitations are identified by comparing the modeled peak flow to the rated firm capacity 
of the pump station. 

Modeling Design Criteria 

A file named Project.des contains design criteria used by Hydra to define modeling parameters 
related existing and proposed (design) pipes, manholes, force mains, diurnal curves, diversion 
curves and pump station data. A separate design file was used for each of the four basin models. 
These four files are included as Appendix J. 

Output Processing 

Hydra produces average and peak flow predictions for each segment of pipe in the model. In 
addition, Hydra uses an approximation method to provide a rough estimate of the hydraulic grade 
line (HGL), which is the level to which water would rise in manholes under the modeled flow 
condition. Previous master planning, as well as the current master plan classify the hydraulic 
condition of each pipeline segment by comparing the predicted HGL to the ground surface 
elevation as a measure of the risk of outflows. 

The HGL ranking is generated in a spreadsheet that uses the HGL value, other elevation information, 
and the relative slope of the HGL to assign a ranking category. Results of the HGL ranking can be 
expressed in tabular form using a two character code, and graphically using color coding. The HGL 
ranking is applied as described in Chapter 4 to define recommended improvements. 



 

 

WYA—March 2009 3-11 Clean Water Services 
517-03-06-14  Sanitary Sewer Master Plan Update 

SANITARY FLOW CALIBRATION 

Chapter 2 of this master plan describes the basis of the sanitary flows used in the updated model. 
For existing conditions, initial modeling results indicated that the adopted flow factors are 
conservatively high when compared to existing dry weather conditions. In consultation with 
District staff, WYA developed calibration factors to adjust the existing condition flows such that 
the dry weather modeling results were comparable to flows observed in August 2006. August was 
selected as a month with minimum influence from precipitation events (i.e., minimum I&I). 

The results of the dry weather calibration process may be reviewed graphically by plotting the 
modeled output hydrograph at each meter location with actual flow data recorded in August 2006. 
This comparison illustrates the correlation between modeled and metered flows that results from the 
ADWF calibration factors as well as application of the diurnal flow input patterns used in the model. 
Appendix K presents the calibration results from meters throughout the study area. Figures 3-2 
through 3-5 provide examples of calibration verification plots for each of the four basins. As 
illustrated in the figures, the calibration provided good correlation between modeled and metered 
flows. Appendix E1 lists the ADWF calibration factors applied to the land-use polygons. 

WET WEATHER FLOW COMPARISON 

A comprehensive wet weather calibration has not been performed. However, as part of the 2000 
SMPU, PMA engineering developed I&I parameters that are used to develop peak wet weather flows 
within the model. In order to assess the accuracy of the modeled I&I parameters, the model was 
reviewed in November and December 2006. To determine whether or not additional calibration 
would be performed, existing conditions models for the four basins were run using actual storm 
patterns at multiple rain gauges recorded on November 2 and 3, 2006, representing a significant storm 
with limited antecedent rainfall. This condition is similar to the criteria applied for the 2000 SMPU 
analysis. The model runs served as a test of the previously developed modeling “defect” parameters 
under rainfall conditions for which sewer flow metering data were available. The modeling results for 
the actual rainfall pattern were compared to the metering data at fifteen locations.  

Examples of the resulting wet weather modeled flow patterns compared to metering records are 
provided on Figures 3-6 through 3-8. Additional plots are provided in Appendix L. As illustrated 
on the figures, the magnitude of peak flows is conservatively predicted by the model for thirteen 
of fifteen metering sites. Five of the meters also correlate well in terms of the timing of the peak 
flows. Clearly, additional calibration would benefit the accuracy of the model. However, the wet 
weather modeling parameters were deemed acceptable as a basis for scheduling collection system 
improvements using the 5-year, 24-hour storm, based on the apparent conservative prediction of 
peak flows. Additional calibration activities may be warranted in the future. 

During the course of additional collection system planning activities in the Durham basin, an 
initial limited review of flow metering data from the December 3 and 4, 2007 storm indicated that 
flows in some areas have the potential to exceed the modeled flows based on the 5-yr, 24-hr 
storm hyetograph. It is apparent that the current master plan methodology may not fully assess 
flow conditions that could occur late in the wet season with significant rainfall antecedent to the 
5-yr, 24-hr storm. It is recommended that additional wet weather conditions be evaluated to 
determine if additional I&I calibration is warranted and to determine whether or not additional 
improvements are needed to comply with state water quality standards. 
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Clean Water Services District Sanitary Sewer Master Plan
Modeled vs Metered Hourly Flow Comparison at MH 12724 (F008)
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Clean Water Services District Sanitary Sewer Master Plan
Modeled vs Metered Hourly Flow Comparison at MH 12282 (H003)
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Clean Water Services District Sanitary Sewer Master Plan
Modeled vs Metered Hourly Flow Comparison at MH 11106 (R021)
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Clean Water Services District Sanitary Sewer Master Plan
Modeled vs Metered Hourly Flow Comparison at MH 17216 (H006)

November 2-3, 2006 
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Clean Water Services District Sanitary Sewer Master Plan
Modeled vs Metered Hourly Flow Comparison at MH 23063 (D049)

November 2-3, 2006 
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Clean Water Services District Sanitary Sewer Master Plan
Modeled vs Metered Hourly Flow Comparison at MH 12220 (R026)

November 2-3, 2006 
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RECOMMENDED FUTURE MODEL DEVELOPMENT ACTIVITIES 

The following model development activities are recommended to improve its accuracy and 
reliability as a planning tool: 

1. Evaluate additional wet weather conditions to determine if additional I&I calibration is 
warranted and to determine whether or not additional improvements are needed to 
comply with state water quality standards. 

2. Proceed with an evaluation of available modeling software packages to determine 
whether or not the use of software other than Hydra would be beneficial. 

3. Conduct a comprehensive review of service area boundaries using the most up to 
date GIS data. Recent update efforts have not included a comprehensive review of the 
service area boundaries used to allocate flow to individual model nodes. Significant 
improvements in available data, as well as a significant amount of infill development 
has occurred since much of the current model was first developed. Accuracy of the 
sanitary flow allocation, as well as the acreage-based I&I predictions would be 
improved by a thorough review and refinement of the service area boundaries. 

4. Conduct a comprehensive review of pipeline alignments using the most up to date 
GIS data. This Master Plan update added a significant number of facilities to the 
model. However, much of the current model remains based on the pipeline alignments 
developed through the previous two modeling efforts. An overlay of the model with 
the current GIS reveals a substantial number of locations where the modeled pipeline 
alignments deviate from the alignments documented in the GIS. These deviation are 
unlikely to have any substantive effect on planning conclusions; however, the District 
should consider bringing the modeled pipe system up to date with the best available 
data so that the modeled system can be more accurately depicted on report figures and 
maps used as planning tools. 
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CHAPTER 4. COLLECTION SYSTEM EVALUATION 

The purpose of this chapter is to present the results of modeling for the existing collection system. 
Modeling results are presented in tabular and graphic form. Each segment of pipe experiencing a 
capacity exceedance under the predicted condition is assigned a priority ranking based on an 
analysis of the predicted HGL. The presence or absence of a need for an improvement or for 
additional evaluation is identified in each instance of a modeled capacity exceedance. Chapter 5 
addresses existing pump stations and force mains. Chapter 6 presents improvements needed to 
extend service into future growth areas. 

This chapter presents the following topics relevant to the collection system evaluation: 

 Evaluation Criteria 

 Modeling Results for Existing Collection System 

 Recommendations for Further Analysis 

EVALUATION CRITERIA 

The collection system model generates a peak flow for each link of the modeled system, estimates 
the hydraulic conditions resulting from that peak flow and predicts a hydraulic grade line. Where 
the peak flow exceeds the gravity flow (un-surcharged) capacity of a pipeline, surcharging is 
predicted and the estimated HGL is above the crown of the pipe. Surcharging can affect the HGL 
in upstream pipes, even if those upstream pipes have adequate capacity to convey the flow 
without surcharging. 

Within the model, certain hydraulic evaluation criteria are applied to predict the HGL under 
each flow condition analyzed. Outside the model, the HGL information is used to rank sewers 
and identify the need for capacity improvements. Independent of the model, various basins 
have been identified for abatement activities to reduce I&I. The criteria and methods used in 
the analysis are documented as follows: 

 Hydraulic Evaluation Criteria 

 HGL Priority Ranking System 

 I&I Abatement Criteria 

Hydraulic Evaluation Criteria 

The collection system model uses average sanitary flows derived from unit flow rates which are 
then imposed on a diurnal curve to generate peak sanitary flows. In addition, peak wet weather 
flows include I&I contributions based on a simulated response from each sanitary basin to the 
5-year, 24-hour storm even. If allowed to do so, the model shifts or “shuffles” the storm event 
such that the peak I&I rate coincides with the peak sanitary rate. Such shuffling is not used when 
comparing actual flows to flows modeled for a specific historical storm. However, the model is 
allowed to perform the shuffling when future flows and pipe capacity needs are being predicted. 
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For planning purposes, all model runs assumed the current modeled I&I rates will continue to 
occur, even if I&I abatement is performed. Modeled I&I values were adjusted to account for the 
effect of I&I abatement projects completed since the 2000 SMPU. The assumption that no further 
reductions will occur is conservative for the localized areas where future abatement work does 
result in I&I reductions. 

No other safety factor was applied for the purposes of evaluating both the existing collection 
system under the hypothetical storm condition, and predicting ultimate peak flows for sizing 
future improvements. All analyses assumed weekday flow patterns. This methodology is 
consistent with the 2000 SMPU. 

Existing pipe capacities and replacement sewer sizing were calculated within Hydra based on the 
following criteria: 

 Manning’s equation (applicable to steady, uniform flow) 

Manning’s n coefficient = 0.013 

Minimum velocity = 2.3 ft/sec where feasible 

Maximum depth of flow to pipe diameter ration (d/D) = 0.8 

These parameters and Hydra’s pipe sizing algorithm result in velocities of 2 ft/sec with the pipe 
flowing ½ full (or full). Replacement pipe sizing is considered approximate. For planning 
purposes, it was assumed that sewers would be replaced, matching existing grades. Actual grades 
and sizing must be determined during design, such that field constraints that affected final grades 
are taken into consideration and the pipe size is adequate to convey the design flow. 

Routing delays that occur in the small-diameter collection system piping were computed using an 
average velocity of 1.5 fps based on previous modeling assumptions. These delay times are 
computed by Hydra using the distance between the centroid of the service area and the injection 
point to calculate an average travel time.  

HGL Priority Ranking System 

Sewer system improvements and the phasing of those improvements were defined based on 
analysis of the peak hydraulic grade line (HGL). Previous District planning has used a ranking 
system to determine the severity of surcharging within the gravity sewers. The ranking system 
was developed as part of the 1995 Collection System Needs Analysis. The HGL ranking criteria 
are summarized in Table 4-1, and illustrated in Figure 4-1. The HGL freeboard is the difference 
between the HGL elevation and the ground elevation. A significance test is used to determine if 
the difference between the slope of the HGL and the pipe slope is significant, indicating that the 
predicted peak flow significantly exceeds the gravity flow capacity of the pipeline. 
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Figure 4-1. Graphical Illustration of Hydraulic Grade Line Ranking Criteria

(Rank “xS”) 

(Rank “HS” or “HH”)

(Rank “DS” or “DH”)

(Rank “IS” or “IH”) 

Source: 2000 Sewer Master Plan Update 
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An HGL rank other than “OK” was assigned to each surcharged pipe segment, regardless of whether 
or not the surcharging results from a capacity exceedance in the given segment, or from a downstream 
capacity exceedances generating a backwater condition in the given segment, or both. However, pipe 
segments that have adequate capacity but are surcharged due to a downstream limitation are 
differentiated from pipes with inadequate capacity. Only pipe segments with inadequate capacity, or 
surrounded by upstream and downstream segments with inadequate capacity, were considered for 
improvement. Improvements are identified in Chapter 7. 

Table 4-1. Definition of Hydraulic Grade Line Ranking 

Rank Description Improve? HGL Freeboard 

LS HGL daylights with significant HGL 
increase 

(HGL elevation > ground elevation) 

Yes Less than zero feet 

LH HGL daylights 

(HGL elevation > ground elevation) 

Yes Less than zero feet 

HS High HGL with significant HGL increase Yes Between 0 and 3 feet 

HH High HGL Yes Between 0 and 3 feet 

IS Intermediate HGL with significant HGL 
Increase 

Yes Between 3 and 10 feet 

IH Intermediate HGL No(a) Between 3 and 10 feet 

DS Deep HGL with significant HGL increase No Greater than 10 feet 

DH Deep HGL No Greater than 10 feet 

OK No surcharging No HGL is within pipe 
crown 

(a) Cumulative effects over long runs of pipe must be considered, and may trigger an improvement. 

Supplemental documentation of the ranking procedure and its application is provided in 
Appendix M, which is an excerpt from the 1995 Collection System Needs Analysis Report. 

The ranking procedure was used to identify the need for potential collection system 
improvements. The identification of improvements also took into consideration factors such as: 

 Cumulative surcharging in the “IH” category approaching three feet of freeboard 

 The relative impact of modeled I&I where limited calibration has been performed 

 The presence of apparent anomalous pipe invert or diameter data 

 District or City staff reports that actual flows are substantially less than predicted 
by the model 
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These factors were considered as improvements were defined. For example, long runs of 
pipes with a “IH” ranking can produce a significant cumulative surcharge, and therefore may 
warrant an improvement even though most instances of the “IH” ranking do not warrant an 
improvement. As another example, instances of obviously erroneous pipe data generating 
excessive modeled surcharging were flagged for further investigation, rather than used to 
trigger a recommended improvement. 

I&I Abatement Criteria 

The 2000 SMPU documents the following three categories for classifying potential abatement areas: 

Category 1: Includes areas with peak I&I rates greater than 4,000 gpd/acre, which is 
considered to be high extraneous flow. These areas are candidates for a 
complete abatement program, including mainlines, service laterals and other 
system features. 

Category 2: Includes areas with peak rates greater than 2,500 gpd/acre and less than 
4000 gpd/acre, or an intermediate level of extraneous flow. These areas are 
candidates for an abatement program that would be potentially less 
aggressive than the Category 1 areas. 

Category 3: Includes areas with less than 2,500 gpd/acre, and are considered to be low 
extraneous flow areas not requiring abatement. 

This Master Plan incorporated reduced I&I rates for those areas previously identified with high 
I&I rates in which complete rehabilitation has been performed. The areas for which a reduced I&I 
rate was adopted for this mater plan are identified in Chapter 3. In addition, the District has 
worked with PMA Engineering to adjust I&I assumptions in selected service areas, and to update 
some service area boundaries subsequent to completion of the 2000 SMPU. The current model 
incorporates these interim modifications as well. Beyond these recent changes, the abatement 
areas identified in the 2000 SMPU are assumed to continue to be in need of abatement. The 
remaining areas recommended in the previous plan for abatement activities are depicted on 
Figure 4-2. 

MODELING RESULTS FOR EXISTING COLLECTION SYSTEM 

Modeling results for existing, 2015, and buildout condition are represented on nine large maps. 
Plates 4, 5, and 6 depict buildout condition modeling results. The remaining six maps (three for 
existing, and three for 2015), are provided as electronic files accompanying this master plan 
(Plates 7 through 12). The HGL condition in each modeled segment is color coded on the maps. 
Light blue highlighting has been applied where the surcharging is the result only of a backwater 
effect an not a capacity exceedance in the indicated segment.  
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Recommended Improvements 

In general, a pipeline replacement and upsizing has been recommended where the hydraulic grade 
line ranking is “IS” or worse. These surcharging conditions represent a significant risk of outflow. 
Each such condition is highlighted on Plates 4 through 12, according to the timing of the 
identified need. Improvement timing is defined as follows: 

Existing These projects are needed soon to address existing capacity issues. Verification 
of flows and project planning should be initiated within the next year. 

2015 These projects are anticipated to be needed based on the growth anticipated 
by 2015. Development assumptions should be compared with actual 
development over the course of the next five years, and project planning 
should initiated when necessary to allow adequate time for design and 
construction prior to major flow increases in the upstream area. 

Buildout These projects would be needed sometime after 2015, given the growth 
assumptions applied in this master plan. 

Detailed information about each recommended project is provided in Appendix N and 
Appendix O. Appendix N lists the basis of a planning level cost estimate for each project. The 
data sheets in Appendix O list the current and projected flows, HGL ranking, existing lengths and 
diameters, the upsize diameter, as well as a brief project description and planning level cost. The 
costs presented in this master plan are based on very limited information. Actual costs could vary 
substantially due to changing market conditions, materials costs, and field conditions that are not 
apparent at this level of planning. Recommended diameters are based on a slope assumed to equal 
the slope of the existing pipeline. Final design will determine the actual slope and diameter 
necessary to convey the anticipated flow, which is identified as the “Buildout+ Flow” in 
Appendix N.  

The data sheets also show a conceptual alignment for the replacement sewer. In most cases, the 
alignment follows the existing pipeline, unless additional planning or design work is already 
underway for the particular project. Alternative alignments will be considered for each project in 
subsequent planning and design phases. Grouping and phasing of individual projects may also 
occur as the projects are more fully defined. 

Backwater 

Some pipelines with significant surcharging do not have an identified improvement. These 
segments are identified on Plate 4 through 12 with light blue highlighting. Backflow conditions 
generated by downstream capacity deficiencies can produce severe surcharging in sewers that 
have adequate capacity. Therefore, upsizing a pipeline affected by backwater will not 
substantially reduce surcharging, unless the affected pipe also has its own capacity deficiency. 
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“No Project” Designation 

Some modeled sewer segments with an “IS” or worse HGL ranking have been identified on 
Plates 4 through 12 with a “No Project” designation, highlighted in olive green. Each of these 
segments is assigned a name corresponding to the name of the sewer segment or a nearby 
geographical feature. A detailed description of the justification for the “No Project” designation is 
provided in Table 4-2 for each indicated segment. 

In most cases, the “No Project” designation indicates that the predicted level of surcharging is 
relatively minor, even though it technically meets the criterion for the “IS” category or worse. 
Some single, relatively short segments that technically meet the IS criteria but are not considered 
significant capacity deficiencies are left unlabeled on the Plates because they have been deemed 
insignificant based a review of the model results. These segments are generally included in 
Table 4-2 as well. 

Other City Master Plan Projects 

Member cities periodically conduct sanitary sewer system master planning for the facilities 
specific to their particular area of local responsibility. These master plans identify collection 
system improvements based on a variety of factors. It is understood that while member city 
master plans will often identify improvements similar to the recommended improvements 
identified in this Master Plan, differences between recommendations in the member city master 
plans and this Master Plan will exist. Projects may be identified by member cities based on more 
detailed alignment studies, additional flow analysis and calibration, or to address other 
(non-capacity) deficiencies. 

Projects identified in city sanitary sewer master plans that differ from projects described in this 
Master Plan will be considered through the work of the recently established CIP Prioritization 
Committee. Differing master planning conclusions regarding the need for, priority of, or 
description of a project will be resolved through review of prior analyses and documentation of 
actual flows. 



Table 4-2. Surcharged Segments with "No Project" Designation
HGL Rank

Manhole Nos. 
Up_Dn

"No Project" Map 
Designation Existing 2015 Buildout

Model 
G_ID Basin Notes

87790_87868 Blakeny Collector OK OK IS 8756 DR
Predicted surcharge is insignificant (less than 1 inch) at 
buildout.

21005_21006 Cipole PS Trunk OK HH LH 1869 DR
21006_20722 Cipole PS Trunk OK HH LS 1870 DR
97896_97897 Cipole Sewer OK OK IS 8473 DR
97897_17795 Cipole Sewer OK OK IS 8471 DR
19983_19984 Commercial Street IH IH IH 1414 DR
19984_19985 Commercial Street IS IS IS 1599 DR
19985_19986 Commercial Street OK OK OK 1588 DR
19986_19987 Commercial Street IH IH IS 1589 DR
19987_19988 Commercial Street IS IS IS 1600 DR

20655_20654 Denny West Lateral IS IS IS 1191 DR

Predicted surcharge is minor (less than 9 inches) at buildout. 
This is a short, isolated 10-inch segment downstream of two 
12-inch sewers.  Diameter should be verified.

11611_11610 Fanno Creek Interceptor IH IH IS 1524 DR
11610_11609 Fanno Creek Interceptor IH IH IS 1443 DR
11601_11600 Fanno Creek Interceptor OK OK IS 1393 DR

11689_11690 King City Trunk IS IS IS 1919 DR
Predicted peak flow surcharging is minimal (less than 4 
inches at buildout).

21098_21075 Leron/Tigard Trunk IS IS IS 1556 DR
Predicted peak flow surcharging is minimal (less than 5 
inches at buildout).

22119_22118 Martinazzi Trunk IS IS IS 1695 DR
22118_22117 Martinazzi Trunk DS DS DS 1694 DR
22117_22116 Martinazzi Trunk IS IS IS 1693 DR
22116_22115 Martinazzi Trunk IS IS IS 1692 DR
22115_22114 Martinazzi Trunk IS IS IS 1691 DR
22114_22113 Martinazzi Trunk IS IS IS 1690 DR
22113_22112 Martinazzi Trunk IS IS IS 1689 DR

Modeled existing flows exceed pipe capacity by 15 to 20 
percent. Predicted flow increase is insignificant.  Peak flows 
should be verified.

Predicted surcharge is insignificant at buildout.

Excessive surcharging results from backwater.  Buildout 
flow only slightly exceeds pipe capacity.
Marginal surcharging at buildout (more than 8 ft below 
surface). Commercial/Industrial flows likely to be highly 

Predicted peak flow surcharging is minimal (less than 4 
inches at buildout).  Modeled allocation of service area is 
coarse and conservative; will be refined for Tigard Sewer 
Master Plan.
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Table 4-2. Surcharged Segments with "No Project" Designation
HGL Rank

Manhole Nos. 
Up_Dn

"No Project" Map 
Designation Existing 2015 Buildout

Model 
G_ID Basin Notes

03266_03271 N. Brentwood Interceptor IH IH IH 148 DR
03271_03288 N. Brentwood Interceptor IS IS IS 149 DR
03288_03351 N. Brentwood Interceptor IS IS IS 150 DR
10885_06552 N. Brentwood Interceptor DS DS IS 506 DR Predicted surcharge is minor at buildout.
11755_11756 Sherwood Trunk OK OK IS 2003 DR
11756_11757 Sherwood Trunk OK OK OK 2004 DR
11757_11758 Sherwood Trunk OK OK IH 2005 DR
11758_11759 Sherwood Trunk OK OK IH 2006 DR
11759_11760 Sherwood Trunk OK OK IH 2007 DR
11760_11761 Sherwood Trunk OK OK IH 2008 DR
11761_11762 Sherwood Trunk OK OK IS 2009 DR
11762_11763 Sherwood Trunk OK OK IH 2010 DR
11763_11764 Sherwood Trunk OK OK IS 2011 DR
11764_11765 Sherwood Trunk OK OK OK 2012 DR
11765_11766 Sherwood Trunk OK OK OK 2013 DR
11766_11767 Sherwood Trunk OK OK DH 2014 DR
11767_11768 Sherwood Trunk OK OK OK 2015 DR
11768_11769 Sherwood Trunk OK OK DH 2016 DR
11769_11770 Sherwood Trunk OK OK IS 2017 DR
11770_11771 Sherwood Trunk OK OK OK 2018 DR
11771_11772 Sherwood Trunk OK OK OK 2019 DR
11772_11773 Sherwood Trunk OK OK IS 2020 DR
20863_20862 Sorrento Trunk IS IS IS 1122 DR
20862_20861 Sorrento Trunk IS IS IS 1121 DR

11705_11706 Summerfield Trunk IS IS IS 1458 DR

Predicted peak flow surcharing would be minimal in the 
absence of backwater effect, even though predicted peak 
flow exceeds pipe capacity in this single segment.

20711_20712 SW 124th Ave Lateral OK IS IS 1761 DR
20712_20713 SW 124th Ave Lateral OK DS DS 1762 DR
20713_20714 SW 124th Ave Lateral OK IS IS 1763 DR

Predicted peak flow exceedance is about 15% in the 8-inch 
sewer, and modeled allocation of service area is coarse and 
conservative.

Anticipated flow increase from existing to buildout is 
limited (about 10%), and surcharing is minor (less than 9 
inches).

Predicted surcharge is insignificant (zero or substantially 
less than 8 inches in most cases) at buildout.

Predicted surcharge is minor (less than 6 inches) at buildout. 
Predicted increase in flow is minor.
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Table 4-2. Surcharged Segments with "No Project" Designation
HGL Rank

Manhole Nos. 
Up_Dn

"No Project" Map 
Designation Existing 2015 Buildout

Model 
G_ID Basin Notes

19993_19994 [none] OK IS IS 1420 DR

Predicted peak flow surcharging is minimal (less than 4 
inches at buildout).  Modeled allocation of service area is 
coarse and conservative; will be refined for Tigard Sewer 
Master Plan.

21163_21162 [none] HS HS HS 1512 DR

Predicted peak flow surcharging is minimal (less than 6 
inches at buildout).  This is a single 8-inch diameter 
segment, with a 10-inch upstream and a 12-inch dowstream.  
Likely data error.

21119_21118 [none] IS IS IS 1567 DR
Predicted peak flow surcharging is minimal (less than 5 
inches at buildout).

09430_26498 [none] IS IS IS 889 DR

Predicted peak flow surcharing would be minimal in the 
absence of backwater effect, even though predicted peak 
flow exceeds pipe capacity in this single segment.

26496_09434 [none] DS IH IS 892 DR

Predicted peak flow surcharing would be minimal in the 
absence of backwater effect, even though predicted peak 
flow exceeds pipe capacity in this single segment.

88642_84864 [none] IS IS IS 8384 DR
Minimal exceedance and surcharging (less than 1 inch); 6-
inch sewer likely conservative flow projection.

84201_84919 [none] OK OK IS 8434 DR
Minimal exceedance and surcharging (about 1 inch) at 
buildout only.

86650_87396 [none] OK OK IS 8442 DR
87396_84543 [none] OK OK IS 8444 DR
84543_88211 [none] OK OK IS 8446 DR
20057_20056 [none] OK OK IS 2077 DR
20056_20055 [none] OK OK IS 2076 DR

11755_11756 [none] OK OK IS 2003 DR
Predicted surcharge is insignificant (less than 1 inch) at 
buildout.

11678_11679 [none] OK IH LH 1910 DR

Flow slightly exeeds pipe capacity (10%) at buildout.  
Excessive surcharging is due to backwater conditions, not 
pipe capacity.

Long-term surcharging would be substantially relieved by 
downstream project (D-320).

Will be replaced as part of future Brookman Trunk 
extension.
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Table 4-2. Surcharged Segments with "No Project" Designation
HGL Rank

Manhole Nos. 
Up_Dn

"No Project" Map 
Designation Existing 2015 Buildout

Model 
G_ID Basin Notes

20665_20664 [none] IS IS IS 645 DR
Coarse service area allocation overestimates flow in this 
segment.

16985_16984 [none] OK OK IS 1244 DR

Surcharging would not be signficant in the absence 
backwater that will be eliminated by downstream 
improvements.

16983_16982 [none] OK OK IS 1064 DR

Surcharging would not be signficant in the absence of 
backwater that will be eliminated by downstream 
improvements.

20446_20445 [none] IS IS IS 159 FG Predicted surcharge is insignificant at buildout.
20480_20479 [none] OK OK IS 191 FG Predicted surcharge is insignificant at buildout.
20467_20466 [none] OK IS IS 179 FG Predicted surcharge is insignificant at buildout.
19016_20457 [none] OK IS IS 6130 FG Predicted surcharge is insignificant at buildout.
12730_12734 [none] OK IS IS 113 FG Predicted surcharge is insignificant at buildout.
17201_17200 Lower Council Creek Trunk OK OK HH 242 HB
17200_17199 Lower Council Creek Trunk OK OK HH 243 HB
17177_17176 Lower Council Creek Trunk OK OK HH 266 HB
17176_17175 Lower Council Creek Trunk OK OK HH 267 HB
17175_17174 Lower Council Creek Trunk OK OK IH 268 HB
17174_17173 Lower Council Creek Trunk OK OK HH 269 HB
17173_17172 Lower Council Creek Trunk OK OK HH 270 HB
17172_17171 Lower Council Creek Trunk OK OK HH 271 HB
17171_17170 Lower Council Creek Trunk OK OK HH 272 HB
17170_17169 Lower Council Creek Trunk OK OK HH 273 HB
17169_17168 Lower Council Creek Trunk OK OK HH 274 HB
17168_17167 Lower Council Creek Trunk OK OK HH 275 HB
17167_17166 Lower Council Creek Trunk OK OK LH 276 HB
17166_17165 Lower Council Creek Trunk OK OK LH 277 HB
17165_17164 Lower Council Creek Trunk OK OK HH 278 HB
17164_17163 Lower Council Creek Trunk OK OK HH 279 HB
17163_17162 Lower Council Creek Trunk OK OK HH 237 HB

Predicted surcharging is relatively minor (less than 10 
inches); however, portions of this sewer are shallow and 
there is risk of outflow.  Downstream improvements will 
relieve the backwater conditions that contribute to the 
surcharging. The rise in HGL in this long sewer is very 
small, so upsizing would have minimal effect on 
surcharging. Low lying manholes should be sealed to reduce 
risk of outflows, in addition to completing the downstream 
improvements.
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Table 4-2. Surcharged Segments with "No Project" Designation
HGL Rank

Manhole Nos. 
Up_Dn

"No Project" Map 
Designation Existing 2015 Buildout

Model 
G_ID Basin Notes

17162_17161 Lower Council Creek Trunk OK OK IH 238 HB
17161_17160 Lower Council Creek Trunk OK OK IH 239 HB
17160_17159 Lower Council Creek Trunk OK OK IH 233 HB
17159_17158 Lower Council Creek Trunk OK OK IH 234 HB
17158_17157 Lower Council Creek Trunk OK OK IH 235 HB
17157_17156 Lower Council Creek Trunk OK OK IH 236 HB
17156_17155 Lower Council Creek Trunk OK OK IH 344 HB
17155_17154 Lower Council Creek Trunk OK OK IH 69 HB
17154_17153 Lower Council Creek Trunk OK OK DH 70 HB
17153_17152 Lower Council Creek Trunk OK OK IH 71 HB
17152_17151 Lower Council Creek Trunk OK OK HH 231 HB
17151_17150 Lower Council Creek Trunk OK OK LH 186 HB
17150_17149 Lower Council Creek Trunk OK OK LH 187 HB
17149_17148 Lower Council Creek Trunk OK OK LH 188 HB
17148_17147 Lower Council Creek Trunk OK OK HH 189 HB
17146_17145 Lower Council Creek Trunk OK OK HH 191 HB
17145_17144 Lower Council Creek Trunk OK OK HH 192 HB
17144_17143 Lower Council Creek Trunk OK OK DH 193 HB
17143_17142 Lower Council Creek Trunk OK OK DH 194 HB
17142_12290 Lower Council Creek Trunk OK OK LH 195 HB
20357_20356 Willamina Ave Trunk IH IH IH 359 HB
20356_20355 Willamina Ave Trunk IS IS IS 360 HB
20355_20354 Willamina Ave Trunk OK OK IH 361 HB
20354_20353 Willamina Ave Trunk IH IH IS 347 HB
20353_20352 Willamina Ave Trunk IH IH IH 348 HB
20352_20351 Willamina Ave Trunk IS IS IS 349 HB
20351_20350 Willamina Ave Trunk OK OK IH 350 HB
20350_20349 Willamina Ave Trunk IS IS IS 351 HB
20349_20348 Willamina Ave Trunk IS IS IS 352 HB
20348_20347 Willamina Ave Trunk OK OK IH 353 HB

(See previous page)

Anticipated near-term growth is relatively minor.  Flow 
monitoring should be used to verify flows and assess need 
for an improvement in the future.  Surcharging at buildout 
would be about 1.5 ft at predicted peak flows.
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Table 4-2. Surcharged Segments with "No Project" Designation
HGL Rank

Manhole Nos. 
Up_Dn

"No Project" Map 
Designation Existing 2015 Buildout

Model 
G_ID Basin Notes

20347_20346 Willamina Ave Trunk OK OK IS 354 HB
20346_20343 Willamina Ave Trunk OK OK OK 355 HB
20343_20342 Willamina Ave Trunk OK OK IS 379 HB
13604_12172 [none] OK OK IS 53 HB Predicted surcharge is insignificant at buildout.
12164_12163 [none] OK OK IS 113 HB Predicted surcharge is insignificant at buildout.
13192_13191 [none] OK OK IS 339 HB Predicted surcharge is insignificant at buildout.
12781_12780 166th Street Lateral IS IS IS 638 RC
12780_12099 166th Street Lateral IH IH IH 637 RC
12099_12100 166th Street Lateral IS IS IS 602 RC

20205_20206 Main Street IS IS IS 1885 RC
Predicted surcharge is insignificant (less than 4 inches) at 
buildout.

10571_10572 Beaverton Interceptor OK OK DH 555 RC
10572_16886 Beaverton Interceptor OK OK OK 556 RC
16886_16483 Beaverton Interceptor HS HS HH 707 RC
13606_10555 Beaverton Interceptor OK OK HH 756 RC
13368_13367 Cedar Mill Interceptor OK OK IS 1005 RC Predicted surcharge is insignificant at buildout.
09892_09893 Cedar Mill Interceptor OK OK IS 1807 RC
09893_20926 Cedar Mill Interceptor OK OK OK 1308 RC
20926_09900 Cedar Mill Interceptor OK OK OK 1321 RC
09900_13240 Cedar Mill Interceptor OK OK IH 1309 RC
13240_13239 Cedar Mill Interceptor OK OK IS 1320 RC
09907_09908 Cedar Mill Interceptor OK OK IS 1313 RC Predicted surcharge is insignificant at buildout.

(See previous page)

No sanitary flow increase is anticipated. Surcharging at 
upstream end should be monitored and / or flows verified.  
Modeled surcharing at peak flow is 1.25 feet.

Predicted surcharging is insignificant (less than 3-inches) at 
buildout. However, available data indicates some manholes 
are in low lying areas with minimal cover, so risk of 
outflows is higher. Surcharging and flow should be 

Predicted surcharge is insignificant at buildout.
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Table 4-2. Surcharged Segments with "No Project" Designation
HGL Rank

Manhole Nos. 
Up_Dn

"No Project" Map 
Designation Existing 2015 Buildout

Model 
G_ID Basin Notes

12385_12384 Hillsboro East Interceptor IH IH IH 1866 RC
12384_12383 Hillsboro East Interceptor IH IH IH 1865 RC
12383_12382 Hillsboro East Interceptor IH IH IS 1864 RC
12382_12337 Hillsboro East Interceptor IH IH IH 1863 RC
12337_12336 Hillsboro East Interceptor IH IH IH 2004 RC
12336_12335 Hillsboro East Interceptor IH IH IS 2169 RC
12335_12334 Hillsboro East Interceptor IH IH IS 2053 RC
12334_70224 Hillsboro East Interceptor IH IH IS 2052 RC
70224_12333 Hillsboro East Interceptor IH IH IS 8176 RC
12333_12332 Hillsboro East Interceptor IS IH IS 2051 RC
70221_12332 Hillsboro East Interceptor IH IH IS 8178 RC
12332_20696 Hillsboro East Interceptor IH IH IS 2050 RC
20696_12317 Hillsboro East Interceptor IH IH IH 2100 RC
20111_20110 Orenco Trunk OK OK DS 958 RC
20110_20109 Orenco Trunk OK OK IS 957 RC
20109_20108 Orenco Trunk OK OK IS 956 RC
09574_09573 Pheasant Park Lateral OK OK IS 1480 RC
09573_09572 Pheasant Park Lateral OK OK IS 1479 RC
09572_09571 Pheasant Park Lateral OK OK IS 1478 RC
17590_17589 Rock Creek Trunk OK OK IS 304 RC Predicted surcharge is insignificant at buildout.
09876_12316 Rock Creek Trunk OK OK HS 2023 RC Predicted surcharge is insignificant at buildout.

Turner Creek Sewer
Though not planned at this time, an improvement (upsizing 
or parallel sewer, with or without pumping) may be required 
in the future. Model predicts buildout surcharging will 
remain deeper than 3 feet from the surface. However, a large 
storm in 2009 produced apparently higher flows and greater 
than predicted surcharging.  District staff reports an 
upstream inflow source was discovered at the Washington 
County Fairgrounds and will be reduced or eliminated. 
Sanitary flows are not expected to increase significantly 
between existing and buildout conditions.  A series of 
activities are planned to reduce the risk of outflows -- see 
Note 1, below.

Predicted surcharge is insignificant (less than 9 inches) at 
buildout.

Predicted surcharge is insignificant (less than 8 inches) at 
buildout.
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Table 4-2. Surcharged Segments with "No Project" Designation
HGL Rank

Manhole Nos. 
Up_Dn

"No Project" Map 
Designation Existing 2015 Buildout

Model 
G_ID Basin Notes

10852_10853 Willow Creek Trunk IS IS IS 169 RC
10853_02128 Willow Creek Trunk IH IS IS 170 RC
02128_02129 Willow Creek Trunk IH IS IS 112 RC
02129_02131 Willow Creek Trunk IS IS IS 113 RC
02131_02139 Willow Creek Trunk OK IS IS 114 RC
02065_02078 Willow Creek Trunk IS OK OK 108 RC
02078_02123 Willow Creek Trunk DS OK IH 109 RC
02123_02126 Willow Creek Trunk IH OK IH 110 RC
02126_10851 Willow Creek Trunk IH IH IH 111 RC
10851_10852 Willow Creek Trunk IS IH IH 168 RC

08064_28053 [none] IS IS IS 7887 RC

SE GID 191 should be connected to or near SY GID 7854 
(MH 28068) in lieu of this node.  However, existing trunk 
has adequate capacity for the flow to be re-routed, so there 
would be no change in conclusions.

20549_20548 [none] IS IS IS 1258 RC
20548_20547 [none] IS IS IS 1257 RC

20708_20707 [none] IS IS IS 1289 RC

Single segment is over capacity, and very little flow increase 
anticipated in the future.  Surcharging will be substantially 
reduced by Project R-110.

09262_09259 [none] IS IS IS 1467 RC
Single segment is over capacity, and very little flow increase 
anticipated in the future.

11221_01172 [none] OK OK IS 174 RC
Single, short, flat segment. Predicted surcharge is 
insignificant at buildout.

09887_09888 [none] IS IS IS 1806 RC

Single segment is over capacity, and very little flow increase 
anticipated in the future. Predicted surcharge is insignificant 
(less than 5 inches) at buildout. (Lateral is misnamed in 
model.)

12763_12224 [none] IS IS IS 725 RC
Predicted surcharge is insignificant (less than 10 inches) at 
buildout. Single segement.

Predicted surcharge is insignificant (less than 4 inches) at 
buildout.

District staff report that this pipeline has been upsized.  
Updated GIS data was not available at the time the modeling 
analysis.
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Table 4-2. Surcharged Segments with "No Project" Designation
HGL Rank

Manhole Nos. 
Up_Dn

"No Project" Map 
Designation Existing 2015 Buildout

Model 
G_ID Basin Notes

20215_20216 [none] OK OK IS 1895 RC Predicted surcharge is insignificant at buildout.

14381_14380 [none] HH HH LH 842 RC
Surcharging will be substantially relieved by downstream 
improvement.

06893_06894 [none] HH LH LS 785 RC
06894_06895 [none] HH LH LS 786 RC

20561_20560 [none] IS IS IS 1270 RC
Service area is coarsely allocated, overpredicting flows in 
this segment. Even so, surcharging is minimal.

70317_21282 [none] IS IS IS 8380 RC
Predicted surcharge is insignificant (less than 3 inches) at 
buildout.

09850_70912 [none] IH IH IH 2009 RC
70912_70918 [none] IH IH IH 8180 RC
70918_09882 [none] IS IS IS 8182 RC

13801_13786 [none] OK OK LS 8714 RC
Surcharging will be substantially relieved by downstream 
improvement.

75054_75058 [none] OK OK IS 8642 RC
Predicted surcharge is insignificant (less than 2 inches) at 
buildout.

07592_07591 [none] IS IS IS 1391 RC Predicted surcharge is insignificant at buildout.

13094_13093 [none] OK IS IS 1543 RC
Short segment, impacted by modeled Intel-Aloha 
connection.  Minimal surcharging.

05862_11024 [none] IS IS IS 129 RC Predicted surcharge is insignificant at buildout.

09257_09256 [none] IS IS IS 1297 RC

Predicted surcharge is primarily due to downstream 
conditions and is relatively minor.  Anticipated growth is 
minimal.

Surcharging will be substantially relieved by downstream 
improvement.

Predicted surcharge is insignificant (less than 1 inch) at 
buildout.
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Table 4-2. Surcharged Segments with "No Project" Designation

Note 1:  Planned Activities to Reduce the Likelihood and Frequency of Outflows in the Turner Creek Basin
The District and the City of Hillsboro (City) have entered into an Intergovernmental Agreement (IGA, March 2009) to investigate, analyze, and improve the Turner Creek Sanitary 
Sewer Basin. The IGA provides for the following activities:

The District will,
1.  Manage sanitary and storm sewer repairs and construction at the Washington County Fairgrounds.
2.  Assist the City with implementing a dye testing program to facilitate additional investigation of upstream I&I sources.
3.  Continue operating existing flow monitoring systems and surcharging alarms, and install additional flow monitoring to refine flow estimates and identify potential I&I sources.
4.  Participate with the City in rehabilitation and capital construction projects indentified through an alternatives analysis.

The City will,
1.  Manage the following projects:
        - Repair of a sag under 32nd Avenue
        - The Turner Creek I&I project(s)
        - possible permanent connection of bypass pumping diversion at Main and 24th/25th Avenues.

2.  Manage a dye testing program.
3.  Participate with the District in rehabilitation and capital construction projects indentified through an alternatives analysis.
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CHAPTER 5. PUMP STATION AND FORCE MAIN 
CAPACITY ASSESSMENT 

This chapter presents the modeling and planning results related to existing pump stations and 
force mains. The results and recommendations are presented briefly in two summary tables, and 
then in detail on individual pump station data sheets. The data sheets document modeled 
conditions for each planning scenario, including detailed information about the pump station and 
a map of the tributary basin, I&I, flows, and equivalent population. The pump station master plan 
data sheets are provided as Appendix P. 

Tables 5-1 and 5-2 are summaries of the modeling results for the pump stations and force mains. 
The information in Table 5-1 also appears on the individual pump station data sheets. Pump 
stations or force mains with inadequate capacity for anticipated flows are identified in the tables. 
Improvements and costs are listed in detail in Chapter 7. Improvements are listed as either an 
upgrade or replacement.  

REPLACEMENT VS. UPGRADE 

The most cost effective improvement at each station requiring additional capacity must be 
determined through a more detailed analysis of the given station. However, for the purposes of 
this master plan a preliminary recommendation was developed based on the magnitude of 
anticipated flow increase. Where the predicted buildout flow exceeds the pump station firm 
capacity by up to 200%, the recommended improvement is listed as an upgrade. In these 
instances, it is assumed for planning purposes that the pump station capacity can be increased by 
replacing mechanical and electrical equipment without significant structural modifications. 
Where the flows are expected to exceed the pump station capacity by a greater amount, complete 
replacement is listed as the recommended improvement. 

Force mains are generally recommended for replacement when anticipated velocities would 
exceed 9 feet per second. The pump station capacity and force main velocity are interrelated, and 
alternative improvements must be evaluated on a case by case basis. For example, in some 
instances, it may be more cost effective to upsize a short force main to obtain additional capacity, 
rather than replacing the entire station. As another example, it may be most cost effective to 
tolerate higher velocities in longer force mains rather than replace the pipeline because it slightly 
exceeds a given velocity criterion during peak flows. 

Where specific plans for individual pump stations have been developed they are listed on the 
individual pump station data sheets. This includes pump stations that will be abandoned under the 
planned method of expanding the existing sanitary sewer service area. 



Table 5-1. Existing Pump Station Analysis

Design Flow (Peak Wet Weather Flow), mgd Pump Station Recommendation

Basin Pump Station

Firm 
Capacity⁽¹⁾, 

mgd

Number 
of 

Pumps⁽¹⁾  Existing 2015  Buildout  Buildout+ 

Recommended 
Minimum Firm 

Capacity(2), 
mgd

CIP
Timing

Upgrade 
Action Comments

Force 
Main 

Length, ft Force Main Recommendation

Durham Beaverton 1.15 2 1.06 1.07 1.17 1.17 1.17 Buildout Upgrade Possibly upgrade near buildout. Monitor.  185 Parallel Existing with Single 10-inch FM

Durham Borland 0.43 2 0.14 0.26 0.81 0.81 0.81 Buildout Replace

Need for additional capacity is dependent on 
expansion of service area. Upgrade might be 
adequate.  1,852 None

Durham S. Bull Mountain 2.59 2 2.02 4.00 6.93 6.93 6.93
2015

Buildout
Upgrade
Replace

Listed flow assumes upstream Meyers Farm 
PS is not re-routed. Monitor flows for timing 
of CIP.  644 Parallel Existing with Single 10-inch FM

Durham Cipole 0.56 2 0.41 0.46 0.66 0.66 0.66 Buildout Upgrade Monitor flows to verify need for upgrade.  1,100 None
Durham Fox Hills 0.29 2 0.14 0.14 0.37 0.37 0.37 Buildout Upgrade Timing determined by development  187 None

Durham Meyers Farm 0.76 2 0.22 0.29 0.37 0.37 0.37 - -
Remove from service upon construction of 
Roy Rogers PS and connecting gravity sewer.  1,435 None

Durham Nyberg 0.66 2 0.59 0.59 0.61 0.61 0.61 - - None  626 None
Durham Orchard Hills 0.65 2 0.15 0.28 0.43 0.43 0.43 - - None  3,252 None

Durham Pleasant View 0.58 2 0.56 0.63 0.71 0.71 0.71 2015 Upgrade
Upgrade needed unless removed from service 
upon gravity re-route to S. Bull Mtn. PS  1,754 None

Durham Saum Creek 0.45 2 0.29 0.29 0.29 0.29 0.29 - - None  1,052 None
Durham Scholls Country Estates 0.22 2 0.12 0.18 0.24 0.24 0.24 - - Monitor flows as development progresses.  798 None

Durham Sequoia Ridge 0.19 2 0.20 0.20 0.25 0.25 0.25 Buildout Upgrade
Verify flows - Modeling indicates a slight 
capacity exceedance by 2015.  2,163 None

Durham Sherwood 5.40 2 4.17 6.75 11.93 81.65 11.93 2015 Replace

Initial increase could possibly be 
accomplished with equipment upgrade.  
Assume replacement.  2,804 Parallel 18-inch FM (w/ PS upgrade)

Durham Tektronix 6.48 3 4.06 4.22 4.97 5.82 4.97 Verify firm capacity. (Note 2)  705 
Verify flow at Buildout to determine if 
parallel FM is needed to reduce power.

Durham Victoria Woods 0.29 2 0.03 0.10 0.98 0.98 0.98 Buildout Replace Timing determined by development  495 Parallel Existing with Single 6-inch FM

Forest Grove B-Street 0.26 2 0.05 0.15 0.34 0.34 0.34 Buildout Replace
Equipment upgrade may be adequate.  
Assume replacement.  595 None

Forest Grove Cedar Street 0.22 2 0.03 0.58 0.79 0.79 0.79 2015 Replace
Existing capacity is adequate until service 
area is expanded.  405 

Parallel existing with 4-inch FM upon 
expansion of service area.

Forest Grove Cornelius 6.20 3 2.27 2.28 2.68 2.68 2.68 - - None  3,617 None
Forest Grove Gaston 0.85 2 0.46 0.62 2.09 2.09 2.09 Buildout Replace Monitor flows as development progresses.  34,840 None
Forest Grove Pine Lodge 0.47 3 0.24 0.29 0.30 0.30 0.30 - - None  74 None

Hillsboro Alderbrook 1.15 2 0.39 0.40 0.49 0.49 0.49 - - None  1,016 None
Hillsboro Banks 0.76 2 0.10 0.19 0.36 0.36 0.36 - - None  33,151 None
Hillsboro Banks #2 PS (Oak Village) 1.41 2 0.49 1.41 1.85 1.85 1.85 2015 Upgrade Upgrade equipment to increase capacity.  31,440 None
Hillsboro Enschede 0.19 2 0.04 0.04 0.04 0.04 0.04 - None  592 None
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Table 5-1. Existing Pump Station Analysis

Design Flow (Peak Wet Weather Flow), mgd Pump Station Recommendation

Basin Pump Station

Firm 
Capacity⁽¹⁾, 

mgd

Number 
of 

Pumps⁽¹⁾  Existing 2015  Buildout  Buildout+ 

Recommended 
Minimum Firm 

Capacity(2), 
mgd

CIP
Timing

Upgrade 
Action Comments

Force 
Main 

Length, ft Force Main Recommendation

Hillsboro North Plains 1.30 2 1.48 2.95 6.44 12.11 6.44 Existing Replace Large capacity exceedance in 2015.  18,967 

Replace with twin 20-inch FMs. Note, new 
force main and pump station will be 
constructed in near future to relieve the 
downstream Hillsboro Interceptor by 
redirecting flow to the Rock Creek Basin.

Hillsboro West Union 0.84 2 0.40 0.88 1.39 1.39 1.39 - -
Remove from service upon construction of 
gravity connection to N. Plains PS.  2,564 None

Rock Creek Aloha #3 15.0 5 7.99 10.38 12.54 18.94 12.54 - -

Flow to be rerouted to Butternut PS. May stay 
in service as a lift to new gravity sewer, or 
with existing FM, pending construction of 
Butternut PS. Cross Crk PS flow may be 
rerouted, reducing flow at Aloha #3.  19,484 None

Rock Creek Brighton Townhomes 0.28 2 0.10 0.10 0.10 0.10 0.10 - - None  1,252 None
Rock Creek Broad Oak 0.14 2 0.02 0.02 0.02 0.02 0.02 - - None  851 None

Rock Creek Country Haven 0.17 2 0.02 0.05 0.10 0.10 0.10 - -
Remove from service upon construction of 
Helvetia PS and connecting gravity sewer.  2,276 None

Rock Creek Cross Creek 1.44 2 1.15 3.28 5.81 13.67 5.81 2015 Upgrade

Remove from service upon construction of 
Butternut PS and connecting gravity sewer - 
required soon to avoid upgrade. Plan for an 
interim upgrade by 2015.  1,369 

None -- assume existing is adequate until 
flwo is re-routed to Butternut PS.

Rock Creek Fir Grove 0.74 2 0.34 0.34 0.39 0.39 0.39 - - None  333 None
Rock Creek Polygon 0.29 2 0.05 0.06 0.09 0.09 0.09 - - None  676 None

Rock Creek River Road 
 (previous)

0.936 2 0.66 4.26 6.93 6.93 6.93 Recent Upgrade
Recent construction provided additional 
capacity.  2,157 Future Twin 15-inch FMs

Rock Creek Rock Creek Ranch 0.58 2 0.61 0.62 0.68 0.68 0.68 - -

Verify current flows. Modeling indicates a 
slight capacity exceedance may occur at 
Buildout. No improvement planned.  699 None

Rock Creek Rock Creek Ranch #3 0.14 2 0.03 0.03 0.03 0.03 0.03 - - None  764 None

Rock Creek Sunset Golf Center - - 0.07 0.07 0.07 0.07 0.07 - -
Capacity data not available. No improvement 
anticipated.  1,151 None

Rock Creek Westmark 0.51 2 0.07 0.12 0.21 0.21 0.21 - - None  1,292 None

Notes:
(1) Information provided by CWS.
(2) Recommended capacity based on Buildout of Study area only.
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Table 5-2. Existing Force Main Analysis

Existing 2015 Buildout Buildout Plus

Force Main
Length,

ft

Existing 
Diameter, 

inches

Parallel 
Diameter, 

inches

Replacement 
Diameter,

inches
 Flow,
mgd 

 Velocity w/o 
Improv'ts,

fps 

 Velocity 
w/ 

Improv'ts,
fps 

 Flow,
mgd 

Velocity w/o 
Improv'ts,

fps 

Velocity 
w/ 

Improv'ts,
fps 

 Flow,
mgd 

Velocity w/o 
Improv'ts,

fps 

Velocity 
w/ 

Improv'ts,
fps 

 Flow,
mgd 

 Velocity w/o 
Improv'ts,

fps 

 Velocity w/ 
Improv'ts,

fps Recommended Force Main Improvement
CIP 

Timing

Durham
Beaverton Pump FM 185 6 10 1.06 8.36 2.21 1.07 8.42 2.23 1.17 9.20 2.43 1.17 9.20 2.43 Parallel Existing with Single 10-inch FM 2015
Borland FM 1,852 6 0.14 1.13 1.13 0.26 2.08 2.08 0.81 6.41 6.41 0.81 6.41 6.41 None.
Cipole FM 1,100 8 0.41 1.81 1.81 0.46 2.03 2.03 0.66 2.91 2.91 0.66 2.91 2.91 None.
Fox Hill FM 187 6 0.14 1.08 1.08 0.14 1.08 1.08 0.37 2.96 2.96 0.37 2.96 2.96 None.
Meyers Farm FM 1,435 6 0.22 1.77 1.77 0.29 2.29 2.29 0.37 2.92 2.92 0.37 2.92 2.92 None.
Nyberg FM 626 6 0.59 4.66 4.66 0.59 4.66 4.66 0.61 4.78 4.78 0.61 4.78 4.78 None.
Orchard Hill FM 3,252 8 0.15 0.64 0.64 0.28 1.26 1.26 0.43 1.91 1.91 0.43 1.91 1.91 None.
Pleasant View FM 1,754 8 0.56 2.49 2.49 0.34 1.49 1.49 0.34 1.50 1.50 0.34 1.50 1.50 None.
S Bull Mountain FM 644 12 10 2.02 3.99 2.76 3.71 7.31 5.06 6.56 12.93 7.63 6.56 12.93 7.63 Parallel Existing with Single 10-inch FM Buildout
Saum Creek FM 1,052 6 0.29 2.26 2.26 0.29 2.26 2.26 0.29 2.26 2.26 0.29 2.26 2.26 None.
Scholls Country Est FM 798 4 0.12 2.10 2.10 0.18 3.19 3.19 0.24 4.19 4.19 0.24 4.19 4.19 None.
Sequioa Ridge FM 2,163 4 0.20 3.53 3.53 0.20 3.53 3.53 0.25 4.51 4.51 0.25 4.51 4.51 None.
Sherwood FM 2,804 18 18 4.17 3.66 1.83 6.75 5.92 2.96 11.93 10.45 5.22 81.65 71.52 35.76 Parallel 18-inch FM (w/ PS upgrade) 2015

Tektronix PS FM 705 12 4.06 8.00 8.00 4.22 8.32 8.32 4.97 9.80 9.80 5.82 11.47 11.47
Verify flow at Buildout to determine if 
parallel FM is needed to reduce power.

Victoria Woods FM 495 4 6 0.03 0.60 0.18 0.10 1.80 0.55 0.98 17.44 5.37 0.98 17.44 5.37 Parallel Existing with Single 6-inch FM Buildout
Forest Grove
B Street FM 595 4 0.05 0.87 0.87 0.15 2.69 2.69 0.34 6.06 6.06 0.34 6.06 6.06 None.

Cedar St FM 405 4 4 0.03 0.54 0.27 0.58 10.30 5.15 0.79 14.07 7.03 0.79 14.07 7.03
Parallel existing with 4-inch FM upon 
expansion of service area. 2015

Cornelius FM 3,617 12 14 2.27 1.90 1.90 2.28 1.90 1.90 2.68 2.24 2.24 2.68 2.24 2.24 None. See note 4.

Gaston FM 34,840 8 8 0.46 2.06 2.06 0.62 2.75 2.75 2.09 9.27 9.27 2.09 9.27 9.27
Verify flow at Buildout to determine if 
parallel FM is needed to reduce power.

Pine Lodge FM 74 6 0.24 1.88 1.88 0.29 2.30 2.30 0.30 2.39 2.39 0.30 2.39 2.39 None.
Hillsboro
Alderbrook FM 1,016 4 0.39 6.97 6.97 0.40 7.13 7.13 0.49 8.67 8.67 0.49 8.67 8.67 None.
Banks FM 33,151 8 0.10 0.46 0.46 0.19 0.86 0.86 0.36 1.58 1.58 0.36 1.58 1.58 None.
Enschede FM 592 4 0.04 0.69 0.69 0.04 0.69 0.69 0.04 0.72 0.72 0.04 0.72 0.72 None.

North Plains FM 18,967 8 20/20 1.48 6.56 0.35 2.95 13.09 0.70 6.44 28.55 1.52 12.11 53.70 2.86
Replace with 23,000 LF of twin 20-inch 
FMs Existing

Oak Village FM 31,440 14 0.49 0.72 0.72 1.41 2.03 2.03 1.85 2.68 2.68 1.85 2.68 2.68 None.
West Union FM 2,564 8 0.40 1.78 1.78 0.88 3.92 3.92 1.39 6.16 6.16 1.39 6.16 6.16 None.
Rock Creek -
Aloha #3 PS FM 1 19,482 20 3.99 2.83 2.83 5.19 3.68 3.68 6.27 4.45 4.45 9.47 6.72 6.72 None.
Aloha #3 PS FM 2 19,484 20 3.99 2.83 2.83 5.19 3.68 3.68 6.27 4.45 4.45 9.47 6.72 6.72 None.
Brighton Townhomes FM 1,252 4 0.10 1.71 1.71 0.10 1.71 1.71 0.10 1.79 1.79 0.10 1.79 1.79 None.
Broad Oak FM 851 4 0.02 0.36 0.36 0.02 0.36 0.36 0.02 0.38 0.38 0.02 0.38 0.38 None.
Country Haven FM 2,276 4 0.02 0.40 0.40 0.05 0.85 0.85 0.10 1.70 1.70 0.10 1.70 1.70 None.

Cross Creek FM 1,369 8 12 1.15 5.09 5.09 3.28 14.55 4.48 5.81 25.76 7.93 13.67 60.62 18.65

Parallel existing with single 12-inch FM. 
FM improvement can be avoided by 
construction of Butternut PS and 
connecting gravity sewers. 2015

Fir Grove FM 333 6 0.34 2.68 2.68 0.34 2.69 2.69 0.39 3.08 3.08 0.39 3.08 3.08 None.
Polygon FM 676 4 0.05 0.84 0.84 0.06 1.01 1.01 0.09 1.62 1.62 0.09 1.62 1.62 None.
Rock Creek Ranch FM 699 8 0.61 2.72 2.72 0.62 2.73 2.73 0.68 3.00 3.00 0.68 3.00 3.00 None.
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Table 5-2. Existing Force Main Analysis

Existing 2015 Buildout Buildout Plus

Force Main
Length,

ft

Existing 
Diameter, 

inches

Parallel 
Diameter, 

inches

Replacement 
Diameter,

inches
 Flow,
mgd 

 Velocity w/o 
Improv'ts,

fps 

 Velocity 
w/ 

Improv'ts,
fps 

 Flow,
mgd 

Velocity w/o 
Improv'ts,

fps 

Velocity 
w/ 

Improv'ts,
fps 

 Flow,
mgd 

Velocity w/o 
Improv'ts,

fps 

Velocity 
w/ 

Improv'ts,
fps 

 Flow,
mgd 

 Velocity w/o 
Improv'ts,

fps 

 Velocity w/ 
Improv'ts,

fps Recommended Force Main Improvement
CIP 

Timing

RC Ranch#3 FM 764 4 0.03 0.60 0.60 0.03 0.60 0.60 0.03 0.60 0.60 0.03 0.60 0.60 None.

River Road FM 2,157 10 15 15 0.66 1.87 0.94 4.26 12.08 6.04 6.94 19.71 4.38 6.94 19.71 4.38 Future Twin 15-inch FMs
2015
Buildout

Sunset Golf Center FM 1,151 3 0.07 2.12 2.12 0.07 2.12 2.12 0.07 2.36 2.36 0.07 2.36 2.36 None.
Westmark FM 1,292 6 0.07 0.59 0.59 0.12 0.94 0.94 0.21 1.63 1.63 0.21 1.63 1.63 None.
Notes:
1. West Union PS, Cross Creek PS, Pleasant View, Meyers Farm, Country Haven, and Aloha #3 PS will be abandoned in future. Future flows provided reflect predicted flows at these facilities without abandonment.
2. Highlighted velocity values indicate exceedance of capacity criteria.
3. Velocity based on modeled flow and normal force main size (inside diameter). Fixed speed stations will generate velocities based on the pumping rate, even when influent flows are below the modeled peak rate. Stated velocity assumes pumping capacity is equal to stated flow.
4. Existing parallel 12-inch and 14-inch force mains.
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CHAPTER 6. SERVICE TO GROWTH AREAS 

This master plan includes areas that are outside but adjacent to the existing District sanitary sewer 
service area. This chapter presents a master plan to provide sanitary sewer service to each of the 
outlying areas included in the study area, and describes the methodology used to develop and 
evaluate the plan. The following topics are included: 

 Identification of Alternatives 

 Initial Layout and Modeling 

 Facility Sizing and Alignment Refinement 

 Recommended Growth Area Plans 

IDENTIFICATION OF ALTERNATIVES 

Topography generally dictates how a particular growth area will be connected to the collection 
system. Pump stations can be used to overcome ground slopes and create flexibility regarding 
where flow from a particular area is discharged to an existing pipe. However, pump stations 
generate ongoing operation and maintenance costs and consume energy. District policy is to 
avoid construction of additional pump stations where service without pumping can be reasonably 
achieved. Some locations offer multiple gravity sewer alignments, even without pumping. 

Topographic maps were used to define service sub-areas and to sketch sewer alignments for each 
of the growth areas within the study area. These sketches were presented to District Conveyance 
Systems and Treatment Plant Services staff for discussion and input. In addition, WYA was 
provided information about ongoing planning in the following areas: 

 North Bethany 

 Helvetia 

 Evergreen (North Hillsboro) 

 South Hillsboro 

 Southwest Bull Mountain / Beef Bend Road 

Planning for growth in these and other areas is at various ongoing stages. Therefore, while this 
master plan considered the best information available at the time of the analysis, it is recognized 
that other alternatives to the plans presented herein may be considered. This is particularly true 
for the pipelines and pump stations within the growth areas. However, in general, the master 
planned points of connection for growth areas should be used unless additional evaluation of 
downstream impacts in the existing collection system is conducted.  
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INITIAL LAYOUT AND MODELING 

The 2015 and Buildout computer models incorporate planned (future) major trunk sewers and 
pump stations in order to collect and deliver flow from the future growth areas to the modeled 
existing pipelines. The alignments, shown on Plates 4 through 6, are preliminary. They were 
developed by inspection of available topographical information and are expected to be refined 
through future planning and design activities. However, changes (re-routing) that substantively 
affect flows in existing sewers are not anticipated and would need to be evaluated on a case-by-
case basis if such changes are proposed. 

The modeling provides a predicted peak wet weather flow for the existing facilities based on the 
planning I&I rate of 1,650 gpd/acre applied to currently un-served growth areas. This rate is used only 
to plan for impacts on existing facilities. This value for I&I is not applicable to design of new sewer 
facilities. New facilities shall be designed using an I&I factor in accordance with current District 
design standards, currently 4,000 gpd/acre. Sizing of extensions and future pump stations is based on 
this higher I&I rate applied to the applicable future growth areas. Existing pump stations are evaluated 
with the 4,000 gpd/acre I&I rate applied to future growth areas for buildout flows only, to avoid 
planning for premature upsizing or oversizing near-term improvements. Final design flows, 
alignments, and diameters must be determined during design of the individual facilities. 

FACILITY SIZING AND ALIGNMENT REFINEMENT 

Future pump station and force main sizing is based on the predicted peak wet weather flow at 
buildout of the study area. Gravity sewer sizing is based on buildout of the study area, plus 
additional flows at certain locations. These additional flows are used to determine gravity sewer 
sizing to reduce the potential for undersizing pipelines that have a life extending beyond the time 
frame of development within the study area. 

The modeled peak flows and existing grades along the preliminary alignments for the future 
pipelines were used to select a pipe diameter. In some instances, this analysis revealed locations 
where sewers would need to be constructed at excessive depth, or where anticipated points of 
connection where not feasible without pumping. The alignments were then refined to address 
these issues. 

The resulting alignments should be considered conceptual. During future design activities, issues 
such as sensitive habitat, property boundaries, and development sequencing may dictate 
additional changes to the master plan alignments. 

RECOMMENDED GROWTH AREA PLANS 

The recommended plan for service to the growth areas is show on Plates 4, 5, and 6. Future pump 
stations, force mains, and gravity trunk sewers are included in the plan. Tables 6-1, 6-2, 6-3, and 
6-4 summarize the future gravity sewer facilities for each treatment plant basin. Table 6-5 lists the 
pump stations and force mains required to provide service to the growth areas. 



Table 6-1. Future Gravity Sewer Facilities - Forest Grove Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 

Design 
Flow, 
mgd

Design 
Slope,
ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment

Unit 
Cost,
$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $
Total Project 

Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $
18th Ave. Sewer 8 573 0.17 0.0070 171 167 8.0 8.0 109 1.00 63,000 103,000 18th Ave. Sewer 8 1,932 507,000 826,000
18th Ave. Sewer 8 49 0.17 0.0040 167 167 8.0 8.2 109 1.00 6,000 10,000 12 1,172 210,000 342,000
18th Ave. Sewer 8 203 0.17 0.0040 167 166 8.2 24.0 Very deep sewer 587 1.50 179,000 291,000 Totals 3,104 717,000 1,168,000
18th Ave. Sewer 8 100 0.17 0.0040 166 166 24.0 24.4 Arterial crossing 587 1.50 89,000 145,000
18th Ave. Sewer 8 1,007 0.17 0.0040 166 162 24.0 18.0 169 1.00 170,000 277,000

Subtotals 1,932 507,000 826,000
18th Ave. Sewer 12 1,172 0.89 0.0020 162 160 18.0 15.4 179 1.00 210,000 342,000

Subtotals 1,172 210,000 342,000

Gaston North 8 1,591 0.22 0.0063 190 180.0 8.0 15.0 149 1.00 238,000 387,000 Gaston North 8 1,591 238,000 387,000
Subtotals 1,591 238,000 387,000 Totals 1,591 238,000 387,000

Gaston South 8 311 0.59 0.1929 (1) 292 232 8.0 8.0 109 1.00 34,000 56,000 Gaston South 8 1,848 202,000 330,000
Gaston South 8 1,486 0.59 0.0269 232 192 8.0 8.0 109 1.00 162,000 264,000 15 583 94,000 153,000
Gaston South 8 51 0.59 0.5098 (1) 192 166 8.0 8.0 109 1.00 6,000 10,000 Totals 2,431 296,000 483,000

Subtotals 1,848 202,000 330,000
Gaston South 15 583 1.42 0.0017 166 165.0 8.0 9.0 161 1.00 94,000 153,000

Subtotals 583 94,000 153,000

Footnotes:
(1)  Average ground slope.  Drop manholes will be necessary to accommodate gravity sewers.
(2)  See Appendix R for basis of cost.  ENR Construction Cost Index = 8602 (November 2008) FOREST GROVE TOTAL 7,126     1,251,000   2,038,000    

WYA - March 2009
517-03-06-14 Clean Water Services

Sanitary Sewer Master Plan Update



Table 6-2. Future Gravity Sewer Facilities - Hillsboro Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 

Design 
Flow, 
mgd

Design 
Slope,
ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment

Unit 
Cost,
$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $
Total Project 

Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $
Thatcher Lateral 8 510 0.25 0.255 (1) 357.0 227.0 8.0 8.0 109 1.00 56,000 91,000 Thatcher Lateral 8 3,020 359,000 587,000
Thatcher Lateral 8 280 0.25 0.0357 227.0 217.0 8.0 8.0 Arterial crossing 109 1.50 46,000 75,000 Totals 3,020 359,000 587,000
Thatcher Lateral 8 240 0.25 0.0040 217.0 216.0 8.0 17.0 162 1.00 39,000 64,000
Thatcher Lateral 8 280 0.25 0.0680 216.0 197.0 17.0 8.0 109 1.00 31,000 51,000 David Hill Lateral 8 240 27,000 44,000
Thatcher Lateral 8 450 0.25 0.0333 197.0 182.0 8.0 8.0 109 1.00 49,000 80,000 10 2,200 988,000 1,607,000
Thatcher Lateral 8 700 0.25 0.0143 182.0 172.0 8.0 8.0 109 1.00 77,000 126,000 12 1,650 227,000 370,000
Thatcher Lateral 8 560 0.25 0.0089 172.0 167.0 8.0 8.0 109 1.00 61,000 100,000 Totals 4,090 1,242,000 2,021,000

3,020 359,000 587,000
David Hill Lateral 8 240 0.49 0.0333 205.0 197.0 8.0 8.0 109 1.00 27,000 44,000 Nehalem Lateral 10 2,740 389,000 633,000
David Hill Lateral 10 240 0.49 0.0025 197.0 196.4 8.0 8.6 128 1.00 31,000 51,000 Totals 2,740 389,000 633,000
David Hill Lateral 10 200 0.49 0.0025 196.4 195.9 8.6 24.1 Arterial crossing 604 1.50 182,000 296,000
David Hill Lateral 10 660 0.49 0.0025 195.9 194.3 24.1 25.8 Very deep sewer 647 1.50 641,000 1,042,000 North Forest Grove Trunk 18 910 162,000 264,000
David Hill Lateral 10 1,100 0.49 0.0157 194.3 177.0 25.8 8.0 121 1.00 134,000 218,000 21 2,760 528,000 859,000
David Hill Lateral 12 560 0.83 0.0020 177.0 175.9 8.0 9.1 142 1.00 80,000 130,000 24 3,420 1,082,000 1,761,000
David Hill Lateral 12 610 0.83 0.0068 175.9 171.7 9.1 8.3 134 1.00 82,000 134,000 27 1,160 319,000 520,000
David Hill Lateral 12 480 0.83 0.0104 171.7 166.7 8.3 8.3 134 1.00 65,000 106,000 Totals 8,250 2,091,000 3,404,000

4,090 1,242,000 2,021,000
Nehalem Lateral 10 930 0.48 0.0032 170.0 167.0 8.0 8.0 121 1.00 113,000 184,000
Nehalem Lateral 10 1,810 0.48 0.0025 167.0 162.5 8.0 12.5 152 1.00 276,000 449,000

2,740 389,000 633,000
North Forest Grove Trunk 18 570 2.10 0.0012 172.0 171.3 8.0 8.7 179 1.00 103,000 168,000
North Forest Grove Trunk 18 340 2.10 0.0130 171.3 166.9 8.7 8.1 172 1.00 59,000 96,000
North Forest Grove Trunk 21 260 3.18 0.0010 161.5 161.2 13.5 13.8 215 1.00 56,000 91,000
North Forest Grove Trunk 21 1,860 3.18 0.0010 161.2 159.4 13.8 10.6 194 1.00 361,000 587,000
North Forest Grove Trunk 21 640 3.86 0.0037 159.4 157.0 10.6 8.0 172 1.00 111,000 181,000
North Forest Grove Trunk 24 580 3.86 0.0010 157.0 156.4 8.0 10.6 232 1.00 135,000 220,000
North Forest Grove Trunk 24 490 3.86 0.0010 156.4 155.9 10.6 9.1 216 1.00 107,000 174,000
North Forest Grove Trunk 24 800 3.86 0.0010 155.9 155.1 9.1 9.9 224 1.00 180,000 293,000
North Forest Grove Trunk 24 230 3.85 0.0010 155.1 154.9 9.9 15.1 263 1.00 61,000 100,000
North Forest Grove Trunk 24 680 3.85 0.0010 154.9 154.2 15.1 15.8 271 1.00 185,000 301,000
North Forest Grove Trunk 24 640 3.85 0.0010 154.2 153.6 15.8 21.4 646 1.00 414,000 673,000
North Forest Grove Trunk 27 510 5.17 0.0010 153.6 153.1 21.4 16.9 306 1.00 157,000 256,000
North Forest Grove Trunk 27 650 5.17 0.0010 153.1 152.4 16.9 9.6 249 1.00 162,000 264,000

8,250 Connection to Existing Pipe@153.00 2,091,000 3,404,000
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Table 6-2. Future Gravity Sewer Facilities - Hillsboro Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 

Design 
Flow, 
mgd

Design 
Slope,
ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment

Unit 
Cost,
$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $
Total Project 

Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $

Evergreen North Trunk 10 945 0.48 0.0025 179.0 176.6 8.0 10.4 135 1.00 128,000 208,000 Evergreen North Trunk 10 945 128,000 208,000
Evergreen North Trunk 15 1,435 0.92 0.0015 176.6 174.5 10.4 10.5 175 1.00 251,000 408,000 15 1,435 251,000 408,000
Evergreen North Trunk 18 1,390 1.52 0.0012 174.5 172.8 10.5 15.2 222 1.00 310,000 504,000 18 2,145 468,000 762,000
Evergreen North Trunk 18 405 2.38 0.0020 172.8 172.0 15.2 13.0 208 1.00 85,000 139,000 Totals 4,525 847,000 1,378,000
Evergreen North Trunk 18 350 2.38 0.0020 172.0 171.3 13.0 12.7 208 1.00 73,000 119,000

4,525 847,000 1,378,000

Evergreen South Trunk 8 1,290 0.22 0.0040 192.0 186.8 8.0 8.2 109 1.00 141,000 230,000 Evergreen South Trunk
Evergreen South Trunk 10 630 0.52 0.0025 186.8 185.3 8.2 9.7 135 1.00 86,000 140,000 8 1,290 141,000 230,000
Evergreen South Trunk 10 740 0.59 0.0041 185.3 182.3 9.7 9.7 135 1.00 101,000 165,000 10 1,370 187,000 305,000
Evergreen South Trunk 12 390 0.98 0.0051 182.3 180.3 9.7 9.7 149 1.00 59,000 96,000 12 390 59,000 96,000
Evergreen South Trunk 15 345 1.07 0.0015 180.3 179.7 9.7 10.3 168 1.00 58,000 95,000 15 915 162,000 264,000
Evergreen South Trunk 15 570 1.16 0.0015 179.7 178.9 10.3 12.1 181 1.00 104,000 169,000 Totals 3,965 549,000 895,000

3,965 Connection to Existing Pipe @ 177.71 549,000 895,000

East North Plains Trunk - N 12 337 1.52 0.0050 159.8 158.1 16.9 16.9 191 1.00 65,000 106,000 East North Plains Trunk
East North Plains Trunk - N 18 320 1.76 0.0012 158.1 157.8 16.9 17.2 237 1.00 76,000 124,000 12 337 65,000 106,000
East North Plains Trunk - N 18 320 1.76 0.0012 158.1 157.8 16.9 17.2 237 1.00 76,000 124,000 18 2,705 554,000 902,000
East North Plains Trunk - N 21 835 2.75 0.0010 157.8 156.9 17.2 18.1 244 1.00 204,000 332,000 21 1,160 260,000 423,000

1,812 421,000 686,000 27 2,430 595,000 968,000
East North Plains Trunk - E 18 665 1.61 0.0012 167.0 166.2 8.0 8.8 179 1.00 120,000 195,000
East North Plains Trunk - E 18 650 1.61 0.0012 166.2 165.4 8.8 11.6 201 1.00 131,000 213,000 Totals 6,632 1,474,000 2,399,000
East North Plains Trunk - E 18 750 1.61 0.0027 165.4 163.4 11.6 11.6 201 1.00 151,000 246,000

2,065 402,000 654,000
East North Plains Trunk - S 21 325 4.33 0.0092 167.0 164.0 8.0 8.0 172 1.00 56,000 91,000
East North Plains Trunk - S 27 1,790 4.97 0.0010 164.0 162.2 8.0 9.8 249 1.00 446,000 725,000
East North Plains Trunk - S 27 640 4.97 0.0010 162.2 161.6 9.8 8.4 232 1.00 149,000 243,000

2,755 651,000 1,059,000

WYA - March 2009
517-03-06-14 2 of 3 Clean Water Services

Sanitary Sewer Master Plan Update



Table 6-2. Future Gravity Sewer Facilities - Hillsboro Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 

Design 
Flow, 
mgd

Design 
Slope,
ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment

Unit 
Cost,
$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $
Total Project 

Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $

Oak Way Sewer 8 1,200 0.11 0.0040 197 192 8.0 12.8 138 1.00 166,000 270,000 Oak Way Sewer 8 1,980 364,000 592,000
Oak Way Sewer 8 780 0.11 0.0040 192 189.1 12.8 17.9 Arterial crossing 169 1.50 198,000 322,000 Totals 1,980 364,000 592,000

Subtotals 1,980 364,000 592,000

Banks East Trunk 8 1,454 0.06 0.0040 207 201.2 8.0 14.8 149 1.00 218,000 355,000 Banks East Trunk 8 4,258 552,000 898,000
Banks East Trunk 8 796 0.22 0.0126 212 202.0 8.0 14.0 144 1.00 115,000 187,000 12 269 70,000 114,000
Banks East Trunk 8 2,008 0.37 0.0035 202 195.0 14.0 8.0 109 1.00 219,000 356,000 Totals 4,527 622,000 1,012,000
Banks East Trunk 12 269 1.26 0.0078 195 192.9 8.0 7.1 Railroad crossing 128 2.00 70,000 114,000

Subtotals 4,527 622,000 1,012,000
Washington Avenue Trunk 8 1,896 0.21 0.0013 198 196 8.0 8.4 109 1.00 207,000 337,000
Washington Avenue Trunk 8 484 0.21 0.0013 196 195.0 8.4 8.0 109 1.00 53,000 87,000 Washington Avenue Trunk 8 2,380 260,000 424,000

Subtotals 2,380 260,000 424,000 Totals 2,380 260,000 424,000

334th Avenue Trunk 15 1,643 1.33 0.0020 139 135.7 8.0 7.1 147 1.00 243,000 395,000 334th Avenue Trunk 15 1,643 243,000 395,000
Subtotals 1,643 243,000 395,000 Totals 1,643 243,000 395,000

Footnotes:
(1)  Average ground slope.  Drop manholes will be necessary to accommodate gravity sewers.
(2)  See Appendix R for basis of cost.  ENR Construction Cost Index = 8602 (November 2008) HILLSBORO TOTAL 43,752 8,440,000 13,740,000

WYA - March 2009
517-03-06-14 3 of 3 Clean Water Services

Sanitary Sewer Master Plan Update



Table 6-3. Future Gravity Sewer Facilities - Rock Creek Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 

Design 
Flow, 
mgd

Design 
Slope,

ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment
Unit Cost,

$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $

Total 
Project 
Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $
Helvetia Trunk 10 570 1.04 0.0088 197 192 8.0 8.0 121 1.00 70,000 114,000 Helvetia Trunk 10 1,770 216,000 352,000
Helvetia Trunk 10 756 1.04 0.0066 192 187 8.0 8.0 121 1.00 92,000 150,000 15 1,658 272,000 444,000
Helvetia Trunk 10 444 1.04 0.0113 187 182 8.0 8.0 121 1.00 54,000 88,000 Totals 3,428 488,000 796,000
Helvetia Trunk 15 379 1.04 0.0015 182 181 8.0 8.6 161 1.00 61,000 100,000
Helvetia Trunk 15 81 1.04 0.0015 181 181 8.6 11.7 181 1.00 15,000 25,000
Helvetia Trunk 15 780 1.04 0.0015 181 180 11.7 9.9 168 1.00 131,000 213,000
Helvetia Trunk 15 418 1.04 0.0027 180 179 9.9 8.0 154 1.00 65,000 106,000

Subtotals 3,428 488,000 796,000
Schaaf Sewer 10 328 1.22 0.0213 219 212 8.0 8.0 121 1.00 40,000 65,000 Schaaf Sewer 8 0 0 0
Schaaf Sewer 10 254 1.22 0.0197 212 207 8.0 8.0 121 1.00 31,000 51,000 10 1,446 178,000 291,000
Schaaf Sewer 10 130 1.22 0.0385 207 202 8.0 8.0 121 1.00 16,000 26,000 12 656 88,000 143,000
Schaaf Sewer 10 182 1.22 0.0549 202 192 8.0 8.0 121 1.00 23,000 38,000 15 0 0 0
Schaaf Sewer 10 159 1.22 0.0314 192 187 8.0 8.0 121 1.00 20,000 33,000 18 1,516 316,000 514,000
Schaaf Sewer 10 393 1.22 0.0127 187 182 8.0 8.0 121 1.00 48,000 78,000 Totals 3,618 582,000 948,000
Schaaf Sewer 12 656 1.22 0.0046 182 179 8.0 8.0 134 1.00 88,000 143,000
Schaaf Sewer 18 1,516 2.25 0.0012 179 177 8.0 12.8 208 1.00 316,000 514,000

Subtotals 3,618 582,000 948,000
Country Haven Trunk 12 333 0.10 0.0020 190.6 190 9.4 10.1 149 1.00 50,000 82,000 Country Haven Trunk 8 0 0 0
Country Haven Trunk 12 86 0.10 0.0020 190 190 10.1 15.2 179 1.00 16,000 26,000 10 0 0 0
Country Haven Trunk 12 227 0.10 0.0020 190 189 15.2 10.7 155 1.00 36,000 59,000 12 1,782 279,000 456,000
Country Haven Trunk 12 229 0.10 0.0101 189 187 10.7 8.0 134 1.00 31,000 51,000 15 0 0 0
Country Haven Trunk 12 907 0.10 0.0020 187 185.2 8.0 11.8 160 1.00 146,000 238,000 Totals 1,782 279,000 456,000

Subtotals 1,782 279,000 456,000

North Bethany Trunk 8 156 1.57 0.0449 309 302 8.0 8.0 Sensitive habitat corridor 109 2.00 34,000 56,000 North Bethany Trunk 8 1,997 437,000 712,000
North Bethany Trunk 12 419 1.57 0.0119 302 297 8.0 8.0 Sensitive habitat corridor 134 2.00 113,000 184,000 10 0 0 0
North Bethany Trunk 12 297 1.57 0.0337 297 287 8.0 8.0 Sensitive habitat corridor 134 2.00 80,000 130,000 12 892 241,000 392,000
North Bethany Trunk 12 176 1.57 0.0114 287 285 8.0 8.0 Sensitive habitat corridor 134 2.00 48,000 78,000 15 1,603 497,000 811,000
North Bethany Trunk 15 291 3.92 0.0103 285 282 8.0 8.0 Sensitive habitat corridor 154 2.00 90,000 147,000 18 0 0 0
North Bethany Trunk 15 179 3.92 0.0279 282 277 8.0 8.0 Sensitive habitat corridor 154 2.00 56,000 91,000 24 3,096 3,617,000 5,882,000
North Bethany Trunk 15 395 3.92 0.0633 277 252 8.0 8.0 Sensitive habitat corridor 154 2.00 122,000 199,000 27 10,009 6,547,000 10,642,000
North Bethany Trunk 15 421 3.92 0.1116 252 205 8.0 8.0 Sensitive habitat corridor 154 2.00 130,000 212,000 Totals 17,597 11,339,000 18,439,000
North Bethany Trunk 15 98 3.92 0.0816 205 197 8.0 8.0 Sensitive habitat corridor 154 2.00 31,000 51,000
North Bethany Trunk 15 219 3.92 0.0228 197 192 8.0 8.0 Sensitive habitat corridor 154 2.00 68,000 111,000
North Bethany Trunk 24 118 3.92 0.0010 192 192 8.0 8.1 Sensitive habitat corridor 209 2.00 50,000 82,000
North Bethany Trunk 24 772 3.92 0.0010 192 191 8.1 48.9 Very deep sewer 855 1.50 991,000 1,611,000
North Bethany Trunk 24 667 3.92 0.0010 191 190 48.9 49.6 Very deep sewer 855 1.50 856,000 1,391,000
North Bethany Trunk 24 198 3.92 0.0010 190 190 49.6 26.8 Very deep sewer 785 1.50 234,000 381,000
North Bethany Trunk 24 166 3.92 0.0010 190 190 26.8 44.9 Very deep sewer 855 1.50 213,000 347,000
North Bethany Trunk 24 411 3.92 0.0010 190 190 44.9 55.3 Very deep sewer 855 1.50 528,000 858,000
North Bethany Trunk 24 462 3.92 0.0010 190 189 55.3 32.8 Very deep sewer 855 1.50 593,000 964,000

Subtotals 5,445 4,237,000 6,893,000
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Table 6-3. Future Gravity Sewer Facilities - Rock Creek Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 

Design 
Flow, 
mgd

Design 
Slope,

ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment
Unit Cost,

$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $

Total 
Project 
Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $

North Bethany Trunk 8 588 0.69 0.0374 279 257 8.0 8.0 Sensitive habitat corridor 109 2.00 128,000 208,000
North Bethany Trunk 8 48 0.69 0.1042 (1) 257 252 8.0 8.0 Sensitive habitat corridor 109 2.00 11,000 18,000
North Bethany Trunk 8 386 0.69 0.0130 252 247 8.0 8.0 Sensitive habitat corridor 109 2.00 84,000 137,000
North Bethany Trunk 8 109 0.69 0.0459 247 242 8.0 8.0 Sensitive habitat corridor 109 2.00 24,000 39,000
North Bethany Trunk 8 222 0.69 0.0225 242 237 8.0 8.0 Sensitive habitat corridor 109 2.00 49,000 80,000
North Bethany Trunk 8 488 0.69 0.0471 237 214 8.0 8.0 Sensitive habitat corridor 109 2.00 107,000 174,000

Subtotals 1,841 403,000 656,000
North Bethany Trunk 24 181 4.96 0.0120 189 187 32.8 8.0 Sensitive habitat corridor 209 2.00 76,000 124,000
North Bethany Trunk 24 121 4.96 0.0413 187 182 8.0 8.0 Stream crossing 209 3.00 76,000 124,000
North Bethany Trunk 27 1,503 4.96 0.0010 182 181 8.0 14.5 Sensitive habitat corridor 281 2.00 846,000 1,375,000
North Bethany Trunk 27 184 4.96 0.0010 181 180 14.5 22.7 Sensitive habitat corridor 722 2.00 266,000 433,000
North Bethany Trunk 27 336 4.96 0.0010 180 180 22.7 10.0 Sensitive habitat corridor 249 2.00 168,000 273,000
North Bethany Trunk 27 4,000 4.96 0.0026 180 170 10.0 20.3 Sensitive habitat corridor 331 2.00 2,645,000 4,299,000
North Bethany Trunk 27 400 4.96 0.0026 170 169 20.3 11.3 Sensitive habitat corridor 257 2.00 206,000 335,000
North Bethany Trunk 27 2,266 4.96 0.0026 169 163 11.3 12.1 Stream crossing 265 3.00 1,802,000 2,929,000
North Bethany Trunk 27 1,320 4.96 0.0026 163 159.5 12.1 7.5 Sensitive habitat corridor 232 2.00 614,000 998,000

Subtotals 10,311 6,699,000 10,890,000

124th Avenue Trunk 8 159 0.43 0.1442 (1) 1025 1002 8.0 8.0 109 1.00 18,000 30,000 124th Avenue Trunk 8 5,437 643,000 1,052,000
124th Avenue Trunk 8 271 0.43 0.5157 (1) 1002 862 8.0 8.0 109 1.00 30,000 49,000 12 147 24,000 40,000
124th Avenue Trunk 8 61 0.43 0.3292 (1) 862 842 8.0 8.0 109 1.00 7,000 12,000 15 449 61,000 100,000
124th Avenue Trunk 8 107 0.43 0.0040 842 842 8.0 8.4 109 1.00 12,000 20,000 Totals 6,033 728,000 1,192,000
124th Avenue Trunk 8 100 0.43 0.0040 842 841 8.4 8.8 116 1.00 12,000 20,000
124th Avenue Trunk 8 135 0.43 0.5193 (1) 841 771 8.8 8.8 116 1.00 16,000 26,000
124th Avenue Trunk 8 102 0.43 0.1969 (1) 771 751 8.8 8.8 116 1.00 12,000 20,000
124th Avenue Trunk 8 331 0.43 0.0604 751 731 8.8 8.8 116 1.00 39,000 64,000
124th Avenue Trunk 8 795 0.43 0.0377 731 701 8.8 8.8 116 1.00 93,000 152,000
124th Avenue Trunk 8 642 0.43 0.1309 (1) 701 617 8.8 8.8 116 1.00 75,000 122,000
124th Avenue Trunk 8 656 0.43 0.0274 617 599 8.8 8.8 116 1.00 76,000 124,000
124th Avenue Trunk 8 829 0.43 0.1907 (1) 599 441 8.8 8.8 116 1.00 96,000 156,000
124th Avenue Trunk 8 235 0.43 0.0977 441 418 8.8 8.8 116 1.00 28,000 46,000
124th Avenue Trunk 8 253 0.43 0.1460 (1) 418 381 8.8 8.8 116 1.00 30,000 49,000
124th Avenue Trunk 8 56 0.43 0.4464 (1) 381 356 8.8 8.8 116 1.00 7,000 12,000
124th Avenue Trunk 8 140 0.43 0.1505 (1) 356 335 8.8 8.8 116 1.00 17,000 28,000
124th Avenue Trunk 8 565 0.43 0.0040 335 333 9.8 12.1 133 1.00 75,000 122,000
124th Avenue Trunk 12 57 5.77 0.1303 (1) 333 325 12.1 9.5 149 1.00 9,000 15,000
124th Avenue Trunk 12 43 5.77 0.3488 (1) 325 310 9.5 9.5 149 1.00 7,000 12,000
124th Avenue Trunk 12 47 5.77 0.0638 310 307.5 9.5 9.5 149 1.00 8,000 13,000
124th Avenue Trunk 15 449 5.85 0.0203 307 298.4 9.5 5.1 134 1.00 61,000 100,000

Subtotals 6,033 728,000 1,192,000
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Table 6-3. Future Gravity Sewer Facilities - Rock Creek Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 

Design 
Flow, 
mgd

Design 
Slope,

ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment
Unit Cost,

$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $

Total 
Project 
Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $

Laidlaw Trunk 8 278 0.79 0.1331 (1) 1069 1032 8.0 8.0 109 1.00 31,000 51,000 Laidlaw Trunk 8 3,877 426,000 695,000
Laidlaw Trunk 8 831 0.79 0.2467 (1) 1032 827 8.0 8.0 109 1.00 91,000 148,000 10 0 0 0
Laidlaw Trunk 8 176 0.79 0.1705 (1) 827 797 8.0 8.0 109 1.00 20,000 33,000 12 1,799 257,000 418,000
Laidlaw Trunk 8 411 0.79 0.2311 (1) 797 702 8.0 8.0 109 1.00 45,000 74,000 15 1,371 222,000 362,000
Laidlaw Trunk 8 269 0.79 0.0929 702 677 8.0 8.0 109 1.00 30,000 49,000 18 1,177 223,000 364,000
Laidlaw Trunk 12 322 0.79 0.0020 677 676 8.0 8.6 142 1.00 46,000 75,000 24 2,169 1,334,000 2,172,000
Laidlaw Trunk 12 240 0.79 0.2917 (1) 676 606 8.6 8.6 142 1.00 35,000 57,000 Totals 10,393 2,462,000 4,011,000

Subtotals 2,527 298,000 487,000
Laidlaw Trunk 8 1,912 0.34 0.2223 (1) 1032 607 8.0 8.0 109 1.00 209,000 340,000
Laidlaw Trunk 12 1,237 2.60 0.1293 (1) 606 446 8.6 8.6 142 1.00 176,000 286,000
Laidlaw Trunk 15 495 2.60 0.0101 446 441 8.6 8.6 161 1.00 80,000 130,000
Laidlaw Trunk 15 800 2.60 0.0188 441 426 8.6 8.6 161 1.00 129,000 210,000
Laidlaw Trunk 15 76 2.60 0.1053 (1) 426 418 8.6 8.6 161 1.00 13,000 22,000
Laidlaw Trunk 18 386 3.42 0.0037 418 417 8.6 13.1 208 1.00 81,000 132,000
Laidlaw Trunk 18 182 3.42 0.1370 (1) 417 392 13.1 8.0 172 1.00 32,000 52,000
Laidlaw Trunk 18 216 3.42 0.0696 392 377 8.0 8.0 172 1.00 38,000 62,000
Laidlaw Trunk 18 189 3.42 0.0037 377 376 8.0 9.7 187 1.00 36,000 59,000
Laidlaw Trunk 18 205 3.42 0.0551 376 365 9.7 8.0 172 1.00 36,000 59,000
Laidlaw Trunk 24 130 3.42 0.0010 365 365 8.0 25.1 Very deep sewer 739 1.50 145,000 236,000
Laidlaw Trunk 24 595 3.42 0.0010 365 364 25.1 25.7 Very deep sewer 762 1.50 681,000 1,107,000
Laidlaw Trunk 24 195 3.87 0.0010 364 364 25.7 25.9 Very deep sewer 762 1.50 223,000 363,000
Laidlaw Trunk 24 439 3.87 0.0161 364 357 25.9 8.0 209 1.00 92,000 150,000
Laidlaw Trunk 24 302 3.87 0.0993 357 327 8.0 8.0 209 1.00 63,000 103,000
Laidlaw Trunk 24 215 3.87 0.1395 (1) 327 297 8.0 8.0 209 1.00 45,000 74,000
Laidlaw Trunk 24 293 3.87 0.0620 297 278.8 8.0 18.2 287 1.00 85,000 139,000

Subtotals 7,866 2,164,000 3,524,000

Davis Road Trunk 18 352 1.99 0.0012 177 177 8.0 13.4 208 1.00 74,000 121,000 Davis Road Trunk 18 3,376 1,913,000 3,113,000
Davis Road Trunk 18 866 1.99 0.0012 177 176 13.4 14.5 215 1.00 187,000 304,000 21 4,292 4,083,000 6,635,000
Davis Road Trunk 18 429 1.99 0.0199 176 167 14.5 8.0 172 1.00 74,000 121,000 Totals 7,668 5,996,000 9,748,000
Davis Road Trunk 18 264 1.99 0.0379 167 157 8.0 8.0 172 1.00 46,000 75,000
Davis Road Trunk 18 233 1.99 0.0012 157 157 8.0 13.3 Stream crossing 208 3.00 146,000 238,000
Davis Road Trunk 18 161 1.99 0.0012 157 157 13.3 23.5 Very deep sewer 646 1.50 157,000 256,000
Davis Road Trunk 18 322 1.99 0.0012 157 156 23.5 23.9 Very deep sewer 669 1.50 324,000 527,000
Davis Road Trunk 18 749 1.99 0.0012 156 155 23.9 29.8 Very deep sewer 805 1.50 905,000 1,471,000
Davis Road Trunk 21 3,395 5.42 0.0040 155 142 29.8 25.3 Very deep sewer 692 1.50 3,523,000 5,725,000
Davis Road Trunk 21 897 6.95 0.0060 142 136.3 25.3 21.7 624 1.00 560,000 910,000

Subtotals 7,668 5,996,000 9,748,000
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Table 6-3. Future Gravity Sewer Facilities - Rock Creek Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 

Design 
Flow, 
mgd

Design 
Slope,

ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment
Unit Cost,

$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $

Total 
Project 
Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $

South Hillsborough Trunk 30 470 8.01 0.0010 152.7 152 12.3 22.8 748 1.00 352,000 572,000 South Hillsborough Trunk 30 2,586 2,170,000 3,528,000
South Hillsborough Trunk 30 185 8.01 0.0010 152 152 22.8 37.9 Very deep sewer 915 1.50 254,000 413,000 36 3,594 2,697,000 4,385,000
South Hillsborough Trunk 30 957 8.01 0.0010 152 151 37.9 33.9 Very deep sewer 915 1.50 1,314,000 2,136,000 Totals 6,180 4,867,000 7,913,000
South Hillsborough Trunk 30 378 8.01 0.0010 151 151 33.9 9.3 262 1.00 99,000 161,000
South Hillsborough Trunk 30 596 8.01 0.0079 151 146 9.3 8.0 253 1.00 151,000 246,000
South Hillsborough Trunk 36 1,430 11.93 0.0010 146 145 8.0 10.4 313 1.00 448,000 728,000
South Hillsborough Trunk 36 318 11.93 0.0010 145 144 10.4 35.7 Very deep sewer 972 1.50 464,000 754,000
South Hillsborough Trunk 36 885 11.93 0.0010 144 143 35.7 31.6 Very deep sewer 972 1.50 1,291,000 2,098,000
South Hillsborough Trunk 36 198 11.93 0.0010 143 143 31.6 11.8 331 1.00 66,000 108,000
South Hillsborough Trunk 36 370 11.93 0.0010 143 143 11.8 10.2 313 1.00 116,000 189,000
South Hillsborough Trunk 36 127 11.93 0.0010 143 143 10.2 22.3 775 1.00 99,000 161,000
South Hillsborough Trunk 36 266 11.93 0.0010 143 142.4 22.3 22.6 800 1.00 213,000 347,000

Subtotals 6,180 4,867,000 7,913,000

Murphy Lane Trunk 36 406 12.40 0.0010 179.9 180 15.1 35.5 Very deep sewer 972 1.50 593,000 964,000 Murphy Lane Trunk 36 5,674 6,140,000 9,979,000
Murphy Lane Trunk 36 1,102 12.40 0.0010 180 178 35.5 29.6 Very deep sewer 972 1.50 1,608,000 2,613,000 42 1,577 859,000 1,398,000
Murphy Lane Trunk 36 2,576 13.01 0.0010 178 176 29.6 27.2 Very deep sewer 898 1.50 3,471,000 5,641,000 Totals 7,251 6,999,000 11,377,000
Murphy Lane Trunk 36 1,590 14.25 0.0024 176 172 27.2 8.0 294 1.00 468,000 761,000
Murphy Lane Trunk 42 444 14.25 0.0010 172 172 8.0 11.4 382 1.00 170,000 277,000
Murphy Lane Trunk 42 590 14.25 0.0010 172 171 11.4 22.0 843 1.00 498,000 810,000
Murphy Lane Trunk 42 543 14.25 0.0257 171 157.0 22.0 8.0 352 1.00 191,000 311,000

Subtotals 7,251 6,999,000 11,377,000

209th Avenue Trunk 8 607 0.12 0.0544 255 222 8.0 8.0 109 1.00 67,000 109,000 209th Avenue Trunk 8 1,692 672,000 1,093,000
209th Avenue Trunk 8 285 0.12 0.0526 222 207 8.0 8.0 109 1.00 32,000 52,000 27 640 186,000 303,000
209th Avenue Trunk 8 800 0.12 0.0040 207 203.8 8.0 11.2 716 1.00 573,000 932,000 36 0 0 0
209th Avenue Trunk 27 640 7.68 0.0040 187.6 185.0 27.4 15.0 290 1.00 186,000 303,000 Totals 2,332 858,000 1,396,000

Subtotals 2,332 858,000 1,396,000
209th Avenue Trunk 27 250 13.52 0.0080 185 183.0 15.0 15.0 290 1.00 73,000 119,000 209th Avenue Trunk 27 250 73,000 119,000
209th Avenue Trunk 36 200 13.52 0.0010 183 182.8 15.0 15.2 Stream crossing 359 3.00 216,000 351,000 (this portion also R-140) 36 470 314,000 511,000
209th Avenue Trunk 36 270 13.52 0.0056 183 181.3 15.2 15.2 359 1.00 98,000 160,000 Totals 720 387,000 630,000

Subtotals 720 387,000 630,000
Rosedale Sewer 10 476 0.52 0.0025 192 190.8 8.0 9.2 128 1.00 62,000 101,000 Rosedale Sewer 10 1,763 1,479,000 2,404,000
Rosedale Sewer 10 1,287 0.52 0.0025 191 187.6 9.2 27.4 Very deep sewer 734 1.50 1,417,000 2,303,000 Totals 1,763 1,479,000 2,404,000

Subtotals 1,763 1,479,000 2,404,000
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Table 6-3. Future Gravity Sewer Facilities - Rock Creek Basin
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Wolds Drive Trunk 8 966 0.76 0.0704 580 512 8.0 8.0 109 1.00 106,000 173,000 Wolds Drive Trunk 8 1,701 187,000 305,000
Wolds Drive Trunk 8 657 0.76 0.0365 512 488 8.0 8.0 109 1.00 72,000 117,000 (w/o Stone Creek PS flow; 15 2,224 643,000 1,048,000
Wolds Drive Trunk 8 78 1.06 0.2051 (1) 488 472 8.0 8.0 109 1.00 9,000 15,000 alternative would carry Totals 3,925 830,000 1,353,000
Wolds Drive Trunk 15 640 1.06 0.0015 472 471 8.0 19.0 229 1.00 147,000 239,000 flow from future Stone
Wolds Drive Trunk 15 127 1.06 0.0020 471 471 19.0 14.2 195 1.00 25,000 41,000 Creek PS)
Wolds Drive Trunk 15 109 1.06 0.1815 (1) 471 451 14.2 8.0 154 1.00 17,000 28,000
Wolds Drive Trunk 15 89 1.06 0.0015 451 451 8.0 24.1 Very deep sewer 644 1.50 87,000 142,000
Wolds Drive Trunk 15 229 1.06 0.0015 451 451 24.1 24.5 Very deep sewer 644 1.50 222,000 361,000
Wolds Drive Trunk 15 490 1.06 0.0337 451 434 24.5 8.0 154 1.00 76,000 124,000
Wolds Drive Trunk 15 540 1.31 0.0741 434 394.0 8.0 4.0 127 1.00 69,000 113,000

Subtotals 3,925 830,000 1,353,000

Footnotes:
(1)  Average ground slope.  Drop manholes will be necessary to accommodate gravity sewers.
(2)  See Appendix R for basis of cost.  ENR Construction Cost Index = 8602 (November 2008) ROCK CREEK TOTAL 72,690 37,294,000 60,663,000

WYA - March 2009
517-03-06-14 5 of 5 Clean Water Services

Sanitary Sewer Master Plan Update



Table 6-4. Future Gravity Sewer Facilities - Durham Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 
Design 

Flow, mgd

Design 
Slope,

ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment

Unit 
Cost,
$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $

Total 
Project 
Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $
Brookman Trunk 30 1,280 24.44 0.0117 209.0 194.0 8.0 8.0 253 1.00 325,000 529,000 Brookman Trunk 30 1,820 462,000 752,000
Brookman Trunk 30 540 24.44 0.0130 194.0 187.0 8.0 8.0 253 1.00 137,000 223,000 42 4,052 1,706,000 2,773,000
Brookman Trunk 42 175 24.44 0.0022 187.0 186.6 8.0 18.4 453 1.00 80,000 130,000 48 1,152 620,000 1,009,000
Brookman Trunk 42 2,585 24.44 0.0058 186.6 171.6 18.4 18.4 453 1.00 1,171,000 1,903,000 Totals 7,024 2,788,000 4,534,000
Brookman Trunk 42 932 24.43 0.0157 171.6 157.0 18.4 8.0 352 1.00 328,000 533,000
Brookman Trunk 42 360 24.43 0.0139 157.0 152.0 8.0 8.0 352 1.00 127,000 207,000
Brookman Trunk 48 100 24.43 0.0010 152.0 151.9 8.0 8.1 Stream crossing 415 3.00 125,000 204,000
Brookman Trunk 48 520 24.43 0.0010 151.9 151.4 8.1 8.6 425 1.00 222,000 361,000
Brookman Trunk 48 532 24.43 0.0053 151.4 148.6 8.6 17.4 512 1.00 273,000 444,000

Subtotal 7,024 Connection to Existing Pipe@148.58 2,788,000 4,534,000

Elwert Edy Trunk 8 580 0.72 0.0690 222.0 182.0 8.0 8.0 109 1.00 64,000 104,000 Elwert Edy Trunk 8 580 64,000 104,000
Elwert Edy Trunk 12 1,620 0.72 0.0020 182.0 178.8 8.0 15.2 179 1.00 290,000 472,000 12 3,279 588,000 958,000
Elwert Edy Trunk 12 551 0.72 0.0181 178.8 168.8 15.2 15.2 179 1.00 99,000 161,000 Totals 3,859 652,000 1,062,000
Elwert Edy Trunk 12 545 0.72 0.0073 168.8 164.8 15.2 15.2 179 1.00 98,000 160,000
Elwert Edy Trunk 12 373 0.72 0.0536 164.8 144.8 15.2 15.2 179 1.00 67,000 109,000
Elwert Edy Trunk 12 190 0.72 0.0842 144.8 128.8 15.2 15.2 179 1.00 34,000 56,000

Subtotal 3,859 Connect to Existing Pipe @ 127.57 652,000 1,062,000

Kummrow Trunk 10 860 0.56 0.0025 177.0 174.9 8.0 10.2 135 1.00 117,000 191,000 Kummrow Trunk
Kummrow Trunk 10 310 0.56 0.0161 174.9 169.9 10.2 10.2 135 1.00 42,000 69,000 10 2,080 313,000 512,000
Kummrow Trunk 10 220 0.56 0.0591 169.9 156.9 10.2 10.2 135 1.00 30,000 49,000 Totals 2,080 313,000 512,000
Kummrow Trunk 10 300 0.56 0.0400 156.9 144.9 10.2 10.2 135 1.00 41,000 67,000
Kummrow Trunk 10 220 0.56 0.1591 (1) 144.9 109.9 10.2 10.2 135 1.00 30,000 49,000
Kummrow Trunk 10 110 0.56 0.0025 109.9 109.6 10.2 15.4 163 1.00 18,000 30,000
Kummrow Trunk 10 60 0.56 0.0025 109.6 109.4 15.4 22.6 582 1.00 35,000 57,000

Subtotal 2,080 Pump Station 313,000 512,000

Pacific Hwy Trunk 8 550 0.51 0.0091 147.0 142.0 8.0 8.0 109 1.00 60,000 98,000 Pacific Hwy Trunk 8 550 60,000 98,000
Pacific Hwy Trunk 10 180 0.51 0.0025 142.0 141.6 8.0 8.4 121 1.00 22,000 36,000 10 1,350 239,000 391,000
Pacific Hwy Trunk 10 660 0.51 0.0227 141.6 126.6 8.4 8.4 121 1.00 81,000 132,000 Totals 1,900 299,000 489,000
Pacific Hwy Trunk 10 110 0.51 0.0025 126.6 126.3 8.4 8.7 128 1.00 15,000 25,000
Pacific Hwy Trunk 10 30 0.51 0.1667 (1) 126.3 121.3 8.7 8.7 128 1.00 4,000 7,000
Pacific Hwy Trunk 10 270 0.51 0.0025 121.3 120.6 8.7 9.4 Highway crossing 128 3.00 104,000 169,000
Pacific Hwy Trunk 10 100 0.51 0.1700 (1) 120.6 103.6 9.4 9.4 128 1.00 13,000 22,000

Subtotal 1,900 Connection to Existing Pipe@99.69 299,000 489,000

Oregon Street Trunk 8 1,780 0.64 0.0225 222.0 182.0 8.0 8.0 109 1.00 194,000 316,000 Oregon Street Trunk 8 2,760 301,000 490,000
Oregon Street Trunk 8 980 0.64 0.0561 182.0 127.0 8.0 8.0 109 1.00 107,000 174,000 Totals 2,760 301,000 490,000

Subtotal 2,760 Connection to Existing Pipe@122.5 301,000 490,000
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Table 6-4. Future Gravity Sewer Facilities - Durham Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 
Design 

Flow, mgd

Design 
Slope,

ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment

Unit 
Cost,
$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $

Total 
Project 
Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $

Tualatin-Sherwood R 10 690 0.91 0.0072 212.0 207.0 8.0 8.0 121 1.00 84,000 137,000 Tualatin-Sherwood Road Trunk
Tualatin-Sherwood R 10 960 0.91 0.0219 207.0 186.0 8.0 8.0 121 1.00 117,000 191,000 10 1,650 201,000 328,000
Tualatin-Sherwood R 15 710 0.91 0.0015 186.0 184.9 8.0 10.1 168 1.00 120,000 195,000 15 2,470 416,000 677,000
Tualatin-Sherwood R 15 920 0.91 0.0163 184.9 169.9 10.1 10.1 168 1.00 155,000 252,000 Totals 4,120 617,000 1,005,000
Tualatin-Sherwood R 15 840 0.91 0.0071 169.9 163.9 10.1 10.1 168 1.00 141,000 230,000

Subtotal 4,120 Connection to Existing Pipe@153.61 617,000 1,005,000

Itel Trunk 12 1,800 1.52 0.0083 197.0 182.0 8.0 8.0 134 1.00 242,000 394,000 Itel Trunk 8 530 58,000 95,000
Itel Trunk 15 829 1.57 0.0015 182.0 180.8 8.0 9.2 161 1.00 134,000 218,000 (Includes replacement of approx. 10 345 42,000 69,000

Connection to Existing Pipe @ 173.5 700 ft of existing sewer that is 12 1,800 242,000 394,000
Itel Trunk 8 530 0.64 0.0189 202.0 192.0 8.0 8.0 109 1.00 58,000 95,000 too shallow to serve the growth 15 829 134,000 218,000
Itel Trunk 10 345 0.64 0.0290 192.0 182.0 8.0 8.0 121 1.00 42,000 69,000 area.) Totals 3,504 476,000 776,000

Subtotal 3,504 476,000 776,000

Greenhill Trunk 8 650 0.86 0.0431 340.0 312.0 8.0 8.0 109 1.00 71,000 116,000 Greenhill Trunk 8 1,410 160,000 261,000
Greenhill Trunk 8 100 0.86 0.1000 312.0 302.0 8.0 8.0 Arterial crossing 109 1.50 17,000 28,000 (deep section at Grahams Ferry 10 1,440 288,000 470,000
Greenhill Trunk 8 660 0.86 0.1212 302.0 222.0 8.0 8.0 109 1.00 72,000 117,000 Road and Clay Street warrants 12 1,881 688,000 1,119,000
Greenhill Trunk 12 511 1.21 0.0020 222.0 221.0 8.0 12.0 Sensitive habitat corridor 160 2.00 164,000 267,000 consderation of alternative 15 464 81,000 132,000
Greenhill Trunk 12 1,370 1.21 0.0020 221.0 218.2 12.0 16.8 Sensitive habitat corridor 191 2.00 524,000 852,000 route south to Cahalin Road) 21 2,235 2,507,000 4,075,000

Totals 7,430 3,724,000 6,057,000
Greenhill Trunk 10 300 0.64 0.0025 277.0 276.3 8.0 8.8 128 1.00 39,000 64,000
Greenhill Trunk 10 100 0.64 0.0025 276.3 276.0 8.8 9.0 Arterial crossing 128 1.50 20,000 33,000
Greenhill Trunk 10 800 0.64 0.0638 276.0 225.0 9.0 8.0 Sensitive habitat corridor 121 2.00 195,000 317,000
Greenhill Trunk 10 240 0.64 0.0025 225.0 224.4 8.0 10.6 141 1.00 34,000 56,000
Greenhill Trunk 15 464 1.24 0.0015 224.4 223.7 10.6 11.3 175 1.00 81,000 132,000

Greenhill Trunk 21 775 2.44 0.0010 218.2 217.5 16.8 30.5 Very deep sewer 805 1.50 936,000 1,521,000
Greenhill Trunk 21 810 2.44 0.0010 217.5 216.7 30.5 23.3 Very deep sewer 646 1.50 786,000 1,278,000
Greenhill Trunk 21 650 2.44 0.0010 216.7 216.0 23.3 44.0 Very deep sewer 805 1.50 785,000 1,276,000

Subtotal 7,430 3,724,000 6,057,000
Clay Trunk 27 1,408 4.10 0.0010 216.0 214.6 84.0 35.4 Very deep sewer 887 1.50 1,874,000 3,046,000 Clay Trunk 27 4,378 2,979,000 4,843,000
Clay Trunk 27 1,740 5.12 0.0010 214.6 212.9 35.4 17.1 306 1.00 533,000 867,000 Totals 4,378 2,979,000 4,843,000
Clay Trunk 27 1,230 5.12 0.0332 212.9 172.0 17.1 8.0 Railroad crossing 232 2.00 572,000 930,000

Subtotal 4,378 SW Tualatin PS 2,979,000 4,843,000
Tonquin Trunk 8 1,520 1.11 0.0474 307.0 235.0 8.0 8.0 109 1.00 166,000 270,000 Tonquin Trunk 8 2,927 320,000 521,000
Tonquin Trunk 12 1,400 1.11 0.0060 235.0 226.6 8.0 8.4 134 1.00 188,000 306,000 10 248 32,000 52,000
Tonquin Trunk 12 100 2.09 0.0095 226.4 225.4 8.6 9.6 Railroad crossing 149 2.00 30,000 49,000 12 2,980 429,000 698,000
Tonquin Trunk 12 1,480 2.09 0.0300 225.4 181.0 9.6 9.0 142 1.00 211,000 343,000 15 1,360 219,000 356,000
Tonquin Trunk 15 1,360 2.08 0.0074 181.0 171.0 9.0 9.0 161 1.00 219,000 356,000 Totals 7,515 1,000,000 1,627,000

SW Tualatin PS
Tonquin Trunk 8 1,258 0.65 0.0215 274.0 247.0 8.0 8.0 109 1.00 137,000 223,000
Tonquin Trunk 8 149 0.65 0.1342 (1) 247.0 227.0 8.0 8.0 109 1.00 17,000 28,000
Tonquin Trunk 10 248 0.65 0.0025 227.0 226.4 8.0 8.6 128 1.00 32,000 52,000

Subtotal 7,515 1,000,000 1,627,000
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Table 6-4. Future Gravity Sewer Facilities - Durham Basin

Extension Project

Pipe 
Diam.,
inches

 Length 
(approx.),

ft 
Design 

Flow, mgd

Design 
Slope,

ft/ft

U/S 
Invert,

ft

D/S 
Invert,

ft

U/S 
Cover,

ft

D/S 
Cover,

ft Cost Factor Comment

Unit 
Cost,
$/LF

Unit Cost 
Adjustment 
Multiplier

Estimated 
Construction 

Cost, $

Total 
Project 
Cost, $ Extension Project Name

Pipe 
Diameter, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $

Victoria Woods Trunk 12 580 0.91 0.0086 257.0 252.0 8.0 8.0 134 1.00 78,000 127,000 Victoria Woods Trunk 12 831 141,000 230,000
Victoria Woods Trunk 12 205 0.91 0.0020 252.0 251.6 8.0 8.4 134 1.00 28,000 46,000 (existing pump station is deep Totals 831 141,000 230,000
Victoria Woods Trunk 12 46 0.91 0.0217 251.6 250.6 8.4 8.4 752 1.00 35,000 57,000 enough to serve areas above approximate elevation

Subtotal 831 141,000 230,000 265, which is most of the developable area)

April Trunk 8 2,370 0.57 0.0312 386.0 312.0 8.0 8.0 109 1.00 258,000 420,000 April Trunk 8 4,000 1,425,000 2,317,000
April Trunk 15 2,510 1.33 0.0015 312.0 308.2 8.0 11.8 778 1.00 1,954,000 3,176,000 15 2,510 1,954,000 3,176,000

18 845 681,000 1,108,000
April Trunk 18 560 2.14 0.0012 308.2 307.6 11.8 12.4 805 1.00 451,000 733,000 Totals 7,355 4,060,000 6,601,000
April Trunk 18 200 2.14 0.0012 307.6 307.3 12.4 12.7 805 1.00 161,000 262,000
April Trunk 18 85 2.15 0.0185 307.3 305.8 17.7 9.3 805 1.00 69,000 113,000

Connection to Existing Pipe @ 265.75
April Trunk 8 1,630 0.83 0.0620 412.0 310.9 8.0 9.1 716 1.00 1,167,000 1,897,000

Subtotal 7,355 Connection to Branch @ 268.2 4,060,000 6,601,000

Roy Rogers Trunk 8 920 0.42 0.0040 312.0 308.3 8.0 11.7 133 1.00 122,000 199,000 Roy Rogers Trunk 8 1,370 171,000 279,000
Roy Rogers Trunk 8 450 0.35 0.0550 308.3 283.6 11.7 8.4 109 1.00 49,000 80,000 (portion may need to routed 10 3,080 375,000 610,000

west of Roy Rogers Road to 12 4,390 3,302,000 5,368,000
Roy Rogers Trunk 10 1,280 0.82 0.0094 283.6 271.6 8.4 8.4 121 1.00 156,000 254,000 avoid excessive depths) Totals 8,840 3,848,000 6,257,000
Roy Rogers Trunk 12 900 0.82 0.0020 271.6 269.8 8.4 12.2 752 1.00 677,000 1,101,000
Roy Rogers Trunk 12 2,330 1.45 0.0180 269.8 227.8 12.2 12.2 752 1.00 1,752,000 2,847,000
Roy Rogers Trunk 12 760 2.62 0.0276 227.8 206.8 12.2 12.2 752 1.00 572,000 930,000

Roy Rogers Trunk 10 460 0.31 0.0565 303.0 277.0 8.0 8.0 121 1.00 56,000 91,000
Roy Rogers Trunk 10 1,340 0.31 0.0493 277.0 211.0 8.0 8.0 121 1.00 163,000 265,000

Roy Rogers Trunk 12 400 2.92 0.0350 206.8 192.8 12.2 12.2 752 1.00 301,000 490,000
Subtotal 8,840 Pump Station 3,848,000 6,257,000

Barrows Road Trunk 12 595 2.35 0.0202 300.0 288.0 8.0 8.0 134 1.00 80,000 130,000 Barrows Road Trunk 12 595 80,000 130,000
Barrows Road Trunk 27 2,920 18.65 0.0132 288.0 249.4 8.0 8.0 Arterial crossing 232 1.50 1,018,000 1,655,000 27 2,920 1,018,000 1,655,000

Subtotal 3,515 1,098,000 1,785,000 Totals 3,515 1,098,000 1,785,000

Footnote
(1)  Average ground slope.  Drop manholes will be necessary to accommodate gravity sewers.
(2)  See Appendix R for basis of cost.  ENR Construction Cost Index = 8602 (November 2008) DURHAM TOTAL 65,111 22,296,000 36,268,000
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Table 6-5. Future Pump Station Summary

Design Flow (Peak Wet Weather Flow), mgd

Basin PS G_ID Pump Station  Existing 2015  Buildout  Buildout+ 

Recommended 
Minimum Firm 

Capacity⁽1⁾, mgd
Force Main 
Length, ft

Recommended Force Main 
Improvement

Rock Creek R9130 Butternut - 13.1 21.0 28.3 21.0 14,282 Future Twin 21-inch FMs
Rock Creek R9086 Helvetia - 1.0 2.3 2.3 2.3 3,156 Future Twin 6-inch FMs
Rock Creek R9092 Stone Creek - 1.7 3.1 3.9 3.1 5,458 Future Twin 8-inch FMs
Rock Creek R10000 Dawson Creek 5.0 16.0 26.7 27.7 26.7 20,150 Future Twin 24-inch FMs

Durham D8717 SW Tualatin Satellite - 0.46 1.7 9.0 1.7 1,266 Future Twin 8-inch FMs
Durham D8647 SW Tualatin - 0.39 7.2 7.2 7.2 5,017 Future Twin 10-inch FMs
Durham D8701 Roy Rogers - 0.72 2.9 14.4 2.9 3,790 Future Twin 8-inch FMs

Durham D10000 Lower Tualatin 13.1 17.0 29.2 35.4 29.2 1,700 Future Twin 20-inch FMs(4)

Hillsboro H6343 SE Cornelius - 0.85 2.0 2.0 2.0 4,443 Future Single 10-inch FM
Hillsboro H6348 Strasbury - 0.004 0.13 0.13 0.13 739 Future Single 4-inch FM
Hillsboro H6379 Evergreen - 0.88 2.82 2.82 2.82 2,505 Future Single 12-inch FM

Hillsboro H10000 Council Creek 2.0(2) 9.0(3) 22.0(3) 38.0(3) 22.0(3) 2,300 Future twin 24-inch FMs

Forest Grove F6181 18th Ave - 0.45 0.89 0.89 0.89 1,598 Future Single 6-inch FM
Notes:
(1) Recommended capacity based on Buildout of Study area only.
(2) Existing PWWF capacity exceedance in Hillsboro Interceptor is about 1.4 mgd.
(3) Modeling assumes 10.5 mgd is diverted to Council Creek Pump Station. The listed capacity is needed to avoid surcharging in the downstream Hillsboro Interceptor.
(4) Per District design.
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The timing of construction of future facilities will be dictated by the development planning, 
review, and approval process. Sewer facilities connecting a new service area to the collection 
system must be completed before occupancy. The master plan provides a guide for identifying 
what major sewer facilities are needed to accommodate development of a particular area. No 
attempt is made to predict the time of development within any given area, and therefore the time 
of the associated trunk sewer extensions. Growth assumptions in terms of percentage of buildout 
development by year 2015 have been used for the purposes of evaluating the need for 
downstream improvements to the existing collection system. 
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CHAPTER 7. CAPITAL IMPROVEMENT COST 
SUMMARY 

This chapter provides a summary of the cost information for projects presented in Chapters 4, 
5, and 6. In addition, capital costs for gravity sewer upsizing projects are allocated to system 
development charges. 

SUMMARY OF COSTS 

Costs are summarized in a series of tables found at the end of this chapter as follows: 

Table 7-1. Summary of Gravity Sewer Capital Improvement Project Costs 

This table lists the total length, range of diameters, and the total replacement cost including 
allowances for contingencies, engineering, and administration. The costs do not currently 
include explicit adjustments for special construction considerations such as major highway 
crossings, rail crossings, or construction in sensitive habitat areas. At least a portion of these 
special consideration costs would be accounted for in the contingency used to estimate total 
capital cost. The costs are subtotaled by phase (existing, 2015, and buildout), and by basin. 
Table 7-1 is a summary of information provided in Appendix N and on the project data sheets 
in Appendix O. The table indicates the estimated cost share allocated to system development 
charges, based on the calculations described later in this chapter. 

Table 7-2. Pump Station and Force Main Upgrades and Replacements 

This table lists the projected flows for each existing pump station and force main needing 
an upgrade or replacement to accommodate anticipated flows. Pump station and force 
main sizing is based on buildout (not buildout+) flows. Costs for pump station upgrades 
may vary widely depending on the unique situation at each pump station. For example, 
opportunities to increase capacity through simple pump replacement will be less 
expensive compared to structural modifications. Force main upgrades also have the 
potential to increase pump station capacity without significant modifications at the pump 
station itself. The table includes a force main improvement where force main capacity 
appears to be inadequate due to high velocities. Costs are assigned either to the 2015 
phase or the buildout phase. Both construction cost and total capital costs with allowances 
for contingencies, engineering, and administration are included. Table 7-2 is a summary of 
information included in chapter 5 and the pump station data sheets provided as 
Appendix P. 
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Table 7-3. Gravity Sewer Extensions to Growth Areas  

This table list the sewers needed to extend service into future growth areas. The named 
projects correspond to the names on Plates 4 through 6, which show the conceptual 
alignment for each extension. The table provides the range of diameters, total length, 
construction cost, and total capital costs with allowances for contingencies, engineering, 
and administration. Table 7-3 is a summary of information provided in Chapter 6, which 
describes the improvements in more detail. 

Table 7-4. Future Pump Stations and Force Mains 

This table lists the future pump stations described in Chapter 6 that will be needed for new 
service areas. The recommended firm pumping capacity and force main diameters are 
based on the projected buildout flow. All future pump stations are identified as 2015 
projects because they are needed as soon as any development occurs within their 
respective service areas. The actual timing of construction will be determined by the 
timing of development. Where a single force main is recommended, the District may 
choose to install a second parallel force main for redundancy even though the single force 
main provides the required capacity. 

BASIS OF THE COST ESTIMATES 

Unit costs are based on limited information appropriate for use in master planning. A variety of 
factors will affect actual costs, including as yet unidentified field conditions that affect the 
difficulty of construction. General economic conditions, as well as construction materials market 
conditions and bidding climate can also dramatically affect cost. More detailed documentation of 
the basis of the master planning cost estimates is provided in Appendix R. 

Total capital costs include a contingency allowance of 30%, which is intended to reflect the level 
of planning. As more detailed project information is developed and the estimate of construction 
cost is refined, this contingency may be appropriately reduced for a given project. 

Other project costs such as engineering, construction management, District administration costs 
associated with the project, legal costs, and environmental compliance costs are incorporated in 
an allowance of 25% of the estimated construction cost plus the contingency allowance. Land 
acquisition and financing costs are not explicitly included in the capital cost estimate and must be 
accounted for during the budgeting process if expected to be significant. 

SDC ALLOCATION 

For each gravity sewer and pump station replacement or upgrade to provide additional capacity, 
the construction cost has been apportioned in part to system development charges (SDCs). The 
allocation attributes costs to SDCs proportional to the capacity provided in excess of current 
capacity. The increase in total gravity flow (un-surcharged) capacity provided by the replacement 
sewer, or the increase in firm pumping capacity, represents the SDC share of capacity.  

 



 

 

WYA—March 2009 7-3 Clean Water Services 
517-03-06-14  Sanitary Sewer Master Plan Update 

Example: An existing 10-inch sewer will be replaced with a 12-inch sewer. 

  The full-pipe, un-surcharged capacity of the 10-inch sewer is 0.90 mgd 

  The full-pipe, un-surcharged capacity of the new 12-inch sewer is 1.44 mgd 

 The SDC allocation of cost would be 37.5%, as follows: 

(1.44 – 0.90) ÷ 1.44 x 100% = 37.5% 

This calculation is performed on a link-by-link basis (see Appendix N). The cost is then summed 
for the given improvement. The overall ratio of total SDC allocation to total cost for the given 
project may be used to determine the final SDC share once actual final costs are known. 



Table 7-1. Summary of Gravity Sewer Capital Improvement Project Costs ⁽¹⁾

Basin
Project 

Classification Project ID

Approximate 
Length,

ft

Range of 
Diameters, 

inches

Total Project 

Cost(2) 

(Replacement), 
$

SDC 
Improvement Cost 

Share(2), $

Durham Existing  D-050 2,706 12 650,000 380,000
 D-120 1,470 15 350,000 160,000
 D-170 3,381 15 810,000 340,000
 D-171 959 12 270,000 100,000
 D-230 735 10 170,000 80,000
 D-340 714 36 350,000 130,000
 D-350 2,879 21 890,000 690,000
 D-351 2,367 21 770,000 450,000
 D-480 994 - - -
 D-485 397 - - -
 D-510 2,665 12 660,000 280,000
 D-530 1,048 12 310,000 210,000
 D-550 853 12 220,000 140,000
 D-560 984 12 230,000 150,000
 D-600 3,987 - - -

Total Existing 26,139 5,680,000 3,120,000
2015  D-010 2,619 12-15 2,700,000 1,780,000

 D-080 2,546 30 1,980,000 1,880,000
 D-220 3,562 72 7,950,000 7,360,000
 D-245 1,396 18 1,880,000 1,670,000
 D-250 3,335 84 5,490,000 4,910,000
 D-540 2,419 15 680,000 410,000

Total 2015 15,877 20,680,000 18,010,000
Buildout  D-020 4,915 33 4,090,000 3,270,000

 D-021 676 33-66 1,150,000 1,060,000
 D-240 1,508 18 380,000 190,000
 D-255 3,765 84 11,320,000 9,520,000
 D-260 1,965 84 3,150,000 2,660,000
 D-270 538 10 130,000 60,000
 D-275 1,485 12 370,000 220,000
 D-280 4,505 30 2,260,000 1,970,000
 D-285 3,458 39 2,270,000 1,830,000
 D-290 1,000 12 190,000 70,000
 D-295 2,264 18 710,000 270,000
 D-310 656 36 320,000 270,000
 D-320 2,684 36 1,490,000 1,260,000
 D-330 3,343 42 4,100,000 2,830,000
 D-335 1,853 42 2,160,000 1,490,000
 D-345 3,644 33 2,060,000 460,000
 D-410 899 15 250,000 110,000
 D-520 2,062 15-21 680,000 450,000
 D-565 943 12 230,000 150,000
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Table 7-1. Summary of Gravity Sewer Capital Improvement Project Costs ⁽¹⁾

Basin
Project 

Classification Project ID

Approximate 
Length,

ft

Range of 
Diameters, 

inches

Total Project 

Cost(2) 

(Replacement), 
$

SDC 
Improvement Cost 

Share(2), $

 D-570 4,687 24 1,760,000 940,000
Total Buildout 46,849 39,060,000 29,080,000

Total Durham 88,865 65,420,000 50,210,000
Forest Grove 2015  F-020 1,796 10-15 370,000 190,000

Total 2015 1,796 370,000 190,000
Buildout  F-010 976 15 250,000 150,000

 F-110 1,054 10 270,000 120,000
 F-210 1,471 15 390,000 170,000

Total Buildout 3,501 910,000 450,000
Total Forest Grove 5,297 1,290,000 640,000

Hillsboro 2015  H-100 1,696 12 420,000 260,000
 H-210 2,268 12 650,000 430,000

Total 2015 3,964 1,070,000 690,000
Buildout  H-010 3,470 48 3,490,000 2,480,000

 H-015 4,692 42 2,730,000 1,620,000
 H-220 601 18 250,000 220,000
 H-320 3,149 18-24 1,680,000 920,000

Total Buildout 11,912 8,150,000 5,240,000
Total Hillsboro 15,876 9,220,000 5,930,000

Rock Creek Existing  R-110 3,413 18 1,030,000 400,000
 R-115 1,767 15 520,000 350,000
 R-140 2,162 21-27 780,000 740,000
 R-260 1,065 12 590,000 230,000
 R-270 1,596 15 420,000 320,000

Total Existing 10,003 3,350,000 2,030,000
2015  R-020 2,929 15 670,000 430,000

 R-120 3,029 27 1,500,000 400,000
 R-125 1,228 18 400,000 150,000
 R-145 4,126 15 1,240,000 1,000,000
 R-250 1,504 15 440,000 290,000

 Total 2015 12,816 4,250,000 2,270,000
Buildout  R-240 1,592 24 930,000 500,000

 R-241 1,109 18 470,000 310,000
 R-242 1,442 15 390,000 170,000

Total Buildout 4,143 1,790,000 980,000
Total Rock Creek 26,962 9,390,000 5,280,000

Grand Total - All Basins 137,000 85,320,000 62,070,000

Notes:
(1) Costs include 30% Project Contingency and 25% Engineering & Administration.
(2) Totals are rounded.
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Table 7-2. Pump Station and Force Main Upgrades and Replacements

Design Flow (Peak Wet Weather Flow), mgd 2015 Buildout

Pump Station

Firm 
Capacity⁽¹⁾, 

mgd  Existing 2015  Buildout  Buildout+ 
Force Main 
Length, ft

Recommended 

Improvement(1)

Estimated 
Construction 

Cost, $
Total Capital 

Cost, $ SDC Cost, 

Estimated 
Construction 

Cost, $
Total Capital 

Cost, $ SDC Cost, 

Rock Creek Basin

River Road 
 (previous) 

0.936 0.66 4.26 6.93 6.93  2,157 

Future Twin 15-inch 
FMs. PS recently 
upgraded. 864,000 1,080,000 984,000 - - -

Cross Creek  1.44 1.15 3.28 5.81 13.67  1,369 

Parallel Existing with 12-
inch FM, Upgrade PS. 
Upgrades can be avoided 
if Butternut PS and 
connecting gravity sewer 
is constructed. 1,482,000 1,853,000 1,394,000 - - -

Subtotal 2,346,000 2,933,000 2,378,000 - - -
Durham Basin

Beaverton 1.15 1.06 1.07 1.17 1.17  185 
Parallel Existing with 
Single 10-inch FM 29,000 37,000 1,000 650,000 813,000 11,000

Sherwood 5.40 4.17 6.75 11.9 81.7  2,804 
Parallel 18-inch FM. 
Replace PS. 6,837,000 8,547,000 4,678,000 - - -

Cipole 0.56 0.41 0.46 0.66 0.66 1,100 Upgrade PS. - - - 650,000 813,000 123,000

Bull Mountain 2.59 2.02 4.00 6.93 6.93  644 

Parallel Existing with 
Single 10-inch FM by 
Buildout. Upgrade PS by 
2015. Replace PS by 
Buildout. 650,000 813,000 509,000 4,389,000 5,295,000 3,435,000

Pleasant View 0.58 0.56 0.63 0.71 0.71  1,754 

Upgrade needed unless 
removed from service 
upon gravity re-route to 
S. Bull Mtn. PS. 650,000 813,000 154,000 - - -

Sequoia Ridge 0.19 0.20 0.20 0.25 0.25 2,163 Upgrade PS. - - - 650,000 813,000 211,000

Victoria Woods 0.29 0.03 0.10 0.98 0.98  495 

Parallel Existing with 
Single 6-inch FM. 
Replace PS. - - - 1,707,000 2,134,000 1,510,000

Borland 0.43 0.14 0.26 0.81 0.81 1,852 Replace PS. - - - 1,564,000 1,955,000 917,000
Fox Hills 0.29 0.14 0.14 0.37 0.37 187 Upgrade PS. - - - 650,000 813,000 197,000

Subtotal 8,166,000 10,210,000 5,342,000 10,260,000 12,636,000 6,404,000
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Table 7-2. Pump Station and Force Main Upgrades and Replacements

Design Flow (Peak Wet Weather Flow), mgd 2015 Buildout

Pump Station

Firm 
Capacity⁽¹⁾, 

mgd  Existing 2015  Buildout  Buildout+ 
Force Main 
Length, ft

Recommended 

Improvement(1)

Estimated 
Construction 

Cost, $
Total Capital 

Cost, $ SDC Cost, 

Estimated 
Construction 

Cost, $
Total Capital 

Cost, $ SDC Cost, 

Hillsboro Basin

North Plains 1.30 1.48 2.95 6.44 12.11  23,000 
Replace with twin 20-
inch FMs. Replace PS. 11,808,000 14,760,000 11,789,000 - - -

Banks #2 PS (Oak Village) 1.41 0.49 1.41 1.85 1.85 31,440 Upgrade PS. 675,000 844,000 204,000 - - -
Subtotal 12,483,000 15,604,000 11,993,000 - - -

Forest Grove Basin
Gaston 0.85 0.46 0.62 2.09 2.09 34,840 Replace PS. - - - 2,166,000 2,708,000 1,608,000
B-Street 0.26 0.05 0.15 0.34 0.34 595 Upgrade PS. - - - 650,000 813,000 197,000

Cedar Street 0.22 0.03 0.58 0.79 0.79  405 

Parallel existing with 4-
inch FM upon expansion 
of service area. Replace 
PS. 1,585,000 1,982,000 1,443,000 - - -

Subtotal 1,585,000 1,982,000 1,443,000 2,816,000 3,521,000 1,805,000
Grand Total 24,580,000 30,729,000 21,156,000 13,076,000 16,157,000 8,209,000

(1) PS = Pump Station; FM = Force Main.
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Table 7.3. Gravity Sewer Extensions to Growth Areas

Basin Extension Project Name

Range of 
Diameters, 

inches
Length,

LF

Estimated 
Construction 

Cost, $
Total Project 

Cost, $
Durham Brookman Trunk 30-48 7,024 2,788,000 4,534,000

Elwert Edy Trunk 8-12 3,859 652,000 1,062,000
Greenhill Trunk 8-21 7,430 3,724,000 6,057,000
Clay Trunk 27 4,378 2,979,000 4,843,000
Tonquin Trunk 8-15 7,515 1,000,000 1,627,000
April Trunk 8-18 7,355 4,060,000 6,601,000
Roy Rogers Trunk 8-12 8,840 3,848,000 6,257,000
Oregon Street Trunk 8 2,760 301,000 490,000
Tualatin-Sherwood Road Trunk 10-15 4,120 617,000 1,005,000
Itel Trunk 8-15 3,504 476,000 776,000
Kummrow Trunk 10 2,080 313,000 512,000
Pacific Hwy Trunk 8-10 1,900 299,000 489,000
Victoria Woods Trunk 12 831 141,000 230,000
Barrows Road Trunk 12-27 3,515 1,098,000 1,785,000

Total, Durham 22,296,000 36,268,000
Forest Grove 18th Ave. Sewer 8-12 3,104 717,000 1,168,000

Gaston North 8 1,591 238,000 387,000
Gaston South 8-15 2,431 296,000 483,000

Total, Forest Grove 1,251,000 2,038,000
Hillsboro North Forest Grove Trunk 18-27 8,250 2,091,000 3,404,000

Thatcher Lateral 8 3,020 359,000 587,000
David Hill Lateral 8-12 4,090 1,242,000 2,021,000
Nehalem Lateral 10 2,740 389,000 633,000
Evergreen North Trunk 10-18 4,525 847,000 1,378,000
Evergreen South Trunk 8-15 3,965 549,000 895,000
East North Plains Trunk 12-27 6,632 1,474,000 2,399,000
Oak Way Sewer 8 1,980 364,000 592,000
Banks East Trunk 8-12 4,527 622,000 1,012,000
Washington Avenue 8 2,380 260,000 424,000
334th Avenue Trunk 15 1,643 243,000 395,000

Total, Hillsboro 8,440,000 13,740,000
Rock Creek Helvetia Trunk 10-15 3,428 488,000 796,000

Schaaf Sewer 10-18 3,618 582,000 948,000
Country Haven 12 1,782 279,000 456,000
North Bethany Trunk 8-27 17,597 11,339,000 18,439,000
124th Avenue Trunk 8-15 6,033 728,000 1,192,000
Laidlaw Trunk 8-24 10,393 2,462,000 4,011,000
Davis Road Trunk 18-21 7,668 5,996,000 9,748,000
South Hillsborough Trunk 30-36 6,180 4,867,000 7,913,000
Murphy Lane Trunk 36-42 7,251 6,999,000 11,377,000
209th Avenue Trunk 8-27 2,332 858,000 1,396,000
209th Avenue Trunk (R-140) 27-36 720 387,000 630,000
Rosedale Sewer 10 1,763 1,479,000 2,404,000
Wolds Drive Trunk 8-15 3,925 830,000 1,353,000

Total, Rock Creek 37,294,000 60,663,000
Grand Total - All Basins 69,281,000 112,709,000

Note: Costs include 30% Project Contingency and 25% Engineering & Administration.
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Table 7-4. Future Pump Stations and Force Mains

Design Flow (Peak Wet Weather Flow), mgd Existing 2015 Buildout

Pump Station Existing 2015  Buildout  Buildout+ 

Recommended 
Minimum Firm 

Capacity⁽1⁾, 
mgd

Force Main 
Length, ft

Recommended Force Main 
Improvement

Estimated 
Construction 

Cost, $
Total Capital 

Cost, $

Estimated 
Construction 

Cost, $
Total Capital 

Cost, $

Estimated 
Construction 

Cost, $
Total Capital 

Cost, $

Rock Creek Basin
Butternut - 13.1 21.0 28.3 21.0  14,282 Future Twin 21-inch FMs - - 15,407,000 19,259,000 - -
Helvetia - 1.03 2.34 2.34 2.34  3,156 Future Twin 6-inch FMs - - 3,174,000 3,968,000 - -
Stone Creek - 1.71 3.07 3.89 3.10  5,458 Future Twin 8-inch FMs - - 4,159,000 5,199,000 - -
Dawson Creek - 16.0 26.65 27.68 26.65  20,150 Future 24-inch FM - - 17,436,000 21,795,000 7,150,000 8,938,000

Subtotal - - 40,176,000 50,221,000 7,150,000 8,938,000
Durham Basin
SW Tualatin Satellite - 0.46 1.68 8.99 1.68  1,266 Future Twin 8-inch FMs - - 2,156,000 2,695,000 - -
SW Tualatin - 0.39 7.20 7.20 7.20  5,017 Future Twin 10-inch FMs - - 5,191,000 6,489,000 - -
Roy Rogers - 0.72 2.92 14.44 2.92  3,790 Future Twin 8-inch FMs - - 3,084,000 3,855,000 - -
Lower Tualatin 13.1 17.0 29.2 35.4 29.2  2,340 Future Twin 20-inch FMs 12,699,000 15,874,000 - - - -

Subtotal 12,699,000 15,874,000 10,431,000 13,039,000 - -
Hillsboro Basin -
SE Cornelius - 0.85 2.02 2.02 2.02  4,443 Future Single 10-inch FM - - 2,834,000 3,543,000 - -
Strasbury - 0.004 0.13 0.13 0.13  739 Future Single 4-inch FM - - 1,291,000 1,614,000 - -
Evergreen - 0.88 2.82 2.82 2.82  2,505 Future Single 12-inch FM - - 2,938,000 3,673,000 - -
Council Creek 2.0 9.0 22.0 38.0 22.0  2,300 Future twin 24-inch FMs - - - - 10,800,000 13,500,000

Subtotal - - 7,063,000 8,830,000 10,800,000 13,500,000
Forest Grove Basin
18th Ave - 0.45 0.89 0.89 0.89  1,598 Future Single 6-inch FM - - 1,800,000 2,250,000 - -

Subtotal - - 1,800,000 2,250,000 - -
Grand Total 12,699,000 15,874,000 59,470,000 74,340,000 17,950,000 22,438,000
Notes:
(1) Recommended capacity based on buildout of study area only.
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