


christensenc
Text Box

































































































 

 

 

TABLE OF CONTENTS FOR SPECIAL PROVISIONS 

 

 WORK TO BE DONE ......................................................................................................................... 1 
 APPLICABLE SPECIFICATIONS........................................................................................................ 1 
 CLASS OF PROJECT ........................................................................................................................ 1 

 PART 00100 – GENERAL CONDITIONS 
 SECTION 00110 – ORGANIZATION, CONVENTIONS, ABBREVIATIONS AND DEFINITIONS .......... 2 
 SECTION 00120 – BIDDING REQUIREMENTS AND PROCEDURES ................................................ 2 
 SECTION 00130 – AWARD AND EXECUTION OF CONTRACT ........................................................ 6 
 SECTION 00140 – SCOPE OF WORK ............................................................................................... 7 
 SECTION 00150 – CONTROL OF WORK .......................................................................................... 8 
 SECTION 00160 – SOURCE OF MATERIALS ................................................................................. 12 
 SECTION 00165 – QUALITY OF MATERIALS ................................................................................. 12 
 SECTION 00170 – LEGAL RELATIONS AND RESPONSIBILITIES .................................................. 12 
 SECTION 00180 – PROSECUTION AND PROGRESS .................................................................... 13 
 SECTION 00190 – MEASUREMENT OF PAY QUANTITIES ............................................................ 18 
 SECTION 00195 – PAYMENT .......................................................................................................... 19 
 SECTION 00196 – PAYMENT FOR EXTRA WORK ......................................................................... 20 
 SECTION 00197 – PAYMENT FOR FORCE ACCOUNT WORK ....................................................... 20 
 SECTION 00199 – DISAGREEMENTS, PROTESTS, AND CLAIMS ................................................. 20 

 PART 00200 – TEMPORARY FEATURES AND APPURTENANCES 
 SECTION 00210 – MOBILIZATION .................................................................................................. 22 
 SECTION 00220 – ACCOMMODATIONS FOR PUBLIC TRAFFIC .................................................... 22  
 SECTION 00225 – WORK ZONE TRAFFIC CONTROL .................................................................... 24 
 SECTION 00280 – EROSION AND SEDIMENT CONTROL .............................................................. 24 

SECTION 00290 – ENVIRONMENTAL PROTECTION. .................................................................... 25 

 PART 00300 – ROADWORK  
SECTION 00305 – CONSTRUCTION SURVEY WORK…………………………………………………. . 26 

 SECTION 00310 – REMOVAL OF STRUCTURES AND OBSTRUCTIONS ....................................... 28 
SECTION 00320 – CLEARING AND GRUBBING ............................................................................. 29 
SECTION 00330 – EARTHWORK .................................................................................................... 30 
SECTION 00344 – TREATED SUBGRADE. ..................................................................................... 31 

 PART 00400 – DRAINAGE AND SEWER  
 SECTION 00440 – COMMERCIAL GRADE CONCRETE .................................................................. 33 
 SECTION 00442 – CONTROLLED LOW STRENGTH MATERIALS ................................................. 33 

SECTION 00490 – WORK ON EXISTING SEWERS AND STRUCTURES........................................ 33 

 PART 00600 – BASES 
SECTION 00620 – COLD PLANE PAVEMENT REMOVAL . ............................................................. 33 
SECTION 00641 – AGGREGATE SUBBASE, BASE AND SHOULDERS ......................................... 33 

 PART 00700 – WEARING SURFACES 
 SECTION 00730 - EMULSIFIED ASPHALT TACK COAT ................................................................. 34 

SECTION 00745 – ASPHALT CONCRETE PAVEMENT – STATISTICAL ACCEPTANCE ................ 34 
 SECTION 00746 – CRACK SEALING FLEXIBLE PAVEMENTS………… ......................................... 35 
 SECTION 00759 – MISCELLANEOUS PORTLAND CEMENT CONCRETE STRUCTURES ............. 35 

PART 00800 – PERMANENT TRAFFIC SAFETY AND GUIDANCE DEVICES 
SECTION 00865 - LONGITUDINAL PAVEMENT MARKINGS – DURABLE ………………………… ... 36 
SECTION 00867 – TRANSVERSE PAVEMENT MARKINGS – LEGENDS AND BARS. .................... 36 

PART 01000 – RIGHT OF WAY DEVELOPMENT AND CONTROL 
SECTION 01030 – SEEDING. .......................................................................................................... 36 

PART 02000 – MATERIALS 
SECTION 02001 – CONCRETE ....................................................................................................... 37 
SECTION 02010 – PORTLAND CEMENT ........................................................................................ 37 
SECTION 02020 – WATER .............................................................................................................. 38 
SECTION 02030 – MODIFIERS. ...................................................................................................... 38 



 

 

SECTION 02040 – CHEMICAL ADMIXTURES ................................................................................. 38 
SECTION 02050 – CURING MATERIALS ........................................................................................ 38 
SECTION 02320 – GEOSYNTHETICS. ............................................................................................ 38 
SECTION 02080 – GROUT .............................................................................................................. 38 
SECTION 02440 – JOINT MATERIALS ............................................................................................ 38 
SECTION 02510 – REINFORCEMENT ............................................................................................ 38 
SECTION 02515 – PRESTRESSING REINFORCEMENT ................................................................ 38 
SECTION 02560 – FASTENERS ...................................................................................................... 38 
SECTION 02630 – BASE AGGREGATE .......................................................................................... 38 
SECTION 02690 – PCC AGGREGATES .......................................................................................... 38 

PART 03000 – MATERIALS 
SECTION 03020 – EROSION MATERIALS. ..................................................................................... 38



City of Sherwood 

Sunset Pavement Overlay (Pinehurst – Richen Park) 

Division Four – Special Provisions 

 

Page 1 of 38 

 

 

 

 
 

SPECIAL PROVISIONS 

 
 

WORK TO BE DONE 
 
 
This project is called Sunset Pavement Overlay (Pinehurst – Richen Park) and is located in 
the City of Sherwood, Washington County, Oregon.  The Work to be done under this Contract 
consists of the following: 

 
Project Description 

The Work to be done under this Contract consists of the following: 

 

1. Asphalt grinding. 

2. Asphalt overlay. 

3. Traffic control. 

4. Other miscellaneous items for completion of work. 
 

 

APPLICABLE SPECIFICATIONS 
 
The Specification that is applicable to the Work on this Project is the 2018 edition of the 
"Oregon Standard Specifications for Construction". 
 
All number references in these Special Provisions shall be understood to refer to the Sections 
and subsections of the Standard Specifications and Supplemental Specifications bearing like 
numbers and to Sections and subsections contained in these Special Provisions in their 
entirety. 
 
 

CLASS OF PROJECT 
 
This is a City of Sherwood Project.  The construction of this project is not federally funded. 
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PART 00100 – GENERAL CONDITIONS 
 
 

SECTION 00110 - ORGANIZATION, CONVENTIONS, ABBREVIATIONS AND DEFINITIONS 
 
Comply with Section 00110 of the Standard Specifications modified as follows: 
 
Remove the following definitions and replace as noted: 

 

00110.20 Definitions –  
 

Bid Booklet – The bidding documents bound with the Solicitation Documents that contain the 
information identified in 00120.10. 
 

Bid Proposal – The bidding forms included in Division One - Bidding Requirements of the 
Solicitation Documents as identified in 00120.10. 
 

Bid Section – The portion of the Solicitation Documents labeled, Division One - Bidding 
Requirements. 

SECTION 00120 - BIDDING REQUIREMENTS AND PROCEDURES 

 
Comply with Section 00120 of the Standard Specifications modified as follows: 
 
Remove the text of the following subsection and replace with the following: 

 

00120.00 Prequalification of Bidders - Bidders are not required to have prequalification to bid on 
this project. 
 
All companies working on the project must possess either a Metro license or a City of Sherwood 
business license in accordance with the Sherwood Municipal Code at the time of construction. 
 

Remove the text of the following subsection and replace with the following: 

 

00120.05 Requests for Solicitation Documents –  

 
Solicitation documents may be obtained as specified in the Invitation To Bid. 
 

Remove the text of the following subsection and replace with the following: 

 

00120.10 Bid Booklet –  
 
The Bidding Documents are bound with the Solicitation Documents, and labeled as Division 
One – Bidding Requirements.  The bidding Documents may include, but are not limited to: 
 

 Invitation to Bid 

 Bidder’s Checklist 

 Bid Statement 

 Bid Schedule 

 First Tier Subcontractor Disclosure Form 
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 Bid Bond 

 Certificate of Non-Collusion 

 Compliance with ORS 279C.840 

 Certification of Asbestos Abatement 

 Certificate of Non-Discrimination 

 Customer Service Acknowledgment 

 Bidder Responsibility Form 

 Addendum Acknowledgment (Example) 
 
Modify the third paragraph of the following subsection as noted: 

 

00120.15  Examination of Work Site and Solicitation Documents; Consideration of 

Conditions to be Encountered –  
 
Any clarification of Plans and Specifications needed by the Bidder shall be requested in writing 
through the Engineer. Requests shall be made in sufficient time at least seven (7) days prior 
to bid opening for the Agency's reply to reach all Bidders before Bid Closing. Oral explanations 
or interpretations given before receiving Bids for a Project will not be binding. To be binding, 
interpretation of the Plans and Specifications by the Agency must be made by written 
Addendum furnished to all Holders of Bidding Plans according to 00120.30. Notification of 
erroneous or incomplete Plans or Specifications shall also be submitted to the Engineer. Such 
notification shall also be made in sufficient time at least seven (7) days prior to bid opening for 
the Agency to make any necessary modifications and issue Addenda to Bidders prior to Bid 
Closing. 
 
Revise the first paragraph in the following subsection as noted: 
 

00120.30 Changes to Plans, Specifications, or Quantities before Opening of Bids – 
The Agency reserves the right to issue Addenda making changes or corrections to the Plans, 
Specifications, or quantities. The Agency will provide Addenda only by publishing them on the 
Agency's web site (www.sherwoodoregon.gov).  It is the Bidders responsibility to check the 
website to receive and review Addenda.  See the ODOT web site page included with the 
Special Provisions for the web site address where the Addenda are available. 
 
Modify the text of the following subsection as follows: 

 

00120.40 Preparation of Bids 

(a)(1) Paper Bids  
 
Signatures and initials shall be in ink, except for changes submitted by facsimile (FAX) 
transmission as provided by 00120.60 (in which case FAX signatures shall be considered 
originals). 
No changes shall be submitted by facsimile. 

 
Remove the text of the following subsection and replace with the following: 

 

00120.40 Preparation of Bids 

(a)(2) Electronic Bids – 
 
Electronic Bids will not be accepted for this project. 
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Remove the text of the following subsection and replace with the following: 

 

00120.40 Preparation of Bids 

(c)(2) Electronic Bids Schedule Entries –  
 
Electronic Bids will not be accepted for this project. 

 

Remove the following text of the following subsection as noted: 

 

00120.40(d) Bidder’s Address and Signature Pages - 
 

Bidders shall include in the Bid the address to which all communications concerning the 
Bid and Contract should be sent. The Bid must be signed, or digitally signed, as 
appropriate, by a duly authorized representative of the Bidder. In addition, the electronic 
Bid requires the unique ID obtained from BidExpress® and approved by the Agency. 

 

Remove the text of the following subsection and replace with the following: 

 

00120.40 Preparation of Bids 

(e)(2) Bid Guaranty with Electronic Bids –  

 
Electronic Bids will not be accepted for this project. 

 

Modify the following text of the following subsection as noted: 

 

00120.40 Preparation of Bids 

(f) Disclosure of First Tier Subcontractors –  
 
The Subcontractor Disclosure Form may be submitted for a paper Bid (see 
00120.05(b)(1)) by: 
 
•   Filling out the Subcontractor Disclosure Form printed from the Bid Booklet on the ODOT 
eBIDS City of Sherwood website (see 00110.05(e)) and submitting it together with the Bid 
at the time and place designated for receipt of Bids; 
•   Printing it from the Bid Booklet on the ODOT eBIDS City of Sherwood website, filling it 
out and submitting it separately to the ODOT Procurement Office at the address or FAX 
number given in the Bid Booklet; or 
•   Using the form provided on the Agency's website identified in the Bid Booklet on the 
ODOT eBIDS website and pressing the submit button on the form. 
  
The Subcontractor Disclosure Form may be submitted for an electronic Bid (see 
00120.05(b)(2)) by: 
 
•   Filling out the Subcontractor Disclosure Form included as a file in the electronic Bid 
Booklet and submitting it together with the Bid, using the BidExpress® website (see 
00110.05(e)), at the time designated for receipt of Bids; 
•   Printing it from the Bid Booklet on the ODOT eBIDS website, filling it out and submitting 
it separately to the ODOT Procurement Office at the address or FAX number given in the 
Bid Booklet; or 
•   Using the form provided on the Agency's website identified in the Bid Booklet on the 



City of Sherwood 

Sunset Pavement Overlay (Pinehurst – Richen Park) 

Division Four – Special Provisions 

 

Page 5 of 38 

 

 

 

ODOT eBIDS website and pressing the submit button on the form. 
 
Subcontractor Disclosure Forms submitted by any method will be considered late if not 
received by the ODOT Procurement Office within 2 working hours of the time designated 
for receiving Bids. 
 
The Agency is not responsible for partial, failed, illegible or partially legible facsimile (FAX) 
transmissions or submittals, and such forms may be rejected as incomplete. 
 
In the event that multiple Subcontractor Disclosure Forms are submitted, the last version 
received prior to the deadline will be considered to be the intended version. 

 
Bids not in compliance with the requirements of this Subsection will be considered non-
responsive. 

 

Delete the text of the following subsection and replace as noted: 

 

00120.45 Submittal of Bids: 

(b) Electronic Bids -  

 
No Electronic Bids will be accepted for this project. 

 
Modify the text of the following subsection as noted: 
 

00120.60 Revision or Withdrawal of Bids: 

(a)  Paper Bids - Information entered into the paper Bid Booklet by the Bidder may be 
changed after the paper Bid has been delivered to the ODOT Procurement Office 
appropriate location, provided that: 
 
•   Changes are prepared according to the instructions identified in the Bid Booklet; and 
•   Changes are received at the same offices, addresses, and times identified in the paper 
Bid Booklet for submitting Bids; and 
•   The changes are submitted in writing or by electronic facsimile (FAX) transmission to 
the FAX number given in the paper Bid Booklet, and signed by an individual authorized to 
sign the Bid. 
 
A Bidder may withdraw its paper Bid after it has been delivered to the ODOT Procurement 
Office appropriate location, provided that: 
 
•   The written withdrawal request is submitted on the Bidder's letterhead, either by hand 
delivery or by FAX to the FAX number given in the paper Bid Booklet; and 
•  The request is signed by an individual who is authorized to sign the Bid, and proof of 
authorization to sign the Bid accompanies the withdrawal request; and 
•   The request is received at the same offices, addresses, and times identified in the 
paper Bid Booklet for submitting Bids. 
• No Bid may be withdrawn after the deadline for submitting Bids has passed.  

 
Delete the text of the following subsection and replace as noted: 
 

00120.60 Revision or Withdrawal of Bids: 

(b) Electronic Bids -  
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No Electronic Bids will be accepted for this project. 
 
Modify the text of the following subsection as noted: 
 

00120.70 Rejection of Nonresponsive Bids - A Bid will be considered irregular and will be 
rejected if the irregularity is deemed by the Agency to render the Bid non-responsive. 
Examples of irregularities include, without limitation: 
 

 The Bid is submitted on documents not obtained directly from the ODOT eBIDS 
website or from BidExpress®  (see 00110.05(e)), or is submitted by a Bidder who 
is not registered on ODOT's "Holders of Bidding Plans" list, as required by 
00120.05. 

 The Bid has entries not typed or in ink, or has signatures or initials not in ink (save 
for changes received by FAX as provided by 00120.60). 

 

 An Electronic Bids is not received due to failure to comply with all requirements of 
BidExpress®. 

 

 The Bid is submitted on documents not obtained directly from the City of Sherwood 
or from the City of Sherwood website. 

 

 The agency determines that any Pay Item is significantly unbalanced to the 
potential detriment of the agency. 

 
The Agency may reject any or all Bids due to irregularities or may waive irregularities not 
affecting substantial rights in accordance with OAR 137-049-0350 upon a finding of the 
Agency that it is in the public interest to do so. 
 
Delete the following subsection in its entirety: 
 

00120.95 Opportunity for Cooperative Arrangement 

SECTION 00130 - AWARD AND EXECUTION OF CONTRACT 

 

Comply with Section 00130 of the Standard Specifications modified as follows: 
 

Delete the text of the following subsection and replace with the following: 

 

00130.15 Right to Protest Award: 

 
Adversely affected or aggrieved Bidders, limited to the three apparent lowest Bidder, may 
submit to the City of Sherwood a written protest of the City’s Intent to Award within seven (7) 
calendar days following the date of the Notice of Intent to Award.  The protest shall specify the 
grounds upon which it is based. 
 
An aggrieved Bidder may protest an award only if the Bidder alleges, in its written protest, that 
it should have received the award because: 
 

 All lower Bids are non-responsive; 

 The Agency failed to conduct the Bid process as described in the Bid document; 



City of Sherwood 

Sunset Pavement Overlay (Pinehurst – Richen Park) 

Division Four – Special Provisions 

 

Page 7 of 38 

 

 

 

 The Agency has abused its discretion in rejecting the protestor’s Bid as non-
responsive or non-responsible; or 

 The Agency’s evaluation of Bids or subsequent determination of award is otherwise in 
violation of ORS Chapter 279C or the Agency’s public contracting rules. 

 
The written protest must describe the facts that support the protest.  The Agency may not 
consider late protests or protests that do not describe facts that would support a finding that 
the Bidder is aggrieved for one of the reasons cited above. 
 
 
Delete the second paragraph of the following subsection and replace with the following: 

 

00130.40 Contract Bonds, Certificates, and Registrations – 

 

 (b) Certificates of Insurance 
 

For this Contract, the Agency may request at any time a certified copy of any insurance 
policy that this Contract requires and Contractor will provide same at its sole cost 
within ten (10) days of Agency’s request. 

 
Add the following Subsection: 

 

00130.40 Contract Bonds, Certificates, and Registrations - 
 

(f) State of Oregon Statutory Public Works Bond 
 

As particularly described in 00170.20, when awarded the contract, the successful 
Bidder shall furnish a State of Oregon Statutory Public Works Bond. 

SECTION 00140 - SCOPE OF WORK 

 
Comply with Section 00140 of the Standard Specifications supplemented and/or modified as 

follows: 

 

Add the following Subsection: 
 

00140.31 As-Built Records – Contractor shall maintain a current and accurate record of the 
work completed during the course of this contract. This may be in the form of “as-built” 
drawings kept by accurately marking a designated set of the contract plans with the specified 
information as the Work proceeds. 
 
Accurate, complete and current “as-built” drawings are a specified requirement for full 
payment of the work completed. At project completion and as a condition of final payment, the 
Contractor shall deliver to the Project Manager a complete and legible set of “as-built” 
drawings. 
 
The “as-built” drawings must show the information listed below. Where the term “locate” or 
“location” is used, it shall mean record of position with respect to both the construction vertical 
datum and either construction horizontal datum or a nearby permanent improvement. 
 

1. Record location of underground services and utilities as installed. 
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2. Record location of existing underground utilities and services that are to remain and 
that are encountered during the course of the work. 

3. Record changes in dimension, location, grade or detail to that shown on the plans. 
4. Record changes made by change order 
5. Record details not in the original plans 
6. Provide fully completed shop drawings reflecting all revisions 

 
Add the following text to the following subsection: 
 

00140.70 Cost Reduction Proposals – 

 
Unless otherwise agreed to in writing by the Agency, a proposal that is solely or primarily a 
proposal to reduce estimated quantities or delete Work, as determined by the Engineer, is not 
eligible for consideration as a cost reduction proposal and will instead be addressed 
under 00140.30, whether proposed or suggested by the Agency or the Contractor. 
 
Proposed changes by the Agency are not eligible for consideration as a cost reduction 
proposal and will instead be addressed under 00140.30. 
 
Add the following bulleted item to the following subsection: 
 

00140.90 Final Trimming and Cleanup  

 Removal and clean-up of erosion and sediment controls facilities, once vegetation is 
established on disturbed areas of Project Site and the Project Site has been stabilized. 

SECTION 00150 - CONTROL OF WORK 

 
Comply with Section 00150 of the Standard Specifications supplemented and/or modified as 

follows: 
 
Delete the text of the following subsection and replace with the following: 

 

00150.10 Coordination of Specifications and Plans – 

(a) Order of Precedence - The Engineer will resolve any discrepancies between these 
documents in the following order of precedence: 
 

•  Contract Change Orders; 
•  Permits from governmental agencies; 
•  Addenda 
•  Special Provisions; 
•  Contract Agreement 
•  Agency-prepared drawings specifically applicable to the Project and bearing the 

Project title; 
•  Reviewed and accepted, stamped Working Drawings; 
•  Standard Drawings; 
•  Approved Unstamped Working Drawings; 
•  Supplemental Specifications/Special Provisions; 
•  Standard Specifications; and 
•  All other contract documents not listed above.  

 
Notes on a drawing shall take precedence over drawing details. 
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Dimensions shown on the drawings, or that can be computed, shall take precedence over 
scaled dimensions.  

 

Delete the text of the following subsection and replace with the following: 
 

00150.15    Construction Stakes, Lines and Grades 
 
The Contractor shall establish all field controls for the project and furnish all principal lines, 
grades, and measurements necessary for the completion of the Work by hiring a licensed 
professional surveyor in the State of Oregon at his/her expense.  An electronic copy of the base 
drawing is will be available for the construction staking of this project.   All necessary calculations 
for staking shall be provided by the Contractor’s surveyor.  All stakes damaged or removed shall 
be replaced, as needed, at no cost to the City. 

 
The Contractor shall inform the Engineer of any property corners, monuments and/or survey 
markers found during construction activities that are not shown on the plans.  The Contractor 
shall not bury or disturb any property corners, monuments and/or survey markers.  If 
disturbance of any property corners, monuments and/or survey markers is necessary, then 
they will be reset by an Oregon licensed land surveyor. 
 
Add the following text to the following subsection as noted: 
 

00150.35 Plans and Working Drawings: 

(d)(1) Stamped Working Drawings – 

 
Stamped Working Drawings will be designated as "reviewed and accepted" or 
“reviewed with comments” by the Engineer. 

 

Delete the text of the following subsection and replace with the following: 

 

00150.40 Cooperation and Superintendence by the Contractor –  

  
The Contractor is responsible for full management of all aspects of the Work, including 
superintendence of all Work by Subcontractors, Suppliers, and other providers.  The 
Contractor shall appoint a single Superintendent and may also appoint alternate 
Superintendents as necessary to control the Work.  The form of appointment of the alternate 
shall state, in writing, the alternate’s name, duration of appointment in the absence of the 
Superintendent, and scope of authority.  The Contractor shall: 
 
(a) Provide for the cooperation and superintendence on the Project by: 

 
(1) Furnishing the Engineer all data necessary to determine the actual cost of all or any 

part of the Work, added Work, or changed Work. 
 

(2) Allowing the Engineer reasonable access to the Contractor's books and records at all 
times.  To the extent permitted by public records laws, the Engineer will make 
reasonable efforts to honor the Contractor’s request for protection of confidential 
information. 
 

(3) Keeping one complete set of Contract Documents on the Project Site at all times, 
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available for use by all the Contractor’s own organization, and by the Engineer if 
necessary. 

 
(4) Appoint a single Superintendent and any alternate Superintendent who shall meet the 

following qualifications: 
 
a. Appointees shall be competent to manage all aspects of the Work. 

 
b. Appointees shall be from the Contractor’s own organization. 
 
c. Appointees shall have performed similar duties on at least one previous project of 

the size, scope and complexity as the current Contract. 
 
d. Appointees shall be experienced in the types of Work being performed. 
 
e. Appointees shall be capable of reading and thoroughly understanding the Plans 

and Specifications. 
 
f. The appointed single Superintendent, or any alternate Superintendent shall: 
 

1. Be present for all On-Site Work, regardless of the amount to be performed by 
the Contractor, Subcontractors, Suppliers, or other providers, unless the 
Engineer provides prior approval of the Superintendent’s or alternate 
Superintendent’s absence. 

 
2. Be equipped with a two way radio or cell phone capable of communicating 

throughout the project during all the hours of Work on the Project Site and be 
available for communication with the Engineer. 

 
3. Have full authority and responsibility to promptly execute orders or directions of 

the Engineer. 
 
4. Have full authority and responsibility to promptly supply the Materials, 

Equipment, labor, and Incidentals required for performance of the Work. 
 
5. Coordinate and control all Work performed under the Contract, including 

without limitation the Work performed by Subcontractors, Suppliers, and Owner 
Operators. 

 
6. Diligently pursue progress of the Work according to the schedule requirements 

of Section 00180. 
 
7. Cooperate in good faith with the Engineer, Inspectors, and other contractors in 

performance of the Work. 
 
8. Provide all assistance reasonably required by the Engineer to obtain 

information regarding the nature, quantity, and quality of any part of the Work. 
 
9. Provide access, facilities and assistance to the Engineer in establishing such 

lines, grades and points as the Engineer requires. 
 
10. Carefully protect and preserve the Engineer's marks and stakes. 
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Any Superintendent or alternate Superintendent who repeatedly fails to follow the Engineer’s 
written or oral orders, directions, instructions, or determinations, shall be subject to removal 
from the project. 
 
If the Contractor fails or neglects to provide a Superintendent, or an alternate Superintendent, 
and no prior approval has been granted, the Engineer has the authority to suspend the Work 
according to 00180.70.  Any continued Work by the Contractor, Subcontractors, Suppliers, or 
other providers may be subject to rejection and removal.  The Contractor’s repeated failure or 
neglect to provide the superintendence required by these provisions constitutes a material 
breach of the Contract, and the Engineer may impose any remedies available under the 
Contract, including but not limited to Contract termination. 
 

Delete the text of the following subsection and replace with the following: 

 

00150.50 Cooperation with Utilities: 
(b) Agency Responsibilities – 

 
The contractor shall coordinate with franchise utility companies for any installation of 
new franchise utility facilities and any connection to existing franchise utility facilities.  
The appropriate franchise utility company shall be contacted if any conflicts occur with 
the franchise utility during construction.   

 

Add the following text to the following subsection as noted: 
 

00150.95 Final Acceptance 
 
Once the construction work is complete, all systems are operable, and final inspection 
discloses no deficiencies or inconsistencies with the Work as provided in the Contract 
Documents, the following documentation shall be delivered to the Engineer prior to issuing of 
Third Notification: 
  

 Special guarantees and bonds; 

 Separate waivers of liens for subcontractor, supplies, and other with lien rights against 
property of owner;  

 Final pay estimate; 

 Releases from BOLI; 

 Evidence that the Maintenance Bond will remain in effect for two years following the 
date of Final Acceptance; 

 Red-lined as-built drawings showing locations of all improvements constructed as part of 
this project. 

 
Add the following text to the following subsection as noted: 

 

00150.96 Maintenance Warranties and Guarantees 
 
The Contractor shall provide a 10% Maintenance Bond for a period of two (2) years from the 
date of final acceptance by the Agency.  A surety licensed to do business as a surety in the 
state of Oregon shall provide the Maintenance Bond. 
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The acceptance by the Contractor of final payment shall be and shall operate as a release to 
the Agency of all claims and all liability to the Contract other than claims in stated amounts as 
may be specifically excepted by the Contractor in writing prior to the request for final payment 
for all things done or furnished in connection with this work and for every act and neglect of 
the Agency and its agents and others relating to or arising out of this work.  However, any 
payment, final or otherwise, or any acceptance, shall not release the Contractor or its sureties 
from any obligations under the Contract Documents or the Performance and Payment Bonds 
or diminish the Agency’s rights under the guaranty provisions. 
 
In addition to and not in lieu of any other warranties required under the Contract make all 
necessary repairs and replacements to remedy, in a manner satisfactory to the Engineer and 
at no cost to the Agency, any and all defects, breaks, or failures of the Work occurring during 
the specified warranty period due to faulty or inadequate materials or workmanship.  Repair 
damage or disturbance to other improvements under, within, or adjacent to the Work, whether 
or not caused by settling, washing, or slipping, when such damage or disturbance is caused, 
in whole or in part, from activities of the Contractor in performing his duties and obligations 
under this Contract when such defects or damage occur within the warranty period.  The 
required two-year maintenance period shall, with relation to such required repair, be extended 
one year from the date of completion of such repair when the repair occurs after the first year 
of the warranty period. 
 
If Contractor, after written notice, fails within ten days to proceed to comply with the terms of 
this section, Agency may have the defects corrected, and Contractor and Contractor’s Surety 
shall be liable for all expense incurred.  In case of an emergency where, in the opinion of the 
Engineer, delay would cause serious loss or damage, repairs may be made without notice 
being given to Contractor and Contractor or Surety shall pay the cost of repairs.  Failure of the 
Engineer to act in case of an emergency shall not relieve Contractor or Surety from liability 
and payment of all such costs. 

 

SECTION 00160 - SOURCE OF MATERIALS 

 

Comply with Section 00160 of the Standard Specifications. 

SECTION 00165 - QUALITY OF MATERIALS 

 

Comply with Section 00165 of the Standard Specifications. 

SECTION 00170 - LEGAL RELATIONS AND RESPONSIBILITIES 

 
Comply with Section 00170 of the Standard Specifications modified as follows: 

 
Add the following text to the following subsection as noted: 

 

00170.70(a) Insurance Coverages – 
 

The following insurance coverages and dollar amounts are required pursuant to this 
subsection: 
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Insurance Combined Single Limit Annual Aggregate 

Coverages per Occurrence Limit 
 
Commercial General Liability $2,000,000.00 $2,000,000.00 
 
Commercial Automobile Liability $2,000,000.00 $2,000,000.00 

 
Add the following text to the following subsection as noted: 
 

00170.70(c) Additional Insured –  
 

Add the following as Additional Insureds under the Contract: 
 
The City of Sherwood and its officers, agents, and employees. 
Sherwood City Council. 
 
Clean Water Services and its officers, agents, and employees. 
 

Add the following text to the following subsection as noted: 
 

00170.72 Indemnity/Hold Harmless –  
 

Extend indemnity and hold harmless to the Agency and the following: 
 
The City of Sherwood and its officers, agents, and employees. 
Sherwood City Council. 
 
Clean Water Services and its officers, agents, and employees. 

SECTION 00180 - PROSECUTION AND PROGRESS 

 
Comply with Section 00180 of the Standard Specifications modified as follows: 

 

Delete the following subsection: 

 

00180.20(a) – Subcontracting Limitations, General 

 

Delete the following text in the following subsection: 

 

00180.21 Subcontracting: 

(a)  General - The Contractor shall not subcontract or perform any portion of the Contract 
by other than the Contractor's own organization without the Agency's prior written 
consent.  A request for consent to subcontract, at any tier, solely for the furnishing of a 
labor force will not be considered. 

 
A written request for consent to subcontract any portion of the Contract at any tier shall 
be submitted to  the  Engineer,  and  when  required  by  the  Engineer,  shall  be 
accompanied  by background information  showing  that  the  organization  proposed  
to  perform  the  Work  is experienced  and equipped for such Work.  The Agency will 
review the Contractor’s submission to verify compliance with Contract requirements, 
confirm the percentage of Work subcontracted, and evaluate the proposed 
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Subcontractor's ability to perform the Work.  If the Agency approves the Contractor's 
request to subcontract, the Agency will provide its consent to the Contractor's request 
as follows: 

 
•    If  the  subcontractor  is  not  providing  any  of  the  insurance  coverages  as  

permitted under 00170.70(a), the Agency will respond within 7 Calendar Days 
after the Engineer's receipt of the request. 

•   If  the  subcontractor  is  providing  any  of  the  insurance  coverages  as  
permitted  under 00170.70(a), the Agency will respond within 35 Calendar Days 
after the Engineer's receipt of the request. (28 Calendar Days for the Agency to 
review and approve the Certificates of Insurance required by 00170.70(f) plus 7 
Calendar Days to review and approve the subcontract request.) 

 

Add the following bulleted items to the following subsection: 
 

00180.40 Limitation of Operations:  

(a) In General –  

 
 Limited hours of construction between 8:00 AM until 6:00 PM, Monday through Friday.  

Except as otherwise noted in the Bid Drawings. 
 Construction is prohibited on Saturdays and Sundays without prior written approval from 

the Engineer.   
 Construction activities include all field maintenance of equipment, refueling, and pick-up 

and delivery of equipment, as well as actual construction activities. 
 Construction vehicles shall park on the construction site, at location(s) indicated on the 

Contract Drawings, or at location(s) approved by the Agency.  Contractor parking shall not 
interfere with the everyday operations of the surrounding area. 

 Provide the Agency Project Manager with a 24-hour emergency contact person’s name 
and telephone number. 

 
Add the following subsection: 

 

00180.40(c) Specific Limitations –  
 

Limitations of operations specified in these Special Provisions include, but are not limited to, 
the following: 

 

 Limitations Subsection 
 
 Cooperation with Utilities………………………………. 00150.50 
 Cooperation with Other Contractors………………….. 00150.55 

Contract Completion Time……………………………… 00180.50(h) 
Right-of-Way and Access Delays…………………….. 00180.65 
Traffic Lane Restrictions………………………………. 00220.40(e) 

 
Add the following text to the following subsection: 
 

00180.41 Project Work Schedules: 
 

The Contractor shall submit a supplemental "look ahead" Project Work schedule each week to the 
Engineer.  The "look ahead" Project Work schedule is supplemental to the Type A, B, or C 
schedule specified below.  The supplemental "look ahead" Project Work schedule shall: 
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 Identify the sequencing of activities and time required for prosecution of the Work. 
 

 Provide for orderly, timely, and efficient prosecution of the Work. 
 

 Contain sufficient detail to enable both the Contractor and the Engineer to plan, 
coordinate, analyze, document, and control their respective Contract responsibilities. 

 
The supplemental "look ahead" Project Work schedule shall be written in common terminology 
and show the planned Work activities broken down into logical, separate activities by area, stage, 
and size and include the following information: 
 

 The resources the Contractor, subcontractors, or services will use. 
 

 The locations of each activity that will be done including the limits of the work by mile 
posts, stations, or other indicators. 

 

 The time frames of each activity by Calendar Days, shifts, and hours. 
 

 All anticipated shoulder, lane, and road closures. 
 
At a minimum, the Contractor shall prepare a bar chart that: 
 

 Shows at least three weeks of activity including the week the bar chart is issued. 
 

 Uses a largest time scale unit of one Calendar Day.  Smaller time scale units may be 
used if needed. 

 

 Is appropriate to the activities. 
 

 Identifies each Calendar Day by month and day. 
 
Include the Contract name, Contract number, Contractor's name, and date of issue on each page 
of the bar chart. 
 
The Contractor shall submit the supplemental "look ahead" Project Work schedule starting at First 
Notification and continuing each week until Second Notification has been issued and all punch list 
items and final trimming and clean up has been completed.  The Contractor shall meet with the 
Engineer each week to review the supplemental "look ahead" Project Work schedule.  If the 
Engineer or the Contractor determines that the current supplemental "look ahead" Project Work 
schedule requires changes or additions, either notations can be made on the current schedule or 
the Engineer may require the submittal of a revised supplemental "look ahead" Project Work 
schedule.  Review of the current and subsequent supplemental "look ahead" Project Work 
schedules does not relieve the Contractor of responsibility for timely and efficient execution of the 
Contract. 
 

 
A Type “B” schedule as detailed in the Standard Specifications is required on this Contract. 
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Add the following text to the following subsection: 
 

180.41(b)(2) Detailed Schedule - 
 
The Contractor shall submit an updated project work schedule with all pay requests unless 
approved otherwise in writing by the Engineer.  Payments to the Contractor may be held or 
delayed until an updated schedule has been received. 
 
The Project Work schedule shall also address the sequencing of critical activities and shall 
identify the critical path for the project, critical milestones in accomplishing the work and fixed 
completion dates for those milestones. 
 
Add the following subsection: 
 

00180.41(b)(4) Weekly Schedule – Submit a weekly progress schedule to Engineer at each 
weekly meeting.  At a minimum, the schedule shall include the following: 
 

 Actual work completed during the previous week alongside the previously submitted 
weekly schedule; 
 

 Any lane closures or access restrictions expected within the next two weeks; 

 Work to be completed during the current week; 

 Tentative work to be completed during the second week; 

 Summary of any work elements shown on the schedule which fall behind the current 
overall project schedule and a summary of corrective actions that the Contractor will 
utilize to regain the overall project schedule. 

 

Add the following subsection: 

 

00180.41(b)(5) Customer Service Element to Construction Schedule – Construction will be 
executed with the highest level of customer service.  Critical to that effort is planning of work 
sequence to minimize disruption and inconvenience to residents and commuter traffic. As a 
supplement document to the Contractor’s construction schedule, the contractor shall submit, prior 
to the pre-construction conference, a plan to the Engineer that identifies: construction sequencing 
and timing, expected disruptions to residents, and a public safety plan that explains procedures on 
how the Contractor will maintain safe continuous ingress and egress for pedestrians and vehicular 
traffic including personal use by residents, mail and newspaper delivery, garbage collection and 
other daily deliveries, as applicable. 

 

Delete the text of the following subsection and replace as follows: 

 

00180.42 Preconstruction Conference:  
 
Within three (3) working days of the Notice to Proceed, the Contractor is required to contact 
the Agency to schedule the preconstruction conference. 
 
In addition to the Contractor, the intended project superintendents, subcontractor foremen and 
major suppliers – those who will actually be involved in construction activities – should attend 
the preconstruction conference.  The Contractor must be prepared for a thorough discussion 
and review, as well as revision, which may be deemed necessary in the opinion of the 
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Engineer, of the following: 
 
(Note:  These materials SHALL be brought to the preconstruction conference for discussion 
followed by Engineer review.  Some items may also require submittal in advance of the 
preconstruction meeting per the specifications.) 

 Contractor’s plan of operation and progress schedule (3+ copies) 

 List of 24 hour emergency phone numbers for the project manager, site foreman, and 
traffic control supervisor 

 List of subcontractors, names, addresses and phone numbers 

 List of quality control subcontractor(s), name(s), address(s) and phone number(s) 

 List of materials fabricated or manufactured off the project 

 Material sources for the project 

 Names of principal suppliers 

 Detailed equipment list 

 “Project Labor List” for all employee classifications anticipated to be used on project 

 Cost percentage breakdown for lump sum bid item(s) 

 Shop drawings (bring preliminary list) 

 Traffic Control Plans (3+ copies) 

 Erosion and Sediment Control Plan (3+ copies) 

 Pollution Control Plan (3+ copies) 

 Proposed site for waste material disposal and any necessary permits required for 
placing this material 

 Proposed truck haul route 
 
During the preconstruction conference, be prepared to discuss the following items: 
 

 Bonds and Insurance 

 Weekly project meetings – schedule and responsibilities 

 Provision for inspection for materials from outside sources 

 Responsibility for locating utilities 

 Responsibility for damage 

 Time schedule for relocations, if by other than Contractor (coordinate with utilities) 

 Compliance with Contract Documents 

 Hours of work 

 Acceptance and approval of work 

 Labor compliance, payrolls, and certifications 

 Safety regulations for Contractor’s and Owner’s employees and representatives 

 Suspension of work, time extensions 

 Change order procedures 

 Progress estimates – procedures for payment 

 Special requirements of funding agencies 

 Construction engineering, advance notice of special work 

 Any interpretation of the Contract Documents requested by the Contractor 

 Any conflicts or omissions in the Contract Documents 

 Any other problems or questions concerning the work 

 Processing and administration of public complaints 

 Right-of-way, Easements and Temporary Construction Easements 
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In addition to the preconstruction conference, the City reserves the right to require the 
Contractor to attend a construction kick-off public open house/presentation wherein the 
Contractor shall be prepared to present and discuss all elements of the project’s construction 
with the general public. 
 
Add the following Subsection: 
 

00180.50(h) Contract Time –  
  
All Work under the contract, except vegetation establishment, must be completed by 
October 4, 2020.  Even if the contractor has some outstanding items that still need to be 
addressed, the contractor shall submit a billing request for work performed up to June 30, 
20XX on June 30, 20XX for progress or final payment. 
 
Work on this project may not commence until after the contract is signed by both the 
contractor and the City.  City Council approval and expiration of the 7 day protest period is 
required prior to the City Manager signing the contract.  City Council approval of the resolution 
for the City Manager to sign the contract is anticipated to occur at the August 18, 2020 City 
Council Meeting.   
 
Add the following text to the following subsection: 

 

00180.85(b) Liquidated Damages – 
 
The liquidated damages for failure to complete the Work on time required by 00180.50(h) will 
be $800 per Calendar Day. 

Delete the following subsection: 

00180.85(b)(1) Single Contract Time 

Delete the following subsection: 

00180.85(b)(2) Multiple Contract Times 

 

SECTION 00190 - MEASUREMENT OF PAY QUANTITIES 

 

Comply with Section 00190 of the Standard Specifications modified as follows: 
 
 

Delete the text of the following subsection and replace with the following: 

 

00190.20(g) Agency-Provided Weigh Technician –  
  
The Agency will not provide for a weigh technician.  The Contractor shall provide, and pay for, 
a weigh technician for a vehicle weigh scale.  The Contractor’s weigh technician will: 
• Determine tare weights; 
• Prepare weigh memos for each load; 
• Compile the weigh records; and 
• Not participate in the production of Materials or the loading of haul vehicles. 
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SECTION 00195 - PAYMENT 
 
Comply with Section 00195 of the Standard Specifications modified as follows: 
 
Delete the text from the following subsection and replace with the following: 
 

00195.12 Steel Materials Price Escalation/De-Escalation Cause - No Pay Items under this 
Contract qualify for the steel escalation/de-escalation program for this Project. 
 
Delete text from the following subsection as noted: 
 

00195.50(c) Forms of Retainage 

(1) Cash, Alternate A - Retainage will be deducted from progress payments and held by 
the Agency until final payment is made according to 00195.90, unless otherwise 
specified in the Contract. 
 
The Agency will deposit the cash retainage withheld in an interest-bearing account in a 
bank, savings bank, trust company, or savings association for the benefit of the 
Agency, as provided by ORS 279C.560(5). Interest earned on the account shall accrue 
to the Contractor. Amounts retained and interest earned will be included in the final 
payment made according to 00195.90. 

 
Any retainage withheld on Work performed by a Subcontractor will be released to the 
Contractor according to 00195.50(d). 

 
Modify the third paragraph from the following subsection as noted: 

 

Add the following subsections as follows: 
 

00195.90 Final Payment 
 

(d) The Contractor shall maintain a current and accurate record of the work completed 
during the course of this contract.  These “as-built” drawings shall be kept by 
accurately marking a designated set of the contract Plans with the specified 
information as work proceeds.  Accurate, complete and current “as-built” drawings are 
a specified requirement for full or partial payment of the work completed.  At project 
completion and as a condition of final payment, the Contractor shall deliver an 
acceptably complete and legible full-size set of “as-built” drawings to Agency. 

 
The “as-built” drawings must show the information listed below.  Where the term 
“locate” or “location” is used, it means a record of position with respect to both the 
construction vertical datum and either horizontal datum or a nearby permanent 
improvement. 
 
• Record location of underground services and utilities as installed. 
• Record location of existing underground utilities and services that are to remain 

and that are encountered during the course of the work. 
• Record changes in dimensions, location, grade or detail to that shown on the 

Plans. 
• Record changes made by change order. 
• Record details not in the original Plans. 
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• Provide fully completed shop drawings reflecting all revisions. 
 

(e) Notwithstanding any contrary language in the Contract Documents, Contractor’s 
acceptance of the final payment will release Agency and the Engineer from all claims 
and all liability to the Contractor for all things done or furnished in connection with the 
Work, and every act of the Agency and others relating to or arising out of the Work.  
The Contractor’s acceptance of final payment is conclusive proof of Agency’s full 
performance under the Contract.  If Agency requests, Contractor will sign a release 
stating Contractor has been paid in full prior to the final payment.  No payment, final or 
otherwise, will operate to release the Contractor or the Contractor’s sureties from 
obligations under the Contract and will not affect the continuing validity and 
enforceability of the performance, payment and other bonds and warranties provided 
pursuant to the Contract. 

SECTION 00196 - PAYMENT FOR EXTRA WORK 

 

Comply with Section 00196 of the Standard Specifications. 

 

SECTION 00197 - PAYMENT FOR FORCE ACCOUNT WORK 

 

Comply with Section 00197 of the Standard Specifications. 

 

SECTION 00199 - DISAGREEMENTS, PROTESTS, AND CLAIMS 

 

Comply with Section 00199 of the Standard Specifications modified as follows: 
 
Add the following text to the following subsection: 

 

00199.20 Protest Procedure – 

(b) Written Notice – The Engineer has no responsibility to evaluate the protest unless the 
Contractor has timely filed a proper notice submitting all of the above information. 
Failure to comply with this notice requirement renders the notice improper and shall 
constitute a waiver of any claim for additional compensation for any part of the 
protested work. 
 

Delete the following subsection: 
 

00199.20 Protest Procedure – 

(g) Protest Evaluation by Third Party Neutral 
 

Add the following subsection: 

 

00199.30 Claims Procedure – 

(e)  Payment of Costs, Expenses and Attorney’s Fees – 
 
Each party is responsible for its own costs, expenses and attorney’s fees in the event 
of litigation. 

 
Add the following text to the following subsection: 
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00199.40(b) Step 1: Region Level Review  
 
For the purposes of this Contract, the “Region-level reviewer” is Agency’s Public Works 
Director.   
 

Modify the text of the following subsection as noted: 
 

00199.40(c) Step 2: Agency Level Review 
 
For the purposes of this Contract, the “Contract Administration Engineer” is the Agency’s City 
Manager.   
 
If the Contractor does not accept the Step 2 decision, the Contractor may, within 10 Calendar 
Days of receipt of the written decision, request in writing through the Engineer that the claim 
be advanced to Step 3 or 4 (see (d) and (e) below), as applicable. For purposes of 
determining which process to use for claims under Step 3 or 4 concerning a combination of 
additional compensation and Contract Time or for Contract Time only, the value of the claim or 
portion of the claim for Contract Time will be assumed to be the appropriate Liquidated 
Damages given in 00180.50 of the Special Provisions multiplied by the number of Calendar 
Days in question. If applicable, advancement of the claim is subject to the provisions of 
00199.60 regarding waiver and dismissal of the claim or portions of the claim. 
 
Delete the following subsection and replace with the following: 

 

00199.40(d) Step 3: Arbitration; Claims Review Board –  
 

00199.40(d) Step 3: Litigation – This step applies to any claim that is not resolved under 
Steps 1 or 2. 
 
The Contractor must follow Steps 1 and 2 in order, and exhaust all available administrative 
remedies, before resorting to litigation.  The Contractor must properly file a lawsuit in a court 
of competent jurisdiction within six months from the date of the final decision that exhausted 
the Contractor’s administrative remedies under this Contract. 
 
In any litigation, the entire text of any order or permit issued by a governmental or regulatory 
body, as well as any documents referenced or incorporated by reference therein, will be 
admissible for the purpose of Contract interpretation. 
 
The Contract or any of its provisions will not be construed against either party regardless of 
who drafted it.  Other than as may be modified by the Contract, the applicable rules of contract 
construction and evidence will apply.  The Contract will be governed by and construed in 
accordance with Oregon law without regard to conflict of laws principles. 
 
Any dispute between the Agency and the Contractor that arises from or relates to the Contract 
and that is not resolved under Section 00199 may only be brought and must be conducted 
solely and exclusively in the Circuit Court for the State of Oregon, Washington County.  If a 
dispute must be brought in a federal forum, then it may only be brought and conducted solely 
and exclusively in the United States District Court for the State of Oregon.  To the maximum 
extent permitted by law, the dispute will be tried to a court without a jury and will not be subject 
to mandatory arbitration.  In no event will this Subsection be construed as a waiver by the 
Agency of any form of defense or immunity, whether sovereign immunity, governmental 
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immunity, immunity based on the Eleventh Amendment to the United States Constitution, from 
any claim or from the jurisdiction of any court.  Contractor consents to the personal jurisdiction 
of the courts referenced herein. 
 
In any dispute between the Agency and the Contractor that arises from or relates to the 
Contract, each party is solely responsible for its own costs and fees, including attorney fees. 
 
Delete the following subsection in its entirety. 
 

00199.40(e) Step 4: Litigation 

 

Add the following subsection: 
 

00199.55  Expenses, Costs and Attorney Fees – Notwithstanding any contrary language in 
the Contract Documents, each party will solely bear its own expenses, costs and fees, 
including attorney fees, throughout prosecution of the Work and including any disagreements, 
protests or claims, including all trials and appeals. 

 

 

PART 00200 – TEMPORARY FEATURES AND APPURTENANCES 

 

SECTION 00210 - MOBILIZATION 

 

Comply with Section 00210 of the Standard Specifications modified as follows. 

 

Add the following text to the following subsection: 

 

00210.90 Payment – 

 
Payment for Mobilization shall also include all labor, equipment, and material for work listed in 
the specifications and shown on the Contract Drawings that is not specifically listed with other 
items of the Bid Schedule. 

SECTION 00220 - ACCOMMODATIONS FOR PUBLIC TRAFFIC 

 

Comply with Section 00220 of the Standard Specifications modified as follows: 

 

Modify and add the following bulleted items of the following subsection: 

 

00220.02 Public Safety and Mobility 
 

 Do not block driveways for more than two hours except as noted in the Contract 
Drawings unless otherwise authorized in writing. 
 

 Do not install traffic control signs in a manner in which they will block an open bike lane 
or open walkway. 
 

 Contractor shall install barricades with signage for any bike lane or walkway closure 
and sign for alternate routing of bicycle and pedestrian traffic. 
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 Notify the City of Sherwood Police Department of all changes to the traffic control prior 
to implementing the change.  Contact Ty Hanlon at hanlont@sherwoodoregon.gov  
(ph.503-925-7109). 
 

 Notify the Tualatin Valley Fire & Rescue Department of all changes to the traffic control 
prior to implementing the change.  Contact Amber Cross at amber.cross@tvfr.com 
(Ph. 503-259-1517). 
 

 Notify the Sherwood School District of all changes to the traffic control prior to 
implementing the change.  Contact Sandi Miller at smiller@sherwood.k12.or.us (Ph. 
503-825-5910). 
 

 Notify the United States Post Office of all changes to the traffic control prior to 
implementing the change.   
 

 Notify Pride Disposal of all changes to the traffic control to occur on Fridays prior to 
implementing the change.  Contact kristenl@pridedisposal.com (Ph. 503-625-6177). 
 

 Carbon copy City Project Manager at christensenc@sherwoodoregon.gov and City 
Inspector ravend@sherwoodoregon.gov all traffic control notification emails. 
 

Add the following bulleted items to the following subsection: 

 

00220.40(c) Driveways – 

 

 Communicate with all affected property owners at least 3 days in advance of any work 
which will affect access to the property (Richen Park Terrace and Richen Park Circle). 
 

Delete the text of the following subsection and replace with the following: 

 

00220.40 General Requirements 

(e) Lane Restrictions: 

(1) Closed Lanes - 

 

 SW Sunset Boulevard, SW Pinehurst Drive and SW Richen Park Terrace shall have 
two lanes open to traffic at all times unless flaggers are provided for a single lane 
closure.  Lane closure may only occur between the hours of 8:30AM to 4:30PM. 
 

 The contractor is responsible for maintaining emergency vehicle access to all 
properties at all times. 
 

 The contractor is responsible for maintaining access for mail and trash (Friday) and 
school bus services at all times. 

 

SECTION 00225 - WORK ZONE TRAFFIC CONTROL 
 
Comply with Section 00225 of the Standard Specifications modified as follows: 
 
Add the following bulleted items in the following subsection: 

mailto:hanlont@sherwoodoregon.gov
mailto:amber.cross@tvfr.com
mailto:smiller@sherwood.k12.or.us
mailto:kristenl@pridedisposal.com
mailto:christensenc@sherwoodoregon.gov
mailto:ravend@sherwoodoregon.gov
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00225.05 Contractor Traffic Control Plan – 
 

 If at any time during the work the Engineer or Inspector determines the Traffic Control 
Plan to be inadequate, the Contractor shall provide a revised Traffic Control Plan and 
install the additional signs and devices at no additional cost to the Owner. 

 

Modify the text of the following subsection as noted: 

 

00225.10 General - Evaluate the condition of TCD using the criteria shown in the most current 
version in effect of the American Traffic Safety Services Association (ATSSA) publication titled 
"Quality Guidelines for Temporary Traffic Control Devices and Features" “Manual on Uniform 
Traffic Control Devices for Streets and Highways”.  Use new TCD or TCD meeting the 
"Acceptable" quality category of the ATSSA publication for all installations unless otherwise 
specified. Provide test results, quality compliance certificates, equipment lists, and drawings 
when specified. Acceptance will be by the QPL, test results, quality compliance certificates, 
equipment lists, drawings, and testing as necessary to assure compliance with the 
Specifications. After TCD have been installed and accepted on the Project, inspect and 
maintain the condition of the devices. 

 

Add the following text to the following subsection: 

 

00225.90 Payment - 
 
Method “B” – Lump Sum Basis – shall be the payment method used for this project. 
 
The Contractor shall be responsible for all traffic control costs including all flagging to 
complete the work and punch-list items. 
 
Payment shall also include payment for the Contractor supplying approved traffic control plans 
as specified in the Provisions. 
 
Any additional signs and devices deemed necessary by the Engineer or Inspector shall be 
installed at no additional cost to the Owner. 
 

SECTION 00280 - EROSION AND SEDIMENT CONTROL 
 
Comply with Section 00280 of the Standard Specifications modified as follows: 
 
Add the following text to the following subsection: 
 

00280.04 Erosion and Sediment Control Plan on Agency Controlled Lands  
 
Do not begin any site activities that have potential to cause erosion or sediment movement 
until the erosion control facilities have been installed and approved by the City Inspector. 
 
Update the ESCP and schedule as needed for unexpected storm or other events to ensure 
that sediment-laden water does not leave the construction site. 
 
Add the following text to the following subsection as noted: 
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00280.40  Installation -  
 
Install erosion and sediment control BMP as shown and according to the most current edition 
of the ODOT Erosion and Sediment Control Manual.  Install these BMP before performing 
clearing, grading, or other land alteration activities.  Ensure that no visible and measurable 
sediment or pollutants leave the Project boundaries, enter drainage systems or waterways, or 
violate applicable water standards. 
 
For purposes of this requirement, "visible and measurable" is defined as: 
 

 Deposits or tracking of mud, dirt, sediment or similar material exceeding 1/2 cubic foot 
in volume on any private or public street or adjacent property, or into any storm or 
surface water drainage system, either by direct deposit, dropping or discharge, or as a 
result of erosion; or 

 

 Evidence of concentrated flows of water over bare soils; turbid or sediment-laden 
flows; or evidence of on-site erosion, such as rivulets on bare slopes where the flow of 
water is not filtered or captured on the site; or 

 

 Earth slides, mudflows, earth sloughing, or other earth movement off the Project site. 
 

PART 00290 – ENVIRONMENTAL PROTECTION 

 

Comply with Section 00290 of the Standard Specifications modified as follows: 
 
Add the following text to the following subsection: 

 

00290.10 Staging and Disposal Sites – 
 
Any aggregate/soils contaminated by the contractor within the staging area or on the project 
site shall be removed and replaced by the contractor at no additional cost. 
 
Add the following subsection 
 

00290.30(a)  Pollution Control Measures 

(7) Water Quality: 

 

 Do not discharge contaminated or sediment-laden water, including drilling fluids 
and waste, or water contained within a work area isolation, directly into any waters 
of the State or U.S. until it has been satisfactorily treated (for example: bioswale, 
filter, settlement pond, pumping to vegetated upland location, bio-bags, dirt-bags).  
Treatment shall meet the turbidity requirements below. 
 

 Do not cause turbidity in waters of the State or U.S. greater than 10% above 
background reading (up to 100 feet upstream of the Project), as measured 100 feet 
downstream of the Project. 

 

 During construction, monitor in-stream turbidity and inspect all erosion controls 
daily during the rainy season and weekly during the dry season, or more often as 
necessary, to ensure the erosion controls are working adequately meeting 
treatment requirements. 
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 If construction discharge water is released using an outfall or diffuser port, do not 
exceed velocities more than 4 feet per second, and do not exceed an aperture size 
of 1 inch. 

 

 If monitoring or inspection shows that the erosion and sediment controls are 
ineffective, mobilize work crews immediately to make repairs, install replacements, 
or install additional controls as necessary. 

 

 Underwater blasting is not allowed. 
 

 Implement containment measures adequate to prevent pollutants or construction 
and demolition materials, such as waste spoils, fuel or petroleum products, 
concrete cured less than 24 hours, concrete cure water, silt, welding slag and 
grindings, concrete saw cutting by-products and sandblasting abrasives, from 
entering waters of the state or U.S. 

 

 End-dumping of riprap within the waters of the state or U.S. is not allowed.  Place 
riprap from above the bank line. 

 

 Cease project operations under high flow conditions that may result in inundation of 
the project area, except for efforts to avoid or minimize resource damage. 

 

 The Project Manager retains the authority to temporarily halt or modify the Project 
in case of excessive turbidity or damage to natural resources. 

 
Delete the text of the following subsection and replace with the following: 

 

00290.90 Payment – There will be no payment for work performed under this Section. 
 

PART 00300 – ROADWORK 
 

Add the following Section: 
 

SECTION 00305 – CONSTRUCTION SURVEY WORK 
 

Description 

 

00305.00 Scope - Provide construction survey work according to the current edition on the 
date of Advertisement, of the ODOT "Construction Surveying Manual for Contractors" 
February 1, 2019 Edition.  This manual is available on the web at: 
 
https://www.oregon.gov/ODOT/ETA/Documents_Geometronics/Construction-Survey-Manual-
Contractors.pdf 
 
A base AutoCad will be made available to the contractor’s surveyor that may be useable for 
construction staking.  Note that the horizontal datum is from an aerial and no initial survey was 
performed. 
 
Contractor shall measure location of all piping encountered during the project and mark on as-

https://www.oregon.gov/ODOT/ETA/Documents_Geometronics/Construction-Survey-Manual-Contractors.pdf
https://www.oregon.gov/ODOT/ETA/Documents_Geometronics/Construction-Survey-Manual-Contractors.pdf
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built to be supplied to the City.  
 

00305.10 Definitions –  
 
“Construction Survey Work” – Surveying work necessary for the construction of the project.  
Includes cost of any resetting of monuments due to construction activities to perform all work 
as shown in the contract drawings. 
 
“As-Built Survey Work” – Post construction surveying work to provide as constructed data.  
This work shall include surveying all new manholes, catch basins and cleanouts for horizontal 
location, rim elevations and i.e.’s. 
 

Measurement 
 

00305.80 Measurement – No measurement of quantities will be made for construction 
survey work. 
 

Payment 
 

00305.90 Payment – The accepted quantities of performing construction survey work will be 
paid for at the Contract lump sum amount for the item “Construction Survey Work” or “As-Built 
Survey Work”. 
 
Payment will be payment in full for furnishing all material, equipment, labor, and incidentals 
necessary to complete the work as specified. 
 
No separate or additional payment will be made for preparing surveying documents including 
but not limited to office time, preparing and checking survey notes, cut sheets, and all other 
related preparation work. 
 
Costs incurred as a result of survey errors will be borne by the Contractor.  Such costs include 
price adjustments for failure to meet requirements of the construction specifications, repair or 
removal and replacement of deficient product, and over-run of material. 
 
Costs incurred as a result of having to replace disturbed or removed reference stakes (traffic, 
kids, etc.) will be borne by the Contractor. 
 
Progress payments will not be in excess of the reasonable value of the surveying work as 
estimated by the Engineer. 
 
Add the following Section: 
 

SECTION 00310 – REMOVAL OF STRUCTURES AND OBSTRUCTIONS 
 
Comply with Section 00310 of the Standard Specifications supplemented and modified as 

follows: 
 
Add the following text to the following subsection: 

 

00310.00 Scope –  
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Removal of Structures and Obstructions shall include, but not be limited to removal or the 
removal and installation of items designated on the plans or encountered in the field that are 
not covered by other bid items including but not limited to: 
 

 Saw cutting. 

 Plugging or capping of existing abandoned pipes or pipes to be abandoned. 

 Removal and reinstallation of signs. 

 Removal and reinstallation of fencing. 

 Removal and reinstallation of barricades. 

 Removal and reinstallation of mailboxes. 

 Other miscellaneous structures or obstructions encountered in the field designated to 
be removed or relocated by the engineer. 

 
Add the following text to the following subsection: 

 

00310.41 Removal Work –  
 

(f) Removal of Asphalt and Base Rock – This item is for the removal of asphalt and base 
rock on SW XXXXXX as necessary to achieve desired final grade of asphalt meeting the 
elevations on the Contract Drawings upon cement treatment of the base and placement of the 
new asphalt.  Asphalt removed for installation of storm sewer or catch basin removal is 
included in those stated bid items and not included in “Removal of Asphalt and Base Rock”.  
Contractor shall provide a wedge to transition traffic from asphalt to gravel and from gravel 
into driveways.  Contractor shall not remove any base rock more than necessary to achieve 
final street grade.  Aggregate installed by the contractor due to overexcavation of existing 
base will be at the contractor’s expense. 
 

(g) Removal of Asphalt – This item is for the removal of asphalt not associated with cement 
treatment or cold plane asphalt removal. 
 
Delete the text of the following subsection and replace with the following: 
 

00310.44 Earthwork in Connection with Removal – 
 
Provide aggregate backfill and compaction for all holes or utility trenches, associated with 
work in this section, up to the existing asphalt surface.  Compaction shall be in accordance 
with the details in the contract Drawings.  Native backfill may be used in locations outside of 
the right-of-way and driving areas at the discretion of the Inspector.  No separate payment will 
be made for this work.   
 
Add the following bid item to the following subsection: 
 

00310.92 Separate Item Basis – 
 

 Pay Item          Unit of Measurement 
 
 (h) Removal of Asphalt …………….………………. Square Yard 

 

 

SECTION 00320 – CLEARING AND GRUBBING 
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Comply with Section 00320 of the Standard Specifications supplemented and/or modified as 

follows: 

 

Delete the text from the following subsection and replace as noted: 

 

00320.01 Areas of Work – The limits of the clearing and grubbing are as follows: 
 

 All areas necessary for completing the work as approved by the Engineer. 
 
Delete the second bulleted item and add the following text to the following subsection: 

 

00320.40(b)(3) Tree Trimming –  
 

 Trim branches over street vertically up to 14 feet above the pavement surface and 
3 feet horizontally from the edge of asphalt/curb. 

 
The City Inspector shall be notified prior to and approve any tree trimming by the Contractor 
that is necessary to complete the work.  If any tree trimming is to occur, clean vertical cuts 
shall be made and sealed meeting the approval of the Inspector. 
 
The cost of tree trimming is incidental. 
 
Delete the first paragraph of the following subsection and replace with the following: 
 

00320.40(b)(4) Trees to be Saved – 
 
All trees/shrubs within the project vicinity are to be saved unless otherwise designated on the 
Contract Drawings or as designated by the Engineer. 
 
Add the following text to the following subsection: 

 

00320.80 Measurement –  

 
Measurement of “Clearing and Grubbing” will be done on a Lump Sum basis. 
 
Add the following text to the following subsection: 

 

00320.90 Payment –  

 
Payment of “Clearing and Grubbing” will be done on a Lump Sum basis. 
 

SECTION 00330 – EARTHWORK 
 
Comply with Section 00330 of the Standard Specifications supplemented and/or modified as 

follows: 

 

Add the following text to the following subsection: 

 

00330.02 Definitions – 
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Base Rock Grading - The grading, moving, placement and compaction of base rock to 
achieve the base rock depth necessary in preparation for the cement treatment and asphalt 
placement.  This item includes excavating, transporting, stockpiling, placement or compaction 
of existing aggregate for salvaging within the project. There will be no additional payment for 
excavating, transporting, stockpiling of base rock for cement treatment of base rock outside of 
street section and the placement and compaction back to its original location due to the 
shallow utilities.   
 

Add the following subsection: 

 

00330.05 Staging Area – 

 
Storage of vehicles, equipment and materials shall be at a location approved by the Inspector. 
 The city bears no responsibility for any contractor vehicles, equipment or materials that are 
stolen or vandalized. 
 
Delete the text of the following subsection and replace with the following: 

 

00330.80 Measurement –  

 
No measurement of quantities will be made for work performed under “Base Rock Grading”. 
 

Delete the 1st paragraph of the following subsection and replace with the following: 

 

00330.81 Excavation Basis Measurement – “General Excavation” shall be measured by the 
cubic yard as hauled off in truck. 
 
 

Delete the following text in the following subsection: 

 

00330.91 Kinds of Pay Excavation - 

 

(d) General Excavation: 

 

 Other than ditch, trench, structure, foundation, toe trench, and borrow excavation. 
 

Add the following subsection: 
 

00330.91 Kinds of Pay Excavation - 

 

(f) Selected Topsoil Material: 
 

 Selected Topsoil Material is for importing topsoil or compost mulch material, 
hauling, handling, placement and compaction of topsoil or compost mulch on the 
site. Measurement based upon in truck volume. 
 

Add the follow Bid Item to the following subsection: 

 

00330.93 Excavation Basis Payment –  
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Pay Item         Unit of Measurement 
 
(f) Selected Topsoil  ………………………….. Cubic Yard 

 

Add the following subsection: 

 

00330.96 Lump Sum Basis Payment –  
 

Pay Item         Unit of Measurement 
 
(a) Base Rock Grading ……………………….. Lump Sum 
 
 

SECTION 00344 – TREATED SUBGRADE 
 
Comply with Section 00344 of the Standard Specifications modified as follows: 
 
Add the following text to the following subsection: 
 

00344.40 – Preparation 
 
Existing asphalt surface shall be removed and disposed of off-site unless otherwise approved 
by the City Project Manager.  Existing base rock/earth shall be removed as necessary to 
establish subgrade of the roadway in preparation for cement treatment of the subgrade.  
Removal shall account for the addition of cement treatment and swelling from cement 
treatment operations. 
 
The existing road base rock shall be tilled to a minimum depth of 10-inches.  Cement 
treatment shall be mixed into the tilled base rock per the requirements of this section. 
 
Add the following text to the following subsection: 
 

00344.41 – Addition of Stabilizing Material 

 
Portland cement content shall be 5-7% by weight as approved by the inspector. 

 

Add the following text to the following subsection: 

 

00344.42 – Mixing 

 
Special attention shall be taken around utility structures, survey monument boxes and next to 
curbs to ensure that the material is thoroughly tilled, mixed with cement, moistened and 
compacted to the specified depth.  Material that is inaccessible (shallow storm sewer, etc.) to 
the mixer shall be bladed or shoveled into the tilling and mixing process after which it shall be 
returned to its original position.  Vibratory plate compactors shall be used to achieve 
compaction of the mixture in areas which are inaccessible to the rollers.  Use caution to not 
damage shallow utilities. 
 
Modify the text of the following subsection as noted: 

 

00344.43 – Finishing 
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Immediately after mixing the treated subgrade, grade the mixture to specified line, grade and 
cross section and compact the mixture to the specified density. Compact and finish within 12 
4 hours of the addition of cement treatment.   after compaction begins.   If the Contractor has 
not compacted and finished the material within 12 hours, loosen the mixture and add 
stabilizing material and water as directed. Remix the freshened material, regrade and 
recompact, at no additional cost to the Agency. During compaction, maintain the mixture at 
proper grade and cross section and at optimum moisture content. 
 
Add the following text to the following subsection: 

 

00344.44 – Curing 

 
Within 24 hours after the compaction and finishing of the cement treated base has been 
completed, while it is still moist, a base lift of ACP (see sections in Contract Drawings for 
thickness) shall be placed covering the entire cement treated base. 
 
Add the following subsection: 

 

00344.47 Work Near Underground Utility Infrastructure: 

 
The contractor is responsible for locating shallow utility lines and determining their depth prior 
to performing any work that may be detrimental to shallow utilities.  Contractor field locating, 
potholing and exploratory excavations are incidental to the work. 
 
Contractor to use caution to not damage shallow sewer piping.  Sewer damaged by the 
contractor’s operations shall be replaced at the contractor’s expense. 
 
All other utilities (public and private) that are in conflict with tilling operations, cement 
treatment shall occur up to a distance and/or depth approved by the owner/provider of that 
utility.  It is the Contractor’s responsibility to notify the utility provider of any conflicts prior to 
performing work detrimental to the utility infrastructure.  
 
Modify the following text in the following subsection: 

 

00344.90 – Payment  
 

(a) Treated Subgrade, 10-Inches Thick …………………….. Square Yard 

 
 

PART 00400 – DRAINAGE AND SEWERS 
 

SECTION 00440 – COMMERCIAL GRADE CONCRETE 

 

Comply with Section 00440 of the Standard Specifications. 

 

SECTION 00442 – CONTROLLED LOW STRENGTH MATERIALS 

 

Comply with Section 00442 of the Standard Specifications. 

 

SECTION 00490 – WORK ON EXISTING SEWERS AND STRUCTURES 
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Comply with Section 00490 of the Standard Specifications modified as follows: 

 

Add the following text to the following subsection: 

 

00490.40 General –  

 
If drainage field tile is encountered during construction, notify the Engineer and the Agency’s 
Project Manager.  The intent will be to connect any functioning drain tile system to the storm 
system in an appropriate manner.  Such connection must be noted on the as-built drawings 
and must be approved by the Engineer. 
 

PART 00600 – BASES 
 

SECTION 00620 – COLD PLANE PAVEMENT REMOVAL 
 
Comply with Section 00620 of the Standard Specifications Modified as follows: 
 
Add the following text to the following subsection: 

 

00641.90 Payment – 
 

 Pay Item             Unit of Measurement 
(a) Cold Plane Pavement Removal, 2-Inch Deep …………. Square Yard 

 

SECTION 00641 – AGGREGATE SUBBASE, BASE AND SHOULDERS 
 
Comply with Section 00641 of the Standard Specifications Modified as follows: 

 

Add the following text to the following subsection: 

 

00641.80 Measurement – 

 
Measurement will be on the weight basis. 
 
Add the following text to the following subsection: 

 

00641.90 Payment – 
 

 Pay Item            Unit of Measurement 
(h) 3/4"-0” Aggregate Base ………………………………………. Ton 

 

PART 00700 – WEARING SURFACES 

SECTION 00730 – EMULSIFIED ASPHALT TACK COAT 

 
Comply with Section 00730 of the Standard Specifications. 
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SECTION 00745 – ASPHALT CONCRETE PAVEMENT – STATISTICAL ACCEPTANCE 

 

Comply with Section 00745 of the Standard Specifications modified as follows: 
 
Add the following text to the following subsection: 
 

00745.02 Definitions: 
 

Forta-Fi Treated – ACP with Forta-Fi (or approved equivalent) fibers mixed in.  Forta-Fi 
treated ACP shall be mixed and installed in accordance with manufacturer’s 
recommendations. 
 
Add the following text to the following subsection: 
 

00745.12 Mix Type and Broadband Limits – 
 
Asphalt Concrete Pavement shall have a performance grade of either PG 70-22 or PG 64-22. 

 

Add the following subsection: 

 

00745.51 Longitudinal Joints - 
 
Treat all paved surfaces on and against which ACP is to be place with an asphalt tack coat 
according to Section 00730.  Immediately before applying the tack coat, clean and dry the surface 
to be tacked. Remove all material, loose or otherwise, that will reduce adhesion of the tack by 
brooming, flushing with water, or other approved methods.  Cost of tack coat is incidental. 

 

Modify the text of the following subsection as noted: 
 

00745.49(b)(3) Compaction, Normal Pavement, Moving Average Maximum Density Method  
 
When this method is used, compact the ACP to at least the percent of the MAMD applicable 
for the mix type and lift as follows: 
 

Course of Construction ACP 

 
First ACP lift less than 3 inches placed on aggregate base 91.0 92.0 * 
All other 92.0 
 
* If any part of the width of a lift at a station requires 91.0 92.0 percent, then the 
entire width of that lift at that station shall be 91.0 92.0 percent 

 

 

Add the following bid items to the following subsection: 

 

00745.90 Payment –  
 

 Pay Item           Unit of Measurement 
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(c) Level 3, 1/2-Inch ACP …………………………….……... Ton 
(d) Level 3, 1/2-Inch, Forti-Fi Treated ACP ………….……... Ton 
 

SECTION 00746 – CRACK SEALING FLEXIBLE PAVEMENTS 

 

Comply with Section 00746 of the Standard Specifications modified as follows: 
 
Add the following text to the following subsection as noted: 
 

0746.00 Scope - 
. 
All joints between the new ACP and existing asphalt surface shall be crack sealed with hot rubber 
asphalt sealant. 
 

Delete the text of the following subsection and replace with the following: 

 

00746.80 Measurement – There will be no measurement of quantities under this Section. 

 

Delete the text of the following subsection and replace with the following: 

 

00746.90 Payment – Crack Sealing is incidental. 

 

SECTION 00759 – MISCELLANEOUS PORTLAND CEMENT CONCRETE STRUCTURES 

 

Comply with Section 00759 of the Standard Specifications modified as follows: 

 

Add the following subsection: 

 

00759.55 Concrete Curb, Extruded - “Concrete Curb, Extruded” consists of installing 
extruded curb on an asphalt surface matching the existing extruded curb on-site.  Extruded 
curb shall be secured to the asphalt surface using epoxy. 
 
Add the following subsection: 

 

00759.57 Truncated Domes on New Surfaces - “Truncated Domes on New Surfaces” shall 
be of Cast in Place type. 
 
 

Add the following Pay Items to the following subsection: 

 

00759.90 Payment –  
 

Pay Item           Unit of Measurement 
(o) Truncated Domes on New Surfaces …………………. Each Square Foot 
(q) Concrete Curb, Extruded ………………………………. Foot 
(r) Concrete Curb, Vertical ……………….………………. Foot 
(s) Concrete Curb and Gutter .……………………………. Foot 
 

PART 00800 – PERMANENT TRAFFIC SAFETY AND GUIDANCE DEVICES 
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SECTION 00865 – LONGITUDINAL PAVEMENT MARKINGS – DURABLE 
 

Comply with Section 00865 of the Standard Specifications modified as follows: 

 

Add the following Pay Items to the following subsection: 

 

00865.90 Payment –  

 

Pay Item                Unit of Measurement 
(k) Thermoplastic, Sprayed, Surface, Non-Profiled, 4-Inch Wide Yellow …………. Foot 
(l) Thermoplastic, Sprayed, Surface, Non-Profiled, 8-Inch Wide White …………. Foot 

SECTION 00867 – TRANSVERSE PAVEMENT MARKINGS – LEGENDS AND BARS 

Comply with Section 00867 of the Standard Specifications modified as follows: 

 

Add the following Pay Items to the following subsection: 

 

00867.90 Payment –  
 

Pay Item           Unit of Measurement 
(a) Pavement Legend, Type AB: Arrows ………………….. Each 
(b) Pavement Legend, Type AB: “ONLY” …………………. Each 
(h) Pavement Legend, Type AB: Railroad Crossing …….. Each 
(r) Pavement Bar, Type AB ……………………………. Square Foot 

PART 01000 – RIGHT OF WAY DEVELOPMENT AND CONTROL 

 

SECTION 01030 – SEEDING 

 

Comply with Section 01030 of the Standard Specifications modified as follows: 

 

Add the following text to the following subsection: 

 

01030.00 Scope – “Yard Restoration” covers restoration of all non-paved areas of disturbance 
to equal or better condition than it was prior to the start of construction.  This work consists of 
all materials, equipment and labor to complete the work.  “Yard Restoration” may also include 
the removal and reinstallation of shrubs as necessary to complete the work. 
 

Add the following text to the following subsection: 

 

01030.13(f) Types of Seed Mixes – 
 
The Permanent Seeding mixture shall consist of the following: 

20% Delaware Dwarf Perennial Ryegrass 
20% Nobility Perennial Ryegrass 
30% Silhouette Chewings Fescue 
30% Badger Creeping Red Fescue 

Or approved equivalent. 
 
The application rate shall be 100 lbs/acre for this mixture. 
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Existing grassy areas to be restored shall be Hydroseeded with bonded fiber matrix. 
 
Seeding and bonded fiber matrix is incidental to Yard Restoration. 
 
Add the following subsection: 
 

01030.15 Mulch – 

(d) Bark Mulch – Bark mulch shall be installed with a 1-inch thickness over all disturbed 
landscaping areas unless otherwise instructed by the City Project Manager. 
 
Bark mulch is incidental to Yard Restoration. 
 
Delete the text of the following subsection and replace with the following: 

 

00130.80 Measurement – There will be no measurement of pay items under this section. 
 
Modify the following subsection as follows: 
 

01030.90 Payment –  
 

Pay Item            Unit of Measurement 
 
 (n) Yard Restoration ………………………………………...  Lump Sum 
 

 

PART 02000 – MATERIALS 

SECTION 02001 – CONCRETE 

 
Comply with Section 02001 of the Standard Specifications. 

 
SECTION 02010 – PORTLAND CEMENT 

 
Comply with Section 02010 of the Standard Specifications. 

 
SECTION 02020 – WATER 

 
Comply with Section 02020 of the Standard Specifications. 

 
SECTION 02030 – MODIFIERS 

 
Comply with Section 02030 of the Standard Specifications. 

 
SECTION 02040 – CHEMICAL ADMIXTURES 

 
Comply with Section 02040 of the Standard Specifications. 
 

SECTION 02050 – CURING MATERIALS 
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Comply with Section 02050 of the Standard Specifications. 

 

SECTION 02080 – GROUT 

 
Comply with Section 02080 of the Standard Specification. 
 

SECTION 02320 – GEOSYNTHETICS 
 

Comply with Section 02320 of the Standard Specifications. 
 

SECTION 02440 – JOINT MATERIALS 

 
Comply with Section 02440 of the Standard Specifications. 

 

SECTION 02510 – REINFORCEMENT 

 

Comply with Section 02510 of the Standard Specification. 

 

SECTION 02515 – PRESTRESSING REINFORCEMENT 

 

Comply with Section 02515 of the Standard Specifications. 

 

SECTION 02560 – FASTENERS 

 

Comply with Section 02560 of the Standard Specifications. 

 

SECTION 02630 – BASE AGGREGATE 

 
Comply with Section 02630 of the Standard Specifications. 

 

SECTION 02690 – PCC AGGREGATES 

 
Comply with Section 02690 of the Standard Specifications. 

 
SECTION 03020 – EROSION MATERIALS 

 
Comply with Section 03020 of the Standard Specifications. 

 




