

Sherwood West project schedule



Project Event

TAC/CAC Meeting
Agenda Items

Open House

2021

MAR

Project Kick-Off

APR

MAY

Land use/transportation updates, economic opportunities, vision, goals, criteria; policy implications

JUN

Land use/transportation updates, economic opportunities, vision, goals, criteria; policy implications

JUL

AUG

Plan concepts, options, assumptions

SEP

Plan concepts, options, assumptions

OCT

Open House

NOV

Plan concepts, options, assumptions

DEC

Plan concepts, options, assumptions

JAN

FEB

Plan concepts, options, assumptions

MAR

APR

MAY

JUN

Plan alternatives

JUL

Plan alternatives

AUG

SEP

Alternatives evaluation and Plan direction

OCT

Open House

NOV

DEC

Preferred alternative, funding

JAN

Summary Report

FEB

MAR

APR

MAY

JUN

JUL

Adoption

Concept Plan Adoption

AUG

SEP

OCT

Open House: Next Steps

NOV

Council to consider letter of interest to Metro on UGB expansion

DEC

Letter of interest due to Metro

JAN

Tentative community engagement event

FEB

MAR

Council to consider formal UGB proposal to Metro

APR

Formal UGB proposal due to Metro

MAY

2022

2023

2024